

**Greater Orlando Aviation Authority
Addendum No. 11
Job Order Construction Services
(Page 1 of 2)**

Jun 28, 2023

THIS ADDENDUM, made and entered into this _____ day of _____, _____, by and between the **GREATER ORLANDO AVIATION AUTHORITY**, (“Owner”) and **AC SIGNS, LLC**, (“Contractor”).

WITNESSETH

WHEREAS, on **May 15, 2019**, Owner and Contractor entered into a contract to provide continuing signage construction services at the Orlando International Airport, Orlando Executive Airport and other facilities operated by the Owner (the “Base Agreement”); and

WHEREAS, the Owner wishes to have the Contractor perform certain services relating to **Project No. G-00043** for project named **Signage for Train Station PDL Surface Lots**, at Orlando International Airport, hereinafter referred to as the “Work” as specified and agreed to below.

NOW, THEREFORE, in consideration of the premises and the mutual covenants herein contained, the parties agree as follows:

1. The Contractor shall perform the Work for the **Direct Negotiated** amount of:

SCHEDULE OF PRICING

ITEM NO.	ITEM DESCRIPTION	UNIT PRICE	UNIT	QUANTITY	AMOUNT
1	Labor and Materials	\$179,835.57	LS	1	\$179,835.57
		\$			\$
TOTAL					\$179,835.57

2. The Contractor shall furnish all labor, materials and equipment necessary to perform the Work, as further described herein, which includes all plans, drawings, specifications and other documents as incorporated or referenced herein and made a part of this Addendum with the same effect as if they had been set forth fully in the body of this Addendum. The Work shall be performed in accordance with the terms of the Base Agreement unless modified by these Contract Documents.

3. The Contractor shall not begin the Work required under this Addendum until the Notice to Proceed date.

4. The Contractor shall perform the Work in accordance with all applicable federal, state and local laws, regulations, rules and ordinances now in effect or hereafter amended.

5. The Contractor agrees to enter into a formal agreement with the proposed MWBE/LDB sub-contractors.

6. **PUBLIC ENTITY CRIMES ACT:** The Contractor represents that it is not precluded from submitting a bid or proposal under Section 287.133(2)(a), which provides as follows: A person or affiliate who has been placed on the convicted vendor list following a conviction for a public entity crime may not submit a bid, proposal or reply on a contract to provide any goods or services to a public entity, may not submit a bid, proposal or reply on a contract with a public entity for the construction or repair of a public building or public work, may not submit bids on leases of real property to a public entity, may not be awarded or perform work as a contractor, supplier, subcontractor, or consultant under a contract with any public entity, and may not transact business with any public entity in excess of the threshold amount set forth in Florida Statutes s.287.017, for CATEGORY TWO for a period of thirty-six (36) months from the date of being placed on the convicted vendor list.

7. **DISCRIMINATORY VENDOR LIST:** The Contractor represents that it is not precluded from submitting a bid or proposal under Section 287.134, which provides as follows: An entity or affiliate who has been placed on the discriminatory vendor list may not submit a bid, proposal, or reply on a contract to provide any goods or services to a public entity; may not submit a bid, proposal, or reply on a contract with a public entity for the construction or repair of a public building or public work; may not submit bids, proposals, or replies on leases of real property to a public entity; may not be awarded or perform work as a contractor, supplier, subcontractor, or consultant under a contract with any public entity; and may not transact business with any public entity unless that entity or affiliate has been removed from the list pursuant to Florida law.

8. **FLORIDA DEPARTMENT OF TRANSPORTATION (FDOT) QUALIFICATION** (if applicable): The Contractor represents that neither it nor its affiliates have had their Certificate of Qualification suspended, revoked or denied by the FDOT, or determined by the FDOT to be a non-responsible contractor.



CCM HANDOUT
6/13/2023
Item IV-C
Revised Memo

Orlan
On
Orlan

Memorandum

To: Members of the Construction Committee

From: Tuan Nguyen, Manager of Engineering
(As prepared by Rob Jarvis)

Date: June 13, 2023

Re: Request for of Approval of a Job Order Construction Services Addendum to the Continuing Signage Construction Services Agreement with AC Signs, LLC., for G-0043 Signage for Train Station PDL Surface Lots, Orlando International Airport.

The project consists of providing all labor, equipment and materials to: [1]. Fabricate and install (3) parking lot entry signs, fabricate and install (8) roadway overhead signs and (3) overhead sign overlays, and fabricate and install (1) back-lit directional sign. This includes all FDOT MOT required to complete this scope. Installation includes any structural modifications necessary and reconnecting and suppling electrical as required, at the Orlando International Airport. Reference "G-0043 – Signage for Train Station PDL Surface Lots", drawings dated May 17, 2023. The duration of the project is **60** calendar days for Substantial Completion and **30** calendar days for Final Completion with a contemplated Notice to Proceed (NTP) date of **June 16, 2023**. Liquidated damages defined as \$0.00 per calendar day for late Substantial Completion and \$0.00 per calendar day for late Final Completion.

This continuing contractor was selected for this project based on (all that apply):

- Experience
- Available Personnel
- Current Workload
- Expertise
- Equitable Distribution
- Other: _____

The MWBE/LDB participation has been reviewed by the Office of Small Business Development. Their findings and recommendation are attached.

Funding is from Line of Credit to be reimbursed by Authority Funds. Funding source verified by Melvin Martinez of Construction Finance on 06/08/23 as correct and available.

It is respectfully requested that the Construction Committee approve a Job Order Construction Services Addendum to the Continuing Vertical Construction Services Agreement with above-referenced continuing contractor in the total direct-negotiated amount of **\$179,835.57** which includes a lump sum amount of **\$179,835.57**, and allowance(s) totaling the amount of **\$0.00**, and waive the requirement for Performance and Payment Bonds.

The invoicing method for this Job Order Contract will be (select one):

Lump Sum (~~with or~~ w/o Allowances)

Payment Method: Payment on Allowances will be authorized only after an Allowance has been converted to an approved Change Order (or Field Change Order).

CONSTRUCTION AMOUNT	
L/S	\$179,835.57
ALLOWANCE (NTE)	0.00
TOTAL	\$179,835.57
C - Compliance Review Date	ZTA 6/06/2023
C - Funding Eligibility Review Date	6/06/2023



GREATER ORLA - O AVIATIO NAUTHORITY

Orlando International Airport -
5850 B Cargo Road -
Orlando, Florida 32827 4399 -

MEMORA - UM -

To: - Members of the Construction Committee -

From: - Edelis Molina, Sr. Small Business Administrator -

Date: June 13, 2023 -

Re: - Request for of Approval of a Job Order Construction Services Addendum to the Continuing Signage -
Construction Services Agreement with AC Signs, LLC., for G-0043 Signage for Train Station PDL -
Surface Lots, Orlando International Airport. -

We have reviewed the qualifications of the subject contract's MWBE/LDB/VBE specifications and determined -
that AC Signs, LLC proposes 7% LDB participation on this Job Order Construction Services Addendum. -

Our analysis indicates that AC Signs, LLC is eligible for award of the subject Job Order Construction Services -
Addendum. -

LDB/VBE U L Z A ON FORM FOR NON-FEDERALLY FUNDED PROJEC S m

PLEASE COMPLETE THIS FORM m

This form should be used to report Construction and Engineering /Professional Services activities. m

Name of Airport: m Orlando International Airport m

Telephone No: (407) 825-7130 m

Address: m One Jeff Fuqua Boulevard, Orlando, FL 32827 m

Project Name & Number: m Request for of Approval of a Job Order Construction Services Addendum to the Continuing Signage Construction Services Agreement with AC Signs, LLC., for G-0043 Signage for Train Station PDL Surface Lots, Orlando International Airport. m

1. Construction Information: m

JOB ORDER TOTAL: m \$179,835.57 m

3. Engineering/Professional Services Information: m

JOB ORDER TOTAL: m \$0.00 m

2.a. Name and Address of Prime Contractor m

Name: AC Signs, LLC m

Address: 11100 Astronaut Blvd. m

City, State, Zip: Orlando, FL 32837 m

Telephone: (407) 857-5564 m

4.a. Engineering / Professional Service Firm Information: m

Name: m _____

Address: m _____

City, State, Zip: m _____

Telephone: m _____

2.b. Name and Address of LDB/VBE Subcontractor m

Name: Transportation Systems, nc. m

Address: 575 Cooper Industrial Parkway Unit # 408 m

City, State, Zip: Apopka, FL 32703 m

Telephone: 470-525-9940 m

4.b. Name and Address of LDB/VBE Subconsultant m

Name: m _____

Address: m _____

City, State, Zip: m _____

Telephone: m _____

2.c. LDB or VBE? m

* Identity: Caucasian Male m

Work Item(s): Electrical connections m

Amount of Subcontract: m \$12,316.57 m

Percent of Prime Contract (%) m 7% m

4.c. LDB or VBE? m

* Identity: m _____

Work Item(s) m _____

Amount of Subcontract m _____

Percent of Prime Contract (%) m _____

* Items 2.c. and 4.c. above specify the identity of LDB/VBE Subcontractors and E/PS Firms (e.g. Black American, Hispanic American, Asian Subcontinent American, Asian Pacific American, Caucasian Female American, Native American & Other) m

SECTION 01 11 00 - SUMMARY OF WORK

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

- A. Drawings and General Conditions of Contract, including other Division 1 Specification Sections, apply to this Section.

1.2 PROJECT DESCRIPTION

- A. Project/Work Identification:

- 1. The General overall description of the Work of the Contract for the:

G-0043 – Signage for Train Station PDL Surface Lots
Orlando International Airport
Orlando, Florida

can be summarized for purposes of administration and payment in the manner of project segments as follows:

- 2. The project consists of providing all labor, equipment and materials to: **[1]**. Fabricate and install (3) parking lot entry signs, fabricate and install (8) roadway overhead signs and (3) overhead sign overlays, and fabricate and install (1) back-lit directional sign. This includes all FDOT MOT required to complete this scope. Installation includes any structural modifications necessary and reconnecting and supplying electrical as required, at the Orlando International Airport. **Reference** "G-0043 – Signage for Train Station PDL Surface Lots", drawings dated May 17, 2023.

1.3 CONTRACTOR USE OF PREMISES

- A. Limit use of the premises to construction activities within areas indicated; allow for any Owner and tenant occupancy, and use by the public.

- 1. Minimize any disruption to all operating areas, including parking areas.

- a. Existing public services and utility systems shall remain in operation during the construction period, excluding times required for installation of new work unless specifically allowed by the Contract.
- b. Schedule and coordinate outages and interruptions of public service with the OAR. See the specific forms for processes and time constraints. Utilize the following forms:

- 1) Form #018 System Interruption/Utility Outage Notification.
 - 2) Form #018a System Interruption/Utility Outage Notification Procedured.
 - 3) Form #018b Roofing Impact Notification
 - 4) Form #018c Security System Interruption/Outage Request
2. Provide all temporary directional signage, safety, and barricading required for passenger services.
 - a. Submit a plan indicating signage, safety, and barricading for access routes, storage areas and work sites, at the pre-construction meeting.
 - b. Directional signing at the access gate and or along the delivery route to the storage area or work site shall be as directed by the OAR.
 3. Confine operations to areas within Contract limits indicated. Portions of the site beyond areas in which construction operations are indicated are not to be disturbed.
 4. Access to site shall be shown on the plans or as directed by the OAR. Do not permit any unauthorized construction personnel or traffic on the site. Provide for traffic control to and from the various construction areas. Immediately clean-up any debris deposited along the access road as a result of construction traffic.
 - a. Keep driveways and entrances serving the premises clear and available to the Owner, Tenant, their employees at all times, and the public. Do not use these areas for parking or storage of materials. Schedule deliveries to minimize space and time requirements for storage of materials and equipment on site.
 5. All material orders for delivery to the site will use as a delivery address the access point at the Contractor's storage site.
 - a. Coordinate with the OAR and allow for the least possible disruption of the facilities normal operations for delivery of materials and removal of demolished and discarded materials.
 - b. Delivery of materials and removal of demolished and discarded materials shall be scheduled as follows:
 - 1) As needed.
 6. The limits of construction material storage areas, equipment storage areas, and parking areas shall be as indicated in the documents or as directed by the OAR. Erect and maintain suitable fencing, marking and warning devices suitable for both day/night use to delineate the perimeter of all such areas. Refer to specification Section 01 55 30 Requirements for Use of Canal Road.
 - a. Parking management cards may be used to provide contractor parking in the terminal garages and terminal top parking. These cards will cost \$60 per card per month, taxes not included.
- B. Use of the Existing Building: Maintain the existing building in a weathertight condition throughout the construction period. Repair damage caused by construction operations.

Take all precautions necessary to protect the building and its occupants during the construction period.

1.4 OWNER OCCUPANCY

- A. Full Owner Occupancy: The Owner, its tenants, and the public will occupy the site and existing building and adjacent facilities (outside the limits of the construction area unless specified) during the entire construction period. Cooperate with the Owner during construction operations to minimize conflicts, facilitate occupancy usage, and protect persons and property in the project area during the entire construction period. Perform the Work so as not to interfere with the Owner's operations.

- 1. Unless otherwise directed by the Owner, work shall be scheduled between the hours of 9:00 PM until 5:00 AM each day – Contingent upon volumn of traffic.

1.5 LAWS, PERMITS, AND REGULATIONS

- A. Comply with all applicable laws, ordinances, regulations, codes, ADA requirements.
- B. Obtain and pay for all license and permits, all fees and charges for connection to outside services and parking for Contractor's vehicles.
- C. Abide by FAA and Owner's safety and security regulations and procedures relative to access to, and work in, Airport Operations Areas and secured facilities.
- D. Comply with Owner's insurance requirements.

PART 2 - PRODUCTS: As required by Contractor's Proposal.

PART 3 - EXECUTION: All work to be performed in a manner compliant with GOAA Master Specification, and documentation submitted by OAR.

END OF SECTION 01 11 00

AC Signs, LLC
 11100 Astronaut Blvd
 ORLANDO, FL 32837 US
 407-857-5564
 angela@acsigns.com
 www.acsigns.com



ADDRESS
 Greater Orlando Aviation
 Authority
 One Airport Boulevard
 Orlando, FL 32837

SHIP TO
 Greater Orlando Aviation
 Authority
 Orlando International Airport
 Orlando, FL 32837

Estimate 2120

DATE 05/26/2023

PROJECT NAME

G-0043 - Signage for Train Station PDL Surface Lots

DATE	DESCRIPTION	QTY	RATE	AMOUNT
	Fabricate and install (1) 42" x 60" single sided Entry Sign "Surface Lot 1"	1	8,810.00	8,810.00
	Fabricate and install (1) 36" x 60" single sided Entry Sign "Surface Lot 2"	1	7,362.00	7,362.00
	Fabricate and install (1) 36" x 60" single sided Entry Sig "Surface Lot 3"	1	7,362.00	7,362.00
	Fabricate and install (1) 9'-0" x 3'-8" exterior double sided Entry Monument sign. *Electrical by other*	1	6,300.00	6,300.00
	Remove existing & replace with (2) new signs "SC.130"	2	12,150.00	24,300.00
	Remove existing & replace with (3) new signs "SC.135"	3	12,150.00	36,450.00
	Remove existing & replace with (3) new signs "SCT.35"	3	12,150.00	36,450.00
	Overlay (2) existing signs "NC.65"	2	7,100.00	14,200.00
	Overlay (1) existing sign	1	7,100.00	7,100.00
	MOT	1	18,000.00	18,000.00
	Electrical Contractor	1	12,316.57	12,316.57
	Management of Electrical Contractor	1	1,185.00	1,185.00

SUBTOTAL 179,835.57

TAX 0.00

TOTAL \$179,835.57



TRANSPORTATION SYSTEMS INC. k

575 Cooper Industrial Par way k
k Apop a, FL 32703 k

5/23/23

GOAA Wayfinding Signs Lot C k

To Whom it May Concern, k

Please see the attached price proposal to take provide electrical connections to the Wayfinding Sign k
Located in the new Lot C. k

This price excludes the sign installation. k

Total Price Proposal: \$ 12,316.57 k

Thank you, k

Eric Lesso k

Eric Lesso k

President k

GOAA South Terminal C Phase 1 T

**Subcontract Potential Change Order T
Pricing Document T**

Subcontractor Name & Address: T ransportation Systems Inc. T 575 Cooper Industrial Parkway T Apopka, FL 3 703 T			5/ 3/ 3 - WAYFINDING SIGNS ELEC TRICAL QUOTE - LO T C T		
Scope of Work T	Unit of Measure T	Qty T	Unit Cost T	otal Amount T	otal Amount T
Labor T					
TSI ELECTRICIAN	HR	14.00	\$ 42.60	\$ 596.40	
TSI LABORER	HR	13.50	\$ 31.24	\$ 421.74	
TSI LABORER	HR	13.50	\$ 31.24	\$ 421.74	
Subtotal Labor T				\$ T 1,439.88 T	
Company Owned Equipment (Non Taxable) T					
TSI TRUCK	HR	14	\$ 15.10	\$ 211.40	
				\$ -	
Subtotal Company Owned Equipment T				\$ T 11.40 T	
Outside Rental Equipment (Taxable) T					
MINI EXCAVATOR	WK	1	\$ 800.00	\$ 800.00	
				\$ -	
Subtotal OSR Equipment T				\$ T 800.00 T	
ax Calculation #1 - 6.5% on the 1st \$5000 of OSR Equipment T				\$ 52.00	
ax Calculation # T- 6% on the balance of OSR Equipment T				\$ -	
otal Outside Rental Equipment with Tax				\$ T 85 .00 T	
Materials (Taxable) T					
SEE ATTACHED	EA	1	\$ 663.64	\$ 663.64	
				\$ -	
Subtotal Materials T				\$ 663.64	
ax Calculation #1 - 6.5% on the 1st \$5000 of Material Cost T				\$ 43.14	
ax Calculation # T- 6% on the balance of Material Cost T				\$ -	
otal Materials with Tax				\$ T 706.78 T	
Subcontracts (including any DBE) T			Indicate Category (M, L, D) T		
HDD OF FLORIDA (DIRECTIONAL BORE)				\$ 7,500.00	
otal Subcontracts T				\$ T 7,500.00 T	
Subtotal of ALL Categories Above T				\$ T 10,710.06 T	
Mark-up on Material, Equipment, and Labor 15.00% T				\$ 481.51	
Mark-up on Subcontracts 15.00% T				\$ 1,125.00	
otal for PCO (Rounded to Nearest whole Dollar) T				\$ T 1 ,316.57 T	

RANSPOR A ION SYS EMS INC. H

Job Name: TERMINAL C WAYFINDER SIGN

Bid Date: 5/23/23

Project ID:

Location: OIA

Bid Item: WAYFINDING SIGNS ELECTRICAL - LOT C

<i>De cription H</i>	<i>Unit H</i>	<i>Quantity H</i>	<i>Material H</i>	<i>Material otal</i>	<i>Ma or our</i>	<i>La or otal</i>
LO T C SIGN H				\$ -		-
1" PVC CONDUIT	LF	200	\$ 1.32	\$ 264.00	0.050	10.00
1" PVC CONDUIT ELBOWS	EA	2	\$ 1.66	\$ 3.32	0.250	0.50
1" PVC CONDUIT COUPLINGS	EA	4	\$ 0.29	\$ 1.16	0.150	0.60
1" PVC CONDUIT FEMALE ADAPTORS	EA	1	\$ 0.51	\$ 0.51	0.200	0.20
1/4" CONCRETE ANCHOR	EA	50	\$ 0.10	\$ 5.00	0.300	15.00
# 8 THHN-2 COPPER	LF	750	\$ 0.51	\$ 382.50	0.013	9.75
20 AMP SINGLE POLE BOLT-IN BREAKER	EA	1	\$ 7.15	\$ 7.15	1.000	1.00
EXCAVATION	LF	20		\$ -	0.200	4.00
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
				\$ -		-
O TAL H				\$ H 668.64 H		41.0 H

Quotation

#3618 DIST CTR APS
ANIXTER INC.
3881 OLD WINTER GARDEN ROAD
ORLANDO FL 32805-1002
407-841-4710 Fax 407-849-1281

SE44038579
 13:40:12EST 02/02/23

All sales are subject to Anixter Inc.'s Terms & Conditions of Sale found at
https://www.anixter.com/en_us/resources/terms-of-sale.html PRODUCT SAFETY DATA SHEETS ON SAME
 WEB SITE.

Sold To:1144833
 TRANSPORTATION SYSTEMS INC
 575 COOPER INDUSTRIAL PKWY
 APOPKA, FL 32703-6232
 470-525-9940 Fax 407-612-2270

Ship To:1144833
 TRANSPORTATION SYSTEMS INC
 575 COOPER INDUSTRIAL PKWY
 APOPKA, FL 32703-6232
 470-525-9940 Fax 407-612-2270

Ordered By	Ship Via	Quote Date			
ERic	BID	02/02/23			
Writer	Freight Terms/FOB	Expiration Date			
Galen Bermudez	No	02/12/23			
Salesperson	Terms	FOB			
Vishal Saugh	NET 10TH PROX 1.5% SC 25				
Special Instructions	GOAA Sign Lighting Price				
Quantity	Product Description	FD	Unit Price	UM	Net Amount
250ft	PVC 1-IN-PVC-SCH40 CONDUIT 10FT		131.627	c	329.07
4ea	PVC 1-IN-PVC-SCHED-40-90DEG ELBOW PLAIN END		166.415	c	6.66
8ea	PVC 1-IN-PVC-COUPPLING		28.612	c	2.29
2ea	PVC 1-IN-PVC-FEMALE ADPTR		51.056	c	1.02
750ft	CONDUIT 1-IN-EMT		128.627	c	964.70
15ea	CONDUIT 1-IN-90DEG-EMT ELBOW		545.764	c	81.86
100ea	CRS-H 462 1 EMT SS CPL		51.267	c	51.27
28ea	CRS-H 452 1 EMT SS CONN		44.840	c	12.56
12ea	CRS-H LB35-CGN 1-IN AL LB CONDBDY		1150.320	c	138.04
100ea	CRS-H 202 1 EMT CLMP STL		16.000	c	16.00
200ea	ISC CH14-114P 1/4 X 1-1/4 HEX CONCRETE SCREWS		10.254	c	20.51
3000ft	WIRE THHN 8 BLK 19STR CU CTTG RL MSTR 2 @ 1500 ft		511.567	m	1534.70
2ea	C-H CHF120 1P 20A 120/240V C/B		7.150	ea	14.30
	The impacts of COVID-19 cannot be reasonably determined at this time. This quote/proposal does not account for any potential adverse impacts COVID-19 may have on Anixter's performance or obligations herein. In the event of any delays or adverse impacts,				

Anixter reserves the right for an equitable adjustment of the delivery schedule and prices herein to offset the effects of COVID-19 delays, without fault or penalty of any kind.	
Total Weight 819.7 lbs	Subtotal 3172.98
<p style="text-align: center;">THIS IS A QUOTATION</p> <p>Prices are firm until 02/12/23, subject to change without notice after 02/12/23. SALES TAX IS AN ESTIMATE!S&H IS AN ESTIMATE!</p>	S&H 0.00
	Tax 206.24
	Total 3379.22



PC#: 0012
1272 JETPORT DR
ORLANDO, FL 32809 7826
407-855-0050

SUNBELT RENTALS, INC. r

Salesman: 001200 ORLANDO HOUSE (012)
Typed By: KHERTER

Job Site:

ROADWORK
5000 DALLAS BLVD
ORLANDO, FL 32833

C#: 470-525-9940 J#: 407-525-9940

RESERVATION



Contract #.. 121704242
Contract dt. 1/12/22
Date out.... 1/17/22 8:00 AM
Est return.. 1/24/22 8:00 AM
Job Loc..... 5000 DALLAS BLVD, ORLANDO
Job No..... 1 - ROADWORK
P.O. #..... NR
Ordered By.. BROWNELL, TIM
NET 30

Customer: 728160
TRANSPORTATION SYSTEMS INC.
575 COOPER INDUSTRIAL PKWY
APOPKA, FL 32703

For operations in Florida: Prima facie evidence of intent to defraud: Failure to return rental property or equipment upon expiration of rental period and failure to pay all amounts due (including costs for damage to the property or Equipment) are evidence of abandonment or refusal to redeliver the property, punishable in accordance with Section 812.155, Florida Statutes.

Table with columns: QTY, EQUIPMENT #, Min, Day, Week, 4 Week, Amount. Includes item details for 6,000LB MINI EXCAVATOR and various charges like SALES ITEMS, DELIVERY CHARGE, PICKUP CHARGE. Sub-total: 1110.60, Tax: 55.94.

***** Rate your rental experience www.sunbeltrentals.com/survey *****

IF THE EQUIPMENT DOES NOT WORK PROPERLY, NOTIFY THE OFFICE AT ONCE MULTIPLE SHIFTS OR OVERTIME RATES MAY APPLY CUSTOMER IS RESPONSIBLE FOR REFUELING, DAMAGES AND REPAIRS

- 1. The total charges are an estimate based on the estimated rental period and other information provided by Customer.
2. Customer assumes all risks associated with the Equipment during the Rental Period, including injury and damage to persons, property and the Equipment.
3. Customer is responsible for and shall only permit properly trained, Authorized Individuals to use the Equipment.
4. If the Equipment does not operate properly, is not suitable for Customer's intended use, does not have operating and safety instructions or Customer has any questions regarding use of the Equipment, Customer shall not use the Equipment and shall contact Sunbelt immediately.
5. Equipment misuse or using damaged or malfunctioning Equipment may result in serious bodily injury or death and Customer agrees that Customer (i) assumes all risk associated thereunder, and (ii) indemnifies Sunbelt Entities for all claims or damages as a result of misuse or use of damaged or malfunctioning Equipment.
6. Customer has received, read, understands and agrees to the estimated charges and all the terms on this page, plus all sections on the reverse side of this Contract ("Sections"), including Release and Indemnification in Section 8 and Environmental Fee in Section 16, which can also be found at www.sunbeltrentals.com/rentalcontract. * Delivery/Pickup Surcharge fee explanation is available at www.sunbeltrentals.com/surcharge.
7. Customer must contact Sunbelt to request pickup of Equipment, retain the Pick-Up Number given by Sunbelt and will be responsible for Equipment until actually retrieved by Sunbelt.
8. Customer waives its right to a jury trial in any dispute as set forth in Section 19.
9. At the election of Sunbelt or Customer, Customer agrees to submit every dispute to arbitration and waives any right to bring a class action as set forth in Section 20.

Customer is declining Rental Protection Plan (see reverse side for details) (Customer Initials)

Customer Signature Date Name Printed Delivered By Date



TRANSPORTATION SYSTEMS INC. T
 575 COOPER INDUSTRIAL PARKWAY
 APOPKA, FL 32703

TSI EQUIPMENT RATES 2028

Description T	Monthly total Cost T	Monthly total Cost At 50% T	A T	B T	(A + B) T
			Monthly total Cost At 50% T Divided By 176 T	Estimated Operating Cost Per HR T	total Hourly Rate T
1/2 Ton Pickup Truck T	\$ T 687.99	T\$ T 344.00	T\$ T 1.95	T\$ T 13.15	T\$ T 15.10
3/4 Ton Truck T	\$ T 789.73	T\$ T 394.87	T\$ T 2.24	T\$ T 19.05	T\$ T 21.29
Flatbed Truck T	\$ T 1,017.45	T\$ T 508.73	T\$ T 2.89	T\$ T 25.80	T\$ T 28.69
Bucket Truck T	\$ T 2,250.00	T\$ T 1,125.00	T\$ T 6.39	T\$ T 26.11	T\$ T 32.50
Boom Truck (15 Ton/ 60' Reach) T	\$ T 2,500.00	T\$ T 1,250.00	T\$ T 7.10	T\$ T 19.90	T\$ T 27.00
Scissor Lift - 40ft T	\$ T 1,351.00	T\$ T 675.50	T\$ T 3.84	T\$ T 4.90	T\$ T 8.74
RT Forklift 8000# T	\$ T 3,827.82	T\$ T 1,913.91	T\$ T 10.87	T\$ T 21.10	T\$ T 31.97
Rubber-Tire Backhoe - 420E T	\$ T 3,399.82	T\$ T 1,699.91	T\$ T 9.66	T\$ T 23.60	T\$ T 33.26
Ditch Witch (Ride On) 36" Depth T	\$ T 1,500.00	T\$ T 750.00	T\$ T 4.26	T\$ T 9.49	T\$ T 13.75
Mini Excavtor (Bobcat) T	\$ T 1,500.00	T\$ T 750.00	T\$ T 4.26	T\$ T 9.49	T\$ T 13.75
Rubber-Tire Backhoe - 420E T	\$ T 3,399.82	T\$ T 1,699.91	T\$ T 9.66	T\$ T 23.60	T\$ T 33.26
Pump - 3" - 4" Trash T	\$ T 263.63	T\$ T 131.82	T\$ T 0.75	T\$ T 4.65	T\$ T 5.40
Pump - 6" - 8" Trash T	\$ T 2,372.63	T\$ T 1,186.32	T\$ T 6.74	T\$ T 20.02	T\$ T 26.76
Generaotr (2500 Watt) T	\$ T 500.00	T\$ T 250.00	T\$ T 1.42	T\$ T 0.45	T\$ T 1.88



TRANSPORTATION SYSTEMS INC.

575 Cooper Industrial Parkway
Apopka, FL 32703

Craft	Total Rate w/Burden	Labor Burden	Labor Burden %	Base Rate	Overtime Rate = Base Rate x 1.5	Total O.T. Rate w/30% Labor Burden	Blended Hourly Rate
SUPERVISOR	\$ 49.70	\$ 14.70	0.42	\$ 35.00	\$ 52.50	\$ 68.25	\$ 55.88
FOREMAN	\$ 42.60	\$ 12.60	0.42	\$ 30.00	\$ 45.00	\$ 58.50	\$ 47.90
ITS TECHNICIAN	\$ 39.05	\$ 11.55	0.42	\$ 27.50	\$ 41.25	\$ 53.63	\$ 43.91
FOC INSTALLER (SKILLED)	\$ 35.50	\$ 10.50	0.42	\$ 25.00	\$ 37.50	\$ 48.75	\$ 39.92
FOC INSTALLER (UNSKILLED)	\$ 31.24	\$ 9.24	0.42	\$ 22.00	\$ 33.00	\$ 42.90	\$ 35.13
LABORER (SKILLED)	\$ 31.24	\$ 9.24	0.42	\$ 22.00	\$ 33.00	\$ 42.90	\$ 35.13
LABORER (UNSKILLED)	\$ 24.85	\$ 7.35	0.42	\$ 17.50	\$ 26.25	\$ 34.13	\$ 27.94
ELECTRICIAN	\$ 42.60	\$ 12.60	0.42	\$ 30.00	\$ 45.00	\$ 58.50	\$ 47.90
AUGER OPERATOR	\$ 39.05	\$ 11.55	0.42	\$ 27.50	\$ 41.25	\$ 53.63	\$ 43.91
BACKHOE OPERATOR	\$ 28.40	\$ 8.40	0.42	\$ 20.00	\$ 30.00	\$ 39.00	\$ 31.93
BOOM OPERATOR	\$ 35.50	\$ 10.50	0.42	\$ 25.00	\$ 37.50	\$ 48.75	\$ 39.92
CRANE OPERATOR	\$ 36.92	\$ 10.92	0.42	\$ 26.00	\$ 39.00	\$ 50.70	\$ 41.51
EQUIPMENT OPERATOR	\$ 39.76	\$ 11.76	0.42	\$ 28.00	\$ 42.00	\$ 54.60	\$ 44.71
PLOW OPERATOR	\$ 39.76	\$ 11.76	0.42	\$ 28.00	\$ 42.00	\$ 54.60	\$ 44.71
DIRECTIONAL BORE OPERATOR	\$ 39.76	\$ 11.76	0.42	\$ 28.00	\$ 42.00	\$ 54.60	\$ 44.71
TRENCH OPERATOR (SKILLED)	\$ 39.76	\$ 11.76	0.42	\$ 28.00	\$ 42.00	\$ 54.60	\$ 44.71
TRENCH CONDUIT LABORER (UNSKILLED)	\$ 26.63	\$ 7.88	0.42	\$ 18.75	\$ 28.13	\$ 36.56	\$ 29.94
CONCRETE FINISHER	\$ 26.63	\$ 7.88	0.42	\$ 18.75	\$ 28.13	\$ 36.56	\$ 29.94
TRAFFIC SIGNAL INSTALLER (SKILLED)	\$ 38.34	\$ 11.34	0.42	\$ 27.00	\$ 40.50	\$ 52.65	\$ 43.11
TRAFFIC SIGNAL INSTALLER (UNSKILLED)	\$ 25.56	\$ 7.56	0.42	\$ 18.00	\$ 27.00	\$ 35.10	\$ 28.74
MECHANIC	\$ 35.50	\$ 10.50	0.42	\$ 25.00	\$ 37.50	\$ 48.75	\$ 39.92
ADMINISTRATIVE ASSISTANT	\$ 32.66	\$ 9.66	0.42	\$ 23.00	\$ 34.50	\$ 44.85	\$ 36.72

G-043 - In \$p n \$nt Cost Estimat \$

Item	Qty	Fab \$	Inst \$	Total	Ex Total \$
Ground Mt Entry Signs \$	3 \$	4,985 \$	1,995 \$	6,980 \$	20,940 \$
Back-Lit Directional \$	1 \$	5,460 \$	2,180 \$	7,640 \$	7,640 \$
New Overhead Signs \$	8 \$	10,480 \$	2,250 \$	12,730 \$	101,840 \$
Overhead Overlays \$	3 \$	7,785 \$	1,575 \$	9,360 \$	28,080 \$
Electrical Work \$	1 \$	0 \$	13,500 \$	13,500 \$	13,500 \$
MOT \$	1 \$	16,500 \$		16,500 \$	16,500 \$
Pr Total \$					188,500 \$
OAR - Night Inspector \$		0 \$			0 This work will be performed on site
Contingency \$	1 \$	15,000 \$			15,000 \$
Project ROM					203,500 \$

PROJECT START-UP PACKAGE FOR G 00043-MCO -

PROJECT ASSESSMENT FORM (PAF)

Coding by Construction Finance : -

DATE: - May 24, 2023
TO: - Kevin J. Thibault, P.E, Chief Executive Officer
FROM: - Tuan Nguyen, Manager of Engineering
SUBJECT: **Project Start-Up -**

Short Name:
Template:
Campus:
Cost Center:
Organization:
Program:
Subprogram:

**G 00043-MCO SIGNAGE FOR TRAIN STATION PDL SURFACE LOTS
 Orlando International Airport -**

PROGRAM: Facilities Improvements Projects / Other FIP Projects by Engineering & Construction (FIP) -

DESCRIPTION OF PROJECT:

SPONSOR: - Engineering & Construction

Fabricate and install various signs with parking information for the Terminal C Train Station Passenger Drop-Off Lobby (PDL) surface parking lots at the Orlando International Airport.

PROPOSED DELIVERY METHOD: - (Proposed)

SCHEDULE: - (See Details under "CURRENT STATUS" Below)

A/E: - NONE
Construction: - Direct Negotiated - Traditional
OAD Design Phase: - NONE
OAD Constr. Phase: -Geotech Consultants International, Inc., dba GCI, Inc.

Advertise:
 Pre-Bid Conference:
 Bid Opening:
 Ant. Notice to Proceed: 06/16/2023
 Ant. Subst. Completion: 08/14/2023 **60 Calendar Days**
 Ant. Final Completion: 09/13/2023 **30 Calendar Days**

PROJECT PRIORITY: - High Priority

LIFE EXPECTANCY OF PROJECT: -10 Years

FUNDING: - Cap. Ex. (Capital Expenditure Fund)

CONTROL BUDGET: -

Task -	\$ Amount	BY CONSTRUCTION FINANCE: -		Comments
		- \$ FUNDED	\$ UNFUNDED	
A/E Consultant Fees - Design Phase (Base)	\$0.00			
A/E Consultant Fees - Construction Phase (Base)	\$0.00			
Construction	\$179,835.57			
OAD Fees - Design Phase	\$0.00			
OAD Fees - Construction Phase	\$0.00			
Miscellaneous	\$0.00			
Contingency	\$20,164.43			
TOTAL -	\$200,000.00 -			

Comments by Construction Finance -

FAA/AIP				
FDOT				
PFCs				
Authority Funds				
Other Funds				
TOTAL -				

PROJECT START-UP PACKAGE FOR G-00043-MCO

CURRENT ACTIONS:

FUNDING: CapEx

STATUS: Anticipate direct-negotiations with continuing contractor.

SCHEDULE:

06/13/23 Receive Approval to Award form CC

06/15/23 Complete Contract Execution

06/16/23 Issue Construction NTP (effective date)

08/14/23 Substantial Completion (60 cal. days from NTP)

09/13/23 Final Completion (30 cal. days from Subst.)

DRB (DISPUTE REVIEW BOARD):

DRB requirement IS NOT anticipated.

SYSTEMS / AREAS AFFECTED:

NONE

ANTICIPATED PERMITS:

PERMITS

Agency :	Type Of Permit:	Permit No:	Issued:	Expires:	Final:	Comments:	Address:

PROJECT START-UP PACKAGE FOR G-00043-MCO c

REVIEWED B c

PROJECT MANAGER:

Tuan Nguyen, Manager of Engineering Date: _____

Scott Shedek, Vice President, Construction Date: _____

FOR MAINTENANCE FUNDING PROJECTS ONLY:

_____ Date: _____

ENGINEERING & CONSTRUCTION SENIOR STAFF:

_____ Date: _____

Scott Shedek, Vice President, Construction Date: _____

Max E. Marble, Senior Vice President, Capital Programs Date: _____

FOR CONSTRUCTION FINANCE USE ONLY:

Kathleen M. Sharman, Executive Vice President, Chief Financial Officer Date: _____

Kevin J. Thibault, P.E, Chief Executive Officer Date: _____

If signing as a Temporary Designee, attach a copy of authorization memo (or e-mail)



GREATER ORLANDO AVIATION AUTHORITY

G-0043

Signage for Train Station PDL Surface Lots

Orlando International Airport



05.17.2023

**ORLANDO INTERNATIONAL AIRPORT
ONE JEFF FUQUA BOULEVARD
ORLANDO, FLORIDA 32827**

CHAIRPERSON: M. CARSON GOOD

BOARD MEMBERS: THE HONORABLE JERRY DEMINGS

THE HONORABLE BUDDY DYER

CRAIG MATEER

DR. JOHN L. EVANS JR.


TIM WEISHEYER

BELINDA KIRKEGARD


CHIEF EXECUTIVE OFFICER: KEVIN J. THIBAUT




G-0043 - Signage for Train Station PDL Surface Lots



A Various Symbols
Scale is 1/2" = 1'




B Various Symbols
Scale is 1/2" = 1'




Notes:
Terminal symbol font = Frutiger 75 Black
Symbol sizes vary - scale accordingly

Graphic Materials:
Materials placed on the panels shall be per above color chart using 3M DG 4090 series reflective sheeting and 3M electronic cuttable film 1170 series. Signs of like background color on the same structure are to use same roll of that color to insure a consistent shade of that color for that set of signs.




D Parking Site View
Not to Scale







Parking Lot Entry Identification



1 Graphic View
Scale is 3/4" = 1'



2 Graphic View
Scale is 3/4" = 1'



3 Graphic View
Scale is 3/4" = 1'



Option for solid Teal

Scope:
Fabricate and Install (3) Single Sided Entry Signs
Signs to have Z-Bar Wind Beams and mounted on (2) 3" round poles

Note: Final Colors of Signs T,B,D, in Shop Drawing phase



Parking Lot Elevation Concepts



1.1 Elevation Concept
Not to Scale






2.1 Elevation Concept
Not to Scale

Option:
Make Surface Lots 3 Double Sided (if finished landscape allows)



G-0043 - Signage for Train Station PDL Surface Lots



Cabinet	Background	Terminal C	Train Station	Symbol
Silver (paint) MP 41-3425P	528 Oracal Grey Blue Translucent	Translucent White Graphics	3M 3630-127 Translucent	3M 3630-125 Translucent
				3M Black Opaque

*Final Brightline yellow to be verified prior to fabrication

Scope:
Fabricate and Install (1) Exterior Double Sided Entry Monument Sign
Provide (1) 20 amp Primary Power Circuit to this location





Station Loop Entry Concept




Primary Service Panel M4

4.1 Elevation Concept
Not to Scale

Circuit Breaker		Circuit Breaker		Circuit Breaker		Circuit Breaker		Circuit Breaker		Circuit Breaker		Circuit Breaker		Circuit Breaker		Circuit Breaker		Circuit Breaker	
Panel	Location	Panel	Location	Panel	Location	Panel	Location	Panel	Location	Panel	Location	Panel	Location	Panel	Location	Panel	Location	Panel	Location
M4	Station Loop Entry	M4	Station Loop Entry	M4	Station Loop Entry	M4	Station Loop Entry	M4	Station Loop Entry	M4	Station Loop Entry	M4	Station Loop Entry	M4	Station Loop Entry	M4	Station Loop Entry	M4	Station Loop Entry


M4 PANEL SCHEDULE




Scope:
Provide (1) 20 amp Primary Power Circuit to this location




Overhead Roadway Sign Updates




E Overhead Roadway Signage
Not to Scale



Scope:
Fabricate and Install (3) Full Sign Panel Overlays
Fabricate and Install (8) New Sign Panels on Existing Structures




5 Graphic View - SC.130
Scale is 3/8" = 1'



6 Graphic View - SC.130
Scale is 3/8" = 1'




Existing View - SC.130




Concept View - SC.130

Remove and recycle (3) existing signs.
Provide and install (2) new signs.


Reuse existing vertical supports, lights, and light arms as required
"Header" = Frutiger 65 (17% letter spacing + 122% word spacing)
Paint all FDOT required fastener heads with the color they are located on (so they blend in).
Final sign construction and attachment details by the EOR.



7 Graphic View - SC.135
Scale is 3/8" = 1'




8 Graphic View - SC.135
Scale is 3/8" = 1'



9 Graphic View - SC.135
Scale is 3/8" = 1'




Existing View - SC.135




Concept View - SC.135

Remove and recycle (3) existing signs.
Provide and install (3) new signs.


Reuse existing vertical supports, lights, and light arms as required
"Header" = Frutiger 65 (17% letter spacing + 122% word spacing)
Paint all FDOT required fastener heads with the color they are located on (so they blend in).
Final sign construction and attachment details by the EOR.



10 Graphic View - SCT.35
Scale is 3/8" = 1'




11 Graphic View - SC.135
Scale is 3/8" = 1'



12 Graphic View - SCT.35
Scale is 3/8" = 1'




Existing View - SCT.35




Concept View - SC.135

Remove and recycle (3) existing signs.
Provide and install (3) new signs.

Reuse existing vertical supports, lights, and light arms as required
"Header" = Frutiger 65 (17% letter spacing + 122% word spacing)
Paint all FDOT required fastener heads with the color they are located on (so they blend in).
Final sign construction and attachment details by the EOR.



13 Graphic View - NC.65
Scale is 3/8" = 1'



14 Graphic View - NC.65
Scale is 3/8" = 1'




Existing View - NC.65



Concept View - NC.65

Provide and install (2) new sign overlays.
Remove existing overlays and or patches before installing new overlays


"Header" = Frutiger 65 (17% letter spacing + 122% word spacing)
Paint all FDOT required fastener heads with the color they are located on (so they blend in).
Final sign construction and attachment details by the EOR.



15 Graphic View - NC.60
Scale is 3/8" = 1'



Existing View - NC.60



Concept View - NC.60

Remove and recycle (3) existing signs.
Provide and install (3) new signs.

"Header" = Frutiger 65 (17% letter spacing + 122% word spacing)
Paint all FDOT required fastener heads with the color they are located on (so they blend in).
Final sign construction and attachment details by the EOR.

SECTION 00 65 19.29 - FINAL RELEASE FORM

GREATER ORLANDO AVIATION AUTHORITY

KNOW ALL PERSONS BY THESE PRESENTS, that the undersigned, **conditioned upon payment** of the sum of _____ DOLLARS (\$ _____) (final total Contract amount), paid by the Greater Orlando Aviation Authority (hereinafter referred to as "Owner"), does hereby fully and completely discharge and release the Owner from and waives any and all debts, accounts, promises, damages, liens, encumbrances, causes of action, suits, bonds, judgments, claims and demands whatsoever, in law or in equity, which the undersigned ever had, now has or might hereafter have on account of labor performed, material furnished or services rendered, directly or indirectly, for the Contract between the parties, dated _____, known as "Bid Package G-00043, Signage for Train Station PDL Surface Lots, Orlando International Airport," except for those claims, disputes and other matters arising out of or relating to said Contract which have been raised by written demand in accordance with the Contract Documents prior to this date and identified by the Contractor as unsettled in the final Application for Payment.

The undersigned further covenants that all subcontractors, suppliers, materialmen and any or all other persons supplying material, supplies, services or labor used directly or indirectly in or for the Work will be paid in full upon receipt of final payment from Owner.

The undersigned shall maintain in full force and effect the provisions of the Contract Documents respecting the guaranty against defective work, and any other special guaranties required by the Contract Documents, for the terms provided in the Contract Documents, which terms shall begin to run from the date specified in the Contract Documents.

The undersigned represents and warrants that the statements contained in the foregoing Release are true and correct.

IN WITNESS WHEREOF, I hereunto set my hand and seal this _____ day of _____, 20__

AC Signs, LLC

By: _____

Title: _____

(CORPORATE SEAL)

State of: _____
County of: _____

On this _____ day of _____, 20__, before me appeared (name) _____, as (office) _____ of **AC Signs, LLC**, who, being duly sworn, did execute the foregoing Final Release, and who is personally known by me or who presented (type of identification) _____, and who did take an oath.

Notary Public

Final Release Form must be signed by a corporate officer or such other representative of the Contractor with authority to bind the Contractor to this Release.

SECTION 00 65 19.33 - SUBCONTRACTOR FINAL RELEASE FORM

GREATER ORLANDO AVIATION AUTHORITY

KNOW ALL PERSONS BY THESE PRESENTS, that the undersigned, conditioned upon payment of the sum of

_____ DOLLARS (\$_____) (final total Contract amount), paid by the Contractor does hereby fully and completely discharge and release the Greater Orlando Aviation Authority from and waives any and all debts, accounts, promises, damages, liens, encumbrances, causes of action, suits, bonds, judgments, claims and demands whatsoever, in law or in equity, which the undersigned ever had, now has or might hereafter have on account of labor performed, material furnished or services rendered, directly or indirectly, for the Project known as "Bid Package G-00043, Signage for Train Station PDL Surface Lots, Orlando International Airport," except for those Claims made in accordance with the Contract Documents prior to this date and identified by the Contractor as unsettled in the Contractor's final Application for Payment.

This Final Release and Waiver is conditioned upon receipt of the final payment from the Contractor in the amount of _____ Dollars (\$_____) and is not effective until that payment is received.

The undersigned further covenants that all sub-subcontractors, suppliers, materialmen and any or all other persons supplying material, supplies, services or labor used, directly or indirectly, on or for the Project have been paid in full.

The undersigned shall maintain in full force and effect all guaranties against defective work, and any other special guaranties required by the Subcontract.

The undersigned represents and warrants that the statements contained in the foregoing Release are true and correct.

IN WITNESS WHEREOF, I hereunto set my hand and seal this _____ day of _____, 20__

SUBCONTRACTOR (print/type name)

By: _____
(signature)

Title: _____

(CORPORATE SEAL)

State of: _____
County of: _____

On this _____ day of _____, 20__, before me appeared (name) _____, as (office) _____ of (name of Firm) _____, who, being duly sworn, did execute the foregoing affidavit, and who is personally known by me or who presented (type of identification) _____, and who did take an oath.

Notary Public: _____

Final Release Form must be signed by a corporate officer or such other representative of the Sub Contractor with authority to bind the Sub Contractor to this Release.

**CURRENT DIVISION 0, DIVISION 1 AND SPECIFICATIONS
FOR JOB ORDERS
(Continuing Signage Construction Contracts)**

Unless the specific award provides otherwise, the Continuing Signage Contractor shall perform all work awarded through an addendum in accordance with the following Contract Documents (or latest revision):

<u>SECTION</u>	<u>DESCRIPTION</u>	<u>EDITION</u>
00 62 16	Certificate of Insurance Form	03/2022
00 62 76.19	Partial Release for Reduction of Retainage	03/2022
00 62 93	Construction Administration Forms	03/2022
00 72 13	General Conditions of the Contract for Construction	03/2022
00 73 00	Supplementary Conditions of the Contract for Construction	03/2022
00 73 19.13	Hazardous Materials	03/2022
00 73 93	Special Conditions Regarding Construction at Airport Facilities	03/2022
00 73 93.01	Security and Badging at Airports	03/2022
01 21 00	Allowances	07/2019
01 23 00	Alternates	07/2019
01 25 00	Substitution Procedures	07/2019
01 29 73	Schedule of Values	07/2019
01 31 13	Project Coordination	07/2019
01 31 14.13	System Interruptions - UON Procedures	07/2019
01 31 19	Project Meetings	07/2019
01 32 13	Scheduling of Work	07/2019
01 32 33	Photographic Documentation	07/2019
01 33 23	Shop Drawings, Product Data and Samples	07/2019
01 42 00	References	07/2019
01 45 00	Quality Control	07/2019
01 50 00	Temporary Facilities and Controls	07/2019
01 55 30	Requirement for Use of Canal Road	07/2019
01 60 00	Product Requirements	07/2019
01 71 23	Field Engineering	07/2019
01 73 29	Cutting and Patching	07/2019
01 74 23	Final Cleaning	07/2019
01 78 00	Closeout Submittals	07/2019
Div. 3	Concrete	12/2014
Div. 4	Masonry	12/2014
Div. 5	Metals	03/2016
Div. 6	Wood, Plastics and Composites	03/2016
Div. 7	Thermal & Moisture Protection: Green and Sustainable Initiatives	12/2014
Div. 8	Openings	03/2016
Div. 9	Finishes	03/2016
Div. 10	Specialties	03/2016
Div. 11	Equipment	08/2017
Div. 12	Furnishings	12/2014
Div. 13	Special Construction	03/2016
Div. 14	Conveying Systems	12/2014
Div. 21	Fire Suppression	07/2016
Div. 22	Plumbing	06/2019
Div. 23	Heating, Ventilating and Air Conditioning (HVAC)	06/2019
Div. 26	Electrical	04/2017
Div. 27	Communications	10/2018
Div. 28	Electronic Safety and Security	06/2019
Div. 32	Exterior Improvements	03//2016