

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **BP-S00132-MCO - 10** CONTRACT NO. **BP-S00132-MCO**
 CONTRACTOR: Vanderlande Industries, Inc.
 CONTRACT DESCRIPTION: S TERM C, PH 1 - BAGGAGE HANDLING SYSTEM (DBOM)
 CONTRACT DATE: 05/16/18 NTP: 06/14/18
 ISSUE DATE: 11/04/20 (Ref. C.C. 10/27/20)

Approved as to Form and Legality
(for the benefit of GOAA only)

this 12 day of Nov., 2020

By: Kapya
 NELSON MULLINS
 BROAD AND CASSEL
 Legal Counsel
 Greater Orlando Aviation Authority

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: ALLOWANCE FOR ADDITIONAL COSTS

Add Extended General Conditions for Vanderlande Industries, Inc. and Subcontractors as an allowance. ADD: \$1,000,000.00

ADJUSTED CALENDER DAYS - CONTRACT TIME
(SC=Substantial Completion / FC=Final Completion)

	SC	FC
ORIGINAL:	902	120
THIS CO:	0	0
TO DATE:	365	0
TOTAL :	1267	120
ORIGINAL SC DATE:	12/01/20	
REVISED SC DATE:	12/01/21	

SOURCE OF FUNDS Passenger Facility Charges to the extent eligible and General Airport Revenue Bonds.

AMOUNT OF THIS CHANGE ORDER	ADD	<u>X</u>	DELETE	_____	\$	1,000,000.00	
ORIGINAL TOTAL CONTRACT PRICE						\$	94,900,000.00
APPROVED ADDITIONS TO CONTRACT TO DATE						\$	51,212,939.76
APPROVED DELETIONS TO CONTRACT TO DATE						\$	(8,000,364.66)
REVISED TOTAL CONTRACT PRICE						\$	139,112,575.10
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE	1.1%						

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:

[Signature]

DATE: 11/10/2020

ATTEST: _____

BY: Lon Apezteguia

TITLE: PROJECT DIRECTOR

ACCEPTED AND APPROVED TO PROCEED:

[Signature] 11/11/2020
 OAR/PROJECT MANAGER DATE

ARCHITECT/ENGINEER DATE

Geotech Consultants International, Inc. dba GCI, Inc. - John Scala

NONE

[Signature] 11.12.2020
 SR. DIRECTOR OF ENGINEERING & CONSTRUCTION DATE

[Signature] 11-13-2020
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE

Davin Ruohomaki

David M. Patterson, Director of Construction

GREATER ORLANDO AVIATION AUTHORITY

BY: [Signature] 11-13-2020
 DATE

ATTEST: [Signature]

Rochelle Erwin

Sent: Wednesday, April 29, 2020 2:26 PM
To: Christina Richards
Subject: RE: Planning, Engineering & Construction Designee

From: Christina Richards <christina.richards@goaa.org>
Sent: Monday, April 06, 2020 3:45 PM
Subject: Planning, Engineering & Construction Designee

Due to COVID-19 and employees working remotely, the following Designees are assigned for the Sr. Director and Directors of the Planning, Engineering, & Construction Department ***until further notice***:

Davin Ruohomaki, Sr. Director of Planning Engineering, & Construction:

- For all STC, Virgin Train, & OUC projects - Mark Birkebak, Director of Engineering, at 407-825-4058.
- For all other projects - Mike Patterson, Director of Construction at 407-825-2460, Mark Birkebak, Director of Engineering, at 407-825-4058, and Brad Friel, Director of Planning at 407-825-3139.

Mark Birkebak, Director of Engineering:

- For all STC, Virgin Train, & OUC projects - Davin Ruohomaki, Sr. Director of Planning, Engineering & Construction at 407-825-3105.
- For all other projects - Davin Ruohomaki, Sr. Director of Planning, Engineering & Construction at 407-825-3105, Mike Patterson, Director of Construction at 407-825-2460, and Brad Friel, Director of Planning at 407-825-3139.

Mike Patterson, Director of Construction:

- For all projects - Davin Ruohomaki, Sr. Director of Planning, Engineering & Construction at 407-825-3105; Brad Friel, Director of Planning 407-825-3139; and Mark Birkebak, Director of Engineering 407-825-4058.

Brad Friel, Director of Planning:

- For all projects - Davin Ruohomaki, Sr. Director of Planning, Engineering & Construction at 407-825-3105; Mike Patterson, Director of Construction at 407-825-2460; and Mark Birkebak, Director of Engineering 407-825-4058.

Proposed Director (in-person) Signing Schedule

Each Director to come to the office on designated morning to sign all invoices/pay applications ready at Project Controls as per the Designations above.

Tues – Mark
Wed – Mike
Thurs – Davin

Respectfully,

Christina "Tina" Richards

Sr. Administrative Assistant
Planning, Engineering and Construction
Greater Orlando Aviation Authority