

**GREATER ORLANDO AVIATION AUTHORITY
AGENDA**

DATE: April 15, 2020

DAY: WEDNESDAY

TIME: 2:00 P.M.

LIVE STREAM: <https://orlandoairports.net/airport-business/#sunshine-meetings>

GOTOWEBINAR: <https://attendee.gotowebinar.com/register/4101969326576420622>

Following Disease Control (CDC) guidelines and the emergency orders of Governor DeSantis, Mayor Demings, and Mayor Dyer, the Greater Orlando Aviation Authority is adhering to a business distancing operational plan. Please note that all board meetings are held virtually until further notice.

If you would like to provide a **written statement** for the board meeting on an item being considered on the agenda, please send your statement to speaker.request@goaa.org by 1:00 p.m. Eastern Daylight Time on April 15, 2020. Your statement will be read or summarized for the Board, depending on the length of the statement, and it will be included in full in the public record. If you would like to **speak** on an item being considered on the agenda, please send your request to speaker.request@goaa.org. All speaker requests must be received no later than 1:00 p.m. Eastern Daylight Time on April 15, 2020. Each speaker is limited to 3 minutes. Include your name, who you represent, and the item on which you request to speak.

I. CALL TO ORDER

II. ROLL CALL

III. PLEDGE OF ALLEGIANCE

IV. ELECTION OF OFFICERS

V. CONSIDERATION OF AVIATION AUTHORITY MINUTES FOR FEBRUARY 19 AND MARCH 18, 2020 *(minutes included in the agenda)*

VI. CONSENT AGENDA

(These items are considered routine and will be acted upon by the Authority in one motion. If discussion is requested on an item, it will be considered separately.)

- A. Recommendation to Accept Committee Minutes
- B. Recommendation of the Construction Committee to Approve Amendment No. 2 to Addendum No. 12 to the Construction Management at Risk (CM@R) Entity Services for South Terminal C, Phase 1, Agreement with Hensel Phelps Construction to Establish a Revised Baseline Program Schedule for the South Terminal C, Phase 1 and Phase 1 Expansion, at the Orlando International Airport
- C. Recommendation of the Construction Committee to Approve Amendment No. 1 to Addendum No. 12 to the Construction Management at Risk (CM@R) Entity Services for South Terminal C, Phase 1, Agreement with Turner-Kiewit Joint Venture to Establish a Revised Baseline Program Schedule for the South Terminal C, Phase 1 and Phase 1 Expansion, at the Orlando International Airport
- D. Recommendation of the Construction Committee to Approve a Job Order Construction Services Addendum to the Continuing Horizontal Construction Services Agreement with Cathcart Construction Company – Florida, LLC for Project H-00331, A and B Sides Quick Turn-Around (QTA) Site Improvements, at the Orlando International Airport
- E. Recommendation of the Construction Committee to Approve a Job Order Construction Services Addendum to the Continuing Vertical Construction Services Agreement with Gomez Construction Company for Project V-00951, A and B Sides Quick Turn-Around (QTA) Equipment Upgrades, at the Orlando International Airport

NOTE: Any person who desires to appeal any decision made at these meetings will need record of the proceedings and for that purpose may need to ensure that a verbatim record of the proceedings is made which includes the testimony and evidence upon which the appeal is to be based.

**GREATER ORLANDO AVIATION AUTHORITY
AGENDA FOR ITS APRIL 15, 2020, MEETING
PAGE 2**

VI. CONSENT AGENDA (cont)

- F. Recommendation of the Construction Committee to Approve a Job Order Construction Services Addendum to the Continuing Vertical Construction Services Agreement with Collage Design and Construction Group, Inc. dba The Collage Companies for Project V-00952, Quick Turn-Around (QTA) Buildings A1, A2 and A3 Upgrades, at the Orlando International Airport
- G. Recommendation of the Construction Committee to Approve a Job Order Construction Services Addendum to the Continuing Vertical Construction Services Agreement with T&G Corporation dba T&G Constructors for Project V-00953, Quick Turn-Around (QTA) Buildings B1 and B2 Upgrades, at the Orlando International Airport
- H. Recommendation of the Construction Committee to Approve Change Order(s) to Various Contracts
- I. Recommendation of the Construction Committee to Approve the Single Source Procurement of Furniture for the Aviation Authority Office Trailers at the South Terminal C Site Logistics Complex at the Orlando International Airport from Modular Building Systems International
- J. Recommendation to Authorize the Purchase of one E-ONE Custom Typhoon Pumper through the Utilization of the Florida Sheriff's Association Contract #FSA18-VEF13.0, from REV RTC, Inc. f/k/a ASV RTC, Inc. d/b/a Hall-Mark RTC
- K. Recommendation to Approve Amendment No. 1 to Theme Retail Concession Agreements, at Orlando International Airport, with DNC Parks & Resorts at KSC, Inc.
- L. Recommendation to Extend Engagement Letter with Rumberger Kirk as Interim General Counsel

VII. NEW BUSINESS

- A. Recommendation of the Concessions/Procurement Committee to Award Sole Source Purchasing Contract No. 22-20, Airfield Lighting Parts and Maintenance Services, at Orlando International Airport and Orlando Executive Airport, to Allen Enterprises, Inc.
- B. Recommendation to Ratify and Approve Property and All Other Lines Insurance Awards for the May 1, 2020 to May 1, 2021 Policy Period
- C. Recommendation to Approve the 12KV Line Installation Agreement by and between the Greater Orlando Aviation Authority and the Orlando Utilities Commission
- D. Recommendation to Approve Resolutions for the Limited Deferral of Specific Fees Due to the Greater Orlando Aviation Authority from Airlines, In-Terminal Concessionaires, and On-Site Rental Car Operators
- E. Recommendation to Accept and Execute any Grant Offers or Amendments to Grants from the Federal Aviation Administration (FAA) Funded by the Coronavirus Aid, Relief, and Economic Security (CARES) Act that may be forthcoming for the Orlando International Airport and Orlando Executive Airport

Add On

VIII. INFORMATION SECTION

(No action is required on the item(s). Board members should feel free to ask questions on the item(s).)

- A. Notification of Chief Executive Officer Approvals for April Board Meeting
- B. Notification of Release of RFP/RFB/RFQ's Under \$500,000
- C. Notification of the Professional Services Committee's Approval of the Lists of Pre-Qualified Subcontractors/Suppliers for Major Trade Packages for the South Terminal C, Phase 1, Program, at the Orlando International Airport
- D. Construction Progress Report

For individuals who conduct lobbying activities with Aviation Authority employees or Board members, registration with the Aviation Authority is required each year prior to conducting any lobbying activities. A statement of expenditures incurred in connection with those lobbying instances should also be filed prior to April 1 of each year for the preceding year. As of January 16, 2013, lobbying any Aviation Authority Staff who are members of any committee responsible for ranking Proposals, Letters of Interest, Statements of Qualifications or Bids and thereafter forwarding those recommendations to the Board and/or Board Members is prohibited from the time that a Request for Proposals, Request for Letters of Interests, Request for Qualifications or Request for Bids is released to the time that the Board makes an award. As adopted by the Board on September 19, 2012, lobbyists are now required to sign-in at the Aviation Authority offices prior to any meetings with Staff or Board members. In the event a lobbyist meets with or otherwise communicates with Staff or a Board member at a location other than the Aviation Authority offices, the lobbyist shall file a Notice of Lobbying (Form 4) detailing each instance of lobbying to the Aviation Authority within 7 calendar days of such lobbying. As of January 16, 2013, Lobbyists will also provide a notice to the Aviation Authority when meeting with the Mayor of the City of Orlando or the Mayor of Orange County at their offices. The policy, forms, and instructions are available in the Aviation Authority's offices and the web site. Please contact the Director of Board Services with questions at (407) 825-2032.

NEXT SCHEDULED BOARD MEETING IS ON WEDNESDAY, MAY 20, 2020

DRAFT COPY

On **WEDNESDAY, FEBRUARY 19, 2020**, the **GREATER ORLANDO AVIATION AUTHORITY** met in regular session in the Carl T. Langford Board Room of the Aviation Authority offices in the main terminal building at the Orlando International Airport (OIA), One Jeff Fuqua Boulevard, Orlando, Florida. Chairman Domingo Sanchez called the meeting to order at 2:00 P.M. The meeting was posted in accordance with Florida Statutes and a quorum was present. *[Live Streaming from Orlando, FL]*

Authority members present,

Domingo Sanchez, Chairman
M. Carson Good, Vice Chairman
Dr. Jason Pirozzolo, Treasurer
Mayor Jerry Demings
Mayor Buddy Dyer
Ralph Martinez

Also present,

Phillip N. Brown, Chief Executive Officer and Secretary
Dayci S. Burnette-Snyder, Director of Board Services and Assistant Secretary
Dan Gerber, Interim General Counsel

For individuals who conduct lobbying activities with Aviation Authority employees or Board members, registration with the Aviation Authority is required each year prior to conducting any lobbying activities. A statement of expenditures incurred in connection with those lobbying instances should also be filed prior to April 1 of each year for the preceding year. As of January 16, 2013, lobbying any Aviation Authority Staff who are members of any committee responsible for ranking Proposals, Letters of Interest, Statements of Qualifications or Bids and thereafter forwarding those recommendations to the Board and/or Board Members is prohibited from the time that a Request for Proposals, Request for Letters of Interests, Request for Qualifications or Request for Bids is released to the time that the Board makes an award. As adopted by the Board on September 19, 2012, lobbyists are now required to sign-in at the Aviation Authority offices prior to any meetings with Staff or Board members. In the event a lobbyist meets with or otherwise communicates with Staff or a Board member at a location other than the Aviation Authority offices, the lobbyist shall file a Notice of Lobbying (Form 4) detailing each instance of lobbying to the Aviation Authority within 7 calendar days of such lobbying. As of January 16, 2013, Lobbyists will also provide a notice to the Aviation Authority when meeting with the Mayor of the City of Orlando or the Mayor of Orange County at their offices. The policy, forms, and instructions are available in the Aviation Authority's offices and the web site. Please contact the Director of Board Services with questions at (407) 825-2032.

TWENTY-YEAR SERVICE AWARD

1 Mr. Hunt, along with Mr. Brown and Mayor Demings, acknowledged Johnny Walker's twenty-year service with the Aviation Authority.

CONSENT AGENDA

2. Upon motion by Vice Chairman Good, second by Mayor Demings, vote carried to adopt a resolution as follows: It is hereby resolved by the Greater Orlando Aviation that the following Consent Agenda items are approved, accepted, and adopted and execution of all necessary documents is authorized by the Aviation Authority's Officers or Executive Director:

A. accept for filing the following minutes: November 11, 2019, Finance Committee; November 25, 2019, Capital Management Committee; December 16, 2019, Concessions/Procurement Committee; December 2, 2019, Ad Hoc Committee (AG-621, Banking

Services); October 22, October 29, November 5, November 19, and November 26, 2019, Construction Committee; November 18 and December 16, 2019, Design Review Committee; August 27, 2019 and January 8, 2020, Professional Services Committee; December 20, 2019 and January 7, 2020, Construction Finance Oversight Committee;

B. accept the recommendation of the Construction Committee to approve Amendment No. 1 to Addendum No. 17 to the Construction Management at Risk (CM@R) Entity Services for South Terminal C, Phase 1, Agreement with Hensel Phelps Construction, for BP No. S00177, South Terminal C, Phase 1, Airside Experiential Media Environment (EME) (GMP No. 6-S.5) at the Orlando International Airport, for a total negotiated deductive GMP Amendment amount of (\$533,676), which includes a deductive amount of (\$500,000) for Unbought Scope, a deductive amount of (\$3,521) for Performance and Payment Bonds, and a deductive amount of (\$30,155) for the CM@R Fee (6.031%), resulting in a revised GMP amount of \$10,929,559, with funding from General Airport Revenue Bonds and authorize an Aviation Authority Officer or the Chief Executive Officer to execute the necessary documents following satisfactory review by legal counsel [**FILED DOCUMENTARY NO. 100747**];

C. accept the recommendation of the Construction Committee to approve a Job Order Construction Services Addendum to the Continuing Electrical Construction Services Agreement with Electric Services, Inc. for E-00262, Replace Pod E Clutch Brakes with Variable Frequency Drives (VFD) (Design/Build), at the Orlando International Airport, for the total direct-negotiated amount of \$509,921.40, with funding from General Airport Revenue Bonds and authorize an Aviation Authority Officer or the Chief Executive Officer to execute the necessary documents following satisfactory review by legal counsel [**FILED DOCUMENTARY NO. 100748**];

D. accept the recommendation of the Construction Committee to approve Amendment No. 2 to Addendum No. 20 to the Architect of Record for South Terminal C, Phase 1, Agreement with HNTB Corporation for a No Cost Time Adjustment for FY 2019 Construction Administration Services for W-S00110, South Terminal C, Phase 1 - Architect of Record (and Major Sub consultants), at the Orlando International Airport and authorize an Aviation Authority Officer or the Chief Executive Officer to execute the necessary documents following satisfactory review by legal counsel [**FILED DOCUMENTARY NO. 100749**];

E. accept the recommendation of the Professional Services Committee to: (1) approve the ranking of the firms for Professional Engineering Services for BP No. 00045, Taxiways F and G Rehabilitation, and Taxiway E4 Construction, at the Orlando Executive Airport, as follows: First - C&S Engineers, Inc.; Second - Avcon, Inc.; and, Third - Mead and Hunt, Inc.; (2) authorize hourly rate negotiations with the first-ranked firm in accordance with the Aviation Authority's policy, and if those negotiations are unsuccessful, negotiate with the other firms in their ranked order; and (3) subject to successful negotiations with the first-ranked firm: (a) approve a no cost Professional Engineering Services Agreement for BP No. 00045, Taxiways F and G Rehabilitation, and Taxiway E4 Construction, at the Orlando Executive Airport, with the first-ranked firm for its negotiated hourly rates; and, (b) authorize an Aviation Authority Officer or the Chief Executive Officer to execute the necessary contract documents following satisfactory review by legal counsel [**FILED DOCUMENTARY NO. 100750**];

F. accept the recommendation to (1) approve the Reinstatement and Third Amendment to the Purchase and Sale Agreement; (2) request Orlando City Council approval for the Reinstatement and Third Amendment to the Purchase and Sale Agreement by and between the Aviation Authority, the Central Florida Expressway Authority, City of Orlando and Virgin Trains USA Florida LLC; and (3) authorize the Chief Executive Officer or his designee to execute all documents related to the Reinstatement and Third Amendment to the Purchase and Sale Agreement, subject to satisfactory review by legal counsel [**FILED DOCUMENTARY NO. 100751**];

G. accept the recommendation to (1) approve the First Amendment to the Space Use and Lease Agreement, the Fiber Optic License Agreement, First Amendment to the Temporary Construction License Agreement and Fourth Amendment to the Vehicle Maintenance Facility Ground Lease all by and between the Aviation Authority and Virgin Trains USA Florida, LLC; (2) request Orlando City Council approval of the First Amendment to the Temporary Construction License Agreement, Fiber Optic License Agreement and Fourth Amendment to the Vehicle Maintenance Facility Ground Lease by and between the Aviation Authority and Virgin Trains USA Florida LLC; and (3) authorize an Aviation Authority Officer or the Chief Executive Officer to execute all documents related to the agreements identified in the memorandum subject to satisfactory review by legal counsel [**FILED DOCUMENTARY NO. 100752**];

H. accept the recommendation to ratify the action of the Chief Executive Officer's approval for the emergency authorization of EP-00147/EP-00148/EP-00149, East Security Checkpoint installation, for the total not-to-exceed amount of \$610,000, with funding from previously-approved Capital Expenditure Funds; and authorize an Aviation Authority Officer or the Chief Executive Officer to execute the necessary documents following satisfactory review by legal counsel;

I. accept the recommendation of the Finance Committee to: (1) approve the ranking of the Proposers for AG-621 Banking Services as follows: first - Wells Fargo Bank, N.A.; second - PNC Bank, N.A.; and third - TD Bank, N.A.; (2) authorize Aviation Authority staff to negotiate with the first-ranked Proposer for an Agreement period of 36 months with services to commence on or about July 1, 2020, and with the Aviation Authority having options to renew the Agreement for 2 additional periods of 1 year each; (3) should negotiations with the first-ranked Proposer be unsuccessful then enter into negotiations with the second and third ranked Proposers respectively; (4) allocate funding from the Operations and Maintenance Fund should any monthly fees be assessed; and (5) that staff be authorized to take any and all actions and execute any and all documents deemed necessary to enter into one or more agreements for Banking Services following satisfactory legal review [**FILED DOCUMENTARY NO. 100753**];

J. accept the recommendation of the Construction Finance Oversight Committee to: (1) authorize funding transfer for Project V-00962 in the amount of \$389,000, with funding as outlined in Attachment A (copy on file); (2) authorize funding transfer for the purchase of a hydraulic drop deck trailer in the amount of \$11,900, with funding as outlined in Attachment A; and (3) request Orlando City Council concurrence for these non-budgeted expenditures;

K. accept the recommendation of the Concessions/Procurement Committee to: (1) approve Amendment No. 6, First Renewal Term and Contract Adjustment for Purchasing Contract No. 05-15, Human Resources Talent Management System, with Cornerstone on Demand, Inc. for a five-year term through March 23, 2025, in an amount not-to-exceed

\$555,318.25; (2) authorize funding in the amount not-to-exceed \$555,318.25 from the Operations and Maintenance Fund; and (3) authorize an Aviation Authority Officer or Chief Executive Officer to execute the appropriate documents following satisfactory review by legal counsel [**FILED DOCUMENTARY NO. 100754**];

L. accept the recommendation of the Concessions/Procurement Committee to: (1) award Purchasing Contract No. 15-20, Aquarium Maintenance Services, at Orlando International Airport, to Bottled Ocean, Inc., as the low responsive and responsible bidder, for a three-year term in the amount not-to-exceed \$269,556; (2) authorize funding from the Operations and Maintenance Fund in the amount not-to-exceed \$269,556; and (3) authorize the Chief Executive Officer to execute the appropriate Purchasing Contract following satisfactory review by legal counsel [**FILED DOCUMENTARY NO. 100755**];

M. accept the recommendation of the Concessions/Procurement Committee to: (1) approve a Single Source Procurement Justification for Award of Purchasing Agreement AG-641, 2020 Orlando City Soccer Marketing Agreement, LLC, to Orlando Sports Holdings, LLC; (2) award Purchasing Agreement AG-641, 2020 Orlando City Soccer Marketing Agreement, to Orlando Sports Holdings, LLC, through December 31, 2020; (3) authorize funding from the Operations and Maintenance Fund in the amount not-to-exceed \$225,000; and (4) authorize an Aviation Authority Officer or the Chief Executive Officer to execute the appropriate documents following satisfactory review by legal counsel [**FILED DOCUMENTARY NO. 100756**];

N. accept the recommendation of the Concessions/Procurement Committee's to: (1) approve a Single Source Procurement Justification for Award of Purchasing Agreement AG-468, Advertising Agreement for Orlando Pride Marketing, to Orlando Pride, LLC; (2) Award Purchasing Agreement AG-648, Advertising Agreement for Orlando Pride Marketing, to Orlando Pride, LLC, through December 31, 2020, in the amount not-to-exceed \$10,000; (3) authorize funding from the Operations and Maintenance Fund in the amount not-to-exceed \$10,000; and (4) authorize an Aviation Authority Officer or the Chief Executive Officer to execute the appropriate agreement following satisfactory review by legal counsel [**FILED DOCUMENTARY NO. 100757**];

O. accept the recommendation of the Concessions/Procurement Committee's to: (1) deem the quotation received from John Bean Technologies Corporation as non-responsive; (2) deem the quotations received from Verde GSE, Twist Aero, LLC, BGSE Group and ITW GSE, Inc. as responsive and responsible; (3) award Purchasing Contract No. 92935-20, Ten Pre-Conditioned Air Units, to Verde GSE, Inc., as the lowest responsive and responsible bidder, in the amount not-to-exceed \$721,190; (4) authorize funding from previously-approved Capital Expenditure Fund in the amount not-to-exceed \$721,190; and (5) authorize the Purchasing Office to issue the appropriate Purchasing Contract [**FILED DOCUMENTARY NO. 100758**];

P. accept the recommendation of the Ground Transportation Committee to amend the Ground Transportation Rules and Regulations at Orlando International Airport in accordance with the amendments as outlined in the memorandum (copy on file)with an effective date of February 19, 2020.

One motion was taken for the next three presentations

AMENDMENT NO. 3 TO ADDENDUM NO. 13 CM@R ENTITY SERVICES AGREEMENT WITH TURNER-KIEWIT JOINT VENTURE FOR BP NO. S00139, SOUTH TERMINAL C, PHASE 1, LANDSIDE SITE UTILITIES AND BALANCE OF SITE WORK (GMP NO. 5-S.2)

3. Mr. Davin Ruohomaki, Senior Director of Engineering, Planning, and Construction, presented this item for Board consideration.

On May 16, 2018, the Aviation Authority Board approved Addendum No. 13 to the Construction Management at Risk (CM@R) Entity Services for South Terminal C, Phase 1, Agreement with Turner-Kiewit Joint Venture for Project BP No. S00139, South Terminal C, Phase 1, Landside Site Utilities and Balance of Site Work (GMP No. 5-S.2), at the Orlando International Airport, for a total negotiated GMP amount of \$37,185,724. Since 2018, the Aviation Authority Board approved Amendment No. 1 and Amendment No. 2 resulting in a GMP amount of \$64,260,921.

Amendment No. 3 will address work associated with the revisions to the landside civil design, for civil site work and roadway realignment and improvements, as a result of the relocation of the Quick Turn-Around (QTA) Facility for South Terminal C. The added scope includes the new QTA service road with roadway lighting, signage and pavement markings, Reinforced Concrete Pipe (RCP) pipe and draining structures. There is no impact to the Program Schedule, as this work will be completed by September 2021. With the approval of this Amendment, the GMP amount will be \$67,016,380. Included in the presentation was a site map of the area.

Mr. Ruohomaki stated that Geotech Consultants International, Inc. dba GCI, Inc. and Turner-Kiewit Joint Venture determined that it is appropriate at this time to increase the Direct Cost of Work, Unbought Scope, and Performance and Payment Bonds, including the associated CM@R fee amount, as shown in the chart (and memorandum on file). Turner-Kiewit Joint Venture proposes 31.1% MWBE and 5.5% LDB participation on this GMP Amendment. The established small business goals are 20% MWBE and 4% LDB participation. Turner-Kiewit Joint Venture's cumulatively awarded participation for this GMP is 18% MWBE and 9% LDB/VBE. Currently, Turner-Kiewit Joint Venture's cumulatively awarded participation for all GMPs is 19% MWBE and 4% LDB/VBE.

The fiscal impact is \$2,755,459. Funding is from Customer Facility Charges and General Airport Revenue Bonds. On February 4, 2020, the Construction Committee approved this Amendment.

It was respectfully requested that the Aviation Authority Board resolve to accept the recommendation of the Construction Committee and approve Amendment No. 3 to Addendum No. 13 to the Construction Management at Risk (CM@R) Entity Services for South Terminal C, Phase 1, Agreement with Turner-Kiewit Joint Venture for BP No. S00139, South Terminal C, Phase 1, Landside Site Utilities and Balance of Site Work (GMP No. 5-S.2), at the Orlando International Airport, for a total negotiated GMP Amendment amount of \$2,755,459, which includes \$2,505,767 for Direct Cost of Work, \$120,052 for Unbought Scope, \$18,296 for Performance and Payment Bonds, and \$111,344 for the CM@R Fee (4.211%), resulting in a revised GMP amount of \$67,016,380, with funding from

Customer Facility Charges and General Airport Revenue Bonds; and authorize an Aviation Authority Officer or the Chief Executive Officer to execute the necessary documents following satisfactory review by legal counsel.

Mr. Martinez asked about the reporting of milestones (25, 50, and 75%). Mr. Ruohomaki clarified that staff will add this report to the section under information in the board agenda package.

Motion take at the end of Item 5

RECOMMENDATION OF THE CONSTRUCTION COMMITTEE TO APPROVE AMENDMENT NO. 3 TO ADDENDUM NO. 21 TO THE CONSTRUCTION MANAGEMENT AT RISK (CM@R) ENTITY SERVICES FOR SOUTH TERMINAL C, PHASE 1, AGREEMENT WITH TURNER-KIEWIT JOINT VENTURE, FOR PROJECT BID PACKAGE (BP) NO. S00176, SOUTH TERMINAL C, PHASE 1, SITE LOGISTICS RELOCATION (GUARANTEED MAXIMUM PRICE (GMP) NO. 18-S) AT THE ORLANDO INTERNATIONAL AIRPORT

4. Mr. Ruohomaki presented this item.

He stated that on January 16, 2019, the Aviation Authority Board approved Addendum No. 21 to the Construction Management at Risk (CM@R) Entity Services for South Terminal C, Phase 1, Agreement with Turner-Kiewit Joint Venture for BP No. S00176, South Terminal C, Phase 1, Site Logistics Relocation (GMP No. 18-S), at the Orlando International Airport, for a total negotiated GMP amount of \$24,989,457.

Since 2019, the Aviation Authority Board approved Amendment No. 1 and Amendment No. 2 resulting in a GMP amount of \$43,244,681. Amendment No. 3 for \$2,315,450, addresses revisions to the landside civil design, including revisions to the Quick Turn-Around (QTA) Bridge, and the east canal and box culvert. The added scope includes an expanded QTA bridge structure, a new box culvert, fabri-form concrete at the box culvert outfall, and added riprap in the canal. There is no impact to the Program Schedule, as this work will be completed by March 2021. With the approval of this Amendment, the GMP amount is \$47,525,359.

Geotech Consultants International, Inc. dba GCI, Inc. and Turner-Kiewit Joint Venture have determined that it is appropriate at this time to decrease the Allowances and increase the Direct Cost of Work, CM@R Contingency, Owner Contingency, and Performance and Payment Bonds, including the associated CM@R fee amount, as shown on the chart and memorandum on file.

Turner-Kiewit Joint Venture proposes 1.4% LDB/VBE participation on this GMP Amendment. Turner-Kiewit Joint Venture's cumulatively awarded participation for this GMP is 17% MWBE and 2% LDB/VBE participation. Turner-Kiewit Joint Venture is committed to the established small business goals of 20% MWBE and 4% LDB participation. Currently, Turner-Kiewit Joint Venture's cumulatively awarded participation for Construction Services on all GMPs is 19% MWBE and 4% LDB/VBE. On February 4, 2020, the Construction Committee approved this Amendment. The fiscal impact is \$2,315,450. Funding is from General Airport Revenue Bonds and Customer Facility Charges.

It was respectfully requested that the Aviation Authority Board resolve to accept the recommendation of the Construction Committee and approve Amendment No. 3 to Addendum No. 21 to the Construction Management at Risk (CM@R) Entity Services for South Terminal C, Phase 1, Agreement with Turner-Kiewit Joint Venture for BP No. S00176, South Terminal C, Phase 1, Site Logistics Relocation (GMP No. 18-S) at the Orlando International Airport, for a total negotiated GMP Amendment amount of \$2,315,450, which includes \$2,757,038 for Direct Cost of Work, a deductive amount of (\$704,469) for Allowances, \$102,628 for CM@R Contingency, \$51,315 for Owner Contingency, \$15,375 for Performance and Payment Bonds, and \$93,563 for the CM@R's Fee (4.211%), resulting in a revised GMP amount of \$47,525,359, with funding from General Airport Revenue Bonds and Customer Facility Charges; and authorize an Aviation Authority Officer or the Chief Executive Officer to execute the necessary documents following satisfactory review by legal counsel.

Motion take at the end of Item 5

RECOMMENDATION OF THE CONSTRUCTION COMMITTEE TO APPROVE THE OWNER-PROCURED FURNITURE, FIXTURES AND EQUIPMENT (FF&E) AND INFORMATION TECHNOLOGY (IT) ESTIMATE, PROCUREMENT PLAN, AND PROCESS FOR UPDATING THE CONSTRUCTION COMMITTEE AND AVIATION AUTHORITY BOARD FOR W-S00145, OWNER-PROCURED FF&E AND IT ITEMS FOR SOUTH TERMINAL C, PHASE 1 AND PHASE 1 EXPANSION, AT THE ORLANDO INTERNATIONAL AIRPORT

5. Mr. Ruohomaki presented this item.

The Aviation Authority has set a precedence for Owner-Procured FF&E and IT items for recent past programs, such as the South Airport Automated People Mover (APM)/Intermodal Terminal Facility (ITF) Complex Program, Ticket Lobby Modifications Program, and, Airside 4 Improvements Program. The process evolved with the Hyatt Regency Guest Room/Corridor Renovation Program, where a two-part process included the approving of a Procurement Estimate allowing procurements to move forward with updates to the Construction Committee at the 50% and 75% of the total spent milestones.

Mr. Ruohomaki stated that the procurement of FF&E and IT items requires detailed line item FF&E and IT procurement estimate; FF&E and IT procurement plan; and process for updating the Construction Committee and the Aviation Authority Board. He then explained that the FF&E and IT procurement has approximately 750 line items. Line items are combined into purchase orders. Standard procurement methods will be implemented following Florida law and the Aviation Authority's Policy, Series 450. As detailed in the memorandum (copy on file), Mr. Ruohomaki then went into detail as to the procurement plan. He then talked about the process for updating the Construction Committee and the Board. Updates will be presented to the Construction Committee at the "total spent" 25%, 50% and 75% milestones. If additional funding is required to increase the contingency, then the item will be presented to the appropriate Aviation Authority public committee, and to the Aviation Authority Board, as applicable. Like items have been grouped into categories for the FF&E and IT items and presented as Executive Summaries (shown in the memorandum on file).

Mr. Ruohomaki then discussed the controls and benefits of this type of procurement plan. In the procurement of FF&E items, participation goals of 17% MWBE and 1.7% LDB/VBE have been established for competitively bid items. For IT items, vendors are not required to propose any MWBE/LDB participation. The fiscal impact is \$64,645,664. Funding is from General Airport Revenue Bonds, and Capital Expenditure Funds.

It was respectfully requested that the Aviation Authority Board resolve to accept the recommendation of the Construction Committee and (a) approve the Owner-Procured detailed line item FF&E and IT Estimate for W-S00145, Owner-Procured FF&E and IT Items for South Terminal C, Phase 1 and Phase 1 Expansion, at the Orlando International Airport, for the total not-to-exceed amount of \$64,645,664, with funding from General Airport Revenue Bonds and Capital Expenditure Funds; (b) approve the FF&E and IT Procurement Plan; and, (c) approve the Process for Updating the Construction Committee and the Aviation Authority Board regarding W-S00145, Owner-Procured FF&E and IT Items Procurement Plan; and authorize an Aviation Authority Officer or the Chief Executive Officer to execute the necessary documents following satisfactory review by legal.

Upon motion by Mr. Martinez, seconded by Vice Chairman Good, vote carried to approve the recommended action for Items 4, 5, and 6 as presented by Mr. Ruohomaki.

RECOMMENDATION OF THE CONCESSIONS/PROCUREMENT COMMITTEE TO AWARD PURCHASING CONTRACT NO. 14-20, ELECTRICAL AND RE-LAMPING SERVICES, AT ORLANDO INTERNATIONAL AIRPORT AND ORLANDO EXECUTIVE AIRPORT, TO M&M ELECTRIC OF CENTRAL FLORIDA, INC.

7. Mr. Gary Hunt, Director of Maintenance, presented this item.

Mr. Hunt stated that Purchasing Contract No. 14-20 is to provide all labor, management, equipment and materials required to provide electrical and re-lamping services on an as needed basis at the Orlando International Airport and Orlando Executive Airport. This contract supplements the Aviation Authority's workforce by providing lamp and light fixture replacements as well as electrical maintenance work as needed. It provides for energy-efficient lighting and allows a broad-based response to address the needs of our facilities. Contracts of this type have been in use for over 15 years.

Mr. Hunt then reviewed the number of vendors invited to compete in a solicitation that resulted in one vendor submitting a bid. Staff and legal counsel reviewed the bid and deemed it responsive and responsible. The current contract expires on June 30, 2020. This contract includes a Minority and Women Business Enterprise participation goal of 13%. Small Business Development office confirmed the bid meets the participation goal. The fiscal impact of the Initial Term of the proposed Purchasing Contract is not-to-exceed \$1,997,450. Funding is to be provided from the Operations and Maintenance Fund.

It was respectfully requested that the Aviation Authority Board resolve to approve the Concessions/Procurement Committee's recommendation to (1) award Purchasing Contract

No. 14-20, Electrical and Re-Lamping Services, at Orlando International Airport and Orlando Executive Airport, to M&M Electric of Central Florida, Inc., for an initial three-year term through June 30, 2023, in the amount not to exceed \$1,997,450; (2) authorize funding from the Operations and Maintenance Fund in the amount not-to-exceed \$1,997,450; and (3) authorize an Aviation Authority Officer or the Chief Executive Officer to execute the appropriate contract following satisfactory review by legal counsel.

Mayor Demings asked for explanation of how the participation percentage is determined. Mr. Brown explained. Mayor Demings asked if 13% was a good number. Mr. Brown said that we have had higher participation depending on the type of the service; this percentage is achievable for these type services. Mayor Demings stated that there is an opportunity to create businesses in this supply area. Mr. Brown reviewed the number of bids sent out; the number of views on the website, and the one bid received. The construction market is currently robust and he is not sure a different outcome would be achieved. This contract expires in June. Mayor Dyer said that companies are just busy in the market right now.

Upon motion by Mayor Dyer, second by Mayor Demings, vote carried to approve the recommended action.

RECOMMENDATION OF THE CONCESSIONS/PROCUREMENT COMMITTEE TO APPROVE AMENDMENT NO. 5, FIRST RENEWAL TERM, TO PURCHASING CONTRACT NO. 17-17, BAGGAGE HANDLING SYSTEM OPERATION, MAINTENANCE, REPAIR SERVICES AND PASSENGER BOARDING BRIDGES AND ASSOCIATED GROUND SUPPORT EQUIPMENT MAINTENANCE AND REPAIR SERVICES, WITH JSM & ASSOCIATES, LLC

8. Mr. Tom Draper, Senior Director of Airport Operations, presented this item.

He stated that on February 15, 2017, the Aviation Authority awarded Purchasing Contract No. 17-17 to JSM & Associates, LLC (JSM). The Baggage Handling System (BHS) is comprised of approximately 12 miles of bag belt and almost 4,900 assets that need to be monitored, maintained, and repaired on a continual basis. Passenger Boarding Bridges (PBB) and associated Ground Service Equipment (GSE) consist of 95 PBBs, 99 Pre-Conditioned Air Units, 95 Ground Power Units, and 88 Potable Water Cabinets. Last year, over 30 million bags were handled.

The Purchasing Contract requires JSM to provide all labor, management, training, uniforms, parts, materials and equipment required to provide 24-7 on-site Corrective Maintenance, Preventative Maintenance and Predictive Maintenance for the Baggage Handling System Operation, Maintenance, Repair Services and Passenger Boarding Bridges and Associated Ground Support Equipment Maintenance and Repair Services, including use of the Aviation Authority's Enterprise Asset Management System, at the Orlando International Airport (Airport). The contract is for not-to-exceed \$53,378,890, which amount includes a Management Fee of \$15,652,430 and Reimbursable Payroll and Operating Expenses of \$37,726,460. The Management Fee includes a three percent

increase at the start of each year of the First Renewal Term and the Reimbursable Payroll and Operating Expenses includes a three percent increase at the start of the second and third year of the First Renewal Term.

The Purchasing Contract includes a Minority and Women Business Enterprise (MWBE) and a Local Developing Business (LDB) participation goal of 20% and 5%, respectively. The Aviation Authority's Small Business Development Office has confirmed that JSM's MWBE and LDB participation is in good standing.

It was respectfully requested that the Aviation Authority Board resolve to approve the Concessions/Procurement Committee's recommendation to (1) approve Amendment No. 5, First Renewal Term, to Purchasing Contract No. 17-17, Baggage Handling System Operation, Maintenance, Repair Services and Passenger Boarding Bridges and Associated Ground Support Equipment Maintenance and Repair Services, with JSM & Associates, LLC, to exercise the First Renewal Term through March 31, 2023, in the amount not-to-exceed \$53,378,890; (2) authorize funding from the Operations and Maintenance Fund in the amount not-to-exceed \$53,378,890; and (3) authorize an Aviation Authority Officer or the Chief Executive Officer to execute the appropriate amendment, following satisfactory review by legal counsel.

Upon motion by Mr. Martinez, second by Mayor Demings, vote carried to approve the recommended action.

ICONIC ART PROGRAM

9. Mr. Jonathan Blount, advocating for art ethnicity, spoke on this item.

Ms. Carolyn Fennell, Senior Director of Public Affairs and Community Relations presented the MCO Art Committee's recommendation. It has long been a part of OIA design, contributing to The Orlando Experience. Art has been incorporated to enhance the design concepts and the architectural statement of space while reflecting the outdoors and national environment experiences available in Central Florida, the Orlando Experience. The South Terminal includes construction plans and budget for an iconic art piece to be included in the prow of the building. Ms. Fennell went on and elaborated about the location, dimensions, and intent of the piece.

She then reviewed the selection process of a Request for Qualifications (RFQ), which is Step 1. It was issued seeking qualified artists to be shortlisted and invited to propose. Total budgeted amount for the iconic art program is \$5,000,000 that includes the cost of all selected artist(s) or team would be awarded a comprehensive contract that would cover the artwork design and engineering, fabrication, materials, insurance, shipping, assembly, installation, commissioning, travel public presentations, meeting with MCO staff, design, engineering, materials, fabrication, installation, and all associated soft costs. The MCO Art Committee selected four artists from the 146 received to advance to the Request for Proposal (RFP) or Step 2. The artists were Alice Aycock; Ball-Nogues Studio; Janet Echelman; and Jefre Manuel.

Ms. Fennell then outlined the selection criteria requirements. The four artists made concept presentations to the Committee. The Committee recommends to the Board the first and second rank as Jefre Manuel and Alice Aycock. All were asked about their willingness to negotiate the creative aspects for the final design based on the criteria set. All artists indicated a willingness to negotiate. Using visual aids (copy on file); Ms. Fennell then illustrated both pieces.

It was respectfully requested that the Aviation Authority Board resolve to (1) accept the recommendation of the MCO Art Committee to rank Jefre Manuel first and Alice Aycock second for the iconic art piece; (2) authorize staff to define the components of the final design consistent with the RFP; (3) authorize staff to negotiate with Jefre Manuel for the Iconic Art Design Commissioner and production agreement; (4) if negotiations with Jefre Manuel cannot be successfully concluded, authorize staff to negotiate with the second ranked proposer, Alice Aycock; and (5) authorize staff to present the negotiated Iconic Art Design Commission and production agreement to the Aviation Authority Board for final approval.

Upon motion by Mayor Dyer, second by Vice Chairman Good, vote carried to accept the recommendation. Chairman Sanchez thanked Ms. Fennell and the Committee for their due diligence on this matter.

Mayor Dyer asked Mr. Manuel to say a few words about the project. He said that this was his first piece domestically other than the one in Lake Eola. He then went into detail of the story told by the iconic piece.

In response to the Chairman's question about the contract, Mr. Brown responded that the final negotiated and production agreement will return to the Board.

ADJOURNMENT

10. There being no further business to be considered, Chairman Sanchez adjourned the meeting - 2:36 p.m.

(Digitally signed on (date))

Dayci S. Burnette-Snyder
Director of Board Services

Phillip N. Brown, A.A.E.
Chief Executive Officer

On **WEDNESDAY, MARCH 18, 2020**, the **GREATER ORLANDO AVIATION AUTHORITY** met in regular session in the Carl T. Langford Board Room of the Aviation Authority offices in the main terminal building at the Orlando International Airport (OIA), One Jeff Fuqua Boulevard, Orlando, Florida. Chairman Sanchez called the meeting to order at 2:01 p.m. The meeting was posted in accordance with Florida Statutes and a quorum was present. *[Live Streaming from Orlando, FL]*

Authority members present,

Domingo Sanchez, Chairman
M. Carson Good, Vice Chairman
Dr. Jason Pirozzolo, Treasurer
Mayor Jerry Demings (via phone)
Mayor Buddy Dyer
Ralph Martinez

Also present,

Phillip N. Brown, Chief Executive Officer and Secretary
Dayci S. Burnette-Snyder, Director of Board Services and Assistant Secretary
Dan Gerber, Interim General Counsel

For individuals who conduct lobbying activities with Aviation Authority employees or Board members, registration with the Aviation Authority is required each year prior to conducting any lobbying activities. A statement of expenditures incurred in connection with those lobbying instances should also be filed prior to April 1 of each year for the preceding year. As of January 16, 2013, lobbying any Aviation Authority Staff who are members of any committee responsible for ranking Proposals, Letters of Interest, Statements of Qualifications or Bids and thereafter forwarding those recommendations to the Board and/or Board Members is prohibited from the time that a Request for Proposals, Request for Letters of Interests, Request for Qualifications or Request for Bids is released to the time that the Board makes an award. As adopted by the Board on September 19, 2012, lobbyists are now required to sign-in at the Aviation Authority offices prior to any meetings with Staff or Board members. In the event a lobbyist meets with or otherwise communicates with Staff or a Board member at a location other than the Aviation Authority offices, the lobbyist shall file a Notice of Lobbying (Form 4) detailing each instance of lobbying to the Aviation Authority within 7 calendar days of such lobbying. As of January 16, 2013, Lobbyists will also provide a notice to the Aviation Authority when meeting with the Mayor of the City of Orlando or the Mayor of Orange County at their offices. The policy, forms, and instructions are available in the Aviation Authority's offices and the web site. Please contact the Director of Board Services with questions at (407) 825-2032.

MINUTES

1. Upon motion by Mayor Dyer, second by Mr. Martinez, motioned carried to approve the January 15, 2020, minutes as written.

IMPACT ON CORONAVIRUS

2. Mr. Brown briefed the Board on the current impact of the Coronavirus (COVID-19) as to the operations of MCO. Today, Ms. Snyder provided the Board a copy of the Situational Report that can be very informative. He then provided information as to the services and concessionaires that are altering their operating schedules and those that will be closed until further notice. Today there will be 44,000 departing passengers. Mr. Brown also mentioned the number of expected flights and the number of

DRAFT MINUTES OF THE MARCH 18, 2020, MEETING OF THE GREATER ORLANDO AVIATION AUTHORITY

cancellations. As of today, we have a 36% decrease in traffic year over year. The airlines have been reporting their decrease in flights and destinations that resulted in a loss of approximately 40% to our load (arriving). He then briefed the Board on international flights and activities. Mr. Brown mentioned that the Aviation Authority has geared up the cleaning of the facilities, checkpoints, and employee busses. As to the questionnaires for international passengers, that is handled by the CDC and CBP. He added that the Aviation Authority is beginning to review its current and proposed budget for cutting measures. Mr. Brown added that the Aviation Authority currently has 324 days of operating cash on hand. He has been working with airports in Florida and around the country in seeking financial assistance to airports from the federal government.

In response to Chairman Sanchez' question about debt service, Mr. Brown said that the Aviation Authority has debt service reserve funds in place. They will be used if necessary. If used, our credit worthiness would be reviewed by the rating agencies. There will be operational requirements that need to continue - ARFF, maintenance, and landscape for the airfield.

In response to Mayor Demings question, Mr. Brown shared the information he knew of the TSA employee who was tested for the COVID-19. The only reason he is able to discuss this is that the employee did an interview on a local radio station. As to a report of any contractors contracting the virus, nothing has been proven. Since the individuals are recorded (by the health department) as to where they live versus where they work, he has no further information. Mayor Demings mentioned that one of the individual lives in Osceola County and one in Orange County. Due to the HIPAA law, unless these individuals come forward themselves, Mr. Brown is correct that these cases cannot be discussed. Mr. Brown stated that the Aviation Authority has consulted with the health department and the CDC to ensure that our cleaning protocols meet the agency's guidelines once an area has been exposed to individuals tested for or contracting the virus.

Vice Chairman Good asked if a section of the airport could be closed or consolidated if activity decreases thereby reducing the need for some services. Mr. Brown responded that at this point we have not studied those set of circumstances. We need to see the actions of the airlines and where flights will continue. Because of the CUPPS system used at MCO, that may not be a viable option. As mentioned, we are studying the flow of foot traffic at the food and beverage and concessionaire operations for either adjusted operating hours or closure until further notice. We have received requests for relief of the Minimum Annual Guarantee (MAG). Our finance team has started looking at different scenarios in preparation for information we will receive from the airlines as to their operations. Mentioning the South Terminal, Mr. Brown stated that the project is fully funded and will continue. Those funds cannot be spent elsewhere. There are rigorous business distancing guidelines for employees working at the site to ensure everyone's safety.

Mayor Demings stated that due to the COVID-19, the economic impact to the community would be extraordinary inclusive of MCO. He mentioned the closing of the theme parks, the cruise lines, and upcoming closure of local hotels until possibly May 31. He asked

DRAFT MINUTES OF THE MARCH 18, 2020, MEETING OF THE GREATER ORLANDO AVIATION AUTHORITY

about the Hyatt Regency at OIA. Mr. Brown responded that he has been speaking with Hyatt management on a regular basis. As a reminder, Mr. Brown mentioned that the Hyatt is owned and funded by the Aviation Authority. With the assistance of a consultant, we are working on reducing expenses. Occupancy right now is about 60% with recent occupancy of 85%. Some of the groups that have canceled are already rebooking. However, we have not seen a situation like this with the Hyatt since 2009.

In response to Mayor Dyer's question as to the airports association working with the airline association to receive a bailout, Mr Brown responded that the trade airline association is called the A4A. They are well funded and very effective. There has been no discussion as to the A4A working with the airports. We are neither working with them or against them on this issue. A4A has not reached out to the airports. Mr. Brown mentioned that one foreign carrier at MCO requested financial relief but they do not qualify because they are a foreign carrier.

Chairman Sanchez thanked Mr. Brown and staff for continuing operations at MCO and the construction of the South Terminal. It provides continuing employment for individuals in and outside of the area. I hope that working with the City of Orlando, the permitting process will continue smoothly on continuing projects.

ANALYSIS WAGE IMPACT

3. Mr. Brown stated that this is an update from previous conversations with the Board on the living wage matter. No action is required. The Board requested an analysis in January 2020. Staff developed a three-year model to reach the \$15 per hour (similar to the City) - Year 1, \$13.00 minimum; Year 2, \$14.00 minimum; and Year 3, \$15.00 minimum with the scope being Aviation Authority staff and contractors. Currently, there are 836 Aviation Authority employees. Of those, 80 employees receive < \$15.00 and six employees receive < \$13.00. Mr. Brown mentioned that the salary structure is updated each year to establish a new minimum. This includes 126 bargaining unit employees, which requires negotiations with the labor union. The annual cost for this model is as follows -- Year 1, \$3,029,299.84; Year 2, \$3,979,740.54; and Year 3, \$4,408,354.72 for a total three year cost of \$11,417,395.10, which includes the cost of burden.

As to the contractors, four departments handle the majority of our large service contracts. There are nine different services offered by 17 different companies with 1,452 employees. In 2019, the current total annual salary is \$36,839,359. In 2020, with \$13 an hour, total annual salary - \$40,639,448. In 2021 with \$14 an hour, total annual salary - \$43,094,018. In 2022, with \$15 an hour, total annual salary - \$45,646,797. Using visual aid (copy on file), he further outlined the contracts and expenses. For the Hyatt Regency @ OIA, the \$15 rate would be reached by 2022 so CY 2021 cost is \$650,000 and CY 2022 cost is \$225,000. Mr. Brown mentioned that tipped associates are not included but their benefit rate will meet those amounts.

Due to the current environment, no action is being requested of this item at this time.

THE STATE OF CUSTOMER SERVICE

DRAFT MINUTES OF THE MARCH 18, 2020, MEETING OF THE GREATER ORLANDO AVIATION AUTHORITY

4. Mr. Brown mentioned that a video would be shown shortly. He wanted to recognize and thank Chairman Sanchez for being the champion of customer service at MCO. After attending a conference when he was first appointed to the Board, Chairman Sanchez discussed with Mr. Brown ideas that he had; one of them being the creation of a Customer Service Advisory Committee (CSAC). The program is airport wide for all employees and it recognizes outstanding customer service. (Video shown). In closing, Mr. Brown mentioned that the leadership and guidance that Chairman Sanchez has provided at the Aviation Authority elevated the customer experience. He thanked Chairman Sanchez for reaching this pinnacle. Chairman Sanchez thanked Mr. Brown and the Board for the recognition. He has enjoyed working on this initiative.

CONSENT AGENDA

5. Chairman Sanchez pointed out minor corrections to Consent Agenda Item V, New Business Item D and G. Upon motion by Mayor Dyer, second by Mr. Martinez, vote carried to adopt a resolution as follows: It is hereby resolved by the Greater Orlando Aviation that the following Consent Agenda items are approved, accepted, and adopted and execution of all necessary documents is authorized by the Aviation Authority's Officers or Chief Executive Officer:

A. accept for filing the following minutes: December 3 and December 17, 2019, Construction Committee; January 7, January 14, January 21 and January 28, 2020, Construction Committee; January 7, 2020, Capital Management Committee; January 13 and January 27, 2020, Concessions/Procurement Committee; January 28, 2020, Design Review Committee; January 15, 2020, Finance Committee; September 19, October 30, December 11 and December 17, 2019, Professional Services Committee; January 7, January 16, January 28, January 30, February 4 and February 18, 2020, Professional Services Committee; and February 7, 2020, Construction Finance Oversight Committee;

B. accept the recommendation to: (1) find the property listed in this memorandum no longer necessary, useful, or profitable in the operation of the Airport System; (2) request Orlando City Council concurrence and resolution of this finding; and (3) authorize staff to dispose of this property in accordance with the Aviation Authority's Policies and Procedures;

C. accept the recommendation to confirm the Chairman's re-appointment of David Konstan as Chairman of the Aviation Noise Abatement Committee for a one-year term effective April 5, 2020;

D. accept to ratify the appointment of the current members of the Finance Committee to the Auditor Selection Committee;

E. accept the recommendation of the Finance Committee to: (1) approve the selection of Nabors, Giblin & Nickerson, PA as Bond and Tax Counsel, D. Seaton and Associates as Co-Bond and Tax Counsel, Bryant Miller Oliver as Disclosure Counsel, and Virtus LLP as Co-Disclosure Counsel; (2) approve the terms of service for each position for thirty-six months, with initial service to commence on or about April 1, 2020, and with the Aviation Authority having options to renew the term of services for two additional periods of one-year each, upon mutual agreement; (3) authorize fees related to debt issuance to be negotiated in advance of each transaction by the Chief Executive Officer, and paid from proceeds of the financing transaction; (4) authorize the payment of fees related to advice and other services not provided in connection with a financing transaction at rates not-to-exceed the hourly rates proposed by each

DRAFT MINUTES OF THE MARCH 18, 2020, MEETING OF THE GREATER ORLANDO AVIATION AUTHORITY

proposer, and to be allocated from the Operations and Maintenance Fund as approved through the budget process; and (5) authorize the Chief Executive Officer to take any and all actions and execute any and all documents deemed necessary to enter into one or more agreements for Bond, Tax and Disclosure Counsel Services, following satisfactory legal review [**FILED DOCUMENTARY NO. 100763-100766**];

F. accept the recommendation to: (1) ratify and approve placement of airport liability insurance coverages for the May 1, 2020 to May 1, 2021 policy period from Chubb-ACE USA, ACE Westchester London, and London Syndicates as set forth in this memorandum; (2) authorize funding from the Operations and Maintenance Fund in the not-to-exceed amount of \$466,937.00; and (3) authorize an Aviation Authority Officer or the Chief Executive Officer to execute the necessary documents, following satisfactory review [**FILED DOCUMENTARY NO. 100767-100769**];

G. accept the recommendation of the Construction Committee to approve Amendment No. 5 to Addendum No. 2 to the Construction Management at Risk (CM@R) Entity Services for the South Terminal C, Phase 1, Agreement with Hensel Phelps Construction for BP No. S00127, South Terminal C, Phase 1 - Mass Clearing, Grubbing and Expansion of Lake Gillooly (GMP No. 2-S) at the Orlando International Airport, for a total negotiated GMP Amendment deductive amount of (\$944,677), which includes a deductive amount of (\$657,037) for Allowances, a deductive amount of (\$114,015) for CM@R Contingency, a deductive amount of (\$114,015) for Owner Contingency, a deductive amount of (\$6,232) for Performance and Payment Bonds, and a deductive amount of (\$53,378) for the CM@R's Fee (6.031%), resulting in a revised total GMP amount of \$34,895,308, with funding from Passenger Facility Charges to the extent eligible and General Airport Revenue Bonds; and authorize an Aviation Authority Officer or the Chief Executive Officer to execute the necessary documents following satisfactory review by legal counsel [**FILED DOCUMENTARY NO. 100770**];

H. accept the recommendation of the Construction Committee to approve Amendment No. 3 to Addendum No. 3 to the Construction Management at Risk (CM@R) Entity Services for South Terminal C, Phase 1, Agreement with Hensel Phelps Construction for BP No. S00142, South Terminal C, Phase 1, Airside Terminal Foundations (GMP No. 6-S) at the Orlando International Airport, for a total negotiated GMP Amendment deductive amount of (\$732,434), which includes a deductive amount of (\$686,216) for Owner Contingency, a deductive amount of (\$4,832) for Performance and Payment Bonds, and a deductive amount of (\$41,386) for the CM@R Fee (6.031%), resulting in a revised GMP amount of \$21,942,142, with funding from Passenger Facility Charges to the extent eligible and General Airport Revenue Bonds; and authorize an Aviation Authority Officer or the Chief Executive Officer to execute the necessary documents following satisfactory review by legal counsel [**FILED DOCUMENTARY NO. 100771**];

I. accept the recommendation of the Construction Committee to approve Amendment No. 6 to Addendum No. 8 to the Construction Management at Risk (CM@R) Entity Services for South Terminal C, Phase 1, Agreement with Hensel Phelps Construction for BP No. S00143, South Terminal C, Phase 1, Airside Terminal, Structure and Enclosure (GMP No. 6-S.1) at the Orlando International Airport, for a total negotiated GMP Amendment amount of \$732,434, which includes \$686,216 for Owner Contingency, \$4,832 for Performance and Payment Bonds, and \$41,386 for the CM@R Fee (6.031%), resulting in a revised GMP amount of \$188,841,270, with funding from Passenger Facility Charges to the extent eligible and General Airport Revenue Bonds; and, authorize an Aviation Authority

DRAFT MINUTES OF THE MARCH 18, 2020, MEETING OF THE GREATER ORLANDO AVIATION AUTHORITY

Officer or the Chief Executive Officer to execute the necessary documents following satisfactory review by legal counsel [**FILED DOCUMENTARY NO. 100772**];

J. accept the recommendation of the Construction Committee to approve Amendment No. 1 to Addendum No. 19 to the Construction Management at Risk (CM@R) Entity Services for South Terminal C, Phase 1, Agreement with Hensel Phelps Construction for BP No. S00179, South Terminal C, Phase 1, Airside Concourse (GMP No. 6-S.6) at the Orlando International Airport, for a total negotiated GMP Amendment amount of \$794,126, which includes \$744,015 for Allowances, \$5,239 for Performance and Payment Bonds, and \$44,872 for the CM@R's Fee (6.031%), resulting in a revised total GMP amount of \$82,045,496, with funding from Florida Department of Transportation (FDOT) Grants to the extent eligible, Passenger Facility Charges to the extent eligible and General Airport Revenue Bonds; and authorize an Aviation Authority Officer or the Chief Executive Officer to execute the necessary documents following satisfactory review by legal counsel [**FILED DOCUMENTARY NO. 100773**];

K. accept the recommendation of the Construction Committee to: (1) approve Change Order No. BP-S00172-01 in the amount of \$634,862 and no time extension, with funding as outlined in Attachment A; (2) approve Change Order No. E-00143-04 in the amount of \$12,053.65 and an 84-calendar daytime extension to Substantial Completion, with funding as outlined in Attachment A (copy on file); (3) approve Change Order No. V-00920-02 in the amount of \$39,807.40, and a 90 calendar day time extension to Substantial Completion and a 200 calendar day time extension to Final Completion, with funding as outlined in Attachment A (copy on file); and (4) authorize an Aviation Authority Officer or the Chief Executive Officer to execute the Change Order(s) following satisfactory review by legal counsel;

L. accept the recommendation of the Construction Committee to: (1) approve a No-Cost Addendum to the Continuing Transportation Planning Consulting Services Agreement with HDR Engineering, Inc. to exercise the second and final one-year renewal option and extend the Agreement to September 12, 2021; (2) approve a No-Cost Addendum to the Continuing Transportation Planning Consulting Services Agreement with HNTB Corporation to exercise the second and final one-year renewal option and extend the Agreement to July 26, 2021; and (3) authorize an Aviation Authority Officer or the Chief Executive Officer to execute the necessary documents following satisfactory review by legal counsel [**FILED DOCUMENTARY NO. 100774-100775**];

M. accept the recommendation of the Professional Services Committee and approve a No-Cost Addendum to the Concessions Planning Consulting Services Agreement with AirProjects, Inc. (VA) to exercise the first and second one-year renewal options and extend the Agreement to June 15, 2021; and authorize an Aviation Authority Officer or the Chief Executive Officer to execute the necessary documents following satisfactory review by legal counsel [**FILED DOCUMENTARY NO. 100776**];

N. accept the recommendation of the Construction Committee and approve a Job Order Construction Services Addendum to the Continuing Vertical Construction Services Agreement with H.W. Davis Construction, Inc. for V-00962 Airsides 3 and 4 Service Animal Relief Areas (SARA) (Design/Build), at the Orlando International Airport, for the total direct-negotiated amount of \$315,528, with funding from previously-approved Capital Expenditure Funds and authorize an Aviation Authority Officer or the Chief Executive Officer to execute the necessary documents following satisfactory review by legal counsel [**FILED DOCUMENTARY NO. 100777**];

DRAFT MINUTES OF THE MARCH 18, 2020, MEETING OF THE GREATER ORLANDO AVIATION AUTHORITY

O. accept the recommendation of the Professional Services Committee and (1) approve Addendum No. 14 to the IT Consulting Services Agreement with Barich, Inc. for Post-Production Adaptation Services relating to the Interfaces of the Airport Integrated Data Broker (AIDB) Environment for W-00375, Resource Management System (RMS) Implementation, at the Orlando International Airport, for the total not-to-exceed fee amount of \$6,802, with funding from previously-approved Capital Expenditure Funds; (2) approve Addendum No. 15 to the IT Consulting Services Agreement with Barich, Inc. for FY 2020 On-Call MCO Cares Website Support Services, for the total not-to-exceed fee amount of \$80,000, with funding from previously-approved Operation and Maintenance Funds; and (3) authorize an Aviation Authority Officer or the Chief Executive Officer to execute the necessary documents following satisfactory review by legal counsel **[FILED DOCUMENTARY NO. 100778-100779];**

P. accept the recommendation of the Professional Services Committee and approve (1) Amendment No. 1 to Addendum No. 13 to the IT Consulting Services Agreement with Faith Group Consulting, LLC, for Additional FY 2020 Information Systems Staff Augmentation Support to the Maintenance Department, for a total not-to-exceed fee amount of \$125,792, with funding from previously-approved Operation and Maintenance Funds; (2) Addendum No. 18 to the IT Consulting Services Agreement with Faith Group Consulting, LLC, for Microsoft Azure Solution Development Consulting Services, at the Orlando International Airport, for the total not-to-exceed fee amount of \$114,672, with funding from previously-approved Capital Expenditure Funds; and (3) authorize an Aviation Authority Officer or the Chief Executive Officer to execute the necessary documents following satisfactory review by legal counsel **[FILED DOCUMENTARY NO. 100780-100781];**

Q. accept the recommendation to: (1) approve the Second Amendment to Post Closing Agreement by and between the Greater Orlando Aviation Authority, the City of Orlando and TDCP, LLC to extend the termination date to September 30, 2020; (2) obtain approval from the City of Orlando; and (3) authorize an Aviation Authority Officer or the Chief Executive Officer to execute the agreements, subject to satisfactory review by legal counsel **[FILED DOCUMENTARY NO. 100782];**

R. accept the recommendation to: (1) approve Amendment No. 2 to the Airside 2 Sit-Down Restaurant and Bar Concession Agreement with Master Concessionair MCO, LLC, at Orlando International Airport, to increase the Premises of its bar area from 600 contiguous square feet to 987 contiguous square feet and (2) authorize an Aviation Authority Officer or the Chief Executive Officer to execute the appropriate amendment following satisfactory review by legal counsel **[FILED DOCUMENTARY NO. 100783];**

S. accept the recommendation of the Concessions/Procurement Committee to: (1) award the purchase of seven 2021 Ford E-450 Econoline Commercial Cutaway Buses, pursuant to Sourcewell Contract No. 120716-NAF, to Alan Jay Automotive Management, Inc., in the amount of \$593,348; (2) authorize funding from the Aviation Authority's previously-approved Capital Expenditure Fund in the amount of \$593,348; and (3) authorize the Purchasing Office to issue the appropriate purchase order following satisfactory review by legal counsel;

T. accept the recommendation of the Concessions/Procurement Committee to: (1) award the purchase of one 2020 Ford F-150 XL, 4WD, Super Crew, with 5.5'Box; two 2020 Ford F-150 XL, 4WD, Super Crew, with 5.5'Box; three 2020 Ford Explorer, 4WD, 4dr Base, K8B; two 2020 Ford Transit Passenger Wagons, T-150, 130" Low Roof, XL, RWD; and one

DRAFT MINUTES OF THE MARCH 18, 2020, MEETING OF THE GREATER ORLANDO AVIATION AUTHORITY

2020 Ford Super Duty, F-250 XL, SRW, 4WD, Super Cab 164", from Garber Fleet Sales in the total amount of \$343,981.25; (2) authorize funding from the Aviation Authority's previously-approved Capital Expenditure Fund in the amount of \$343,981.25; and (3) authorize the Purchasing Office to issue the appropriate Purchase Orders following satisfactory review by legal counsel;

U. accept the recommendation to: (1) approve Amendment No. 3 to the Luggage Cart Concession Agreement, at Orlando International Airport, with Smarte Carte, Inc. to extend the length of term of the Agreement for a period of eight months through December 1, 2020; (2) authorize Staff to issue a Request for Bids for the Luggage Cart Concession at Orlando International Airport; and (3) authorize an Aviation Authority Officer or the Chief Executive Officer to execute the appropriate amendment following satisfactory review by legal counsel [**FILED DOCUMENTARY NO. 100784**];

V. accept the recommendation to: (1) approve the Second Amendment to Temporary License Agreement by and between the Orlando Utility Commission, Virgin Trains USA Florida LLC, and the Greater Orlando Aviation Authority; and (2) authorize an Aviation Authority Officer or the Chief Executive Officer to execute all documents related to the Second Amendment to the Temporary License Agreement subject to satisfactory review by legal counsel [**FILED DOCUMENTARY NO. 100785**];

W. accept the recommendation to: (1) accept the recommendation to approve the Orlando International Airport hosting the American Association of Airport Executives (AAAE) F. Russell Hoyt National Airports Conference (NAC) in 2022; (2) authorize the Chief Executive Officer to coordinate the event dates with the AAAE; (3) authorize funding from future Operations and Maintenance Fund (FY 21-22) in the not-to-exceed amount of \$55,000, to include leadership dinner, hosting and evening event, and providing transportation for a tour of the airport; and (4) authorize the Chief Executive Officer to execute the necessary agreements with AAAE and the providers of services needed for a successful event, following satisfactory review by legal counsel; and

X. accept the recommendation of the Concessions/Procurement Committee to: (1) approve Amendment No. 2, Contract Adjustment for Purchasing Contract No. 06-19, Parking Garage Janitorial Maintenance, at Orlando International Airport, with Florida Cleaning Systems, Inc., through February 28, 2022, in the amount not-to-exceed \$207,138.38; (2) authorize funding from the Operations and Maintenance Fund in the amount not-to-exceed \$207,138.38; and (3) authorize an Aviation Authority Officer or Chief Executive Officer to execute the appropriate amendment following satisfactory review by legal counsel [**FILED DOCUMENTARY NO. 100786**].

Before beginning the new business items, Chairman Sanchez acknowledged one speaker for New Business Item G (No. 12). Ms. Jerrica Dolte, representing herself as a HMS worker, spoke about her working conditions at her place of employment. Following the board meeting, Ms. Dolte submitted her statement, which is on file.

RECOMMENDATION OF THE CONCESSIONS/PROCUREMENT COMMITTEE TO AWARD PURCHASING CONTRACT NO. 19-20, CUSTOMER SERVICE AMBASSADORS, AT ORLANDO INTERNATIONAL AIRPORT, TO REAL TIME SERVICES DBA TOP TALENT STAFFING

6. Mr. Brown stated that Purchasing Contract No. 19-20 provides all labor, supervision, management, administrative oversight, supplies, and all other items

DRAFT MINUTES OF THE MARCH 18, 2020, MEETING OF THE GREATER ORLANDO AVIATION AUTHORITY

necessary for Customer Service Ambassador Services at the Orlando International Airport. The goal of all Ambassadors is to uphold the core tenets of 'Safety, Comfort, Ease, & Speed' - providing exceptional customer service wherever assigned. They also provide accurate information and assistance to passengers, visitors, employees, interface with all aspects of the Airport and Customers, and are a uniformed group immediately recognizable as a resource for information and guidance.

The term of the contract is for 36 months to commence on or about April 1, 2020. The Aviation Authority will have options to renew the Contract for two additional periods of one year each. Pricing is based on a Management Fee and a Reimbursable Payroll and Operating Expense (not-to-exceed amount approved by the Aviation Authority). The amount paid to the Contractor is based on actual work requested, performed, and approved by the Aviation Authority. A Minority & Women Business Enterprise (MWBE) participation goal of 20% was established. The Small Business Development Department reviewed the bids for this contract. Acara Solutions, Inc. and Recruiting in Motion did not satisfy the MWBE goal and were deemed non-responsive. The three-year bid price is a not-to-exceed amount of \$14,996,768. The new contract includes a pay rate increase for Ambassadors. This new pay rate increase will assist in hiring and retaining Ambassador staff.

It was respectfully requested that the Aviation Authority Board accept the recommendation of the Concessions/Procurement Committee to: deem the bids from Real Time Services dba Top Talent Staffing, Baggage Airline Guest Services, Inc. and Prospect of Orlando, LTD, Co. as responsive and responsible; deem the bids from Acara Solutions Inc. and Recruiting in Motion as non-responsive; award Purchasing Contract 19-20, Customer Service Ambassadors, at Orlando International Airport, to Real Time Services dba Top Talent Staffing as the lowest responsive and responsible bid, for an initial three-year term with two one-year renewal terms; authorize funding from the Operations and Maintenance Fund in the amount not-to-exceed \$14,996,768; and authorize an Aviation Authority Officer or the Chief Executive Officer to execute the appropriate agreement following satisfactory review by legal.

Upon motion by Mayor Dyer, second by Mr. Martinez, vote carried to approve the recommended action. **[FILED DOCUMENTARY NO. 100787]**

RECOMMENDATION OF THE CONCESSIONS/PROCUREMENT COMMITTEE TO AWARD THE PURCHASE OF FOUR PASSENGER BOARDING BRIDGES TO JOHN BEAN TECHNOLOGIES CORPORATION DBA JBT AEROTECH JETWAY SYSTEMS

7. Mr. Brown stated that the Aviation Authority currently owns and maintains 95 airline Passenger Boarding Bridges (PBBs) at the Orlando International Airport. The proposed purchase is for four new PBBs, including removal of the existing PBBs, freight, installation, training and commissioning. The new PBBs will replace existing PBBs, which are nearing the end of their useful life. Per our Non-Competitive Procurements Policy, staff requested and received a quotation under the Denver International Airport Master Purchase Order with JBT AeroTech Jetway Systems for the purchase of four PBBs for \$2,403,544.

On February 24, 2020, the Concessions/Procurement Committee approved Staff's recommendation to award the purchase. Due to limited and specialized scope of the required services, and/or lack of ready, willing and able certified small businesses, this procurement does not lend itself to MWBE/LDB/VBE participation. Proposed purchase is \$2,403,544 with funding from previously-approved Capital Expenditure Fund.

DRAFT MINUTES OF THE MARCH 18, 2020, MEETING OF THE GREATER ORLANDO AVIATION AUTHORITY

It was respectfully requested that the Aviation Authority Board accept the Concessions/Procurement Committee's recommendation to: award the purchase of four new Passenger Boarding Bridges, pursuant to Denver International Airport Master Purchase Order to JBT AeroTech Jetway Systems in the amount of \$2,403,544; authorize funding from previously-approved Capital Expenditure Fund in the amount of \$2,403,544; and authorize the Purchasing Office to issue the appropriate purchase agreement following satisfactory review by legal counsel.

Mayor Dyer asked about delivery time. Mr. Brown responded that because they have to manufacturer the bridges, it is approximately one year, which is why this cannot be deferred.

Upon motion by Mr. Martinez, second by Mayor Dyer, vote carried to approve the recommended action. [FILED DOCUMENTARY NO. 100788]

RECOMMENDATION OF THE CONCESSIONS/PROCUREMENT COMMITTEE TO APPROVE THE SINGLE SOURCE PROCUREMENT OF ORIGINAL EQUIPMENT MANUFACTURER PARTS FOR MAINTENANCE AND REPAIR OF BAGGAGE HANDLING SYSTEMS AND PASSENGER BOARDING BRIDGES AT ORLANDO INTERNATIONAL AIRPORT

8. Mr. Brown stated that the Aviation Authority's contract for Ground Support Equipment Maintenance and Repair Services requires us to provide Original Equipment Manufacturer (OEM) parts for the maintenance and repair of the Baggage Handling System and the Passenger Boarding Bridges. We provide the OEM parts to ensure these parts are available when needed. The list of parts and quantities required were determined based on manufacturer's recommendation, actual usage, maintenance schedules, estimated delivery times, and anticipated required repairs. The use of a Single Source Procurement is allowed per GOAA Policy 450.03 and is the most advantageous in this situation.

On February 24, 2020, the Concessions/Procurement Committee approved Staff's recommendation for the Single Source Procurements. Due to the limited and specialized scope of the required services, and/or lack of ready, willing and able certified small businesses, this procurement does not lend itself to MWBE/LDB/VBE participation. The proposed purchase is \$1,435,000 with funding from the Operations and Maintenance Fund.

It was respectfully requested that the Aviation Authority Board accept the Concessions/Procurement Committee's recommendation to: authorize the purchase of the OEM parts required for the Baggage Handling System and Passenger Boarding Bridges as a Single Source Procurement; award the Single Source Procurements from the list of OEM providers (copy on file) through February 28, 2021, in the not-to-exceed amount of \$1,435,000; authorize the Purchasing Office to issue the appropriate purchase orders; and authorize staff to allocate the funding per OEM as needed.

Upon motion by Mayor Dyer, second by Mayor Demings, vote carried to approve the recommended action. [FILED DOCUMENTARY NO. 100789]

RECOMMENDATION OF THE CONCESSIONS/PROCUREMENT COMMITTEE TO APPROVE THE PURCHASE OF COMPUTER HARDWARE AND SOFTWARE MAINTENANCE SUPPORT, LICENSE RENEWALS AND TECHNOLOGY-RELATED SUBSCRIPTIONS

9. Mr. Brown mentioned that Aviation Authority computer hardware and software applications require technical maintenance and support for their continuous efficient

DRAFT MINUTES OF THE MARCH 18, 2020, MEETING OF THE GREATER ORLANDO AVIATION AUTHORITY

and effective operation. Maintenance and support are provided through the purchase of annual service contracts, license renewals, and technology related subscriptions. The IT and Purchasing Departments collaborate to continually review and update the Aviation Authority's master list of hardware and software applications that require ongoing technical maintenance and support.

On March 20, 2019, the Board authorized the purchase of various annual service agreements for April 1, 2019 through March 31, 2020. The amount of computer hardware and software applications requiring technical maintenance and support has increased because of the airport expansion and expiring warranties. On February 24, 2020, the Concessions/Procurement Committee approved staff's recommendation to purchase new annual service agreements based on its updated list for April 1, 2020 through March 31, 2021 for a not-to-exceed amount of \$7,570,243.24 that includes a 20% contingency for potential price increases. Due to the limited and specialized scope of services required, a Minority and Women Business Enterprise, Local Developing Business or Veteran Business Enterprise participation goal has not been established for these service agreements. One-year fiscal impact is not-to-exceed \$7,570,243.24. The period is April 1, 2020 through March 21, 2021 with funding from previously-approved Operations and Maintenance Fund.

It is respectfully requested that the Aviation Authority Board resolve to accept the following recommendations of the Concessions/Procurement Committee: approve the purchase of computer hardware and software maintenance support annual service agreements from the updated list of required service agreements for April 1, 2020 through March 31, 2021, in the amount not-to-exceed \$7,570,243.24; authorize funding from previously-approved Operations and Maintenance Fund in the amount not-to-exceed \$7,570,243.24; and authorize the Purchasing Office to issue the appropriate Purchase Orders following satisfactory review by legal counsel.

Mr. Martinez stated that he was abstaining from voting. He will file the necessary form with the Assistant Secretary.

Upon motion by Mayor Dyer, second by Vice Chairman Good, vote carried to approve the recommended action. **[FILED DOCUMENTARY NO. 100790]**;

RECOMMENDATION OF THE CONCESSIONS/PROCUREMENT COMMITTEE TO AWARD THE NORTH TERMINAL COMPLEX AUTOMATED RETAIL CONCESSION, AT ORLANDO INTERNATIONAL AIRPORT, TO PREPANGO, LLC

10. Mr. Brown stated that the current agreement expires on March 31, 2020. The incumbent is New Zoom, LLC, dba Zoom Systems that operates 8 locations on Airsides 1, 2, 3, and 4 in 256 square feet of floor space. The Concession Fee to the Aviation Authority is 10% of Gross Receipts. The current agreement expires on March 31, 2020. Staff issued a Request for Bid on November 25, 2019 for a 3-year non-exclusive right for eight units at existing locations. No Minimum Annual Guarantee was required but a Concession Fee of not less than 10% of Gross Receipts was. The bid would be awarded to the highest responsive and responsible bidder. Due to the limited scope, no ACDBE goals were established.

Mr. Brown then reviewed the bids received - New Zoom, LLC dba Zoom Systems submitted a bid of 13% of gross receipts with estimated sales for the 3-year term of \$8,863,526 and estimated revenue to Aviation Authority of \$1,152,258. The other bid was from Prepango, LLC. They submitted a bid of 21% of gross receipts with estimated sales for

DRAFT MINUTES OF THE MARCH 18, 2020, MEETING OF THE GREATER ORLANDO AVIATION AUTHORITY

the 3-year term of \$6,724,324 and an estimated revenue to the Aviation Authority of \$1,412,019.

It was respectfully requested that the Aviation Authority Board resolve to accept the Concessions/Procurement Committee's recommendation of February 24, 2020 to: rank the bid received from Prepango, LLC, first at 21%, and rank the bid received from New Zoom, LLC dba Zoom Systems second at 13%; award the North Terminal Automated Retail Concession, at Orlando International Airport, to Prepango, LLC, as the highest responsive and responsible bidder; and authorize an Aviation Authority Officer or the Chief Executive Officer to execute the appropriate agreement following satisfactory review by legal counsel.

Mr. Brown mentioned that the Aviation Authority received a letter from Mr. Richard Hashim, President, Swyft, Inc. (parent company of ZoomSystems). They did speak at the Concessions/Procurement Committee and voiced their concerns. Mr. Brown summarized Zoom's issues with Prepango's bid.

Mr. Gerber stated for the record that due to the business distancing operational plan, a different procedure is being used for speaker input to avoid in person presentations. We did ask for email communications and it should be considered as a speaker request. He added that this does not create any precedence for the Aviation Authority to do this in the future. This is only an accommodation based on the CDC and other guidelines dealing with the COVID-19 virus.

Vice Chairman Good asked for specifics as to Zoom's position. Mr. Brown mentioned that the email was received at the Aviation Authority at 12:45 p.m. today. He referred back to the written statement as follows: *The proposal submitted by Prepango, LLC., which reflects sales in excess of prior years automated retail sales at MCO, is not reasonable or supportable with actual sales data. Prepango, LLC's only other major airport operation, at Las Vegas McCarran, has seen significantly lower sales, averaging -62% year on year revenue, compared to ZoomSystems' sales in the consumer electronics category, at the same locations in the airport. ZoomSystems further believes that Prepango, LLC's proposal does not offer a compelling range of brands for consumers as requested in the RFP and more importantly that the range proposed is not in line with the pricing policy specifically set out by the MCO the authority as a requirement for the concessions RFP. Many products in the assortment proposed by Prepango, LLC are being priced at markups of 2.5x the regular street price (i.e. Apple Lightning to Headphone adapter - \$9.00 street price vs. \$24.99 in Prepango, LLC store at Las Vegas McCarran). ZoomSystems' and Best Buy as our national strategic partner street price matching policy, in abidance with your own published requirements in the RFP, disproportionately deflates our comparable forecasted sales figures - should ZoomSystems match Prepango LLC pricing structure, our sales forecast would increase by millions of dollars annually. The writer is calling it an RFP but it is a bid. Mr. Brown stated that a bid is based on a number. The number is the percentage of gross sales. As of today, any projected numbers are meaningless because we do not know what the traffic will look like.*

Mayor Demings left the meeting at 3:03 p.m.

DRAFT MINUTES OF THE MARCH 18, 2020, MEETING OF THE GREATER ORLANDO AVIATION AUTHORITY

Following discussion, Mr. Brown stated that there is an appeal process that Zoom did not follow. These are unusual circumstances in our current environment therefore; we are allowing this to go on record today. Ultimately, the final decision rests with the Board.

Upon motion by Dr. Pirozzolo, second by Mayor Dyer, vote carried to approve the recommended action. **[FILED DOCUMENTARY NO. 100791]**

RECOMMENDATION TO ACCEPT THE AVIATION AUTHORITY'S COMPREHENSIVE ANNUAL FINANCIAL REPORT (CAFR) FOR THE YEAR ENDING SEPTEMBER 30, 2019

11. Ms. Sharman, Chief Financial Officer, presented the item. She mentioned that the requirement under the Laws of Florida, Chapter 57-1658 Section 13 as amended by Chapter 98-492, the Aviation Authority shall cause an audit to be made by an independent certified public accountant, which audit shall be accompanied by the accountant's opinion. The Comprehensive Annual Financial Report fulfills this requirement. She then reviewed the financial statement highlights for the Years Ended September 30, 2019, and 2018. The Aviation Authority received a modified opinion otherwise known as a clean audit opinion. There were no findings or management letter comments.

Ms. Sharman continued her presentation by mentioning that because of the funding the Aviation Authority receives, we are also required to have a Single Audit: Audit of Compliance for Each Major Federal Program and Major State Projects for the Year Ended September 30, 2019 that includes Procurement, Program Cost Eligibility, Matching Requirements, Federal Award Expenditures: \$18.6 million, State Financial Assistance Expenditures: \$12.8 million. The Aviation Authority received an unmodified audit opinion, no findings, and no management letter comments. She then talked about the Passenger Facility Charge Program and compliance for the Year Ended September 30, 2019. We collected over \$107.4 million with current expenditures of approximately \$63.5 million. The Aviation Authority received an unmodified audit opinion, no findings, and no management letter comments. The Aviation Authority also received the Certificate of Achievement for Excellence in Financial Reporting for the 38th year in the row. We also received the distinguished budget award. The Aviation Authority has net remaining revenues of \$178,248,106 for last year. She then explained how the money is allocated.

It was respectfully requested that the Aviation Authority Board resolve to accept the Comprehensive Annual Financial Report (CAFR) of the Greater Orlando Aviation Authority for the years ending September 30, 2019.

Upon motion by Mr. Martinez, second by Vice Chairman Good, vote carried to approve the recommended action. Mr. Brown mentioned that the CAFR would now be filed with the State.

RECOMMENDATION TO AUTHORIZE FUNDING FOR FISCAL YEAR 2020 NON-BARGAINING COMPENSATION ADJUSTMENTS AND APPROVE REVISED NON-BARGAINING UNIT SALARY EXPENSES

12. Mr. Brown mentioned that he normally makes this recommendation annually to the Board based on how we fared for the prior year on finances. The Board just heard

DRAFT MINUTES OF THE MARCH 18, 2020, MEETING OF THE GREATER ORLANDO AVIATION AUTHORITY

the report from Ms. Sharman. He reviewed FY 2019 and mentioned nine reasons that it was a record year. Aviation Authority staff has managed costs; maintained high credit ratings (AA-/AA-/Aa3/AA); provided excellent customer service; maintained facilities to a high standard; managed contractors to produce desired results; continued to provide a safe and secure environment for passengers and guests; and continued timely progress on the South Terminal project.

To provide competitive compensation for hiring and retention of non-bargaining unit employees a compensation adjustment is recommended that updates and revises salary structures based on market conditions including Executive (appointed positions) and Aircraft Rescue and Firefighters (AARF). Bargaining unit employees will be addressed in accordance with the collective bargaining process. The minimum for entry-level step will be \$13.19. The lowest hourly rate for incumbents will be \$13.41 and appointed positions will be limited to 2% increase. Fiscal Impact for FY 2020 is \$1,338,447 with an annual impact of \$2,676,894.

It was respectfully requested that the Aviation Authority Board resolve to: (1) authorize expenditure of not-to-exceed \$1,338,447.30 for compensation adjustments and associated payroll and benefit costs for non-bargaining personnel for the remainder of Fiscal Year 2020; (2) approve revised non-bargaining unit salary structures (including Fire Department and Executives) and (3) authorize the Chief Executive Officer to implement the compensation adjustments by August 2020.

Mr. Brown mentioned that he was holding his annual employee briefings virtually via audio versus in person to adhere to the business distancing guidelines. His preference is to delay these compensation adjustments now to possibly avoid furloughs in a few months. The fiscal impact will be less since the adjustment is delayed (August versus July).

Mr. Brown addressed Ms. Dolte's statement along with other emails received on the subject matter of working conditions of non-Aviation Authority employees at MCO. This subject is not taken lightly (and unfortunately, the lack of protective equipment for non-medical staff will become harder and harder to obtain.) He explained that HMS Host is engaged in a petition for collective bargaining. Mayor Dyer has had discussions with the union representatives. HMS Host is a concessionaire with the Aviation Authority and we have a business arrangement with them. The Aviation Authority, at this point because of the agreement in place, does not have the ability to tell them how to operate their business. If there are conditions that are unhealthy for its employees, staff can speak with its management but this Board does not have direct ability to dictate to HMS Host the terms of employment for their personnel. Mr. Brown said that staff meets with HMS Host on a regular basis and the safety of employees can be addressed for fact finding purposes. However, the Aviation Authority needs to be careful not to interfere with the current petition for unionization.

Discussion ensued as to potential closures at HMS Host due to decrease in traffic. Vice Chairman Good thanked Ms. Dolte for sharing her comments.

DRAFT MINUTES OF THE MARCH 18, 2020, MEETING OF THE GREATER ORLANDO AVIATION AUTHORITY

Upon motion by Mayor Dyer, second by Vice Chairman Good, vote carried to approve the recommended action.

ADJOURNMENT

13. There being no further business to be considered, Chairman Sanchez adjourned the meeting at 3:21 p.m.

(Digitally signed on, 2020)

Dayci S. Burnette-Snyder
Director of Board Services

Phillip N. Brown
Chief Executive Officer



GREATER ORLANDO AVIATION AUTHORITY

Orlando International Airport
One Jeff Fuqua Boulevard
Orlando, Florida 32827-4399

MEMORANDUM

TO: Members of the Aviation Authority
FROM: Dayci S. Burnette-Snyder, Director of Board Services
DATE: April 15, 2020

ITEM DESCRIPTION

Recommendation to Accept Aviation Authority Committee Minutes

BACKGROUND

The following Aviation Authority Committee meeting minutes are provided in conjunction with the agenda package for the board meeting:

1. February 25 and March 3, 2020, Professional Services Committee
2. February 10, February 24 and March 9, 2020, Concessions/Procurement Committee
3. March, 10, 2020, Mayor Buddy Dyer and Vice Chairman Good
4. March 10, 2020, Construction Finance Oversight Committee

The minute's package is provided under separate cover on the website at:
www.orlandoairports.net

RECOMMENDED ACTION

It is respectfully requested that the Aviation Authority Board resolve to accept these minutes for filing.



GREATER ORLANDO AVIATION AUTHORITY

Orlando International Airport
One Jeff Fuqua Boulevard
Orlando, Florida 32827-4399

MEMORANDUM

TO: Members of the Aviation Authority

FROM: Stanley J. Thornton, Chair, Construction Committee

DATE: April 15, 2020

ITEM DESCRIPTION

Recommendation of the Construction Committee to Approve Amendment No. 2 to Addendum No. 12 to the Construction Management at Risk (CM@R) Entity Services for South Terminal C, Phase 1, Agreement with Hensel Phelps Construction to establish a revised Baseline Program Schedule for the South Terminal C, Phase 1 and Phase 1 Expansion, at the Orlando International Airport

BACKGROUND

The South Terminal C, Phase 1, Program provides for a world-class domestic and international airport terminal building, consisting of a new airside terminal with up to 24 airline gates and a landside terminal with both secure and non-secure areas, and may include, but is not limited to, all associated improvements and infrastructure required or related thereto, such as site work, roadways, aprons, runways, taxiways, other airfield work, utilities, landscaping, lighting, walkways, pedestrian bridges, expansion of the parking garage, a new and/or expanded chiller plant, aircraft loading bridges, and all interior design, such as concessions planning, ticketing, and security improvements, and baggage handling systems.

On March 19, 2017, the Aviation Authority's Finance Committee approved the award of a Construction Management at Risk (CM@R) Entity Services for South Terminal C, Phase 1, Agreement to Hensel Phelps Construction for the South Terminal C, Phase 1, at the Orlando International Airport.

On April 18, 2018, the Aviation Authority Board approved Addendum No. 12 to the Construction Management at Risk (CM@R) Entity Services for South Terminal C, Phase 1, Agreement to Hensel Phelps Construction to establish the Baseline Program Schedule for the South Terminal C, Phase 1, Program at the Orlando International Airport, with a Substantial Completion date of February 28, 2021, and Operational Readiness within 90 days (i.e., May 29, 2021).

On September 18, 2019, the Aviation Authority Board approved Amendment No. 1 to Addendum No. 12 to the Construction Management at Risk (CM@R) Entity Services for South Terminal C, Phase 1, Agreement with Hensel Phelps Construction to establish a revised Baseline Program Schedule for the South Terminal C, Phase 1 and Phase 1 Expansion, Program at the Orlando International Airport, with the completion date of the South Terminal C, Phase 1, scope of work as May 31, 2021, and the Substantial Completion date for the South Terminal C, Phase 1 Expansion and the Program, scope of work as May 31, 2022.

ISSUES

The Program Team, including the Owner's Authorized Representative (i.e., Geotech Consultants International, Inc. dba GCI, Inc.) and Hensel Phelps Construction (HPC), have worked together to develop a revised Baseline Program Schedule for South Terminal

C, Phase 1 (STC-P1) and Phase 1 Expansion (STC-P1X), at the Orlando International Airport.

The proposed Amendment revises the Program Substantial Completion date for HPC's scope of work, including STC-P1X, from May 28, 2022, to February 28, 2022, for all of HPC's Guaranteed Maximum Price (GMP) Addenda on the STC-P1 and STC-P1X Program. This proposed Amendment includes updated interim milestone dates for completion of the STC-P1 portion of the work by June 11, 2021, and completion of the Experiential Media Environment Features by December 21, 2021. It also resolves all pending Time Impact Analyses (TIAs) and known schedule impacts, including design progression through Airside Concourse (ASC) Bulletin No. 38 and Requests for Information (RFIs) answered before March 24, 2020, and establishes a revised baseline schedule to be utilized in the evaluation of future requests for time extensions, if any.

The proposed Amendment No. 2 to Addendum No. 12 does not have any impact on the Small Business Participation Program.

On April 7, 2020, the Construction Committee recommended approval of Amendment No. 2 to Addendum No. 12 to the Construction Management at Risk (CM@R) Entity Services for South Terminal C, Phase 1, Agreement with Hensel Phelps Construction to establish a revised Baseline Program Schedule for the South Terminal C, Phase 1 and Phase 1 Expansion, at the Orlando International Airport, as outlined in the memorandum.

ALTERNATIVES

None.

FISCAL IMPACT

There is no fiscal impact.

RECOMMENDED ACTION

It is respectfully requested that the Aviation Authority Board resolve to accept the recommendation of the Construction Committee and approve Amendment No. 2 to Addendum No. 12 to the Construction Management at Risk (CM@R) Entity Services for South Terminal C, Phase 1, Agreement with Hensel Phelps Construction to establish a revised Baseline Program Schedule for the South Terminal C, Phase 1 and Phase 1 Expansion, Program at the Orlando International Airport, with the Program Substantial Completion date as February 28, 2022; and authorize an Aviation Authority Officer or the Chief Executive Officer to execute the necessary documents following satisfactory review by legal counsel.



GREATER ORLANDO AVIATION AUTHORITY

Orlando International Airport
One Jeff Fuqua Boulevard
Orlando, Florida 32827-4399

MEMORANDUM

TO: Members of the Aviation Authority

FROM: Stanley J. Thornton, Chair, Construction Committee

DATE: April 15, 2020

ITEM DESCRIPTION

Recommendation of the Construction Committee to Approve Amendment No. 1 to Addendum No. 12 to the Construction Management at Risk (CM@R) Entity Services for South Terminal C, Phase 1, Agreement with Turner-Kiewit Joint Venture to establish a revised Baseline Program Schedule for the South Terminal C, Phase 1 and Phase 1 Expansion, at the Orlando International Airport

BACKGROUND

The South Terminal C, Phase 1, Program provides for a world-class domestic and international airport terminal building, consisting of a new airside terminal with up to 24 airline gates and a landside terminal with both secure and non-secure areas, and may include, but is not limited to, all associated improvements and infrastructure required or related thereto, such as site work, roadways, aprons, runways, taxiways, other airfield work, utilities, landscaping, lighting, walkways, pedestrian bridges, expansion of the parking garage, a new and/or expanded chiller plant, aircraft loading bridges, and all interior design, such as concessions planning, ticketing, and security improvements, and baggage handling systems.

On May 18, 2016, the Aviation Authority Board approved the award of a Construction Management at Risk (CM@R) Entity Services for South Terminal C, Phase 1, Agreement to Turner-Kiewit Joint Venture for the South Terminal C, Phase 1, at the Orlando International Airport.

On April 18, 2018, the Aviation Authority Board approved Addendum No. 12 to the Construction Management at Risk (CM@R) Entity Services for South Terminal C, Phase 1, Agreement with Turner-Kiewit Joint Venture to establish the Baseline Program Schedule for the South Terminal C, Phase 1, Program at the Orlando International Airport, with a Substantial Completion date of February 28, 2021, and Operational Readiness within 90 days.

ISSUES

The Program Team, including the Owner's Authorized Representative (i.e., Geotech Consultants International, Inc. dba GCI, Inc.) and Turner-Kiewit Joint Venture (TKJV), have worked together to develop a revised Baseline Program Schedule for South Terminal C, Phase 1 (STC-P1), and South Terminal C, Phase 1 Expansion (STC-P1X), at the Orlando International Airport.

The proposed revised Baseline Schedule incorporates the P1X scope of work into TKJV's schedule and establishes the Program Substantial Completion date as February 28, 2022, for all of TKJV's Guaranteed Maximum Price (GMP) Addenda on the STC Program, including P1X. This schedule coordinates and aligns the various contractors working on the STC Program, including Hensel Phelps Construction and Vanderlande Industries, Inc. This proposed amendment resolves all pending Time Impact Analyses (TIAs) and schedule

impacts through March 24, 2020, and will be utilized in the evaluation of future requests for time extensions, if any.

In addition, this amendment removes all Liquidated Damages for the Interim Milestone dates and establishes Liquidated Damages only for the overall Program Substantial Completion date, and one Interim Milestone date for the planned Partial Occupancy and Use Agreement (POUA) for the Parking Garage. The amount for Liquidated Damages remains the same, as \$52,000 per day, for failure to achieve Substantial Completion by February 28, 2022.

The proposed Amendment No. 1 to Addendum No. 12 does not have any impact on the Small Business Participation Program.

On April 7, 2020, the Construction Committee recommended approval of Amendment No. 1 to Addendum No. 12 to the Construction Management at Risk (CM@R) Entity Services for South Terminal C, Phase 1, Agreement with Turner-Kiewit Joint Venture to establish a revised Baseline Program Schedule for the South Terminal C, Phase 1, at the Orlando International Airport, as outlined in the memorandum.

ALTERNATIVES

None.

FISCAL IMPACT

There is no fiscal impact.

RECOMMENDED ACTION

It is respectfully requested that the Aviation Authority Board resolve to accept the recommendation of the Construction Committee and approve Amendment No. 1 to Addendum No. 12 to the Construction Management at Risk (CM@R) Entity Services for South Terminal C, Phase 1, Agreement with Turner-Kiewit Joint Venture to establish a revised Baseline Program Schedule for the South Terminal C, Phase 1, Program at the Orlando International Airport, with the Program Substantial Completion date as February 28, 2022; and authorize an Aviation Authority Officer or the Chief Executive Officer to execute the necessary documents following satisfactory review by legal counsel.



GREATER ORLANDO AVIATION AUTHORITY

Orlando International Airport
One Jeff Fuqua Boulevard
Orlando, Florida 32827-4399

MEMORANDUM

TO: Members of the Aviation Authority

FROM: Stanley J. Thornton, Chair, Construction Committee

DATE: April 15, 2020

ITEM DESCRIPTION

Recommendation of the Construction Committee to Approve a Job Order Construction Services Addendum to the Continuing Horizontal Construction Services Agreement with Cathcart Construction Company - Florida, LLC for Project H-00331, A and B Sides Quick Turn-Around (QTA) Site Improvements, at the Orlando International Airport

BACKGROUND

H-00331 will perform multiple pavement, fencing, pavement marking and other site repairs in the North Terminal A and B Sides Quick Turn-Around (QTA) Facilities at the Orlando International Airport.

The north Rent-A-Car (RAC) QTA repairs, which were identified in an overall facilities condition assessment performed by an independent consultant to Commercial Properties, include more than 250 separate work areas/repairs spread between five buildings, 26 car wash/maintenance bays, and over a 30-acre property site. It was not cost effective to prepare bid documents covering this range of repair work nor feasible to expect contractors to devote the time needed to look at and price each repair in a public bid scenario. Dividing the work between four continuing contractors and having them look at and price each repair, accompanied by the consultant who identified the repairs, was the most efficient way to ensure the scope of each repair was fully understood and accurately priced. This is permitted in accordance with Aviation Authority Policy 130.01, Construction Contracts and Changes, and Sections 255.103 and 255.20 of the Florida Statutes.

The construction is scheduled to start in May 2020 and completed in August 2020.

ISSUES

Cathcart Construction Company - Florida, LLC has proposed a total direct-negotiated amount of \$359,998.06 for construction services for H-00331. Cathcart Construction Company - Florida, LLC's pricing has been reviewed and determined to be reasonable, and the scope has been verified.

The Aviation Authority has reviewed the proposal from Cathcart Construction Company, and determined that Cathcart Construction Company - Florida, LLC proposes 6.7% MWBE participation for this job order construction services addendum. Due to the limited number of trades involved, goals were not established for this project.

On March 24, 2020, the Construction Committee recommended approval of a Job Order Construction Services Addendum to the Continuing Horizontal Construction Services Agreement with Cathcart Construction Company - Florida, LLC for H-00331, A and B Sides Quick Turn-Around (QTA) Site Improvements, at the Orlando International Airport, as outlined in the memorandum.

ALTERNATIVES


None.

FISCAL IMPACT

The fiscal impact is \$359,998.06. Funding is from Rent-A-Car (RAC) Deferred Maintenance and Refurbishment (RAC Key Money). This funding, received from the RAC companies as part of the recently completed re-solicitation, can only be used for repair and maintenance of the RAC facilities.

RECOMMENDED ACTION

It is respectfully requested that the Aviation Authority Board resolve to accept the recommendation of the Construction Committee and approve a Job Order Construction Services Addendum to the Continuing Horizontal Construction Services Agreement with Cathcart Construction Company - Florida, LLC for H-00331, A and B Sides Quick Turn-Around (QTA) Site Improvements, at the Orlando International Airport, for the total direct-negotiated amount of \$359,998.06, with funding from Rent-A-Car (RAC) Deferred Maintenance and Refurbishment (RAC Key Money); and authorize an Aviation Authority Officer or the Chief Executive Officer to execute the necessary documents following satisfactory review by legal counsel.



North Terminal RAC QTA Refurbishment

General Scopes of Work:

H-331
A & B-side QTA Site
Cathcart Construction Co
 Improvements to correct parking area and roadway deficiencies

V-951
A & B-side QTA
Equipment
Gomez Construction Services
 Correction of various car wash and other equipment deficiencies

V-952
A-side QTA Buildings
The Collage Construction Companies
 Correction of various building deficiencies

V-953
B-side QTA Buildings
T&G Construction
 Correction of various building deficiencies

Orlando International Airport North Terminal Complex



GREATER ORLANDO AVIATION AUTHORITY

Orlando International Airport
One Jeff Fuqua Boulevard
Orlando, Florida 32827-4399

MEMORANDUM

TO: Members of the Aviation Authority

FROM: Stanley J. Thornton, Chair, Construction Committee

DATE: April 15, 2020

ITEM DESCRIPTION

Recommendation of the Construction Committee to Approve a Job Order Construction Services Addendum to the Continuing Vertical Construction Services Agreement with Gomez Construction Company for Project V-00951, A and B Sides Quick Turn-Around (QTA) Equipment Upgrades, at the Orlando International Airport

BACKGROUND

V-00951 will perform multiple car wash and other systems equipment repairs in the North Terminal QTA Facilities at the Orlando International Airport.

The north Rent-A-Car (RAC) QTA repairs, which were identified in an overall facilities condition assessment performed by an independent consultant to Commercial Properties, include more than 250 separate work areas/repairs spread between five buildings, 26 car wash/maintenance bays, and over a 30-acre property site. It was not cost effective to prepare bid documents covering this range of repair work nor feasible to expect contractors to devote the time needed to look at and price each repair in a public bid scenario. Dividing the work between four continuing contractors and having them look at and price each repair, accompanied by the consultant who identified the repairs, was the most efficient way to ensure the scope of each repair was fully understood and accurately priced. This is permitted in accordance with Aviation Authority Policy 130.01, Construction Contracts and Changes, and Sections 255.103 and 255.20 of the Florida Statutes.

The construction is scheduled to start in May 2020 and completed in August 2020.

ISSUES

Gomez Construction Company has proposed a total direct-negotiated amount of \$421,944.47 for construction services for V-00951. Gomez Construction Company's pricing has been reviewed and determined to be reasonable, and the scope has been verified.

The Aviation Authority has reviewed the proposal from Gomez Construction Company, and determined that Gomez Construction Company proposes 8.7% MWBE participation for this job order construction services addendum. Due to the limited number of trades involved, goals were not established for this project.

On March 24, 2020, the Construction Committee recommended approval of a Job Order Construction Services Addendum to the Continuing Vertical Construction Services Agreement with Gomez Construction Company for V-00951, A and B Sides Quick Turn-Around (QTA) Equipment Upgrades, at the Orlando International Airport, as outlined in the memorandum.

ALTERNATIVES


None.

FISCAL IMPACT

The fiscal impact is \$421,944.47. Funding is from Rent-A-Car (RAC) Deferred Maintenance and Refurbishment (RAC Key Money). This funding, received from the RAC companies as part of the recently completed re-solicitation, can only be used for repair and maintenance of the RAC facilities.

RECOMMENDED ACTION

It is respectfully requested that the Aviation Authority Board resolve to accept the recommendation of the Construction Committee and approve a Job Order Construction Services Addendum to the Continuing Vertical Construction Services Agreement with Gomez Construction Company for V-00951, A and B Sides Quick Turn-Around (QTA) Equipment Upgrades, at the Orlando International Airport, for the total direct-negotiated amount of \$421,944.47, with funding from Rental Car (RAC) Deferred Maintenance and Refurbishment (RAC Key Money); and, authorize an Aviation Authority Officer or the Chief Executive Officer to execute the necessary documents following satisfactory review by legal counsel.



North Terminal RAC QTA Refurbishment

General Scopes of Work:

H-331
A & B-side QTA Site
Cathcart Construction Co
 Improvements to correct parking area and roadway deficiencies

V-951
A & B-side QTA
Equipment
Gomez Construction Services
 Correction of various car wash and other equipment deficiencies

V-952
A-side QTA Buildings
The Collage Construction Companies
 Correction of various building deficiencies

V-953
B-side QTA Buildings
T&G Construction
 Correction of various building deficiencies

Orlando International Airport North Terminal Complex



GREATER ORLANDO AVIATION AUTHORITY

Orlando International Airport
One Jeff Fuqua Boulevard
Orlando, Florida 32827-4399

MEMORANDUM

TO: Members of the Aviation Authority

FROM: Stanley J. Thornton, Chair, Construction Committee

DATE: April 15, 2020

ITEM DESCRIPTION

Recommendation of the Construction Committee to Approve a Job Order Construction Services Addendum to the Continuing Vertical Construction Services Agreement with Collage Design and Construction Group, Inc. dba The Collage Companies for Project V-00952, Quick Turn-Around (QTA) Buildings A1, A2 and A3 Upgrades, at the Orlando International Airport

BACKGROUND

V-00952 will perform multiple facility repairs, including repainting, door replacement, millwork, ceiling and floor repairs in the North Terminal QTA Buildings A1, A2, A3 and A Side QTA Buildings at the Orlando International Airport.

The north Rent-A-Car (RAC) QTA repairs, which were identified in an overall facilities condition assessment performed by an independent consultant to Commercial Properties, include more than 250 separate work areas/repairs spread between five buildings, 26 car wash/maintenance bays, and over a 30-acre property site. It was not cost effective to prepare bid documents covering this range of repair work nor feasible to expect contractors to devote the time needed to look at and price each repair in a public bid scenario. Dividing the work between four continuing contractors and having them look at and price each repair, accompanied by the consultant who identified the repairs, was the most efficient way to ensure the scope of each repair was fully understood and accurately priced. This is permitted in accordance with Aviation Authority Policy 130.01, Construction Contracts and Changes, and Sections 255.103 and 255.20 of the Florida Statutes.

The construction is scheduled to start in May 2020 and completed in August 2020.

ISSUES

Collage Design and Construction Group, Inc. dba The Collage Companies has proposed a total direct-negotiated amount of \$830,113 for construction services for V-00952. Collage Design and Construction Group, Inc. dba The Collage Companies' pricing has been reviewed and determined to be reasonable, and the scope has been verified.

The Aviation Authority has not established MWBE/LDB/VBE goals because of the limited trades involved in the services to be provided.

On March 24, 2020, the Construction Committee recommended approval of a Job Order Construction Services Addendum to the Continuing Vertical Construction Services Agreement with Collage Design and Construction Group, Inc. dba The Collage Companies for V-00952, Quick Turn-Around (QTA) Buildings A1, A2 and A3 Upgrades, at the Orlando International Airport, as outlined in the memorandum.

ALTERNATIVES


None.

FISCAL IMPACT

The fiscal impact is \$830,113. Funding is from Rent-A-Car (RAC) Deferred Maintenance and Refurbishment (RAC Key Money). This funding, received from the RAC companies as part of the recently completed re-solicitation, can only be used for repair and maintenance of the RAC facilities.

RECOMMENDED ACTION

It is respectfully requested that the Aviation Authority Board resolve to accept the recommendation of the Construction Committee and approve a Job Order Construction Services Addendum to the Continuing Vertical Construction Services Agreement with Collage Design and Construction Group, Inc. dba The Collage Companies for V-00952, Quick Turn-Around (QTA) Buildings A1, A2 and A3 Upgrades, at the Orlando International Airport, for the total direct-negotiated amount of \$830,113, with funding from Rental Car (RAC) Deferred Maintenance and Refurbishment (RAC Key Money); and, authorize an Aviation Authority Officer or the Chief Executive Officer to execute the necessary documents following satisfactory review by legal counsel.



North Terminal RAC QTA Refurbishment

General Scopes of Work:

H-331
A & B-side QTA Site
Cathcart Construction Co
 Improvements to correct parking area and roadway deficiencies

V-951
A & B-side QTA
Equipment
Gomez Construction Services
 Correction of various car wash and other equipment deficiencies

V-952
A-side QTA Buildings
The Collage Construction Companies
 Correction of various building deficiencies

V-953
B-side QTA Buildings
T&G Construction
 Correction of various building deficiencies

Orlando International Airport North Terminal Complex



GREATER ORLANDO AVIATION AUTHORITY

Orlando International Airport
One Jeff Fuqua Boulevard
Orlando, Florida 32827-4399

MEMORANDUM

TO: Members of the Aviation Authority
FROM: Stanley J. Thornton, Chair, Construction Committee
DATE: April 15, 2020

ITEM DESCRIPTION

Recommendation of the Construction Committee to Approve a Job Order Construction Services Addendum to the Continuing Vertical Construction Services Agreement with T&G Corporation dba T&G Constructors for Project V-00953, Quick Turn-Around (QTA) Buildings B1 and B2 Upgrades, at the Orlando International Airport

BACKGROUND

V-00953 will perform multiple facility repairs, including repainting, door replacement, millwork, ceiling and floor repairs in the North Terminal QTA Buildings B1 and B2, and B Side QTA Buildings at the Orlando International Airport.

The north Rent-A-Car (RAC) QTA repairs, which were identified in an overall facilities condition assessment performed by an independent consultant to Commercial Properties, include more than 250 separate work areas/repairs spread between five buildings, 26 car wash/maintenance bays, and over a 30-acre property site. It was not cost effective to prepare bid documents covering this range of repair work nor feasible to expect contractors to devote the time needed to look at and price each repair in a public bid scenario. Dividing the work between four continuing contractors and having them look at and price each repair, accompanied by the consultant who identified the repairs, was the most efficient way to ensure the scope of each repair was fully understood and accurately priced. This is permitted in accordance with Aviation Authority Policy 130.01, Construction Contracts and Changes, and Sections 255.103 and 255.20 of the Florida Statutes.

The construction is scheduled to start in May 2020 and completed in August 2020.

ISSUES

T&G Corporation dba T&G Constructors has proposed a total direct-negotiated amount of \$848,360.44 for construction services for V-00953. T&G Corporation dba T&G Constructors' pricing has been reviewed and determined to be reasonable, and the scope has been verified.

The Aviation Authority has reviewed the proposal from T&G Corporation dba T&G Constructors, and determined that T&G Corporation dba T&G Constructors proposes 40.5% MWBE participation for this job order construction services addendum. Due to the limited number of trades involved, goals were not established for this project.

On March 24, 2020, the Construction Committee recommended approval of a Job Order Construction Services Addendum to the Continuing Vertical Construction Services Agreement with T&G Corporation dba T&G Constructors for V-00953, Quick Turn-Around (QTA) Buildings B1 and B2 Upgrades, at the Orlando International Airport, as outlined in the memorandum.

ALTERNATIVES


None.

FISCAL IMPACT

The fiscal impact is \$848,360.44. Funding is from Rent-A-Car (RAC) Deferred Maintenance and Refurbishment (RAC Key Money). This funding, received from the RAC companies as part of the recently completed re-solicitation, can only be used for repair and maintenance of the RAC facilities.

RECOMMENDED ACTION

It is respectfully requested that the Aviation Authority Board resolve to accept the recommendation of the Construction Committee and approve a Job Order Construction Services Addendum to the Continuing Vertical Construction Services Agreement with T&G Corporation dba T&G Constructors for V-00953, Quick Turn-Around (QTA) Buildings B1 and B2 Upgrades, at the Orlando International Airport, for the total direct-negotiated amount of \$848,360.44, with funding from Rental Car (RAC) Deferred Maintenance and Refurbishment (RAC Key Money); and, authorize an Aviation Authority Officer or the Chief Executive Officer to execute the necessary documents following satisfactory review by legal counsel.



North Terminal RAC QTA Refurbishment

General Scopes of Work:

H-331
A & B-side QTA Site
Cathcart Construction Co
 Improvements to correct parking area and roadway deficiencies

V-951
A & B-side QTA
Equipment
Gomez Construction Services
 Correction of various car wash and other equipment deficiencies

V-952
A-side QTA Buildings
The Collage Construction Companies
 Correction of various building deficiencies

V-953
B-side QTA Buildings
T&G Construction
 Correction of various building deficiencies

Orlando International Airport North Terminal Complex



GREATER ORLANDO AVIATION AUTHORITY

Orlando International Airport
One Jeff Fuqua Boulevard
Orlando, Florida 32827-4399

MEMORANDUM

TO: Members of the Aviation Authority
FROM: Stanley J. Thornton, Chair, Construction Committee
DATE: April 15, 2020

ITEM DESCRIPTION

Recommendation of the Construction Committee to Approve Change Order(s) to Various Contracts

BACKGROUND

At its meetings on March 10, 24 and 31, 2020, the Construction Committee recommended approval of the change order(s) as outlined in Attachment A.

ISSUES

The Aviation Authority reserves the right to recover premium and other costs from the responsible party, as applicable.

ALTERNATIVES

None.

FISCAL IMPACT

The funding source for each change order is outlined in Attachment A.

RECOMMENDED ACTION

It is respectfully requested that the Aviation Authority Board resolve to accept the recommendation of the Construction Committee to (1) approve Change Order No. BP-00043-01 in the amount of \$2,758.79 and no time extension, and request Orlando City Council and Federal Aviation Administration (FAA) concurrence (as required because of FAA funding), with funding as outlined in Attachment A; (2) approve Change Order No. BP-00043-02 in the amount of \$2,447.22 and no time extension, and request Orlando City Council and FAA concurrence (as required because of FAA funding), with funding as outlined in Attachment A; (3) approve Change Order No. BP-00043-03 in the amount of \$2,891.31 and no time extension, and request Orlando City Council and FAA concurrence (as required because of FAA funding), with funding as outlined in Attachment A; (4) approve Change Order No. BP-00488-12R in the amount of \$0 and a 71 calendar day time extension to Substantial Completion; (5) approve Change Order No. BP-00491-04 in the amount of \$0 and a 117 calendar day time extension to Substantial Completion; (6) approve Change Order No. E-S00009-01 in the amount of \$629,572 and a 551 calendar day time extension to Substantial Completion, with funding as outlined in Attachment A and, (7) authorize an Aviation Authority Officer or the Chief Executive Officer to execute the change order(s) following satisfactory review by legal counsel.

Change Order BP-00043-01

Construction Committee: March 10, 2020
Project: Orlando Executive Airport (ORL) Runway Incursion Mitigation (RIM) and Related Improvements, and Taxiway A Rehabilitation
Contractor: Gibbs & Register, Inc.

Amount This Change Order: \$ 2,758.79 (0.1% of Original Contract Price)
Original Contract Amount: \$4,202,580.00
Previous Change Orders: \$ 0.00 (0% of Original Contract Price)
Revised Contract Amount: \$4,205,338.79

Time Extension: None.

Funding Source: FAA and Florida Department of Transportation (FDOT) Grants to the extent eligible, and ORL Revenue Funds.

Description of Change: Provide all equipment, labor and materials to remove, haul off and dispose of underground tanks discovered during excavation of the west bank. ADD: \$2,758.79.

Reason for Change: Unforeseen/Concealed Condition: During excavation of the west bank of the pond at Taxiway A, abandoned underground fuel tanks were discovered. The Engineer of Record advised that these should be removed.

Change Order BP-00043-02

Construction Committee: March 10, 2020
Project: ORL Runway Incursion Mitigation (RIM) and Related Improvements, and Taxiway A Rehabilitation
Contractor: Gibbs & Register, Inc.

Amount This Change Order: \$ 2,447.22 (0.1% of Original Contract Price)
Original Contract Amount: \$4,202,580.00
Previous Change Orders: \$ 2,758.79 (0.1% of Original Contract Price)
Revised Contract Amount: \$4,207,786.01

Time Extension: None.

Funding Source: FAA and FDOT Grants to the extent eligible, and ORL Revenue Funds.

Description of Change: Provide all labor, equipment and materials to install a Hold Bar on Runway 13-31, north of the intersection with Runway 7-25, in accordance with the request by FAA Air Traffic Control Tower. This Change Order replaces Field Change Order No. 2. ADD: \$2,447.22.

Reason for Change: Unforeseen/Concealed Conditions: The FAA Air Traffic Control Tower (ATCT) initiated a request that a temporary hold bar be placed north of Runway 7-25 at the intersection of Runway 13-31 and Runway 7-25 to prevent traffic from crossing onto the active runway. This request occurred during the Construction Update Meeting replacing Advisory Committee Meeting for January 2020, held on January 30, 2020, in the ORL Conference Room.

Change Order BP-00043-03

Construction Committee: March 24, 2020
Project: ORL Runway Incursion Mitigation (RIM) and Related Improvements, and Taxiway A Rehabilitation
Contractor: Gibbs & Register, Inc.

Amount This Change Order: \$ 2,891.31 (0.1% of Original Contract Price)
Original Contract Amount: \$4,202,580.00
Previous Change Orders: \$ 5,206.01 (0.2% of Original Contract Price)
Revised Contract Amount: \$4,210,677.32

Time Extension: None.

Attachment A (Page 2 of 3)

Funding Source: FAA and FDOT Grants to the extent eligible, and ORL Revenue Funds.

Description of Change: Provide for Ground-Penetrating Radar (GPR) to locate existing water line and to confirm FAA Fiber Optic Cable (FOC) location. This change order replaces Field Change Order No. 1. ADD: \$2,891.31.

Reason for Change: Unforeseen/Concealed Condition: Several As-Built Drawings exist with differing information regarding the location of the water line on the west side of the pond as well as points of service. Due to the water line not being located within the limits of the project, GPR was requested by the Engineer of Record (EOR) in order to accurately detect exact locations to complete the requested water line relocation work and expedite the work to be performed. Additionally, GPR was used a second time to confirm that the FAA FOC was not in conflict with the removal of the existing taxiway. As-Built Drawings will be revised with the correct location for this and future projects at the Orlando Executive Airport.

Change Order BP-00488-12R

Construction Committee: March 31, 2020
Project: West Security Screening Checkpoint Expansion
Contractor: H. W. Davis Construction, Inc.

Amount This Change Order: \$ 0.00 (0.0% of Original Contract Price)
Original Contract Amount: \$8,987,400.00
Previous Change Orders: \$ 466,041.05 (5.2% of Original Contract Price)
Revised Contract Amount: \$9,453,441.05

Time Extension: 71 calendar days to Substantial Completion.

Funding Source: Not Applicable.

Description of Change: Increase the Contract Time for Substantial Completion by 71 calendar days, from 535 calendar days to 606 calendar days. ADD: \$0

Reason for Change: Owner Requested Change: Increase contract time for Substantial Completion by 71 calendar days associated with resequencing of BP-00488 work to allow BP-00491, West Security Screening Checkpoint Expansion - Package 2, to be completed. BP-00488 Change Order No. 5 added 170 calendar days to Substantial Completion. This additional time increase revises the Substantial Completion date to February 28, 2020.

Change Order BP-00491-04

Construction Committee: March 10, 2020
Project: West Security Screening Checkpoint Expansion - Package 2
Contractor: H. W. Davis Construction, Inc.

Amount This Change Order: \$ 0.00 (0.0% of Original Contract Price)
Original Contract Amount: \$6,494,548.00
Previous Change Orders: \$ 183,226.00 (2.8% of Original Contract Price)
Revised Contract Amount: \$6,677,774.00

Time Extension: 117 calendar days to Substantial Completion.

Funding Source: Not Applicable.

Description of Change: Increase the Contract Time for Substantial Completion by 117 calendar days, from 180 calendar days to 297 calendar days. ADD: \$0

Reason for Change: Owner Requested Change: Increase in contract time associated with unforeseen structural conditions throughout Levels 1, 2, 3, and 4 of the project area.

Change Order E-S00009-01

Construction Committee: March 31, 2020
Project: Runway 17L FAA Approach Lighting System with Sequenced Flashing Lights (ALSF-2) Modifications
Contractor: H.L. Pruitt Corporation

Attachment A (Page 3 of 3)

Amount This Change Order: \$ 629,572.00 (82.0% of Original Contract Price)
Original Contract Amount: \$ 768,000.00
Previous Change Orders: \$ 0.00 (0.0% of Original Contract Price)
Revised Contract Amount: \$1,397,572.00

Time Extension: 551 calendar days to Substantial Completion.

Funding Source: Virgin Trains USA.

Description of Change: 1. Provide all labor, equipment and materials to modify the ALSF-2 at Runway 17L to accommodate Virgin Trains rail easement by adjusting the light fixture heights and light lane slope as well as shifting Stations 15 and 16. Construction will be in accordance with the October 2019 FAA Issued for Construction (IFC) plans rather than the bid documents. The plans expanded the limits of the project to include Stations 1 and 2. ADD: \$523,711; 2. Provide an allowance for the replacement of PAR 38 Fixtures on the light bars. ADD: \$85,456; 3. Provide an allowance for the replacement of Lamp Transceiver/Shorting Device. ADD: \$20,405; and, 4. Increase the Contract Time for Substantial Completion by 551 calendar days, from 180 calendar days to 731 calendar days.

Reason for Change: These changes result from modifications to the design by the FAA after initial pricing and award were made. 1. To accommodate the proposed alignment of the Virgin Trains rail, the approach light system at Runway 17L must be adjusted in two critical ways. The first is that Light Station 16+00 must be relocated 5.5' to the north to avoid the new rail and retaining wall. The second more far-reaching change is that the light lane slope must be increased to allow train cars to pass without obstructing the pilot's view of the down station fixtures. The design process considered several approaches for crossing the rail corridor at the approach lights. The concept described above was selected at least three years ago with engineering work starting as early as 2016. Although design work for the original draft plans was completed, the project could not be reviewed by FAA until a reimbursable agreement was entered. The agreement was approved by the Aviation Authority Board in December 2018. To facilitate a timely start to begin construction, the Aviation Authority entered into a Job Order Contract with H.L. Pruitt Corporation, one of the Aviation Authority's Continuing Electrical Contractors, which was approved by the Aviation Authority Board in May 2019. The FAA provided their first round of plan review comments in the design review meeting held on May 7, 2019. At the first meeting, the FAA identified several items that would need to be revised to meet their requirements. Based on the comments received, the plans were revised and resubmitted for FAA review. The revised plans were reviewed with the FAA at a meeting held on August 26, 2019. At that time, the plans were finalized and Issued for Construction (IFC) plans were released on October 31, 2019; 2. Unforeseen/Concealed Conditions: To complete the adjustment of the ALSF-2, each light bar will need to be dismantled, extended, rewired, and then re-installed. During this process, the lamps at each light bar will be removed from the light bar and stored. These fixtures are almost 20 years old. The allowance is needed to make provisions for the fixtures that are intended to be re-used, but may not survive the process; 3. Unforeseen/Concealed Conditions: To complete the adjustment of the ALSF-2, each light bar will need to be dismantled, extended, rewired, and then re-installed. During this process, the lamp transceiver/shorting device at each light fixture will be removed from the fixture and stored. These devices are made specifically for FAA and programmed specifically to each fixture location. The allowance is needed to make provisions for the fixtures that are intended to be re-used, but may not survive the process. In the event that a transceiver is damaged, a new one will need to be ordered which is programmed to the specific location where it will be used. They are not interchangeable; and, 4. Owner Requested Change: With the changes to the project that were made to address the FAA comments, the scope could not be completed in the original window of time coordinated for the project. The original design also had very little work proposed for the first 10 stations of the approach light system. Only these first 10 stations are located inside the runway safety area where no work can be done without closing the runway. In order to coordinate an opportunity to have an extended runway closure, the project must be rescheduled until 2021 after Project BP-00486, Runway 18L/36R Rehabilitation and Related Work, is complete. To accommodate this coordination, the Substantial Completion must be extended by an additional 551 calendar days.



GREATER ORLANDO AVIATION AUTHORITY

Orlando International Airport
One Jeff Fuqua Boulevard
Orlando, Florida 32827-4399

MEMORANDUM

TO: Members of the Aviation Authority

FROM: Stanley J. Thornton, Chair, Construction Committee

DATE: April 15, 2020

ITEM DESCRIPTION

Recommendation of the Construction Committee to Approve the Single Source Procurement of Furniture for the Aviation Authority Office Trailers at the South Terminal C Site Logistics Complex at the Orlando International Airport from Modular Building Systems International

BACKGROUND

The South Terminal C, Phase 1, Program provides for a world-class domestic and international airport terminal building, consisting of a new airside terminal with up to 24 airline gates and a landside terminal with both secure and non-secure areas, and may include, but is not limited to, all associated improvements and infrastructure required or related thereto, such as site work, roadways, aprons, runways, taxiways, other airfield work, utilities, landscaping, lighting, walkways, pedestrian bridges, expansion of the parking garage, a new and/or expanded chiller plant, aircraft loading bridges, and all interior design, such as concessions planning, ticketing, and security improvements, and baggage handling systems.

The Aviation Authority has established the South Terminal C (STC) Site Logistics Complex which included office and conference room trailers for Aviation Authority staff and its consultants.

ISSUES

On March 31, 2020, the Single Source Procurement Request was approved for Modular Building Systems International (MBSI) to supply and install furniture for Aviation Authority occupied office and conference room trailers at the STC Site Logistics Complex. The Aviation Authority has received a quote from MBSI for a total not-to-exceed amount of \$735,588.53 for the purchase and installation of furniture for the STC Site Logistics Complex office trailers. This furniture is for 10 new trailers, the purchase of which was previously-approved by the Aviation Authority Board, each with a conference room and 28 office spaces, capable of supporting over 300 personnel.

Aviation Authority Policy 450.03, Non-Competitive Procurements/Single Source Procurement, allows procurements made from one firm among others in a competitive marketplace which, for justifiable reasons, is found to be most advantageous for the purpose of fulfilling a given requirement. Purchasing has reviewed this requirement and has determined that MBSI meets the requirements for this Single Source Procurement Request.

The Aviation Authority has not established MWBE/LDB/VBE goals because of the specialized nature of the services to be provided.

On April 7, 2020, the Construction Committee recommended approval for the Single Source Procurement of Furniture for the Aviation Authority Office Trailers at the

South Terminal C Site Logistics Complex at the Orlando International Airport, from Modular Building Systems International, as outlined in the memorandum.

ALTERNATIVES

None.

FISCAL IMPACT

The fiscal impact is \$735,588.53. Funding is from previously-approved Capital Expenditure Funds.

RECOMMENDED ACTION

It is respectfully requested that the Aviation Authority Board resolve to accept the recommendation of the Construction Committee for the Single Source Procurement of Furniture for the Aviation Authority Office Trailers at the South Terminal C Site Logistics Complex at the Orlando International Airport, from Modular Building Systems International, for the total not-to-exceed amount of \$735,588.53, with funding from previously-approved Capital Expenditure Funds; and authorize an Aviation Authority Officer or the Chief Executive Officer to execute the necessary documents following satisfactory review by legal counsel.



GREATER ORLANDO AVIATION AUTHORITY

Orlando International Airport
One Jeff Fuqua Boulevard
Orlando, Florida 32827-4392

MEMORANDUM

TO: Members of the Aviation Authority
FROM: Raymond D. Anderson, Esq., Chairman, Concessions/Procurement Committee
DATE: April 15, 2020

ITEM DESCRIPTION

Recommendation of the Concessions/Procurement Committee to Award the Purchase of One E-ONE Custom Typhoon Pumper through Florida Sheriff's Association Contract No. FSA18-VEF13.0, from REV RTC, Inc. d/b/a Hall-Mark RTC

BACKGROUND

The Greater Orlando Aviation Authority's Aircraft Rescue Firefighting (ARFF) Division provides all ARFF, structural and medical emergency responses at Orlando International Airport (Airport). The ARFF Division currently maintains three emergency firefighting vehicles for structural firefighting, including two fire engines (Pumpers) and one tower truck.

ISSUES

National Fire Protection Association regulations require Pumpers to be placed out of service 25 years after the manufacture date. One of the ARFF Division's Pumpers is a Pierce Fire Engine that was purchased in 1994, which is at the end of its useful life and needs to be replaced.

Aviation Authority Policy No. 450.03, Non-Competitive Procurements, permits the procurement of goods and services by direct negotiations or other method involving limited or no competition from a supplier having a requirements contract/annual agreement with a public entity for goods and services at prices or discounts no less favorable than set forth in such contracts.

Based on the ARFF Division's preferred specifications, on March 11, 2020, Staff received a quotation for one 1,000 gallon water capacity, 30 gallon foam capacity and 2,000 gallon per minute pump, E-ONE Custom Typhoon Pumper through Florida Sheriff's Association Contract No. FSA18-VEF13.0, from REV RTC, Inc. d/b/a Hall-Mark RTC (Hall-Mark), in the amount of \$601,832.10.

On April 6, 2020, the Concessions/Procurement Committee approved Staff's recommendation to purchase one E-ONE Custom Typhoon Pumper through Florida Sheriff's Association Contract No. FSA18-VEF13.0, from Hall-Mark, in the amount of \$601,832.10.

Due to the limited and specialized scope of the services required, the proposed procurement does not include a Minority and Women Business Enterprise or Local Developing Business participation goal.

ALTERNATIVES

There are no alternatives under consideration.

FISCAL IMPACT

The total value of the proposed purchase is a not-to-exceed amount of \$601,832.10. Funding is available from previously-approved Capital Expenditure Fund.

RECOMMENDED ACTION

It is respectfully requested that the Aviation Authority Board resolve to accept the Concessions/Procurement Committee's recommendation to: (1) award the purchase of one E-ONE Custom Typhoon Pumper, through Florida Sheriff's Association Contract No. FSA18-VEF13.0, to REV RTC, Inc. d/b/a Hall-Mark RTC, in the not-to-exceed amount of \$601,832.10; (2) authorize funding from previously-approved Capital Expenditure Fund in the amount of \$601,832.10; and (3) authorize an Aviation Authority Officer or the Chief Executive Officer to execute the appropriate purchase agreement, following satisfactory review by legal counsel.



GREATER ORLANDO AVIATION AUTHORITY
Orlando International Airport
One Jeff Fuqua Boulevard
Orlando, Florida 32827-4399

MEMORANDUM

TO: Members of the Aviation Authority

FROM: Raymond D. Anderson, Esq., Senior Director, Concessions and Commercial Properties

DATE: April 15, 2020

ITEM DESCRIPTION

Recommendation to Approve Amendment No. 1 to Theme Retail Concession Agreements, at Orlando International Airport, with DNC Parks & Resorts at KSC, Inc.

BACKGROUND

The Greater Orlando Aviation Authority (Aviation Authority) and DNC Parks & Resorts at KSC, Inc. (DNC) are parties to those certain Theme Retail Concession Agreements at Orlando International Airport (Airport), dated September 20, 2010 (Agreements), which Agreements are scheduled to expire on April 30, 2020. The Agreements permit DNC to display and sell Kennedy Space Center merchandise at its retail stores located in the East and West Halls in the North Terminal Complex.

ISSUES

In anticipation of the expiration of the Agreements, and in accordance with the Aviation Authority's Policy for Awarding and Operating Concessions and Consumer Service Privileges in the Terminal Complex at Orlando International Airport, dated December 20, 2017 (Concessions Policy), Staff entered into negotiations for new concession agreements with DNC as provided in the Concessions Policy.

At the same time, and consistent with all other theme retailers at the Airport, Staff identified a location and presented an opportunity to DNC for the development and operation of a new store in the South Terminal Complex. Due to ongoing discussions regarding the development of a new store in the South Terminal Complex and its impact on their existing stores in the North Terminal Complex, DNC has requested to extend the term of their existing Agreements through August 31, 2020, to maintain its existing services and to allow sufficient time to complete the negotiations.

Theme retail concessions generate an unusually large share of receipts based on the sale of themed and logoed merchandise relating specifically to the operator's park attractions. As a result, based on the nature of the concession, Airport Concession Disadvantaged Business Enterprise (ACDBE) participation goals are not included in this Agreement.

ALTERNATIVES

No reasonable alternatives are being considered.

FISCAL IMPACT

The Aviation Authority will continue to receive the greater of the current Minimum Annual Concession Fee of \$323,496 or 17% of DNC's gross receipts during the amended term.

RECOMMENDED ACTION

It is respectfully requested that the Aviation Authority Board resolve to: (1) approve Amendment No. 1 to the Theme Retail Concession Agreements at Orlando International Airport with DNC Parks & Resorts at KSC, Inc., through August 31, 2020; and (2) authorize an Aviation Authority Officer or the Chief Executive Officer to execute the appropriate amendment following satisfactory review by legal counsel.



GREATER ORLANDO AVIATION AUTHORITY

Orlando International Airport
One Jeff Fuqua Boulevard
Orlando, Florida 32827-4399

MEMORANDUM

TO: Members of the Aviation Authority
FROM: Phillip N. Brown, Chief Executive Officer
DATE: April 15, 2020

ITEM DESCRIPTION

Recommendation to Extend Engagement Letter with Rumberger Kirk as Interim General Counsel

BACKGROUND

On November 13, 2019, the Aviation Authority Board approved the selection of Rumberger Kirk as the Aviation Authority's interim general counsel with Mr. Daniel Gerber as interim general counsel and Ms. Lan Kennedy-Davis as his designee. The engagement commenced on November 25, 2019, with a termination date of six months thereafter. The hourly rate for Partner was \$315, Associate \$250, and Paralegal \$135, to provide the following services:

- Provide advice and recommendations to the Authority and its Board regarding compliance with Florida's Sunshine and Public Records laws (F.S. 286.001 *et seq.* and 119.001 *et seq.*).
- Oversee the assignment of all legal matters to all outside counsel.
- Attend and provide advice and counsel as requested at the Authority's Board meetings, including as to matters of parliamentary procedure.
- Attend as requested or as necessary and provide oversight and coordination of the Authority's committee meetings, including meetings regarding establishing and reviewing board meeting agendas and reviewing input and updates from outside counsel on legal matters.
- Represent and provide substantive legal services on the Authority's behalf regarding real property development including commercial properties, land use, real estate and leasing matters, as assigned by the Authority's CEO.
- Oversight of and recommendations related to claims and litigation involving the Authority or as to which the Authority is or is expected to be a party, but not including litigation active or pending prior to the commencement of this engagement.
- Undertake special projects and strategic initiatives as requested by the Authority.

On December 25, 2019, at 12:01 a.m. the transition from Marchena and Graham as general counsel to Rumberger Kirk's term as interim general counsel was complete. The law firm of Rumberger Kirk and Mr. Gerber have provided satisfactory legal representation during this time.

ISSUES

The engagement is set to expire on May 13, 2020. It was the intent of the Transition Committee to bring forth a recommendation to the Board on how to proceed with general counsel services for the Aviation Authority. Activity on this matter was interrupted due to scheduling conflicts and then the pandemic of the coronavirus.

To avoid a lapse in general counsel services, I recommend that this engagement be extended for a period of six months through November 30, 2020. Rumberger Kirk and Mr. Gerber are providing the services as outlined in the memorandum. They are also assisting staff with the legal aspects of the contractual obligations we have with our tenants and concessionaires and the impact of the coronavirus to businesses world-wide. Mr. Gerber is also engaged with staff on the FAA Coronavirus Aid, Relief, and Economic Security (CARES) Act that was approved by Congress and signed into law on March 27, 2020.

Rumberger Kirk agrees to this extension.

ALTERNATIVES

There are no reasonable alternatives to consider.

FISCAL IMPACT

Hourly rates remain the same as outlined in the memorandum. Funding is from the Operations and Maintenance Fund.

RECOMMENDED ACTION

It is respectfully requested that the Aviation Authority Board resolve to (1) approve a six-month extension to the engagement letter with Rumberger Kirk through November 30, 2020, with funding from the Operations and Maintenance Fund and (2) authorize an Aviation Authority Officer or the Chief Executive Director to execute the necessary documents.



GREATER ORLANDO AVIATION AUTHORITY

Orlando International Airport
One Jeff Fuqua Boulevard
Orlando, Florida 32827-4399

MEMORANDUM

TO: Members of the Aviation Authority
FROM: Raymond D. Anderson, Esq., Chairman, Concessions/Procurement Committee
DATE: April 15, 2020

ITEM DESCRIPTION

Recommendation of the Concessions/Procurement Committee to Award Sole Source Purchasing Contract No. 22-20, Airfield Lighting Parts and Maintenance Services, at Orlando International Airport and Orlando Executive Airport, to Allen Enterprises, Inc.

BACKGROUND

Sole Source Purchasing Contract No. 16-05, Airfield Lighting Parts and Maintenance Services, at Orlando International Airport and Orlando Executive Airport (Airports), with Allen Enterprises, Inc. (Allen Enterprises) requires Allen Enterprises to provide all labor, supervisions, materials, supplies, programming, parts and equipment required to inspect, evaluate, operate, support and maintain the airfield lighting system at the Airports (Purchasing Contract).

The Purchasing Contract commenced on June 27, 2005, with an initial two-year term (Initial Term). The Purchasing Contract was subsequently amended annually to extend the Initial Term through June 26, 2015, at which time the Purchasing Contract was amended to include a new five-year term, which term is scheduled to expire on June 26, 2020. The Purchasing Contract pricing is based on unit prices and hourly labor rates. The actual costs of the Purchasing Contract is determined based on the services requested, performed and approved by the Aviation Authority.

Due to the limited and specialized nature of the services to be provided, this Purchasing Contract does not include a Minority and Women Business Enterprise or Local Developing Business participation goal.

ISSUES

The Purchasing Contract, as amended, is scheduled to expire on June 26, 2020. Readily available airfield lighting parts and maintenance services are critical to ensure safe aircraft operations at the Airport. Federal Aviation Administration (FAA) Advisory Circular AC 150/5345-53D, Airport Lighting Equipment Certification Program, requires that certified airfield lighting systems be maintained in the same configuration with parts and services as the existing Original Equipment Manufacturer (OEM) certification. The Aviation Authority's existing certified airfield lighting systems are ADB Safegate airfield lighting systems, and Allen Enterprises is the exclusive OEM representative for ADB Safegate airfield lighting systems in the Southeast United States.

Based on the information known at this time, Allen Enterprises has performed satisfactorily during the term of the Purchasing Contract, as amended. No price

increases are requested at this time. As a result, based on the information presented, on March 9, 2020, the Concessions/Procurement Committee approved Staff's recommendation to award Purchasing Contract No. 22-20, Airfield Lighting Parts and Maintenance Services, at Orlando International Airport and Orlando Executive Airport, to Allen Enterprises, Inc., for a five-year term through June 26, 2025, with no renewal terms, in the amount not-to-exceed \$3,850,000.

ALTERNATIVES

No alternatives are being considered.

FISCAL IMPACT

The fiscal impact of the proposed Purchasing Contract is not-to-exceed \$3,850,000. Funding will be provided from previously-approved Orlando International Airport Operations and Maintenance Fund in the amount not-to-exceed \$3,675,000. Funding will also be provided from previously-approved Orlando Executive Airport Operations and Maintenance Fund, in the amount not-to-exceed \$175,000. Funding required in current and subsequent fiscal years will be allocated throughout the budget process and when funds become available.

RECOMMENDED ACTION

It is respectfully requested that the Aviation Authority Board resolve to approve the Concessions/Procurement Committee's recommendation to (1) award Sole Source Purchasing Contract No. 22-20, Airfield Lighting Parts and Maintenance Services, at Orlando International Airport and Orlando Executive Airport, to Allen Enterprises, Inc., for a five-year term, through June 26, 2025, in an amount not-to-exceed \$3,850,000; (2) authorize funding from the Orlando International Airport Operations and Maintenance Fund in the amount not-to-exceed \$3,675,000; (3) authorize funding from the Orlando Executive Airport Operations and Maintenance Fund in the amount not-to-exceed \$175,000; and (4) authorize an Aviation Authority Officer or the Chief Executive Officer to execute the appropriate documents following satisfactory review by legal counsel.



Orlando International Airport
One Jeff Fuqua Boulevard
Orlando, Florida 32827-4392

MEMORANDUM

TO: Members of the Aviation Authority
FROM: Deborah Silvers, Director of Risk Management
DATE: April 15, 2020

ITEM DESCRIPTION

Recommendation to Ratify and Approve Property and All Other Lines Insurance Awards for the May 1, 2020 to May 1, 2021 Policy Period

BACKGROUND

On May 1, 2020, insurance renewals are due for property (including boiler and machinery), workers' compensation, employer's liability, business automobile, crime, fiduciary liability, public officials' liability, storage tank liability, pollution liability, cyber liability, travel accident, and terrorism insurance. Owner's Protective Professional Insurance and Builder's Risk insurance related to the South Terminal Complex are stand-alone policies and are not part of the annual renewal process. Quotations for these coverages for the period May 1, 2020 to May 1, 2021 have been obtained by Arthur J. Gallagher Risk Management Services, Inc. (Gallagher).

The Aviation Authority explored available alternatives to maintain a comprehensive and cost effective insurance program by considering premium, limits, terms, risks, and market conditions to develop a strategy during each insurance period for each individual line of insurance. Siver Insurance Consultants (Siver), the Aviation Authority's independent insurance consultant, assisted with evaluation of the quotations and concurs with the recommendations.

ISSUES

A summary of the quotations received and associated recommendations are set forth in this memorandum. Recommended quotations are from insurers with A.M. Best Company ratings of A XV or better, which is excellent in financial strength and indicates a policy holder surplus of \$2 billion or more. Quotations include assessments and exclude broker fees.

Public Entity Package, Excess Workers' Compensation and Excess Crime

The Public Entity Package provided by the incumbent, Lloyds of London Brit, includes primary insurance above self-insured retentions and deductibles for property, auto physical damage, off-airport auto liability, workers' compensation, employer's liability, public officials' liability and crime exposures. It also provides a \$1 million coverage limit to cap self-insured retentions that can be incurred by the Aviation Authority. For the May 1, 2020 to May 1, 2021 renewal period, the maximum for Aviation Authority incurred self-insured retentions remains at \$550,000. It is recommended that this coverage be renewed with the premium quote of \$679,754, an increase of \$74,450 over the expiring policy premium based on increased Total Insured Value (TIV) and loss history.

The incumbent for workers' compensation and employer's liability in excess of the Public Entity Package, Safety National Casualty Corporation, provided a renewal quote of \$203,020. The employee count and corresponding payroll are integral components of this coverage and increased by 5% and 10% respectively over the prior period. Therefore, it is recommended to accept this quote which is an increase of \$29,239 over the expiring policy premium directly related to the increased employee count and corresponding payroll. This quote is based on estimated payroll information effective May 1, 2020. An audit will be conducted later this year for actual payroll information which may result in an increase or decrease in premium.

Excess crime insurance is recommended to be renewed with Travelers Casualty and Surety for \$16,856, an increase of \$881 over the expiring policy premium.

Property Insurance

Factory Mutual Insurance Company (FM Global), the incumbent, provides excess property insurance with limits of \$500 million including \$250 million of named windstorm coverage. The FM Global named windstorm deductible has limits that apply to specified building groups as opposed to individual building deductibles. Total Insured Value (TIV), including business interruption coverage, approximates \$3.8 billion which is an 8.6% increase over the prior period. The total premium quoted is \$3,762,539, which is based on the increased TIV and current property insurance market conditions due to excessive market losses over the past three (3) years and is an increase of \$822,198 over the expiring policy premium. Because of the current property insurance market conditions, Gallagher approached more than 60 markets globally in addition to FM Global for quotes on the airport program. One (1) additional quote was received for a layered program (sharing the exposure among several different carriers) with comparable terms and conditions as the current FM Global policy for an estimated premium of \$5.5 million - \$6.75 million. Therefore, it is recommended to accept the FM Global renewal quotation of \$3,762,539.

AmWINS/Lloyds of London, the incumbent, provides primary and excess property terrorism insurance up to \$495 million for domestic and foreign property terrorism exposures without restrictions of the government Terrorism Risk Insurance Act (TRIA). This property coverage includes the South Terminal, ITF and SAPM Complex. It is recommended to accept the 2020-2021 renewal of \$197,000, a decrease of \$500 over the expiring policy premium.

Coverage for fine arts is recommended to be renewed with the incumbent, Lloyds of London at the 2020-2021 renewal premium of \$11,410, an increase of \$109 over the expiring policy premium.

Cyber Liability

The Aviation Authority's exposure to cyber liability includes provision of services to airlines and/or the public for activities such as ticketing, parking, security badging, permitting, and wireless communications. Exposures include copyright, personal injury, privacy breach and recovery costs. First-party exposures for damages to the Aviation Authority include data recovery and re-creation, loss of income from business interruption and regulatory liability. The incumbent, Ascent, a Lloyds of London company, provided a renewal quote of \$92,500 for the current limits up to \$10 million, with exclusions or reductions of coverages from the current policy, which is a \$30,895 increase over the expiring policy premium. Gallagher approached other carriers for comparable terms and conditions and secured a quote from Allied World for \$76,650 for limits up to \$10 million with current terms and conditions as the Ascent policy and, in some areas, enhanced coverage. Allied World also offers additional services such as table top exercises and online resources including cyber security training courses. It is recommended to accept the 2020-2021 premium quotation of \$76,650 from Allied World, which is an increase of \$15,045 over the expiring policy premium.

Storage Tank Liability, Fiduciary Liability and Other

Storage tank liability insurance has a limited market. The Aviation Authority has various storage tanks which are 25 years old or older. This policy provides a means to meet the state-mandated financial responsibility requirements and provides third-party claims for injury and property damage liability as well as costs for corrective actions such as off-site clean-up and clean-up of airport premises. The incumbent, Liberty Surplus Insurance Corporation (Ironshore), provided a renewal quote of \$16,004 to continue coverage for all underground and above ground storage tanks on airport property. It is recommended to accept the 2020-2021 premium quote of \$16,004 which is an increase of \$1,612 over the expiring policy premium.

Fiduciary liability insurance with limits of \$5 million is recommended to be renewed with the incumbent, Travelers Casualty and Surety Company, at a renewal premium of \$18,013, which is an increase of \$795 over the expiring policy premium.

Domestic travel accident is recommended to be renewed with the incumbent, National Union Fire Insurance Co. (AIG), at a renewal premium of \$1,000, the same rate as the expiring policy premium. In 2018-2019, AIG offered a three year pre-paid special crime policy for \$4,028. The 2020-2021 policy year will be the third and final year of this three year pre-paid policy.

It is recommended to renew foreign travel and liability coverage offered by Ace American Insurance Company for a premium of \$2,750, the same rate as the expiring policy premium.

Pollution Liability and Nuclear, Chemical, Biological, and Radioactive (NCBR) Agent Exposures

Pollution liability coverage was placed in 2015 with Chubb for a five-year coverage term for third-party liability exposures, cleanup and remediation costs, first-party damage to Aviation Authority property, and nuclear, chemical, biological, or radioactive (NCBR) terrorism related environmental events. Policy limits are currently \$25 million with sub-limits of \$10 million for Aviation Authority property damage, mold and non-owned disposal site and \$10 million of NCBR property damage and liability coverage. Unfortunately Chubb did not offer renewal of this primary coverage on the same favorable terms.

Excess coverage offered by Navigators Specialty Insurance Corporation is \$25 million, excess the Chubb \$25 million limits. In 2015-2016, Chubb/Navigators offered a five year pre-paid policy with the higher \$50 million limits at a total aggregate cost for five years of \$1,085,870. The 2019-2020 policy year is the fifth and final year of this five year pre-paid policy.

Gallagher proposed two (2) options for the primary coverage, both of which exclude the NCBR coverage component. The Chubb renewal proposal was for only \$10 million in limits and only for a three-year term. The Beazley/Lloyds of London proposal maintains the limits of \$25 million and a five-year term for \$770,191.

Gallagher proposed two (2) options for separate NCBR coverage with limits of \$10 million from AXA XL/Underwriters at Lloyds and from BRIT Syndicate. The AXA proposal is for a five-year term with coverage for the current airport property and for the South Terminal projects for \$410,220. The BRIT proposal is for a five-year term with coverage for the current airport property for Years 1 and 2 and adding the South Terminal property for Years 3-5 for approximately \$440,000.

For excess coverage, The Hartford (formerly Navigators) offered a renewal proposal with limits of \$25 million excess \$25 million for a five-year term with pre-paid premium of \$341,250.

It is recommended to purchase primary pollution liability from Beazley/Lloyds of London with limits of \$25 million for a five-year term and pre-paid premium of \$770,191 and NCBR coverage from AXA XL/Underwriters of Lloyds with limits of \$10 million for a five-year term and premium of \$410,220. The combined five-year premium is \$1,180,411, an increase of \$94,541 over the expiring five-year premium. Gallagher has negotiated annual payment terms for the five-year NCBR policy. NCBR premium for Year 1 is \$86,250.

It is not recommended to purchase the \$25 million excess \$25 million renewal proposal from The Hartford for a five-year pre-paid premium of \$341,250 at this time. Benchmark data provided by Gallagher demonstrated limited/no known losses exceeding \$25 million. The insurance renewals this year represent a significant increase in premium consistent with the current difficult insurance market and coming at a time of grave economic uncertainty.

Public Sector Terrorism Plus

Terrorism coverage that protects the Aviation Authority from lost revenue if a terrorism event occurs within a 25 mile radius and the event leads to reductions in revenue with limits of \$25 million. It is recommended to renew this coverage with the incumbent, Lloyds of London, for a premium of \$60,297, an increase of \$5,481 over the expiring policy premium.

In accordance with Policy 450.04, the Chief Executive Officer may bind insurance with the concurrence of the Aviation Authority Board Chairman and the written recommendation of the Aviation Authority's insurance consultant to bind based on current market conditions. Siver Insurance Consultants recommended binding this coverage as soon as possible to reduce exposure to any adverse incident that could negatively affect the quotations. Therefore, it was determined prudent to bind all quotations in accordance with policy and seek ratification and approval from the Aviation Authority Board.

ALTERNATIVES

None.

FISCAL IMPACT

The fiscal impact of the insurance coverage quotations for May 1, 2020 to May 1, 2021 outlined in this memorandum is \$5,285,583 including the multi-year pre-paid pollution liability insurance annualized at \$154,040 (\$770,191 for 5 years). Funding required in current and subsequent fiscal years will be allocated from the Operations and Maintenance Fund as approved through the budget process and when funds become available. With respect to pre-paid multi-year policies, the department will submit budget requests in the respective future years. Additional costs may be incurred at pre-established rates during the policy period based on change in exposure.

RECOMMENDED ACTION

It is respectfully requested that the Aviation Authority resolve to: (1) ratify and approve placement of insurance coverage for the May 1, 2020 to May 1, 2021 insurance policy period as discussed in this memorandum for property (including boiler and machinery), workers' compensation, employer's liability, business automobile, crime, fiduciary liability, public officials' liability, storage tank liability, pollution liability, NCBR, cyber liability, travel accident, and terrorism insurance to the extent applicable to these coverages; (2) authorize funding from the Operation and Maintenance Fund in the not-to-exceed amount of \$5,285,583; and (3) authorize an Aviation Authority officer or the Chief Executive Officer to execute the necessary documents, following satisfactory review.



GREATER ORLANDO AVIATION AUTHORITY

Orlando International Airport
One Jeff Fuqua Boulevard
Orlando, Florida 32827-4392

MEMORANDUM

TO: Members of the Aviation Authority
FROM: Stanley J. Thornton, Chief Operating Officer
DATE: April 15, 2020

ITEM DESCRIPTION

Recommendation to Approve the 12KV Line Installation Agreement by and between the Greater Orlando Aviation Authority (Aviation Authority) and the Orlando Utilities Commission (OUC)

BACKGROUND

On September 22, 2017, the Aviation Authority and OUC entered into an Interlocal Agreement which recognized the strengths of both parties and outlined a partnership allowing the parties to capitalize on their strengths. Pursuant to the Interlocal Agreement, the Aviation Authority is to identify projects that could expand the current utility partnership beyond the traditional power and water services.

On October 10, 2018, the Aviation Authority Board approved a Letter of Intent (LOI) between the Aviation Authority and OUC to negotiate a series of agreements to be presented to the boards of both entities for approval as a comprehensive transaction structure. With authorization from the Aviation Authority Board, staff, consultants, and legal counsel, we entered into negotiations with OUC, resulting in the Global Agreement, to effectuate the intent of the LOI.

On June 19, 2019, the Aviation Authority Board approved the Global Agreement between the Aviation Authority and OUC which provides the framework for the transaction and the individual project agreements that are to follow. The structure of the Global Agreement is set forth below.

Within the South Terminal Complex (STC) the Global Agreement encompasses the following, which are collectively, the Projects:

- OUC ownership, operation and maintenance of the Back-up Generation Facility
- OUC construction, ownership, operation and maintenance of the 12kV Emergency Distribution Services
- OUC ownership, operation and maintenance of the Central Energy Plant
- OUC ownership, construction operation and maintenance of a solar energy facility

On July 17, 2019, the Aviation Authority Board approved the Installation, Operation, Maintenance and Access License Agreement regarding the floating solar facilities.

The Aviation Authority desires to utilize OUC core competencies to provide the above services allowing the Authority to focus on operating a world class airport.

ISSUES

The Aviation Authority desires to have OUC complete the installation of the wire and transformers related to the 12KV emergency distribution system as it is a core competency

of OUC and OUC was able to complete the work for approximately \$1,200,000 less than the estimate provided by the CM@R for the STC. This work and the \$5,500,000 cost to complete the work were contemplated and approved by the Board both as part of the Global Agreement, STC project #ZC-305 and the Program Pricing Allowance. The 12KV Line Installation Agreement (the "Agreement") is to further define the required coordination between OUC and the Aviation Authority relating to the schedule, payment, the work to be completed and liquidated damages.

The Agreement requires OUC to install the wire, including splicing, and transformers that connect the Emergency Power Generation plant to the STC. Upon satisfactory completion, the Aviation Authority will pay OUC \$5,500,000 for the work.

This Agreement is contemplated by the Global Agreement, but other than application of specific terms from the Global Agreement as stated therein, it is meant to be a stand-alone construction contract for the work. In the event this Agreement is terminated pursuant to its terms, there shall be no impact on OUC's obligation to purchase the 12kV System at the value and pursuant to the terms and conditions for such purchase set forth in the Global Agreement. The purchase price for this asset in the Global Agreement is set at \$5,500,000, thus at closing on the Global Agreement OUC will reimburse GOAA the cost of the work.

OUC has agreed to complete the work with its own manpower, no subcontractors will be utilized for the work. This Agreement will utilize the indemnity provision set forth in the Interlocal Agreement and the change order process set forth in the Global Agreement.

The schedule set forth in the Agreement has OUC beginning work in late April 2020 and completing most of the work by August 2020 with three remaining deliverables to be completed by May 2021.

The Aviation Authority staff will be bringing the Chilled Water Services Agreement and the Backup Generation Plant Services Agreement to the Board in the coming months for consideration.

ALTERNATIVES

There are no other alternatives under consideration.

FISCAL IMPACT

Fiscal impact is \$5,500,000. Fund source is Line of Credit to be reimbursed by OUC funds to be received under the previously-approved OUC global agreement.

RECOMMENDED ACTION

It is respectfully requested that the Aviation Authority Board resolve to: (1) approve the 12KV Line Installation Agreement by and between the Greater Orlando Aviation Authority and the Orlando Utility Commission; (2) authorize an Aviation Authority Officer or the Chief Executive Officer to execute the 12KV Line Installation Agreement, subject to satisfactory review by legal counsel.



GREATER ORLANDO AVIATION AUTHORITY

Orlando International Airport
One Jeff Fuqua Boulevard
Orlando, Florida 32827-4399

MEMORANDUM

TO: Members of the Aviation Authority
FROM: Phillip N. Brown, Chief Executive Officer
DATE: April 15, 2020

ITEM DESCRIPTION

Recommendation to Approve Resolutions for the Limited Deferral of Specific Fees Due to the Greater Orlando Aviation Authority ("Aviation Authority") from Airlines, In-Terminal Concessionaires, and On-Site Rental Car Operators

BACKGROUND

Domestic and international flights in and out of Orlando International Airport (MCO) have been dramatically impacted because of the COVID-19 pandemic. The President of the United States, the Governor of the State of Florida, the Mayor of Orange County, and the Mayor of the City of Orlando have issued emergency declarations regarding the pandemic.

Public health officials, including the National Institutes of Health, United States Centers for Disease Control, Florida Department of Health and local health officials have warned U.S. residents and visitors to maintain social distancing and to avoid travel. International organizations have issued similar warnings to people around the globe. International air travel is also suspended.

All of these actions correspond with significant decreases in air travel to MCO. Passenger traffic for the last two weeks (March 28-April 8) has decreased over 90% compared to the same period in 2019. This level of reduction is expected to continue through the remainder of April 2020.

Airlines serving MCO continue to increase the number of canceled flights on a daily basis. Those flights are operating at 10% of capacity.

The airlines predict further service cuts in April 2020 and for an unknown period of time thereafter.

Before the current emergency and decrease in passenger traffic, MCO's Airline, In-Terminal Concessionaires, and On-Site Rental Car Operators benefitted from record passenger traffic. Passenger traffic increased from approximately 39 million passengers in 2015, to 44 million passengers in 2017, to 50 million passengers in 2019. As of January 2020, OIA's passenger count for the previous 12 months was more than 51 million passengers.

ISSUES

Given the current, known, impact of the COVID-19 pandemic, the Aviation Authority must balance many issues. The issues include, but are not limited to, the Aviation Authority's interest in meeting its financial obligations; the Aviation Authority's mandate to maintain and operate OIA; the need to maintain a balance between aeronautical and non-aeronautical revenue sources; the changed circumstances created by the public health emergency; the desirability of having solvent tenants that can resume normal operations when the emergency ends;

communications and consultations with its stakeholders; the availability of other governmental or insurance relief that such entities have or may receive; an appropriate term for deferring fees due to the Aviation Authority; and, possible conditions that would end the need for the deferral.

Balancing these issues, staff and legal counsel recommend limited deferral of defined forms of revenue from specific sources for a finite time. The limited deferrals balance the interests of three directly impacted revenue sources for the Aviation Authority.

Passenger Airline

A Passenger Airline may defer its obligation for May 2020 only to pay fixed monthly charges for Annual Access Gates, Airline Equipment Charges and Apron Use Fees, fixed monthly charges for Terminal Space for Airline Ticket Office (ATO), Operations Office, Bag Service Office, Crew Base Office, and Club space and fixed monthly charges for Ticketing, Queue and Bag Make-up space corresponding to Annual Access Gates. A Passenger Airline may not defer Landing Fees, Facility Fees, Extended Gate Occupancy Fees, Common Use Baggage Charges, Remote Area overnight parking charges, fees for Additional Ticketing Modules, FIS Fees, rent or other charges for all leased or used facilities located outside of the Terminal and any other charges not specifically set forth in the preceding sentence.

In the event a Passenger Airline receives federal assistance pursuant to Section 4003 of the CARES Act, 116 H.R. 748, the deferred amount, together with all accrued interest thereon and all applicable taxes shall be payable within five (5) days after the receipt of such funding.

In-Terminal Concessionaires

For In-Terminal Concessionaires, a company may defer payment of the company's Minimum Annual Concession Fee monthly installment due May 1, 2020 provided the company timely pays the percentage fees applicable to the company's April 2020 Gross Receipts ("Percentage Fee"). The Percentage Fee shall be due on May 15, 2020. The difference between the company's May 2020 Minimum Annual Concession Fee monthly installment and the Percentage Fee actually paid shall be the only amount deferred.

On-Site Rental Car Companies

For On-Site Rental Car Companies, the company may defer payment of the company's Annual Privilege Fee monthly installment due May 1, 2020 provided the car rental company timely pays the percentage fees applicable to the Company's April 2020 Gross Airport Receipts ("Percentage Fee"). The Percentage Fee shall be timely paid in accordance with the RAC Concession Agreement. Any other obligations of a RAC Company to pay amounts to the Aviation Authority are not covered by this Resolution and shall not be deferred. The non-deferred payments include, but are not limited to, Rental Fees, Ready Return or Quick Turnaround Space Fees, or Customer Facility Charges, which shall be timely, paid to the Aviation Authority.

There are conditions Airlines, In-Terminal Concessionaires, and On-Site Rental Car Operators must meet to defer the specific payments defined above:

- The limited deferrals do not waive any amount due to the Aviation Authority;
- The limited deferrals must be repaid in four, equal, consecutive monthly installments with interest beginning on June 1, 2020;
- A company must be current on all of its obligations to the Aviation Authority to defer the specified amounts;
- A company must commit to share the benefit of the deferral of fees and rents with all participants in a joint venture with the company, particularly with small and minority-owned joint venture partners; and,
- Often, these companies deal with small and local businesses that supply material, services and labor. To make use of all of the benefits of the limited deferrals, the companies must treat those small and local

businesses fairly by meeting their financial obligations to them promptly.

If a company violates any of these conditions, the Chief Executive Officer may terminate the deferral and make the deferred amounts immediately due, after notice.

Additionally, there are a small number of In-Terminal Concessionaires that are small, local or certified minority-owned businesses under applicable legal definitions, which have direct contracts with the Aviation Authority. Companies that qualify as a Airport Concessions Disadvantaged Business Enterprise ("ACDBE") or as a Local Developing Business ("LDB") under the Aviation Authority's policies, and currently operate a concession under a direct contract with the Aviation Authority may elect to repay the Deferred Amount in eight (8) equal monthly installments of principal and interest beginning on June 1, 2020 and continuing on the first day of each month thereafter until paid in full.

Also, the Aviation Authority has a Retail Management Agreement with a company that operates and leases shops in the Landside terminal. The Retail Management operator must extend the benefits of this Resolution to all of the sub-concessionaires or sub-tenants operating under the agreement for the same time period as offered by the Aviation Authority.

ALTERNATIVES

The Aviation Authority has the discretion to not defer any payments from the entities identified above.

FISCAL IMPACT

There are possible fiscal impacts the Aviation Authority should consider. The Aviation Authority will defer approximately \$17 million dollars in specified payments due in May 2020. Because the Aviation Authority is not waiving any amount due, there should be limited fiscal impact to the Aviation Authority. There are risks that one or more of the companies to which this Resolution applies files for bankruptcy protection during May 2020 or before repayment occurs. However, that risk may be mitigated by letters of credit, guarantees, and bonds that are intended to secure the Aviation Authority's financial position in case of default.

RECOMMENDED ACTION

It is respectfully requested that the Aviation Authority Board (1) approve the Limited Deferral of Passenger Airline Rates and Charges Resolution; (2) approve the Limited Deferral of Terminal Complex Concession Fees Resolution; (3) approve the Limited Deferral of Rental Automobile Privilege Fees Resolution; (4) authorize the Aviation Authority Chairman and Chief Executive Officer to execute the Resolutions; (5) authorize the Chief Executive Officer and the Chief Financial Officer to accept limited deferred payments as specified in the Resolutions; and (5) authorize the Chief Executive Officer to have discretion to enforce the terms and conditions of the Resolutions.



REVISED
RESOLUTION
Greater Orlando Aviation Authority
Granting Limited Deferral of ~~Passenger~~ Airline Rates and Charges
In Response to the COVID-19 Pandemic

WHEREAS, domestic and international flights in and out of Orlando International Airport (MCO) have been dramatically impacted as a result of the COVID-19 pandemic.

WHEREAS, the President of the United States, the Governor of the State of Florida, Mayor of Orange County, and Mayor of the City of Orlando have issued emergency declarations regarding the pandemic.

WHEREAS, public health officials, including the National Institutes of Health, United States Centers for Disease Control, Florida Department of Health and local health officials have warned U.S. residents and visitors to maintain social distancing and to avoid travel. International organizations have issued similar warnings to people around the globe. International air travel is also suspended.

WHEREAS, all of these actions correspond with significant decreases in air travel to MCO. Passenger traffic for the last two weeks (March 28-April 8) has decreased over 90% compared to the same period in 2019. This level of reduction is expected to continue through the remainder of April 2020.

WHEREAS, airlines serving MCO continue to increase the number of canceled flights on a daily basis. Those flights are operating at less than 10% of capacity.

WHEREAS, the airlines predict further service cuts in April 2020 and for an unknown period of time thereafter.

NOW, THEREFORE, LET IT BE RESOLVED, that the Greater Orlando Aviation Authority (Aviation Authority) hereby grants a limited deferral of certain ~~Passenger~~ Airline Rates and Charges in response to the COVID-19 pandemic as set forth below:

A. Scope of Resolution

1. All capitalized terms used herein and not otherwise defined shall have the meaning given to such terms in the Second Amended and Restated Resolution of the Greater Orlando Aviation Authority Relating to Airline Rates and Charges and Airline Operating Terms and Conditions for the Use of Facilities and Services at the Orlando International Airport (“Rate Resolution”) or the Rate Methodology.

2. This Resolution applies to all ~~commercial passenger carrier~~ Airlines operating at Orlando International Airport. ~~(“Passenger Airlines”).~~

3 This Resolution provides for certain optional alternatives in the rights and obligations of the ~~Passenger~~ Airlines and the Aviation Authority under the Rate

Resolution. **Passenger** Airlines may take advantage of the provisions of this Resolution or continue to abide by the original terms and conditions of the Rate Resolution, at their option. **Passenger** Airlines may opt into this Resolution's provisions by signing a copy of this Resolution in the space provided below and returning a signed copy to the Chief Executive Officer of the Aviation Authority. **Passenger** Airlines may also opt in by electing to defer payments in accordance with this Resolution, which shall bind the **Passenger** Airline to all terms and provisions of this Resolution. The unmodified terms and conditions of the Rate Resolution shall apply to any **Passenger** Airlines that fail to comply with the Resolution, whether or not such **Passenger** Airlines have initially opted into the alternative provisions of this Resolution.

B. Scope of Relief

1. Under this Resolution, a **Passenger** Airline may defer its obligation to pay fixed monthly charges for Annual Access Gates, Airline Equipment Charges and Apron Use Fees, fixed monthly charges for Terminal Space for Airline Ticket Office (ATO), Operations Office, Bag Service Office, Crew Base Office, and Club space and fixed monthly charges for Ticketing, Queue and Bag Make-up space corresponding to Annual Access Gates in each case due for the month of May 2020, as set forth below ("Deferred Amount").

~~2. The Deferred Amount shall accrue interest beginning May 1, 2020 at the 1-year Treasury Note rate in effect on May 1, 2020. The Passenger Airline shall repay the Deferred Amount including all taxes in four (4) equal monthly installments each consisting of principal and interest beginning on June 1, 2020 and continuing on the first day of each month thereafter until paid in full. The Deferred Amount may be repaid in advance of such payment schedule at any time, at the discretion of the Passenger Airlines.~~

2. The **Passenger** Airline shall repay the Deferred Amount, including all taxes, in three (3) equal monthly installments on July 1, 2020, August 1, 2020, and September 1, 2020, at which time the Deferred Amount must be paid in full. The Deferred Amount may be repaid in advance of this payment schedule at any time, at the discretion of the **Passenger** Airline.

3. In the event a **Passenger** Airline receives federal assistance pursuant to Section 4003 of the CARES Act, 116 H.R. 748, the Deferred Amount, ~~together with all accrued interest thereon~~ and all applicable taxes shall be payable within ~~five (5) days~~ fifteen (15) days after the receipt of such funding.

4. Any obligations of a **Passenger** Airline to pay Landing Fees, Facility Fees, Extended Gate Occupancy Fees, Common Use Baggage Charges, Remote Area overnight parking charges, fees for Additional Ticketing Modules, FIS Fees, rent or other charges for all leased or used facilities located outside of the Terminal and any other charges not specifically set forth in Section B1 above are not covered by this Resolution and shall not be deferred. Further, any Rates and Charges owed for periods preceding May 2020 are not subject to this Resolution, remain due and payable and remain subject

to the remedies of the Aviation Authority set forth in the Rate Resolution for delinquent payments. Finally, this Resolution does not apply to the remittance to the Aviation Authority of **Passenger** Facility Charges, which shall be timely paid in accordance with applicable law and the Rate Resolution.

5. The deferral of the due date for payment of certain Rates and Charges under this Resolution is not, and shall not be deemed to be, (a) a waiver by the Aviation Authority of Rates and Charges or the **Passenger** Airline's obligation to pay such Rates and Charges, or (b) a permanent amendment of, or alteration to the terms and conditions of, the Rate Resolution. Beginning June 1, 2020, all **Passenger** Airline Rates and Charges shall be due and payable in accordance with the Rate Resolution.

C. Resolution Conditions

1. As a condition of receiving the benefits of this Resolution, a **Passenger** Airline must be current on all of its obligations to the Aviation Authority. For purposes of this Resolution only, a **Passenger** Airline shall be deemed current if no obligation has been outstanding more than thirty (30) days from the invoice date. The Aviation Authority will issue written notifications no later than April 20, 2020 to any **Passenger** Airline, which is not current on its obligations.

2. As a further condition of receiving the benefits of this Resolution, a **Passenger** Airline will be charged, and must timely pay, (1) all Rates and Charges other than the Deferred Amount, and (2) Facility Fees on a Per Turn basis for all flights operating at the Airport during May 2020, including flights operated on such **Passenger** Airline's Annual Access Gates. The Deferred Amount relating to the monthly charge for Annual Access Gates, Airline Equipment Charges, Apron Use Fees, and Ticketing, Queue and Bag Make-Up space corresponding to Annual Access Gates shall be reduced by the amount of Facility Fees paid by such **Passenger** Airline for flights operated on an Annual Access Gate during May 2020.

3. It is the intention and expectation of the Aviation Authority that all **Passenger** Airlines participating in this deferral will treat fairly local and small businesses and individuals, which supply material, services and labor to the **Passenger** Airlines. As such, this Resolution shall only be available to **Passenger** Airlines that commit to paying in a timely manner local and small businesses and individuals, which supply material, service and labor to the **Passenger** Airline.

4. The Aviation Authority reserves the right to terminate the deferral option, and apply the unmodified terms and conditions of the Rate Resolution, including declaring the Deferred Amount ~~and all accrued interest~~ immediately due and payable, for any **Passenger** Airline, which does not meet the conditions set forth in this Resolution. The Aviation Authority shall provide at least ten (10) days written notice and an opportunity to cure before declaring any **Passenger** Airline in default under this Resolution.

5. Any question or dispute regarding the interpretation of this Resolution shall be decided by the Aviation Authority's Chief Executive Officer.

GREATER ORLANDO AVIATION AUTHORITY:

BY: _____
Chairman

ATTEST:

BY: _____
Chief Executive Officer

AGREED AND ACCEPTED

THIS _____ DAY OF _____ 2020

COMPANY NAME: _____

By: _____

Name: _____

Title: _____



**REVISED
RESOLUTION
Greater Orlando Aviation Authority
Granting Limited Deferral of Terminal Complex Concession Fees
In Response to the COVID-19 Pandemic**

WHEREAS, domestic and international flights in and out of Orlando International Airport (MCO) have been dramatically impacted as a result of the COVID-19 pandemic.

WHEREAS, the President of the United States, the Governor of the State of Florida, Mayor of Orange County, and Mayor of the City of Orlando have issued emergency declarations regarding the pandemic.

WHEREAS, public health officials, including the National Institutes of Health, United States Centers for Disease Control, Florida Department of Health and local health officials have warned U.S. residents and visitors to maintain social distancing and to avoid travel. International organizations have issued similar warnings to people around the globe. International air travel is also suspended.

WHEREAS, all of these actions correspond with significant decreases in air travel to MCO. Passenger traffic for the last two weeks (March 28-April 8) has decreased over 90% compared to the same period in 2019. This level of reduction is expected to continue through the remainder of April 2020.

WHEREAS, airlines serving MCO continue to increase the number of canceled flights on a daily basis. Those flights are operating at less than 10% of capacity.

WHEREAS, the airlines predict further service cuts in April 2020 and for an unknown period of time thereafter.

NOW THEREFORE LET IT BE RESOLVED that the Greater Orlando Aviation Authority (Aviation Authority) hereby grants a limited deferral of Terminal Complex Concession Fees in response to the COVID-19 pandemic as set forth below:

A. Scope of Resolution

1. This Resolution applies to those companies who currently have a Food and Beverage or Retail Concession Agreement with the Aviation Authority for operation of a food and beverage or retail concession in the Terminal Complex (“Company” or “Companies”).

2. All capitalized terms used herein and not otherwise defined shall have the meaning given to such terms in the applicable concessions agreement (“Concessions Agreement”).

3. This Resolution provides for certain optional alterations in the rights and obligations of the Company and the Aviation Authority under the Concessions Agreement. Company may take advantage of the provisions of this Resolution or continue to abide by the original terms and conditions of the Concessions Agreement, at their option. Companies may opt into this Resolution by signing a copy of this Resolution in the space provided below and returning a signed copy to the Chief Executive Officer of the Aviation Authority. Companies may also opt in by electing to make payments in accordance with this Resolution which shall bind the Company to all terms and provisions of this Resolution. The unmodified terms and conditions of the Concessions Agreement shall apply to any Company that fails to comply with the Resolution, whether or not such Company has initially opted in to the alternative provisions of the Resolution.

B. Scope of Relief

1. Under this Resolution, a Company may defer payment of the Company's Minimum Annual Concession Fee monthly installment due May 1, 2020 provided the Company timely pays the percentage fees applicable to the Company's April 2020 Gross Receipts ("Percentage Fee"). The Percentage Fee shall be due on May 15, 2020. The difference between the Company's May 2020 Minimum Annual Concession Fee monthly installment and the Percentage Fee actually paid shall be referred to as the "Deferred Amount."

~~2. The Deferred Amount shall accrue interest beginning May 1, 2020 at the 1-year Treasury Note rate in effect on May 1, 2020. The Company shall repay the Deferred Amount in four (4) equal monthly installments each consisting of principal and interest beginning on June 1, 2020 and continuing on the first day of each month thereafter until paid in full.~~

2. The Passenger Airline Terminal Complex Concession shall repay the Deferred Amount, including all taxes, in three (3) equal monthly installments on July 1, 2020, August 1, 2020, and September 1, 2020, at which time the Deferred Amount must be paid in full. The Deferred Amount may be repaid in advance of this payment schedule at any time, at the discretion of the Terminal Complex Concession Passenger Airline.

3. Companies that qualify as a Airport Concessions Disadvantaged Business Enterprise ("ACDBE") or as a Local Developing Business ("LDB") under the Aviation Authority's policies, and currently operate a concession under a direct contract with the Aviation Authority may elect to repay the Deferred Amount in eight (8) equal monthly installments of principal ~~and interest~~ beginning on ~~June 1, 2020~~ July 1, 2020 and continuing on the first day of each month thereafter until paid in full. This longer repayment period shall not apply to concession operations in which ACDBEs or LDBs are part of joint ventures, co-tenants, or sub-tenants in business at the Terminal Complex, regardless of legal structure, with companies that do not qualify as ACDBEs or LDBs.

4. This Resolution is only intended to extend the time for payment of the Deferred Amount and is not intended to reduce the Company's current total Annual Concession Fee obligation. Other than the May 1, 2020 installment payment, the Company shall continue to timely make all Annual Concession Fee monthly installments as provided in the Concessions Agreement.

5. This Resolution applies to Annual Concession Fees installment due May 1, 2020 only. Any Annual Concession Fees installments owed prior to May 1, 2020 are not subject to this Resolution, remain due and payable and remain subject to the remedies of the Aviation Authority set forth in the Concessions Agreement for delinquent payments. Any other obligations of a Company to pay amounts to the Aviation Authority are not covered by this Resolution and shall not be deferred.

6. The deferral of the due date for payment of certain Annual Concession Fee installments under this Resolution is not, and shall not be deemed to be, (a) a waiver by the Aviation Authority of Annual Concession Fees or the Company's obligation to pay such Annual Concession Fees, or (b) a permanent amendment of, or alteration to the terms and conditions of, the Concessions Agreement.

C. Resolution Conditions

1. As a condition of receiving the benefits of this Resolution, a Company must be current on all of its obligations to the Aviation Authority. For purposes of this Resolution only, a Company shall be deemed current if no obligation has been outstanding more than thirty (30) days from the invoice date. The Aviation Authority will issue written notifications no later than April 20, 2020 to any Company which is not current on its obligations.

2. It is the intention and expectation of the Aviation Authority that all companies participating in the operation of concessions benefit from this Resolution. As such, this Resolution shall only be available to Companies that commit to share the benefit of the deferral of fees and rents with all participants in a joint venture (regardless of legal structure), particularly with ACDBE joint venture partners.

3. It is the intention and expectation of the Aviation Authority that all Companies participating in this deferral will treat fairly local and small businesses and individuals which supply material, services and labor to the Companies. As such, this Resolution shall only be available to Companies that commit to paying in a timely manner local and small businesses and individuals which supply material, service and labor to the Company.

4. Any Retail Management Agreement operator and any other concession companies opting into this Resolution shall extend the benefits of this Resolution to all of the sub-concessionaires or sub-tenants operating under the agreement for the same time period as offered by the Aviation Authority.

5. The Aviation Authority shall have the right to audit the application of deferrals of fees to ensure compliance with the provisions of this Resolution. Audits shall be performed in accordance with the terms of audit provisions in the Concession Agreement.

6. The Aviation Authority reserves the right to terminate the deferral option and demand strict compliance with the Concessions Agreement including declaring the Deferred Amount ~~and all accrued interest~~ immediately due and payable, for any Company which does not meet the conditions set forth in this Resolution. The Aviation Authority shall provide at least ten (10) days written notice and an opportunity to cure before declaring any Company in default under this Resolution.

7. Any question or dispute regarding the interpretation of this Resolution shall be decided by the Aviation Authority's Chief Executive Officer.

GREATER ORLANDO AVIATION AUTHORITY:

BY: _____
Chairman

ATTEST:

BY: _____
Chief Executive Officer

AGREED AND ACCEPTED

THIS ____ DAY OF _____ 2020

COMPANY NAME: _____

By: _____

Name: _____

Title: _____



REVISED
RESOLUTION
Greater Orlando Aviation Authority
Granting Limited Deferral of Rental Automobile Privilege Fees
In Response to the COVID-19 Pandemic

WHEREAS, domestic and international flights in and out of Orlando International Airport (MCO) have been dramatically impacted as a result of the COVID-19 pandemic.

WHEREAS, the President of the United States, the Governor of the State of Florida, Mayor of Orange County, and Mayor of the City of Orlando have issued emergency declarations regarding the pandemic.

WHEREAS, public health officials, including the National Institutes of Health, United States Centers for Disease Control, Florida Department of Health and local health officials have warned U.S. residents and visitors to maintain social distancing and to avoid travel. International organizations have issued similar warnings to people around the globe. International air travel is also suspended.

WHEREAS, all of these actions correspond with significant decreases in air travel to MCO. Passenger traffic for the last two weeks (March 28-April 8) has decreased over 90% compared to the same period in 2019. This level of reduction is expected to continue through the remainder of April 2020.

WHEREAS, airlines serving MCO continue to increase the number of canceled flights on a daily basis. Those flights are operating at less than 10% of capacity.

WHEREAS, the airlines predict further service cuts in April 2020 and for an unknown period of time thereafter.

NOW THEREFORE LET IT BE RESOLVED that the Greater Orlando Aviation Authority (Aviation Authority) hereby grants a limited deferral of Rental Automobile Privilege Fees in response to the COVID-19 pandemic as set forth below:

A. Scope of Resolution

1. This Resolution applies to Rental Automobile Concession companies ("RAC Company" or "RAC Companies") who currently have a Rental Automobile Concession Agreement with the Aviation Authority for operation of an on-site rental car concession with a Commencement Date prior to January 1, 2018.

2. All capitalized terms used herein and not otherwise defined shall have the meaning given to such terms in the applicable concessions agreement ("RAC Concessions Agreement").

3. This Resolution provides for certain optional alterations in the rights and obligations of the RAC Company and the Aviation Authority under the RAC Concessions

Agreement. RAC Companies may take advantage of the provisions of this Resolution or continue to abide by the original terms and conditions of the RAC Concessions Agreement, at their option. RAC Companies may opt into this Resolution's provisions by signing a copy of this Resolution in the space provided below and returning the signed copy to the Chief Executive Officer of the Aviation Authority. RAC Companies may also opt in by electing to defer payments in accordance with this Resolution, which shall bind the RAC Company to all terms and provisions of this Resolution. The unmodified terms and conditions of the RAC Concessions Agreement shall apply to any RAC Company that fails to comply with this Resolution, whether or not such RAC Company has initially opted in to the alternative provisions of this Resolution.

B. Scope of Relief

1. Under this Resolution, a RAC Company may defer payment of the Company's Annual Privilege Fee monthly installment due May 1, 2020 provided the Company timely pays the percentage fees applicable to the Company's April 2020 Gross Airport Receipts ("Percentage Fee"). The Percent Fee shall be timely paid in accordance with the RAC Concession Agreement. The difference between the Company's May 2020 Minimum Annual Privilege Fee monthly installment and the Percentage Fee actually paid shall be referred to as the "Deferred Amount."

~~2. The Deferred Amount shall accrue interest beginning May 1, 2020 at the 1-year Treasury Note rate in effect on May 1, 2020. The RAC Company shall repay the Deferred Amount including all taxes in four (4) equal monthly installments each consisting of principal and interest beginning on June 1, 2020 and continuing on the first day of each month thereafter until paid in full.~~

~~2. The Passenger Airline Rental Automobile shall repay the Deferred Amount, including all taxes, in three (3) equal monthly installments on July 1, 2020, August 1, 2020, and September 1, 2020, at which time the Deferred Amount must be paid in full. The Deferred Amount may be repaid in advance of this payment schedule at any time, at the discretion of the Rental Automobile Passenger Airline.~~

3. This Resolution applies to Annual Privilege Fees installments due for May 2020 only. Any Annual Privilege Fees installments owed prior to May 2020 are not subject to this Resolution, remain due and payable, and remain subject to the remedies of the Aviation Authority set forth in the RAC Concessions Agreement for delinquent payments. Any other obligations of a RAC Company to pay amounts to the Aviation Authority are not covered by this Resolution and shall not be deferred. Without limiting the foregoing, this Resolution specifically does not apply to Rental Fees, Ready Return or Quick Turnaround Space Fees, or Customer Facility Charges which shall be timely paid to the Aviation Authority in accordance with applicable law and the RAC Concessions Agreement.

4. The deferral of the due date for payment of certain Annual Privilege Fees installments under this Resolution is not, and shall not be deemed to be, (a) a waiver by the Aviation Authority of Annual Privilege Fees or the RAC Company's obligation to pay such Annual Privilege Fees or (b) a permanent amendment of, or alteration to the terms and conditions of, the Concessions Agreement.

C. Resolution Conditions

1. As a condition of receiving the benefits of this Resolution, a RAC Company must be current on all of its obligations to the Aviation Authority. For purposes of this Resolution only, a RAC Company shall be deemed current if no obligation has been outstanding more than thirty (30) days from the invoice date. The Aviation Authority will issue written notifications no later than April 20, 2020 to any Company, which is not current on its obligations.

2. It is the intention and expectation of the Aviation Authority that all RAC Companies participating in this deferral will treat fairly local and small businesses and individuals, which supply material, services and labor to the RAC Companies. As such, this Resolution shall only be available to RAC Companies that commit to paying in a timely manner local and small businesses and individuals, which supply material, service and labor to the RAC Company.

3. The Aviation Authority shall have the right to audit the application of deferrals of fees to ensure compliance with the provisions of this Resolution. Audits shall be performed in accordance with the terms of audit provisions in the RAC Concessions Agreement.

4. The Aviation Authority reserves the right to terminate the deferral option and demand strict compliance with the RAC Concessions Agreement including declaring the Deferred Amount ~~and all accrued interest~~ immediately due and payable, for any RAC Company, which does not meet the conditions set forth in this Resolution. The Aviation Authority shall provide at least ten (10) days written notice and an opportunity to cure before declaring any RAC Company in default under this Resolution.

5. Any question or dispute regarding the interpretation of this Resolution shall be decided by the Aviation Authority's Chief Executive Officer.

GREATER ORLANDO AVIATION AUTHORITY:

BY: _____
Chairman

ATTEST:

BY: _____
Chief Executive Officer

AGREED AND ACCEPTED

THIS _____ DAY OF _____ 2020

COMPANY NAME: _____

By: _____

Name: _____

Title: _____



GREATER ORLANDO AVIATION AUTHORITY

Orlando International Airport
One Jeff Fuqua Boulevard
Orlando, Florida 32827-4399

ADD-ON MEMORANDUM

TO: Members of the Aviation Authority
FROM: Phillip N. Brown, Chief Executive Officer
DATE: April 15, 2020

ITEM DESCRIPTION

Recommendation to Accept and Execute any Grant Offers or Amendments to Grants from the Federal Aviation Administration (FAA) Funded by the Coronavirus Aid, Relief, and Economic Security (CARES) Act that may be forthcoming for the Orlando International Airport and Orlando Executive Airport

BACKGROUND

The Coronavirus Aid, Relief, and Economic Security (CARES) Act (H.R. 748, Public Law 116-136) (PDF), signed into law by the President on March 27, 2020, includes \$10,000,000,000 (ten) billion in funds to be awarded as economic relief to eligible U.S. airports affected by the prevention of, preparation for, and response to the COVID-19 pandemic.

The CARES Act provides funds to increase the federal share to 100% for Airport Improvement Program (AIP) and supplemental discretionary grants already planned for Fiscal Year 2020. The AIP is a United States federal grant program that provides funds to public use airports to help improve safety and efficiency. Improvement projects relate to runways, taxiways, ramps, lighting, signage, weather stations, NAVAIDs, land acquisition, and some areas of planning. The program is managed by the Federal Aviation Administration.

Under normal circumstances, AIP grant recipients contribute a matching percentage of the project costs. Providing this additional federal funding and eliminating the local matching share will allow critical safety and capacity projects to continue as planned regardless of airport sponsors' current financial circumstances. Additionally, the CARES Act provides new funds distributed by various formulas for all airports that are part of the national airport system. This includes all commercial service airports, all reliever airports, and some public-owned general aviation airports.

Additionally, under this new CARES Airport Program:

- Primary commercial service airports, with more than 10,000 annual passenger boardings, will receive additional funds based on the number of annual boardings, in a similar way to how they currently receive AIP entitlement funds
- All commercial service airports will receive funds based on the number of passengers that board aircraft there, the amount of debt an airport has, and the amount of money the airport has in reserve relative to its debt service
- General aviation airports will receive funds based on their airport categories, such as National, Regional, Local, Basic and Unclassified

NEW BUSINESS ITEM - E -

ISSUES

The FAA plans to make these funds available in April. Airport sponsors should work with their local airport field office. Since the City of Orlando is the airport sponsor for all FAA grants, Orlando City Council has been requested to pre-authorize the Mayor to sign any CARES Act funded grants.

To expedite receipt and appropriate use of funds, the Board is being asked to authorize the Chief Executive Officer to take all actions necessary to accept any and all grants available to the Aviation Authority under the CARES Act.

ALTERNATIVES

None.

FISCAL IMPACT

Along with the 100% funding for upcoming FY 2020 AIP grants, it is estimated that Orlando International Airport will receive approximately \$170 million and Orlando Executive Airport will receiving \$69,000, which will be available to reimburse the airport for eligible expenses as defined under the act.

RECOMMENDED ACTION

It is respectfully requested that the Aviation Authority Board resolve to authorize the Chief Executive Officer to (a) accept and execute any grant offers or amendments to grants from the Federal Aviation Administration funded by the Coronavirus Aid, Relief, and Economic Security (CARES) Act that may be forthcoming for the Orlando International Airport and Orlando Executive Airport; (b) request Orlando City Council approval to authorize the Mayor of the City of Orlando to sign any CARES Act funded grants; (c) to submit invoices or other documentation to the Federal Aviation Administration as may be necessary for the disbursement of such funds to the Aviation Authority; and (d) to use any such grant funds received for any purpose consistent with the uses permitted by the CARES Act and consistent with the Aviation Authority's policies and procedures. Any grants or amendments accepted will be reported to the Aviation Authority Board.



GREATER ORLANDO AVIATION AUTHORITY

Orlando International Airport
One Jeff Fuqua Boulevard
Orlando, Florida 32827-4399

MEMORANDUM

TO: Members of the Aviation Authority
FROM: Phillip N. Brown, Chief Executive Officer
DATE: April 15, 2020

ITEM DESCRIPTION

Notification of Chief Executive Officer Approvals for April 2020 Board Meeting

BACKGROUND

The attached list represents contracts executed by the Chief Executive Officer requiring notification to the Board.

In addition, the following list represents contracts recommended by the Professional Services Committee (PSC) to be executed by the Chief Executive Officer requiring notification to the Aviation Authority Board:

- Approval of Amendment No. to Addendum No. 9 to the Information Technology Consulting Services Agreement with Barich, Inc. for Additional Fiscal Year (FY) 2020 On-Call Information Technology Support Work Plan Consulting Services, at the Orlando International Airport, for a total not-to-exceed fee amount of \$35,000, with funding from previously-approved Operation and Maintenance Funds. These services will include, but are not limited to, on-call tasks in support of the Airport Integrated Data Broker (AIDB) Environment and its components, as related to sustaining operations support, subject matter expertise which may require product research, concept development or business analysis prior to project start-up. The Aviation Authority did not establish MWBE/LDB/VBE goals because of the specialized nature of the services to be provided. [Reference PSC meeting held March 24, 2020, Agenda Item No. 3.]

PURCHASING SUBMITTALS FOR BOARD NOTIFICATION - APRIL 2020

Action	Competition	Vendor	Committee Approval	Cost	Funding	Description of Goods or Service	Term	Date Signed
Award	Emergency Purchase EP#00152	Roto Rooter Services Company	NA	\$5,008.00	O & M Funds	Sewer backups on landside level 3 men's restroom required vendor to run a camera to identify obstruction and jet the lines.	One Time Order	3/4/2020
Award	Sole Source #00093	Mayer Contract Fabrics	NA	\$90,000.00	O & M Funds	Purchase fabric for AGATI seating which will be used for repairs of seating as required.	One Time Order	9/25/19
Award	Professional Services (Policy 110) #PS-00023	Sean Snaith Ph.D.	NA	\$40,000.00	O & M Funds	Examine and analyze the economic impact of small businesses performing work at Orlando International Airport from fiscal years 2015-2019.	Contract Term: 3/4/20 -9/30/20	1/29/20
Award	Professional Services (Policy 110) #PS-00025	Randy Means Consulting	NA	\$18,000.00	O & M Funds	Provide investigative services outside of the Aviation Authority's Operational Procedure, Whistle-Blower Policy and other special project as required.	Contract Term: 1/1/20 - 12/31/20	3/4/2020
Amendment No. 4 - Contract Adjustment	GOAA Bid 03-17	Carol King Landscape Maintenance Inc	PM Memo 2/24/20	\$9,619.10	O & M Funds	Landside Terminal Landscape Maintenance and Irrigation Services- Add (38) different remove and replace plants that were left off on in error in Amendment No. 3	Remainder of Contract: 3/1/20 - 11/30/20	3/4/2020
Amendment No. 2 - Renewal Option	GOAA Bid 13-17	Corelusa Plant Services Inc.	CPC Memo 9/30/19	\$112,900.00	O & M Funds	Predictive Maintenance and Vibration Analysis Services- Renewal Option # 1	Contract Term: 6/1/20 - 5/31/21	2/27/2020
Amendment No. 2 - Renewal Option	GOAA Bid 07-16	MC2 Inc	CPC Memo 9/30/19	\$121,484.00	O & M Funds	Variable Frequency Drive Repair and/or Replacement Services - Renewal Option# 2	Contract Term: 5/1/20 - 4/30/21	2/27/2020



GREATER ORLANDO AVIATION AUTHORITY

Orlando International Airport
One Jeff Fuqua Boulevard
Orlando, Florida 32827-4392

MEMORANDUM

TO: Members of the Aviation Authority
FROM: Phillip N. Brown, Chief Executive Officer
DATE: April 15, 2020

ITEM DESCRIPTION

Notification of Release of RFP/RFB/RFQ'S

BACKGROUND

The attached list represents the release of documents for different services at the Aviation Authority under \$500,000.

Planning, Engineering and Construction

NOTIFICATION OF RELEASE OF RFP/RFB/RFQ for April 15, 2020, Board Agenda

TYPE OF RELEASE	SERVICE/TYPE	RELEASE DATE	AWARD DATE	SCOPE/SERVICE	VALUE/TERM	REASON
Purchasing Bid	24-20, Data Center HVAC Preventive Maintenance and Repair Services, Local Developing Business (LDB)	April 2020	August 2020	The proposed contract will be to provide all labor, supervision, parts and components, tools, equipment, and consumables and all other items necessary or proper for, or incidental to, performing Data Center HVAC Preventative Maintenance and Repairs at the Orlando International Airport (OIA) in accordance with the contract documents.	The estimated value is \$100,000. The Contract period will be for thirty-six (36) months with the initial service to commence on or about August 1, 2020, and with the Aviation Authority having options to renew the contract for two (2) additional periods of one (1) year each.	New contract



GREATER ORLANDO AVIATION AUTHORITY

Orlando International Airport
One Jeff Fuqua Boulevard
Orlando, Florida 32827-4399

MEMORANDUM

TO: Members of the Aviation Authority
FROM: Stanley J. Thornton, Chair, Professional Services Committee
DATE: April 15, 2020

ITEM DESCRIPTION

Notification of the Professional Services Committee's Approval of the Lists of Pre-Qualified Subcontractors/Suppliers for Major Trade Packages for the South Terminal C, Phase 1, Program, at the Orlando International Airport

BACKGROUND

In accordance with the Construction Manager at Risk (CM@R) Agreements for the South Terminal C, Phase 1, Program, and the Aviation Authority's Policies and Procedures 120.10 (Professional Services Committee) and 130.03 (Construction Management Contracts), the CM@Rs' proposed lists of prequalified subcontractors/suppliers for each major trade package must be approved by the Professional Services Committee.

Attached is the updated cumulative report for CM@Rs' pre-qualified subcontractors/suppliers approved by the Professional Services Committee through March 31, 2020.


Prequalified Subcontractors (STC-P1)

Program Goals	MWBE	LDB	DBE
TK Construction	20%	4%	13%
TK CM	20%	3%	-
HP Construction	20%	4%	-
HP CM	25%	6%	-

Turner-Kiewit MWBE LDB / DBE Participation

<u>Classification</u>	<u>Classification Count</u>	<u>Total Firms Prequalified</u>	<u>Percentage</u>
MWBE/LDB/SDVOBE/DBE*	182	612	29.74%
Non MWBE/LDB/SDVOBE/DBE	430	612	70.26%

* 191 Firms have DBE classification




Turner-Kiewit

Hensel Phelps MWBE LDB / DBE Participation

<u>Classification</u>	<u>Classification Count</u>	<u>Total Firms Prequalified</u>	<u>Percentage</u>
MWBE/LDB/SDVOBE/DBE*	161	602	26.74%
Non MWBE/LDB/SDVOBE/DBE	441	602	73.26%

* 101 Firms have DBE classification



Prequalified Subcontractors (STC-P1)

GMP #	Description	CMAR	Board Approval Date	Awarded Value
1-S	EARLY SITEWORK AND STRUCTURES	PCL	AWARDED	\$5,967,637
3-S	VOID	VOID	VOID	\$0
4-S	TK JV GENERAL CONDITIONS	TK	AWARDED	\$4,085,999
4S.1	TK JV GENERAL CONDITIONS, FY2018 PART 1	TK	AWARDED	\$3,245,759
4S.2	TK JV GENERAL CONDITIONS, FY2018 PART 2	TK	AWARDED	\$7,430,864
4S.3	TK JV GENERAL CONDITIONS, FY2019	TK	AWARDED	\$37,457,840
4S.4	TK JV GENERAL CONDITIONS, FY2020	TK	AWARDED	\$36,964,003
5-S	LANDSIDE CLEAR/GRUB/EARTHWORK/GRADING	TK	AWARDED	\$7,311,316
5S.1	LANDSIDE DEEP FOUNDATIONS	TK	AWARDED	\$9,342,581
5S.2	LANDSIDE UTILITIES & BALANCES OF SITEWORK	TK	AWARDED	\$67,016,380
5S.3	ENPLANE/DEPLANE BRIDGE & ROADWAYS – FDOT	TK	AWARDED	\$19,867,655
5S.4	LANDSIDE CONVEYING EQUIPMENT JOINT PROCUREMENT WITH HP	TK	AWARDED	\$16,874,563
5S.5	ENPLANE/DEPLANE BRIDGE & ROADWAYS – BALANCE OF WORK – FDOT	TK	AWARDED	\$72,705,289
5S.6	UNDERGROUND ELECTRICAL DISTRIBUTION	TK	AWARDED	\$50,781,516
7-S	LANDSIDE TERMINAL, STRUCTURE, & ENCLOSURE	TK	AWARDED	\$129,780,502
7S.1	LANDSIDE TERMINAL, REMAINING STRUCTURE & SYSTEMS	TK	AWARDED	\$171,264,210
7S.2	LANDSIDE TERMINAL FINISHES	TK	AWARDED	\$91,336,056
7S.3	LANDSIDE TERMINAL, MEP SYSTEMS - FDOT	TK	AWARDED	\$128,761,285
7S.4	PHASE I – EXPERIENTIAL MEDIA ENVIRONMENT	TK	AWARDED	\$11,692,367
8-S	GROUND TRANSPORTATION FACILITY (FDOT)	TK	AWARDED	\$30,412,261
8S.1	PHASE I – GROUND TRANSPORTATION FACILITY	TK	AWARDED	\$49,843,311
9-S	PARKING GARAGE	TK	AWARDED	\$49,383,229
9S.1	PARKING FACILITY – PHASE II	TK	AWARDED	\$12,012,880
14-S	CENTRAL ENERGY PLANT & EPG BUILDING	TK	AWARDED	\$67,340,011
17-S	CHECKPOINT DELTA	TK	AWARDED	\$3,622,174
18-S	SITE LOGISTICS RELOCATION	TK	AWARDED	\$47,525,359
19-S	AIRFIELD CIVIL	TK	AWARDED	\$238,227,761

**PCL Awarded:
\$5,967,637**

**TK Awarded:
\$1,364,285,172**

**HP Awarded:
\$738,326,507**

Prequalified Subcontractors (STC-P1)

GMP #	Description	CMAR	Board Approval Date	Awarded Value
2-S	MASS CLEARING, GRUBBING AND LAKE GILLOOLY	HP	AWARDED	\$34,895,308
2S.1	AIRSIDE SITE UTILITIES & BALANCE OF SITEWORK	HP	AWARDED	\$31,568,234
6-S	AIRSIDE TERMINAL FOUNDATIONS	HP	AWARDED	\$21,942,142
6S.1	AIRSIDE TERMINAL, STRUCTURE, & ENCLOSURE	HP	AWARDED	\$188,841,270
6S.2	AIRSIDE ENCLOSURE & EXTERIOR FINISHES	HP	AWARDED	\$139,335,906
6S.3	AIRSIDE EARLY INTERIORS	HP	AWARDED	\$52,894,339
6S.4	AIRSIDE INTERIOR FINISHES & SPECIALTIES	HP	AWARDED	\$64,225,660
6S.5	AIRSIDE EXPERIENTIAL MEDIA ENVIRONMENT (EME)	HP	AWARDED	\$10,929,559
6S.6	STC AIRSIDE CONCOURSE	HP	AWARDED	\$82,045,496
10-S	APRON PAVEMENT	HP	AWARDED	\$7,665,705
11-S	FUELING SYSTEM	HP	AWARDED	\$35,441,201
15-S	STC GROUND SUPPORT EQUIPMENT FACILITY	HP	AWARDED	\$6,346,834
16-S	HP GENERAL CONDITIONS, FY2018 PART 1	HP	AWARDED	\$3,861,131
16S.1	HP GENERAL CONDITIONS, FY2018 PART 2	HP	AWARDED	\$1,942,581
16S.2	HP GENERAL CONDITIONS, FY2018 PART 3	HP	AWARDED	\$6,717,275
16S.3	HP GENERAL CONDITIONS, FY 2019	HP	AWARDED	\$28,326,415
16S.4	HP GENERAL CONDITIONS, FY 2020	HP	AWARDED	\$21,347,451

**PCL Awarded:
\$5,967,637**

**TK Awarded:
\$ 1,364,285,172**

**HP Awarded:
\$738,326,507**

Hensel Phelps
South Terminal C Phase 1 Airside/Concourse

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS

Firms Approved by PSC

	Company Name	MWBE	LDB	VBE	DBE	Trades	Address	City	Contact	Email	Phone	State
	21st Century Safety Corp					Construction Logistics	5019 Winwood Way,	Orlando	Isabel Perry	info@21stCenturySafety.com	321-287-7771	FL
X	21st Century Safety Corp					Architect and Engineer Services	5019 Winwood Way,	Orlando	Isabel Perry	info@21stCenturySafety.com	321-287-7771	FL
	A & A Electric Services, Inc.	X				Duct Bank	4409 N Thatcher Ave	Tampa	Frank Carpenter	fcarpenter@aaelectricsservices.com	813-872-8597	FL
	A & A Electric Services, Inc.	X				Electrical	4409 N Thatcher Ave	Tampa	Frank Carpenter	fcarpenter@aaelectricsservices.com	813-872-8597	FL
X	A & A Electric Services, Inc.	X				Site Lighting	4409 N Thatcher Ave	Tampa	Frank Carpenter	fcarpenter@aaelectricsservices.com	813-872-8597	FL
	A.C.Dellovade, Inc.					Glazing	108 Cavasina Dr	Canonsburg	Wade Stull	wade.stull@acdellovade.com	724-873-8190	PA
	A.C.Dellovade, Inc.					Metal Panels	108 Cavasina Dr	Canonsburg	Wade Stull	wade.stull@acdellovade.com	724-873-8190	PA
	A.C.Dellovade, Inc.					Miscellaneous Metals	108 Cavasina Dr	Canonsburg	Wade Stull	wade.stull@acdellovade.com	724-873-8190	PA
	A.C.Dellovade, Inc.					Roofing	108 Cavasina Dr	Canonsburg	Wade Stull	wade.stull@acdellovade.com	724-873-8190	PA
X	A.C.Dellovade, Inc.					Structural Steel	108 Cavasina Dr	Canonsburg	Wade Stull	wade.stull@acdellovade.com	724-873-8190	PA
	Aabot Fence LLC					Construction Logistics	3001 Old Winter Garden Rd	Orlando	Valerie Hamil	admin@aabotfence.com	407-207-4401	FL
X	Aabot Fence LLC					Site Improvements	3001 Old Winter Garden Rd	Orlando	Valerie Hamil	admin@aabotfence.com	407-207-4401	FL
X	ABG Caulking Contractors, Inc.					Waterproofing and Caulking	4511 South Orange Blossom Trail	Kissimmee	Wesley Greene	wg@abgcaulking.com	615-859-4935	FL
	Above All Caulking & Waterproofing					Fireproofing	4150 114th Terrace North	Clearwater	Ben Odom	bodom@aboveallcaulk.com	727-573-9771	FL
X	Above All Caulking & Waterproofing					Waterproofing and Caulking	4150 114th Terrace North	Clearwater	Ben Odom	bodom@aboveallcaulk.com	727-573-9771	FL
	Above the Sill	X				Window Treatments	745 Shamrock Blvd	Venice	Phillip Barone	phil@abovethesill.net	(941) 492-3101	FL
X	Above the Sill	X				Furnishings and Fixtures	745 Shamrock Blvd	Venice	Phillip Barone	phil@abovethesill.net	(941) 492-3101	FL
X	AC Signs LLC	X	X		X	Signage	10201 Rocket Ct., Suite 100	Orlando		alvaro@acsigns.com	407-857-5564	FL
X	Ace Applications, LLC	X	X		X	Electrical	3259 Progress Drive, Suite 152	Orlando	Courtney Powell	cpowell@aceapplications.com	877-499-2231	FL
X	Ace Staffing Inc	X	X		X	Construction Logistics	6304 Old Cheney Hwy,	Orlando	Viren Patel	viren@acestaffing.com	407-702-45	FL
X	Ackerman Plumbing, Inc.					Plumbing	2011 Whitfield Park Loop	Sarasota	Eric Ackerman	eackerman@ackermanplumbinginc.com	941-755-7448	FL
X	ACM Construction Management, LLC					Construction Logistics	5581 Canal Road	Cleveland	Laura Piroso	lpiroso@allega.com	216-447-0814	OH
	Acousti Doors & Specialties, LLC					Operable Partitions	3400 Town Point DR NW Suite 110	Kennesaw	Kristian Roskaft	kristian@acoustids.com	404-355-1331	GA
	Acousti Doors & Specialties, LLC					Coiling Grilles and Doors	3400 Town Point DR NW Suite 110	Kennesaw	Kristian Roskaft	kristian@acoustids.com	404-355-1331	GA
X	Acousti Doors & Specialties, LLC					Door Frames and Hardware	3400 Town Point DR NW Suite 110	Kennesaw	Kristian Roskaft	kristian@acoustids.com	404-355-1331	GA
	Acousti Engineering Co.					Flooring	4656 34th St SW	Orlando	Carlos Velasco	carlosvelasco@acousti.com	407-425-3467	FL
	Acousti Engineering Co.					Gypsum Drywall and Ceilings	4656 34th St SW	Orlando	Carlos Velasco	carlosvelasco@acousti.com	407-425-3467	FL
	Acousti Engineering Co.					Metal Panels	4657 34th St SW	Orlando	Carlos Velasco	carlosvelasco@acousti.com	407-425-3467	FL
X	Acousti Engineering Co.					Tile / Terrazzo	4656 34th St SW	Orlando	Carlos Velasco	carlosvelasco@acousti.com	407-425-3467	FL
X	Action Spray On Systems of Mid Florida Inc					Fireproofing	4053 Forrestral Ave #8	Orlando	Todd Griffin	tgriffin@actionfireproofing.com	407-888-2898	FL
X	Acurlite Structural Skylights, Inc.					Skylights	1017 N Vine St	Berwick	Ron Palombo	sales@acurlite.com	570-759-6882	PA
	ACY Contractors, LLC	X	X		X	General Contracting	6160 Edgewater Drive, Suite C	Orlando	Michael Young	mdyoung@acycontractors.com	407-792-2709	FL
	ACY Contractors, LLC	X	X		X	Construction Logistics	6160 Edgewater Drive, Suite C	Orlando	Michael Young	mdyoung@acycontractors.com	407-792-2709	FL
	ACY Contractors, LLC	X	X		X	Doors & Hardware	6160 Edgewater Drive, Suite C	Orlando	Michael Young	mdyoung@acycontractors.com	407-792-2709	FL
	ACY Contractors, LLC	X	X		X	Gypsum Drywall and Ceilings	6160 Edgewater Drive, Suite C	Orlando	Michael Young	mdyoung@acycontractors.com	407-792-2709	FL
X	ACY Contractors, LLC	X	X		X	Rough Carpentry	6160 Edgewater Drive, Suite C	Orlando	Michael Young	mdyoung@acycontractors.com	407-792-2709	FL
X	Adams Group					Millwork	2221 Murphy Court,	Norht Point	Ethan Adams	info@discoveradams.com	941-639-7188	FL
	ADF International Inc.					Miscellaneous Metals	1925 NW 15th St	Pompano Beach	Eric Ducharme	Eric.Ducharme@adfgroup.com	954-340-8854	FL
X	ADF International Inc.					Structural Steel	1925 NW 15th St	Pompano Beach	Eric Ducharme	Eric.Ducharme@adfgroup.com	954-340-8854	FL
X	Advanced Disposal					Construction Logistics	5722 N. Pine Hills Rd.	Orlando	Richard Kneeland	richard.kneeland@advanceddisposal.com	407-464-0664	FL
	Advanced Drainage Systems, Inc.					Site Utilities	2424 Ridgewind Way	Windermere	Ted Bickert	ted.bickert@ads-pipe.com	813-895-6856	FL
X	Advanced Drainage Systems, Inc.					Mechanical	2424 Ridgewind Way	Windermere	Ted Bickert	ted.bickert@ads-pipe.com	813-895-6856	FL
	Advanced Environmental Technologies LLC					Architect and Engineer Services	4265 New Tampa Hwy, Suite 1	Lakeland	Kim McGowan	kimmcgowan@aetllc.com	863 614 0693	FL
	Advanced Environmental Technologies LLC					Construction Logistics	4265 New Tampa Hwy, Suite 1	Lakeland	Kim McGowan	kimmcgowan@aetllc.com	863 614 0693	FL
	Advanced Environmental Technologies LLC					Earthwork Improvements	4265 New Tampa Hwy, Suite 1	Lakeland	Kim McGowan	kimmcgowan@aetllc.com	863 614 0693	FL
	Advanced Environmental Technologies LLC					Demolition	4265 New Tampa Hwy, Suite 1	Lakeland	Kim McGowan	kimmcgowan@aetllc.com	863 614 0693	FL
	Advanced Environmental Technologies LLC					Drilling	4265 New Tampa Hwy, Suite 1	Lakeland	Kim McGowan	kimmcgowan@aetllc.com	863 614 0693	FL
	Advanced Environmental Technologies LLC					Pest Control	4265 New Tampa Hwy, Suite 1	Lakeland	Kim McGowan	kimmcgowan@aetllc.com	863 614 0693	FL
	Advanced Environmental Technologies LLC					Site Utilities	4265 New Tampa Hwy, Suite 1	Lakeland	Kim McGowan	kimmcgowan@aetllc.com	863 614 0693	FL
	Advanced Environmental Technologies LLC					Special Construction	4265 New Tampa Hwy, Suite 1	Lakeland	Kim McGowan	kimmcgowan@aetllc.com	863 614 0693	FL
X	Advanced Environmental Technologies LLC					Fuel Systems	4265 New Tampa Hwy, Suite 1	Lakeland	Kim McGowan	kimmcgowan@aetllc.com	863 614 0693	FL
	Advanced IT Concepts, Inc.	X			X	Architect and Engineer Services	1351 Sundial Point	Winter Springs	Carmen Lamothe	carmen.lamothe@aitcinc.com	407-914-2484	FL
	Advanced IT Concepts, Inc.	X			X	Building Equipment	1351 Sundial Point	Winter Springs	Carmen Lamothe	carmen.lamothe@aitcinc.com	407-914-2484	FL
X	Advanced IT Concepts, Inc.	X			X	Low Voltage Systems	1351 Sundial Point	Winter Springs	Carmen Lamothe	carmen.lamothe@aitcinc.com	407-914-2484	FL

Hensel Phelps
South Terminal C Phase 1 Airside/Concourse

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS

Firms Approved by PSC

	Company Name	MWBE	LDB	VBE	DBE	Trades	Address	City	Contact	Email	Phone	State
X	Advanced Millwork					Millwork	2645 Regent Avenue	Orlando	Jessica Greathouse	jessicag@advancedmillwork.net	407-294-1927	FL
X	Advanced Roofing, Inc.					Roofing	1950 NW 22nd Street	Fort Lauderdale	Debbie Giuliani	debbieg@advancedroofing.com	954-522-6868	FL
X	Aerial Innovations, Inc.	X			X	Construction Logistics	3703 West Azeele Street	Tampa	Colette Eddy	colette@aerialinnovations.com	813-254-7339	FL
X	Aero Bridgeworks, Inc.					Conveying Systems	2700 Delk Rd SE, 100	Marietta	Michael Madlock	mike@aerobridgeworks.net	770-234-4200	GA
X	AG Mauro Co.					Doors & Hardware	1221 Bernard Dr	Baltimore		estimating@agmauro-balt.com	410-233-2500	MD
	Aireko Energy Solutions US, LLC					Electrical	2415 W Sand Lake Rd	Orlando	Fernando Francia	fnfrancia@aireko.com	407-706-2800	FL
	Aireko Energy Solutions US, LLC					Low Voltage Systems	2415 W Sand Lake Rd	Orlando	Fernando Francia	fnfrancia@aireko.com	407-706-2800	FL
X	Aireko Energy Solutions US, LLC					Architect and Engineer Services	2415 W Sand Lake Rd	Orlando	Fernando Francia	fnfrancia@aireko.com	407-706-2800	FL
X	Ajax Paving Industries, Inc.					Paving	1957 Crooks Rd, Suite A	Troy	Samuel Joiner	sjoiner@ajaxpaving.com	(248) 244-3300	MI
	All Weather Contractors, Inc.					General Contracting	7749 Normandy Blvd. 145-347,	Jacksonville	David Daly	Ddaly@allweathercontractors.com	904-781-7060	FL
X	All Weather Contractors, Inc.					Mechanical	7749 Normandy Blvd. 145-347,	Jacksonville	David Daly	Ddaly@allweathercontractors.com	904-781-7060	FL
X	Allegiance Global Construction, LLC	X				General Contracting	2255 Glades Rd, Suite 324A	Boca Raton	Brandon Allen	ballen@allegiancegc.com	(888) 312-0048	FL
X	Alliance Design & Construction, Inc.		X			Architect and Engineer Services	P.O. Box 1296	Winter Park	Doug Sangster	dsangster@alliance-dci.com	407-467-8833	FL
	Allied Door & Hardware Co Inc DBA Overhead Door Co of Brevard					Coiling Grilles and Doors	1465 Cox Rd	Cocoa	Estimating Department	bids@allieddoors.com	321-639-6372	FL
X	Allied Door & Hardware Co Inc DBA Overhead Door Co of Brevard					Doors Frames and Hardware	1465 Cox Rd	Cocoa	Estimating Department	bids@allieddoors.com	321-639-6372	FL
	All-Rite Fence Co.					Construction Logistics	5115 Old Winter Garden Rd	Orlando	Amy Fry	all-rite@allritefence.com	407-295-7093	FL
X	All-Rite Fence Co.					Site Improvements	5115 Old Winter Garden Rd	Orlando	Amy Fry	all-rite@allritefence.com	407-295-7093	FL
X	Alpha Cladding, LLC					Glazing	3403 NW 82nd Ave, 300	Doral	Juan Alpizar	jalpizar@alphacladding.com	786-615-4245	FL
	Alpha Insulation & Waterproofing Inc					Fireproofing	955 Charles St, Unit 101A	Longwood	Kory Besaw	kbesaw@alphaiwp.com	407-379-9300	FL
	Alpha Insulation & Waterproofing Inc					Traffic Topping / Sealer	955 Charles St, Unit 101A	Longwood	Kory Besaw	kbesaw@alphaiwp.com	407-379-9300	FL
X	Alpha Insulation & Waterproofing Inc					Waterproofing and Caulking	955 Charles St, Unit 101A	Longwood	Kory Besaw	kbesaw@alphaiwp.com	407-379-9300	FL
X	Altair Enviromental Group					Site Utilities	710 S Milwee St	Longwood	Kevin Dalgarno	Dpeterkin@altairenvironmental.com	407-339-7134	FL
	Altamonte Glass & Mirror, Inc.	X				Glazing	6001 Cinderlane Pkwy	Orlando	Brian Fitzgerald	brian@altamonteglass.com	407-770-1400	FL
X	Altamonte Glass & Mirror, Inc.	X				Skylights	6001 Cinderlane Pkwy	Orlando	Brian Fitzgerald	brian@altamonteglass.com	407-770-1400	FL
X	AM Commercial & Residential Cleaning					Construction Logistics	6710 Bougainville Ave S	St. Petersburg	Michelle Gisler	amcrsfl@gmail.com	813-508-0275	FL
X	Ambient Technologies, Inc.	X			X	Survey	4610 Central Ave, Suite A	St. Petersburg	Albert F Rodriguez	albert@ambienttech.com	727-328-0268	FL
X	Ameribridge LLC					Conveying Systems	5425 Poindexter Dr,	Indianapolis	James Duchan	james.duchan@ameribridgeinc.com	317-636-2000	IN
	American Blueprinting & Supply, Inc. dba American Graphix Solutions	X				Architect and Engineer Services	750 Clay St	Orlando	Nick Spence	nick@agsorlando.com	407-644-5366	FL*
	American Blueprinting & Supply, Inc. dba American Graphix Solutions	X				Signage	750 Clay St	Orlando	Nick Spence	nick@agsorlando.com	407-644-5366	FL*
X	American Blueprinting & Supply, Inc. dba American Graphix Solutions	X				Construction Logistics	750 Clay St	Orlando	Nick Spence	nick@agsorlando.com	407-644-5366	FL*
X	American Direct Procurement, Inc.					Doors & Hardware	11000 Lakeview Ave,	Lenexa	Estimating Dept	adpplans@americandirectco.com	913-677-5588	KS
X	American Eagle Veteran Contracting, LLC					Cast In Place Concrete	126 Dirksen Dr	Debary	Estimating Dept	Cprice@veteran-contracting.com	386-753-1776	FL
	American Platinum Builders Inc					Carpentry	1966 W New Hampshire St, Suite E	Orlando	Theresa Brush	tbrush@apbuilders.co	(407) 674-7045	FL
	American Platinum Builders Inc					Gypsum Drywall and Ceilings	1966 W New Hampshire St, Suite E	Orlando	Theresa Brush	tbrush@apbuilders.co	(407) 674-7045	FL
X	American Platinum Builders Inc					Painting	1966 W New Hampshire St, Suite E	Orlando	Theresa Brush	tbrush@apbuilders.co	(407) 674-7045	FL
X	Anthony Allega Cement Contractors Inc.					General Contracting	5585 Canal Rd	Cleveland	Gary Thomas	gthomas@allega.com	(216) 867-1345	OH
X	Apex Security and Covention Services, Inc.	X				Construction Logistics	3700 Commerce Blvd,	Kissimmee	John Murphy	jjr@apexsecurityinc.com	407-846-1435	FL
X	Arazoza Brothers Corporation	X				Landscaping	15901 SW 242 St	Homestead	Vanessa Ygualada	vy@arazozabrothers.com	305-246-3223	FL
	Archer Western Construction, LLC					Cast In Place Concrete	4343 Anchor Plaza Pkwy, Suite 155	Tampa	Billy Jones	bjones@walshgroup.com	813-849-7500	FL
	Archer Western Construction, LLC					Earthwork Improvements	4343 Anchor Plaza Pkwy, Suite 155	Tampa	Billy Jones	bjones@walshgroup.com	813-849-7500	FL
	Archer Western Construction, LLC					General Contracting	4343 Anchor Plaza Pkwy, Suite 155	Tampa	Billy Jones	bjones@walshgroup.com	813-849-7500	FL
	Archer Western Construction, LLC					Paving	4343 Anchor Plaza Pkwy, Suite 155	Tampa	Billy Jones	bjones@walshgroup.com	813-849-7500	FL
	Archer Western Construction, LLC					Precast	4343 Anchor Plaza Pkwy, Suite 155	Tampa	Billy Jones	bjones@walshgroup.com	813-849-7500	FL
	Archer Western Construction, LLC					Site Improvements	4343 Anchor Plaza Pkwy, Suite 155	Tampa	Billy Jones	bjones@walshgroup.com	813-849-7500	FL
	Archer Western Construction, LLC					Site Structures	4343 Anchor Plaza Pkwy, Suite 155	Tampa	Billy Jones	bjones@walshgroup.com	813-849-7500	FL
	Archer Western Construction, LLC					Site Utilities	4343 Anchor Plaza Pkwy, Suite 155	Tampa	Billy Jones	bjones@walshgroup.com	813-849-7500	FL
X	Archer Western Construction, LLC					Structural Steel	4343 Anchor Plaza Pkwy, Suite 155	Tampa	Billy Jones	bjones@walshgroup.com	813-849-7500	FL
X	Architectural Graphics, Inc.					Signage	396 Alhambra Cir #500	Coral Gables	William Clark	wclark@agisign.com	800-877-7868	FL
	Ardaman & Associates, Inc.					Architect and Engineer Services	8008 South Orange Ave	Orlando	D Vance	dvance@ardaman.com	407-855-3860	FL
X	Ardaman & Associates, Inc.					Testing And Inspection	8008 South Orange Ave	Orlando	D Vance	dvance@ardaman.com	407-855-3860	FL
X	Argos					Building Materials	5109 Carder Rd, Orlando	Orlando	Kevin McCoy	kmccoy@argos-us.com	407-467-9672	FL
X	Artistic Surfaces					Tile / Terrazzo	1591 N Powerline Rd	Pompano Beach	Bruce Carney	brucec@artisticsurfaces.com	954-968-1700	FL
	Aspen Services, Inc.					Paving	16445 County Rd 455, Unit 2	Montverde	John Wood	john@ramstripping.com	(407) 892-1411	FL
X	Aspen Services, Inc.					Site Improvements	16445 County Rd 455, Unit 2	Montverde	John Wood	john@ramstripping.com	(407) 892-1411	FL

Hensel Phelps
South Terminal C Phase 1 Airside/Concourse

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS

Firms Approved by PSC

	Company Name	MWBE	LDB	VBE	DBE	Trades	Address	City	Contact	Email	Phone	State
	Associated Cost Engineers, Inc. of Delaware	X	X		X	Cast In Place Concrete	801 North Pine Hills Road	Orlando	Jaja Wade	jwade@aceconstructionmanagement.com	321-689-2680	FL
X	Associated Cost Engineers, Inc. of Delaware	X	X		X	Pile Foundations	801 North Pine Hills Road	Orlando	Jaja Wade	jwade@aceconstructionmanagement.com	321-689-2680	FL
X	Atlantic Concrete Washout, Inc					Construction Logistics	1945 County Rd 419, Suite 1141-206	Oviedo	Kyle Swyear	kyles@acwncw.com	407-737-1140	FL
X	Attaway Services, Inc.					Site Utilities	801 SE 28th St	Fort Lauderdale	Troy Brown	tbrown@attawayservices.com	954-462-2920	FL
X	ATW Communications	X				Low Voltage Systems	6649 Amory Ct, Suite 12	Winter Park	Omar Hernandez	omar@atwcommunications.com	407-673-9393	FL
	Automatic Systems, Inc. (ASI)					Vertical Transportation	9230 East 47th St	Kansas City	Phillip Nguyen	phillip.nguyen@asi.com	(816) 356-0660	MO
X	Automatic Systems, Inc. (ASI)					Special Construction	9230 East 47th St	Kansas City	Phillip Nguyen	phillip.nguyen@asi.com	(816) 356-0660	MO
	B & I Contractors, Inc.					Electrical	2701 Prince St	Fort Myers	Jason Grabowski	JGrabowski@bandiflorida.com	239-332-4646	FL
	B & I Contractors, Inc.					Mechanical	2701 Prince St	Fort Myers	Jason Grabowski	JGrabowski@bandiflorida.com	239-332-4646	FL
X	B & I Contractors, Inc.					Plumbing	2701 Prince St	Fort Myers	Jason Grabowski	JGrabowski@bandiflorida.com	239-332-4646	FL
	B&M Masonry, Inc.					Cast in Place Concrete	123939 Carlington Ln	Riverview		bmmry@comcast.net	877-280-0927	FL
X	B&M Masonry, Inc.					Masonry	123939 Carlington Ln	Riverview		bmmry@comcast.net	877-280-0927	FL
	Baker Concrete Construction, Incorporated					Cast in Place Concrete	1540 Aber Rd	Orlando	Joe Orr	orrjm@bakerconcrete.com	407-736-9900	FL
X	Baker Concrete Construction, Incorporated					Hoisting	1540 Aber Rd	Orlando	Joe Orr	orrjm@bakerconcrete.com	407-736-9900	FL
X	Bandit Wildlife Management/Avian Flyaway Inc					Bird Control	5 Geiger Road	Key West	Lloyd Rutschman	info@avianflyawayinc.com	972-771-6679	FL
	Banker Steel Company, LLC					Miscellaneous Metals	1619 Wythe Rd	Lynchburg	John Omran	JOmran@bankerSteel.com	434-847-4575	VA
X	Banker Steel Company, LLC					Structural Steel	1619 Wythe Rd	Lynchburg	John Omran	JOmran@bankerSteel.com	434-847-4575	VA
X	Baron Sign	X			X	Signage	900 W 13th St	West Palm Beach	Sandra Foland	EstDept@baronsign.com	561-863-7446	FL
X	Barton Malow Company					Hoisting	5337 Millenia Lakes Blvd, Suite 235	Orlando		michael.thornton@bartonmalow.com	407-325-8880	FL
X	Bauer Foundations Corp.					Pile Foundations	13203 Byrd Legg Dr	Odessa	Russell Cooper	russell.cooper@bauerfoundations.com	727-531-2577	FL
X	Bauwerk Safety Systems, LLC					Building Equipment	394 W Main St, Suite B-11	Hendersonville	Mark Knuebel	mark@bauwerksafety.com	615-992-1136	TN
X	Bay to Bay Balancing, Inc.					Test And Balance	14819 N 12th St	Lutz	Debbie Long	debbie@bay2bay.net	321-363-0727	FL
	BC Industries					Glazing	5008 Tampa West Blvd.	Tampa	Javier Mestres	jmestres@bcindustries.com	813-886-0240	FL
X	BC Industries					Skylights	5008 Tampa West Blvd.	Tampa	Javier Mestres	jmestres@bcindustries.com	813-886-0240	FL
X	Beck Steel Inc.					Structural Steel	401 N Loop 289	Lubbock	Elda Hernandez	elda.hernandez@becksteel.com	806-762-3255	TX
	Bergelectric Corp.					Duct Bank	121 S Orange Ave, Suite 1500	Orlando	Zach Frye	zfrye@bergelectric.com	407-832-1152	FL
	Bergelectric Corp.					Electrical	121 S Orange Ave, Suite 1500	Orlando	Zach Frye	zfrye@bergelectric.com	407-832-1152	FL
	Bergelectric Corp.					Low Voltage Systems	121 S Orange Ave, Suite 1500	Orlando	Zach Frye	zfrye@bergelectric.com	407-832-1152	FL
X	Bergelectric Corp.					Site Specialties	121 S Orange Ave, Suite 1500	Orlando	Zach Frye	zfrye@bergelectric.com	407-832-1152	FL
	Berkel & Company Contractors, Inc.					Pile Foundations	3702 Rogers Industrial Park Rd	Okahumpka	Chris Chinopulos	cchinopulos@berkelandcompany.com	352-365-4308	FL
X	Berkel & Company Contractors, Inc.					Pressure Grout Soil Improvements	3702 Rogers Industrial Park Rd	Okahumpka	Chris Chinopulos	cchinopulos@berkelandcompany.com	352-365-4308	FL
X	Best Rolling MFG					Coiling Grilles and Doors	9780 NW 79th Ave	Hialeah Gardens	Fredy Lopez	flopez@bestrollingmfg.com	305-821-6607	FL
	Birdair, Inc.					Miscellaneous Metals	65 Lawrence Bell Dr, Suite 100	Amherst		dcapuzzuto@birdair.com	800-622-2246	NY
	Birdair, Inc.					Structural Steel	65 Lawrence Bell Dr, Suite 100	Amherst		dcapuzzuto@birdair.com	800-622-2246	NY
X	Birdair, Inc.					Tensile Fabric Canopies	65 Lawrence Bell Dr, Suite 100	Amherst		dcapuzzuto@birdair.com	800-622-2246	NY
	Black & Son Remodeling LLC dba Black & Son LLC	X	X		X	Cast In Place Concrete	519 Royal Palm Drive	Kissimmee	Zaheer Black	blacksonremodeling@gmail.com	321-438-4653	FL
	Black & Son Remodeling LLC dba Black & Son LLC	X	X		X	Construction Logistics	519 Royal Palm Drive	Kissimmee	Zaheer Black	blacksonremodeling@gmail.com	321-438-4653	FL
	Black & Son Remodeling LLC dba Black & Son LLC	X	X		X	Doors & Hardware	519 Royal Palm Drive	Kissimmee	Zaheer Black	blacksonremodeling@gmail.com	321-438-4653	FL
	Black & Son Remodeling LLC dba Black & Son LLC	X	X		X	Guard Rails & Barriers	519 Royal Palm Drive	Kissimmee	Zaheer Black	blacksonremodeling@gmail.com	321-438-4653	FL
	Black & Son Remodeling LLC dba Black & Son LLC	X	X		X	Gypsum Drywall and Ceilings	519 Royal Palm Drive	Kissimmee	Zaheer Black	blacksonremodeling@gmail.com	321-438-4653	FL
	Black & Son Remodeling LLC dba Black & Son LLC	X	X		X	Paving	519 Royal Palm Drive	Kissimmee	Zaheer Black	blacksonremodeling@gmail.com	321-438-4653	FL
	Black & Son Remodeling LLC dba Black & Son LLC	X	X		X	Rough Carpentry	519 Royal Palm Drive	Kissimmee	Zaheer Black	blacksonremodeling@gmail.com	321-438-4653	FL
	Black & Son Remodeling LLC dba Black & Son LLC	X	X		X	Site Specialties	519 Royal Palm Drive	Kissimmee	Zaheer Black	blacksonremodeling@gmail.com	321-438-4653	FL
	Black & Son Remodeling LLC dba Black & Son LLC	X	X		X	Tile / Terrazzo	519 Royal Palm Drive	Kissimmee	Zaheer Black	blacksonremodeling@gmail.com	321-438-4653	FL
	Black & Son Remodeling LLC dba Black & Son LLC	X	X		X	Waterproofing and Caulking	519 Royal Palm Drive	Kissimmee	Zaheer Black	blacksonremodeling@gmail.com	321-438-4653	FL
X	Black & Son Remodeling LLC dba Black & Son LLC	X	X		X	Cementious Siding	519 Royal Palm Drive	Kissimmee	Zaheer Black	blacksonremodeling@gmail.com	321-438-4653	FL
X	Blu Site Solutions of North Florida, Inc.					Construction Logistics	2815 Powers Ave	Jacksonville	Carlos Guadalupe	cguadalupe@blusitesolutions.com	800-682-7023	FL*
X	Blue Cord Design and Construction, LLC			X		General Contracting	1837 Edgewater Drive	Orlando		mwalldrop@blue-cord.com	407-425-1390	FL
X	Bob's Barricades, Inc					Site Specialties	2020 Diversified Way	Orlando	John Baldwin	jbaldwin@bobsbarricades.com	(407) 855-7186	FL
X	Bolt Construction					Fuel Systems	PO Box 5470	Youngstown	Robert Frommell	rfrommell@boltconstruction.cc	330-549-0349	OH
X	Bormon Construction, Inc.					Masonry	981 U.S. 98,	Destin	Reno Montoya	Renom@bormonconstruction.com	205-223-1951	FL
	Bradleigh Applications, Inc					Cementious Siding	2144 Priest Bridge Ct, Suite 6	Crofton	Jeff Kemp	bids@bradleighapplications.com	410-489-7503	MD
X	Bradleigh Applications, Inc					Gypsum Drywall and Ceilings	2144 Priest Bridge Ct, Suite 6	Crofton	Jeff Kemp	bids@bradleighapplications.com	410-489-7503	MD
	Brasfield & Gorrie, LLC					Cast In Place Concrete	941 W Morse Blvd, Suite 200	Winter Park	Michelle Carpenter	mcarpenter@brasfieldgorrie.com	407-562-4500	FL

Hensel Phelps
South Terminal C Phase 1 Airside/Concourse

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS

Firms Approved by PSC

	Company Name	MWBE	LDB	VBE	DBE	Trades	Address	City	Contact	Email	Phone	State
	Brasfield & Gorrie, LLC					General Contracting	941 W Morse Blvd, Suite 200	Winter Park	Michelle Carpenter	mcarpenter@brasfieldgorrie.com	407-562-4500	FL
	Brasfield & Gorrie, LLC					Hoisting	941 W Morse Blvd, Suite 200	Winter Park	Michelle Carpenter	mcarpenter@brasfieldgorrie.com	407-562-4500	FL
X	Brasfield & Gorrie, LLC					Site Utilities	941 W Morse Blvd, Suite 200	Winter Park	Michelle Carpenter	mcarpenter@brasfieldgorrie.com	407-562-4500	FL
	Brevard Concrete Paving, Inc.					Cast In Place Concrete	133 Ocean Garden Ln	Cape Canaveral	Jerod Lawrimore	jerod@brevardconcretepaving.com	(321) 543-0607	FL
X	Brevard Concrete Paving, Inc.					Paving	133 Ocean Garden Ln	Cape Canaveral	Jerod Lawrimore	jerod@brevardconcretepaving.com	(321) 543-0607	FL
X	Bright Future Electric, LLC					Electrical	630 Maguire Rd	Ocoee	Andrew Heintzelman	andrewh@brifutelectric.com	407-654-0155	FL
	BrightView Landscapes, LLC					Landscaping	320 North Mission Road	Orlando	Jake Statham	jake.statham@brightview.com	407-296-7100	FL
	BrightView Landscapes, LLC					Site Improvements	320 North Mission Road	Orlando	Melissa Pellemounter	melissa.milano@brightview.com	407-296-7100	FL
X	Brundage-Bone Concrete Pumping, Inc.					Hoisting	15520 Capital Port	San Antonio	Katie Norton	katiennorton@brundagebone.com	404-762-9633	TX
	Builder Services Group, Inc DBA Santa Rosa Insulation and Fireproofing					Fireproofing	6130 NW 74th Ave	Miami	Mike Dominguez	mike.dominguez@truteam.com	305-592-5249	FL
X	Builder Services Group, Inc DBA Santa Rosa Insulation and Fireproofing					Insulation	6130 NW 74th Ave	Miami	Mike Dominguez	mike.dominguez@truteam.com	305-592-5249	FL
X	Building It Green Consulting	X				LEED Consultant	463688 FL-200, Suite 1-148	Yulee	Ashley Powell	ashley.powell@buildingitgreenconsulting.com	904-310-0798	FL
X	Busto Plumbing Services, Inc.				X	Plumbing	1702 West Saint Louis St	Tampa	David Crosby	david@bustoplumbing.com	(813) 251-1061	FL
X	C.T. Windows d.b.a. Architectural Aluminum Techniques	X				Glazing	9195 Boggy Creek Rd, Ste 1	Orlando	Frank D'Aprile	frank@aatctw.net	407-857-9237	FL
X	CAD Concepts of Ohio, Inc. dba Cad Concepts, Inc.	X			X	Construction Logistics	4767 New Broad St,	Orlando	Jack Ray	Jack@ccitechs.com	407-276-4246	FL
	Campolong Enterprises, Inc. dba DH Striping Co.					Paving	750 Clark St	Oviedo	Bruce Hess	sales@dhstriping.com	407-359-1172	FL
	Campolong Enterprises, Inc. dba DH Striping Co.					Striping	750 Clark St	Oviedo	Bruce Hess	sales@dhstriping.com	407-359-1172	FL
X	Campolong Enterprises, Inc. dba DH Striping Co.					Traffic Topping / Sealer	750 Clark St	Oviedo	Bruce Hess	sales@dhstriping.com	407-359-1172	FL
	Candela Controls, Inc					Electrical	751 Business Park Blvd, Suite 101	Winter Garden	Bill Ellis	bellis@candelacontrols.com	407-654-2420	FL
X	Candela Controls, Inc					Building Equipment	751 Business Park Blvd, Suite 101	Winter Garden	Bill Ellis	bellis@candelacontrols.com	407-654-2420	FL
	Cape Enviromental Management Inc					Earthwork Improvements	500 Pinnacle Ct, Suite 100	Norcross	Monica Cooper	mcooper@cape-inc.com	210-377-2008	GA
	Cape Enviromental Management Inc					Fuel Systems	500 Pinnacle Ct, Suite 100	Norcross	Monica Cooper	mcooper@cape-inc.com	210-377-2008	GA
	Cape Enviromental Management Inc					Painting	500 Pinnacle Ct, Suite 100	Norcross	Monica Cooper	mcooper@cape-inc.com	210-377-2008	GA
	Cape Enviromental Management Inc					Site Structures	500 Pinnacle Ct, Suite 100	Norcross	Monica Cooper	mcooper@cape-inc.com	210-377-2008	GA
	Cape Enviromental Management Inc					Site Utilities	500 Pinnacle Ct, Suite 100	Norcross	Monica Cooper	mcooper@cape-inc.com	210-377-2008	GA
X	Cape Enviromental Management Inc					Waterproofing and Caulking	500 Pinnacle Ct, Suite 100	Norcross	Monica Cooper	mcooper@cape-inc.com	210-377-2008	GA
X	Carnahan, Proctor and Cross, Inc.					Architect and Engineer Services	3525 N Courtenay Pkwy	Merrit Island	Donna Hagedorn	Dhagedorn@cpc-eng.com	321-229-6821	FL
	Carros Metal Concepts, Inc					Miscellaneous Metals	2525 Richardson Rd	Villa Rica	Chris	chris@carrosmetal.com	770-577-9301	GA
X	Carros Metal Concepts, Inc					Metal Panels	2525 Richardson Rd	Villa Rica	Chris	chris@carrosmetal.com	770-577-9301	GA
	Carter Electric					Electrical	2455 West Orange Blossom Trail	Apopka	Travis Bumgarner	travis@carter-electric.com	407-814-2677	FL
X	Carter Electric					Low Voltage Systems	2455 West Orange Blossom Trail	Apopka	Travis Bumgarner	travis@carter-electric.com	407-814-2677	FL
	Case Atlantic Company					Pile Foundations	4585 140th Ave North, Suite 1012	Clearwater	Lisa Biglin	LGBiglin@caseatlantic.com	727-572-7740	FL
X	Case Atlantic Company					Pressure Grout Soil Improvements	4585 140th Ave North, Suite 1012	Clearwater	Lisa Biglin	LGBiglin@caseatlantic.com	727-572-7740	FL
	Castle Constructors Company	X	X		X	Cast in Place Concrete	5850 T.G. Lee Blvd, Suite 205	Orlando	Rey Lorenzo	rlorenzo@castleconstruc.com	407-888-1195	FL
	Castle Constructors Company	X	X		X	Hoisting	5850 T.G. Lee Blvd, Suite 205	Orlando	Rey Lorenzo	rlorenzo@castleconstruc.com	407-888-1195	FL
	Castle Constructors Company	X	X		X	Masonry	5850 T.G. Lee Blvd, Suite 205	Orlando	Rey Lorenzo	rlorenzo@castleconstruc.com	407-888-1195	FL
X	Castle Constructors Company	X	X		X	Paving	5850 T.G. Lee Blvd, Suite 205	Orlando	Rey Lorenzo	rlorenzo@castleconstruc.com	407-888-1195	FL
X	Castle Group Construction Inc.					Cementitious Siding	719 Brookhaven Dr	Orlando	Jennifer Finely	office.castlegroup@gmail.com	407-413-5845	FL*
	Castone Corporation					Precast	1511 Old Columbus Rd	Opelika	Barry Foate	BFoate@castonecorp.com	334-745-3571	AL
X	Castone Corporation					Precast	1511 Old Columbus Rd	Opelika	Barry Foate	BFoate@castonecorp.com	334-745-3571	AL
X	Cat & I, LLC					Demolition	4981 Enterprise Dr	Kissimmee	Daniel DeBra	daniel@catandi.com	407-654-7574	FL
	Cavotec Inet US inc.					Conveying Systems	5665 Corporate Ave	Cypress	Patricia Cabarcos	patricia.cabarcos@cavotec.com	305-240-0952	CA
	Cavotec Inet US inc.					Electrical	5665 Corporate Ave	Cypress	Patricia Cabarcos	patricia.cabarcos@cavotec.com	305-240-0952	CA
	Cavotec Inet US inc.					Fuel Systems	5665 Corporate Ave	Cypress	Patricia Cabarcos	patricia.cabarcos@cavotec.com	305-240-0952	CA
	Cavotec Inet US inc.					HVAC Equipment	5665 Corporate Ave	Cypress	Patricia Cabarcos	patricia.cabarcos@cavotec.com	305-240-0952	CA
X	Cavotec Inet US inc.					Mechanical	5665 Corporate Ave	Cypress	Patricia Cabarcos	patricia.cabarcos@cavotec.com	305-240-0952	CA
	CCK Construction Services, Inc.					Cast in Place Concrete	6250 Hazeltine National Dr, Suite 106	Orlando	Jason Grafton	cckestimating@cckservices.com	407-472-9700	FL
X	CCK Construction Services, Inc.					Hoisting	6250 Hazeltine National Dr, Suite 106	Orlando	Jason Grafton	cckestimating@cckservices.com	407-472-9700	FL
X	CDPW Inc.					Dewatering	710 West Park Ave	Edgewater	Rob Roberts	RRoberts@CDPWInc.com	386-426-1345	FL
	Ceco Concrete Construction, LLC					Cast in Place Concrete	3218 Parkside Center Circle	Tampa	Chad Anast	chad.anast@cecoconcrete.com	813-622-8080	FL
X	Ceco Concrete Construction, LLC					Hoisting	3218 Parkside Center Circle	Tampa	Chad Anast	chad.anast@cecoconcrete.com	813-622-8080	FL
X	Celtec Games, Inc. bda CG SolutionsGroup	X	X		X	IT Support	4046 N Goldenrod Rd #271,	Winter Park	Gerard Merritt	gerard@cgsolutionsgroup.com	407-476-3590	FL
	Cemex					Building Materials	3626 Quadrangle Blvd,	Orlando	David Nabavi	david.nabavi@cemex.com	407-243-5300	FL

Hensel Phelps
South Terminal C Phase 1 Airside/Concourse

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS

Firms Approved by PSC

	Company Name	MWBE	LDB	VBE	DBE	Trades	Address	City	Contact	Email	Phone	State
X	Cemex					Ready Mix Concrete	3626 Quadrangle Blvd,	Orlando	David Nabavi	david.nabavi@cemex.com	407-243-5300	FL
	Central Florida Construction Walls, Inc.	X			X	Cast In Place Concrete	PO Box 620815	Orlando	Manuel Quilli	cfconst@gmail.com	(407) 377-7170	FL
	Central Florida Construction Walls, Inc.	X			X	Masonry	PO Box 620815	Orlando	Manuel Quilli	cfconst@gmail.com	(407) 377-7170	FL
X	Central Florida Construction Walls, Inc.	X			X	Cementitious Siding	PO Box 620815	Orlando	Manuel Quilli	cfconst@gmail.com	(407) 377-7170	FL
	Certified Finishes Inc					Access Flooring	4455 Dardanelle Dr	Orlando	DOMICIANO PEREZ	JPEREZ@CERTIFIEDFINISHES.COM	407-335-5171	FL
	Certified Finishes Inc					Flooring	4455 Dardanelle Dr	Orlando	DOMICIANO PEREZ	JPEREZ@CERTIFIEDFINISHES.COM	407-335-5171	FL
X	Certified Finishes Inc					Tile / Terrazzo	4455 Dardanelle Dr	Orlando	DOMICIANO PEREZ	JPEREZ@CERTIFIEDFINISHES.COM	407-335-5171	FL
	Certified Network Professionals, Inc.				X	IT Support	15757 Pines Blvd, 273	Penbroke Pines	Orlando Suero	ogsuero@cnetpro.net	954-610-0443	FL
X	Certified Network Professionals, Inc.				X	Low Voltage Systems	15757 Pines Blvd, 273	Penbroke Pines	Orlando Suero	ogsuero@cnetpro.net	954-610-0443	FL
	Champion Painting Specialty Services Corp.	X			X	Painting	130 SW 22nd St	Fort Lauderdale	Kyle Hough	kyle@champpainting.com	954-462-9079	FL
X	Champion Painting Specialty Services Corp.	X			X	Traffic Topping / Sealer	130 SW 22nd St	Fort Lauderdale	Kyle Hough	kyle@champpainting.com	954-462-9079	FL
X	Chandler Signs, LP, LLP					Signage	2584 Sand Hill Point Circle	Davenport		inquiriesFL@chandlersigns.com	863-420-1100	FL
	Cherokee Enterprises, Inc.	X			X	Cast In Place Concrete	14474 Commerce Way	Miami Lakes	Amanuel Worku	aw@cherokeecorp.com	305-828-3353	FL
	Cherokee Enterprises, Inc.	X			X	Concrete Finishing	14474 Commerce Way	Miami Lakes	Amanuel Worku	aw@cherokeecorp.com	305-828-3353	FL
	Cherokee Enterprises, Inc.	X			X	Earthwork Improvements	14474 Commerce Way	Miami Lakes	Amanuel Worku	aw@cherokeecorp.com	305-828-3353	FL
	Cherokee Enterprises, Inc.	X			X	Fuel Systems	14474 Commerce Way	Miami Lakes	Amanuel Worku	aw@cherokeecorp.com	305-828-3353	FL
	Cherokee Enterprises, Inc.	X			X	Mechanical	14474 Commerce Way	Miami Lakes	Amanuel Worku	aw@cherokeecorp.com	305-828-3353	FL
	Cherokee Enterprises, Inc.	X			X	Paving	14474 Commerce Way	Miami Lakes	Amanuel Worku	aw@cherokeecorp.com	305-828-3353	FL
X	Cherokee Enterprises, Inc.	X			X	Site Utilities	14474 Commerce Way	Miami Lakes	Amanuel Worku	aw@cherokeecorp.com	305-828-3353	FL
	Chewing & Wilmer					Electrical	2508 Mechanicsville Turnpike	Richmond	Michael Stone	michael.stone@cw1924.com	804-231-7373	VA
X	Chewing & Wilmer					Low Voltage Systems	2508 Mechanicsville Turnpike	Richmond	Michael Stone	michael.stone@cw1924.com	804-231-7373	VA
	Cives Steel Company					Miscellaneous Metals	102 Airport Road	Thomasville	Bill Hales	bhales@cives.com	229-228-9780	GA
X	Cives Steel Company					Structural Steel	102 Airport Road	Thomasville	Bill Hales	bhales@cives.com	229-228-9780	GA
X	CKB Cleaning Service LLC					Construction Logistics	1815 4th St NW,	Winter Haven	Darrell Chapper	Darrell.Chapper@gmail.com	863-709-4810	FL
	Cladding Systems, Inc.	X				Metal Panels	3218 E 4th Ave	Tampa	Chad McCollough	chad@cladsys.com	813-250-0786	FL
X	Cladding Systems, Inc.	X				Miscellaneous Metals	3218 E 4th Ave	Tampa	Chad McCollough	chad@cladsys.com	813-250-0786	FL
X	CleanAbel National Shine, LLC					Construction Logistics	30606 Double Dr	Wesley Chapel	Katie Abel	cleanabel@gmail.com	813-479-8014	FL
	Clear Horizon Ventures Company dba Petersen Metals					Guard Rails & Barriers	9410 Eden Ave	Hudson	Tyler Kelshaw	sales@petersenmetals.com	727-372-1100	FL
X	Clear Horizon Ventures Company dba Petersen Metals					Miscellaneous Metals	9410 Eden Ave	Hudson	Tyler Kelshaw	sales@petersenmetals.com	727-372-1100	FL
	Cleveland Construction, Inc. of Nevada dba Cleveland Construction, Inc.					Cementitious Siding	1650 Southeast 17th Street Suite 212	Ft. Lauderdale	Neal Keller	nealk@clevelandconstruction.com	954-533-3672	FL
X	Cleveland Construction, Inc. of Nevada dba Cleveland Construction, Inc.					Gypsum Drywall and Ceilings	1650 Southeast 17th Street Suite 212	Ft. Lauderdale	Neal Keller	nealk@clevelandconstruction.com	954-533-3672	FL
X	Cleveland Electric Co.					Electrical	1281 Fulton Industrial Blvd NW	Atlanta	Vann Cleveland	VannC@clevelandgroup.com	404-696-4550	GA
	Coastal Mechanical Services, LLC					Mechanical	394 East Drive	Melbourne	Keith Kunkel	kkunkel@coastalmechanical.com	321-725-3061	FL
X	Coastal Mechanical Services, LLC					Plumbing	394 East Drive	Melbourne	Keith Kunkel	kkunkel@coastalmechanical.com	321-725-3061	FL
X	Collage Design and Construction Group					General Contracting	585 Technology Park	Lake Mary	Rob Maphis	rmaphis@collage-usa.com	407-973-6970	FL
	Collis Roofing, Inc.					Roofing	485 Commerce Way	Longwood		wfulton@collisroofing.com	321-441-2300	FL
X	Collis Roofing, Inc.					Skylights	485 Commerce Way	Longwood		wfulton@collisroofing.com	321-441-2300	FL
	Comelco, Inc.	X			X	Electrical	410 North St, Suite 130	Longwood		jesse@comelcoinc.com	407-830-5884	FL
X	Comelco, Inc.	X			X	Site Lighting	410 North St, Suite 130	Longwood		jesse@comelcoinc.com	407-830-5884	FL
X	Commercial Fence Contractors, Inc.					Site Improvements	1610 N Goldenrod Rd	Orlando	Scott Savage	scott.savage@orlandoSteel.com	407-277-8734	FL
X	ComNet Communications, LLC					Low Voltage Systems	10475 Fortune Pkwy #101	Jacksonville	Will Petrelli	wpetrelli@comnetcomm.com	904-504-4180	FL
X	Competitive Edge Partners	X	X		X	Construction Logistics	618 Wymore Rd	Winter Park	Debbie Rodriguez	drodiguez@compedgellc.com	407-271-2704	FL
X	Complete Dewatering Pumps & Wellpoints, Inc.					Earthwork Improvements	710 West Park Ave	Edgewater	Amy Fletcher	afletcher@cdpwinc.com	386-426-1345	FL
	Comprehensive Energy Services, Inc.				X	Mechanical	777 Bennett Dr	Longwood	Kimberly Lee	estimating@cesmechanical.com	407-682-1313	FL
X	Comprehensive Energy Services, Inc.				X	Plumbing	777 Bennett Dr	Longwood	Kimberly Lee	estimating@cesmechanical.com	407-682-1313	FL
X	Concrete Services					Cast In Place Concrete	10527 100th St S,	Boynton Beach	Rick Kontos	rickkontos@concreteservices.net	772-370-0974	FL
X	Condor Construction, Corp.					Pest Control	1800 Pembrook Dr #300	Orlando	Luis Pinzon	luis.pinzon@condorcorp.us	407-895-2568	FL
X	Contech Construction Company					Building Materials	8615 Commodity Cir, Suite 5	Orlando	Peter Gallo	Pgallo@conteches.com	813-294-5913	FL
	ConTech Construction, LLC	X				Cast In Place Concrete	701 West Plant Street	Winter Garden	Ken Breeding	ken@contechteam.com	407-905-8001	FL
	ConTech Construction, LLC	X				Concrete Finishing	700 West Plant Street	Winter Garden	Ken Breeding	ken@contechteam.com	407-905-8000	FL
	ConTech Construction, LLC	X				Construction Logistics	700 West Plant Street	Winter Garden	Ken Breeding	ken@contechteam.com	407-905-8000	FL
	ConTech Construction, LLC	X				Hoisting	700 West Plant Street	Winter Garden	Ken Breeding	ken@contechteam.com	407-905-8000	FL
X	ConTech Construction, LLC	X				Retaining Walls	700 West Plant Street	Winter Garden	Ken Breeding	ken@contechteam.com	407-905-8000	FL
	Conti Enterprises, Inc.					Asphalt Pavement	1507 Live Oak Street, Suite B	Beaufort		lrigatti@contienterprises.com	732-520-5000	NC

Hensel Phelps
South Terminal C Phase 1 Airside/Concourse

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS

Firms Approved by PSC

	Company Name	MWBE	LDB	VBE	DBE	Trades	Address	City	Contact	Email	Phone	State
	Conti Enterprises, Inc.					Cast in Place Concrete	1507 Live Oak Street, Suite B	Beaufort		lrigatti@contienterprises.com	732-520-5000	NC
	Conti Enterprises, Inc.					Clearing, Grading, & Earthwork	1507 Live Oak Street, Suite B	Beaufort		lrigatti@contienterprises.com	732-520-5000	NC
	Conti Enterprises, Inc.					Construction Logistics	1507 Live Oak Street, Suite B	Beaufort		lrigatti@contienterprises.com	732-520-5000	NC
	Conti Enterprises, Inc.					Dewatering	1507 Live Oak Street, Suite B	Beaufort		lrigatti@contienterprises.com	732-520-5000	NC
	Conti Enterprises, Inc.					Duct Bank	1507 Live Oak Street, Suite B	Beaufort		lrigatti@contienterprises.com	732-520-5000	NC
	Conti Enterprises, Inc.					Earthwork Improvements	1507 Live Oak Street, Suite B	Beaufort		lrigatti@contienterprises.com	732-520-5000	NC
	Conti Enterprises, Inc.					Electrical	1507 Live Oak Street, Suite B	Beaufort		lrigatti@contienterprises.com	732-520-5000	NC
	Conti Enterprises, Inc.					Erosion Control/SWPPP	1507 Live Oak Street, Suite B	Beaufort		lrigatti@contienterprises.com	732-520-5000	NC
	Conti Enterprises, Inc.					Paving	1507 Live Oak Street, Suite B	Beaufort		lrigatti@contienterprises.com	732-520-5000	NC
	Conti Enterprises, Inc.					Pile Foundations	1507 Live Oak Street, Suite B	Beaufort		lrigatti@contienterprises.com	732-520-5000	NC
	Conti Enterprises, Inc.					Precast	1507 Live Oak Street, Suite B	Beaufort		lrigatti@contienterprises.com	732-520-5000	NC
	Conti Enterprises, Inc.					Site Specialties	1507 Live Oak Street, Suite B	Beaufort		lrigatti@contienterprises.com	732-520-5000	NC
	Conti Enterprises, Inc.					Site Utilities	1507 Live Oak Street, Suite B	Beaufort		lrigatti@contienterprises.com	732-520-5000	NC
X	Conti Enterprises, Inc.					Structural Steel	1507 Live Oak Street, Suite B	Beaufort		lrigatti@contienterprises.com	732-520-5000	NC
	Cook & Boardman LLC dba Pinnacle Door & Hardware					Door Frames and Hardware	2165 Sunnydale Blvd	Clearwater	Emilio Bendever	ebendever@pinnacledh.com	727-447-7300	FL
	Cook & Boardman LLC dba Pinnacle Door & Hardware					Building Specialties	2165 Sunnydale Blvd	Clearwater	Emilio Bendever	ebendever@pinnacledh.com	727-447-7300	FL
X	Cook & Boardman LLC dba Pinnacle Door & Hardware					Toilet Accessories	2165 Sunnydale Blvd	Clearwater	Emilio Bendever	ebendever@pinnacledh.com	727-447-7300	FL
	Coreslab Structures, Inc.					Precast	11041 Rocket Blvd	Orlando		salesorlando@coreslab.com	407-855-3190	FL
X	Coreslab Structures, Inc.					Precast	11041 Rocket Blvd	Orlando		salesorlando@coreslab.com	407-855-3190	FL
X	Cornerstone Barricades Inc	X			X	Heavy Highway	3712 NW 84th Dr	Gainesville	Seyi Falade	chris@cornerstonebarricades.com	352-373-8001	FL
	Cornerstone Construction Services, Inc.	X			X	Cast in Place Concrete	4205 Edgewater Drive	Orlando	Amadita Stone	astone@ccsorlando.com	407-299-3299	FL
	Cornerstone Construction Services, Inc.	X			X	Hoisting	4205 Edgewater Drive	Orlando	Amadita Stone	astone@ccsorlando.com	407-299-3299	FL
	Cornerstone Construction Services, Inc.	X			X	Paving	4205 Edgewater Drive	Orlando	Amadita Stone	astone@ccsorlando.com	407-299-3299	FL
	Cornerstone Construction Services, Inc.	X			X	Precast	4205 Edgewater Drive	Orlando	Amadita Stone	astone@ccsorlando.com	407-299-3299	FL
X	Cornerstone Construction Services, Inc.	X			X	Retaining Walls	4205 Edgewater Drive	Orlando	Amadita Stone	astone@ccsorlando.com	407-299-3299	FL
	Corrpro Companies, Inc.					Special Construction	4101 Bloomfield Hwy	Farmington	John Wallace	jwallace@corrpro.com	470 539 3495	NM
X	Corrpro Companies, Inc.					Site Utilities	4101 Bloomfield Hwy	Farmington	John Wallace	jwallace@corrpro.com	470 539 3495	NM
X	Creative Management Technology, Inc	X	X		X	General Contracting	5380 Hoffner Ave	Orlando	Michael McKenzie	w2wings@gmail.com	(321) 799-4022	FL
X	Creative Sign Designs LLC					Signage	830 S Ronald Reagan Blvd, Suite 252	Longwood	Bryan Vaughn	bvaughn@creativesigndesigns.com	407-508-3066	FL
X	Creative Terrazzo Systems, Inc.					Tile / Terrazzo	3300 SW 3rd Ave	Fort Lauderdale	Candace Norville	Candace@terrazzosystems.com	954-767-6372	FL
X	Cross Construction Services, Inc.					Demolition	25221 Wesley Chapel Blvd	Lutz	Tyler Lillibridge	tyler.l@myccsfl.com	813-907-1013	FL
	Crown Corr, Inc					Metal Panels	1255 Terminus Dr, Suite 100	Lithia Springs	Dave Pellar	dpellar@crowncorr.com	219-949-8080	FL
	Crown Corr, Inc					Glazing	1255 Terminus Dr, Suite 100	Lithia Springs	Dave Pellar	dpellar@crowncorr.com	219-949-8080	FL
X	Crown Corr, Inc					Column Covers	1255 Terminus Dr, Suite 100	Lithia Springs	Dave Pellar	dpellar@crowncorr.com	219-949-8080	FL
X	Cube Care Company	X			X	Window Treatments	6043 NW 167th St, Suite A-23	Hialeah	Susana Robledo	estimatingheroes@cubecare.com	305-556-8700	FL
X	Curry Cabinetry					Millwork	4831 E Broadway Ave	Tampa	Bryan Curry	bcurry@currycabinetry.com	813-321-3650	FL
	D&A Construction Group, Inc.	X	X		X	Cast In Place Concrete	983 Explorer Cove	Altamonte Springs	Heather McCandless	bids@dacginc.com	407-960-4032	FL
	D&A Construction Group, Inc.	X	X		X	Construction Logistics	983 Explorer Cove	Altamonte Springs	Heather McCandless	bids@dacginc.com	407-960-4032	FL
	D&A Construction Group, Inc.	X	X		X	Gypsum Drywall and Ceilings	983 Explorer Cove	Altamonte Springs	Heather McCandless	bids@dacginc.com	407-960-4032	FL
	D&A Construction Group, Inc.	X	X		X	Masonry	983 Explorer Cove	Altamonte Springs	Heather McCandless	bids@dacginc.com	407-960-4032	FL
	D&A Construction Group, Inc.	X	X		X	Miscellaneous Metals	983 Explorer Cove	Altamonte Springs	Heather McCandless	bids@dacginc.com	407-960-4032	FL
	D&A Construction Group, Inc.	X	X		X	Painting	983 Explorer Cove	Altamonte Springs	Heather McCandless	bids@dacginc.com	407-960-4032	FL
	D&A Construction Group, Inc.	X	X		X	Paving	983 Explorer Cove	Altamonte Springs	Heather McCandless	bids@dacginc.com	407-960-4032	FL
	D&A Construction Group, Inc.	X	X		X	Rough Carpentry	983 Explorer Cove	Altamonte Springs	Heather McCandless	bids@dacginc.com	407-960-4032	FL
	D&A Construction Group, Inc.	X	X		X	General Contracting	983 Explorer Cove	Altamonte Springs	Heather McCandless	bids@dacginc.com	407-960-4033	FL
X	D&A Construction Group, Inc.	X	X		X	Waterproofing and Caulking	983 Explorer Cove	Altamonte Springs	Heather McCandless	bids@dacginc.com	407-960-4032	FL
X	D&A Window Cleaning Services, Inc.	X				Construction Logistics	321 Georgia Ave,	Longwood	Rudy Perez	rperez@dabuildingservices.com	407-831-5388	FL
X	D.H. Pace Company, Inc. dba D.H. Pace Door Services					Coiling Grilles and Doors	3839 St Valentine Way,	Orlando	Robert Rosser	fnewconstruction@dhpac.com	407-563-3668	FL
	Dannix Painting, LLC	X				Painting	11562 Old Highway 61 North	Robinsonville		dannixpainting@yahoo.com	314-535-6600	MS
X	Dannix Painting, LLC	X				Traffic Topping / Sealer	11562 Old Highway 61 North	Robinsonville		dannixpainting@yahoo.com	314-535-6600	MS
X	Dant Clayton Corpotation					Miscellaneous Metals	1500 Bernheim Lane	Louisville	Alex Tuttle	atuttle@tuttlerailings.com	(502) 634-3626	KY
	David Allen Company					Flooring	150 Rush St	Raleigh	Shane Wycuff	bids@davidallen.com	919-821-7100	NC
X	David Allen Company					Tile / Terrazzo	151 Rush St	Raleigh	Shane Wycuff	bids@davidallen.com	919-821-7101	NC
X	Dayton Superior Corporation					Cast in Place Concrete	11176 Boggy Creek Road	Orlando	Eric Erikson	erecerickson@daytonsuperior.com	407-854-6193	FL

Hensel Phelps
South Terminal C Phase 1 Airside/Concourse

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS

Firms Approved by PSC

	Company Name	MWBE	LDB	VBE	DBE	Trades	Address	City	Contact	Email	Phone	State
	Deatrick Engineering Associates, Inc.					Architect and Engineer Services	9425 Tradeport Drive	Orlando	Warren Deatrick	dea1@bellsouth.net	407-851-9776	FL
X	Deatrick Engineering Associates, Inc.					Testing And Inspection	9425 Tradeport Drive	Orlando	Warren Deatrick	dea1@bellsouth.net	407-851-9776	FL
X	Del-Air					Mechanical	531 Codisco Way	Sanford	Jeff Carter	jcarter@delair.com	407-775-0331	FL
X	Delaware Elevator of Florida, Inc.					Conveying Systems	100 NW 28th St, Bldg #C-6	Boca Raton		tom.isaacs@delawareelevator.com	407-832-4197	FL
	Demetrius Shack's Painting Service, Inc.				X	Flooring	11154 Losco Junction Dr South	Jacksonville	Demetrius Shack	blessedshacks@comcast.net	(904) 910-7589	FL
	Demetrius Shack's Painting Service, Inc.				X	Painting	11154 Losco Junction Dr South	Jacksonville	Demetrius Shack	blessedshacks@comcast.net	(904) 910-7589	FL
X	Demetrius Shack's Painting Service, Inc.				X	Waterproofing and Caulking	11154 Losco Junction Dr South	Jacksonville	Demetrius Shack	blessedshacks@comcast.net	(904) 910-7589	FL
	Designers West Interiors, Inc.	X	X		X	Flooring	5609 South Orange Ave.	Orlando	Kristin Becker	kbeckerdwi@aol.com	321-258-1208	FL
X	Designers West Interiors, Inc.	X	X		X	Tile / Terrazzo	5609 South Orange Ave.	Orlando	Kristin Becker	kbeckerdwi@aol.com	321-258-1208	FL
X	Detail Dynamic of Florida, Inc.	X	X		X	Construction Logistics	P.O. Box 470249	Lake Monroe	Pam Olson	Pam@DDSC.biz	407-322-7911	FL
X	DFI Bridge Corporation					General Contracting	5055 Babcock St., N.E., Suite 4	Palm Bay	Dan Hughes	dan@dfibrige.com	321-727-7100	FL
X	DH Griffin					Demolition	14135 W Colonial Dr	Winter Garden	Brad Douglas	bdouglas@dhgriffin.com	334-664-0401	FL
X	Diebold, Incorporated (Security Systems)					Electrical	5995 Mayfair Rd	North Canton		tammy.murray@diebold.com	386-527-4504	OH
X	Divi10n Ten Specialties Inc					Building Specialties	947 Josiane Ct, 1010,	Altamonte Springs	Dave Riley	estimating@division-ten.com	407-539-1303	FL
	Division 7					Fireproofing	2773 B M Montgomery St	Birmingham	Tom Champagne	tom@d7con.com	205-803-1007	AL
X	Division 7					Waterproofing and Caulking	2773 B M Montgomery St	Birmingham	Tom Champagne	tom@d7con.com	205-803-1007	AL
X	Don Bell Signs, LLC					Signage	365 Oak Place	Port Orange	Mandy Moore	mmoore@donbellsigns.com	386-788-8084	FL
X	Doyle Dickerson Terrazzo					Tile / Terrazzo	1709 University Commercial Place	Charlotte	Stan Cociug	info@doyledickersonterrazzo.com	704-921-4940	FL
X	DPT Construction, Inc.	X				Painting	3112 Great Oaks Blvd	Kissimmee	Hector Espitia	dptconstructionestimates@gmail.com	(321) 229-1671	FL
X	DuraServ Corp					Coiling Grilles and Doors	11431 Ferrell Dr, Suite200	Farmers Branch	Mark Gibson	mark.gibson@americanrollupdoor.com	214-217-2952	TX
X	Dusoul Company Inc Technical Services Audio Visual					Low Voltage Systems	775 Barber St	Athens	Lisa Smith	sales@tsav.com	706-613-8759	GA
	E&H Steel Corporation					Miscellaneous Metals	3635 Highway 134	Midland City	Jed Henderson	jedhenderson@ehSteel.com	334-983-5636	AL
X	E&H Steel Corporation					Structural Steel	3635 Highway 134	Midland City	Jed Henderson	jedhenderson@ehSteel.com	334-983-5636	AL
X	EAC Cleaning Services	X	X		X	Construction Logistics	7130 S Orange Blossom Trail, Suite 126	Orlando	Ella R Drummer	info@eacclean.com	407-490-1881	FL
	Earth Tech, Inc					Earthwork Improvements	2620 Hunt Road	Land O Lakes	Dan Coxe	dcoxe@earthtech.net	813-909-800	FL
X	Earth Tech, Inc					Pressure Grout Soil Improvements	2620 Hunt Road	Land O Lakes	Dan Coxe	dcoxe@earthtech.net	813-909-800	FL
	East Coast Metal Structures					Miscellaneous Metals	635 Gator Dr.	Lantana	Tami Allmon	estimating@eastcoastmetals.net	561-766-2479	FL
X	East Coast Metal Structures					Structural Steel	635 Gator Dr.	Lantana	Tami Allmon	estimating@eastcoastmetals.net	561-766-2479	FL
X	Echo Ues, Inc.	X			X	Architect and Engineer Services	1511 E State Rd 434, Ste. 2001, #252	Winter Springs	Carlo Pilia	carlo.pilia@echoues.com	407-388-8269	FL
	ECS Limited					Architect and Engineer Services	2815 Directors Row, Suite 500	Orlando	Rich Haffner	RHaffner@ecslimited.com	407-859-8378	FL
X	ECS Limited					Testing And Inspection	2815 Directors Row, Suite 500	Orlando	Rich Haffner	RHaffner@ecslimited.com	407-859-8378	FL
X	Ed Waters and Sons Contracting Company					Pile Foundations	3375 Agricultural Center Dr	St. Augustine	Wayne Waters	info@edwatersandsons.com	904-823-8817	FL
	Eden Site Development Inc.	X				Construction Logistics	115 West Pine Ave	Longwood	Jerry Sell	jerry@edensitedevelopment.com	407-265-1113	FL
	Eden Site Development Inc.	X				Dewatering	115 West Pine Ave	Longwood	Jerry Sell	jerry@edensitedevelopment.com	407-265-1113	FL
	Eden Site Development Inc.	X				Earthwork Improvements	115 West Pine Ave	Longwood	Jerry Sell	jerry@edensitedevelopment.com	407-265-1113	FL
	Eden Site Development Inc.	X				Erosion Control/SWPPP	115 West Pine Ave	Longwood	Jerry Sell	jerry@edensitedevelopment.com	407-265-1113	FL
	Eden Site Development Inc.	X				Paving	115 West Pine Ave	Longwood	Jerry Sell	jerry@edensitedevelopment.com	407-265-1113	FL
	Eden Site Development Inc.	X				Site Improvements	115 West Pine Ave	Longwood	Jerry Sell	jerry@edensitedevelopment.com	407-265-1113	FL
	Eden Site Development Inc.	X				Site Utilities	115 West Pine Ave	Longwood	Jerry Sell	jerry@edensitedevelopment.com	407-265-1113	FL
X	Eden Site Development Inc.	X				Striping	115 West Pine Ave	Longwood	Jerry Sell	jerry@edensitedevelopment.com	407-265-1113	FL
X	Eidolon Analytic dba Unisource Graphics & Signs	X				Signage	5711 Halifax Ave	Fort Myers		ghyon@unisourcesigns.com	239-288-6951	FL
	EJ USA, Inc					Cementious Siding	301 Spring Street	East Jordan	Michael Heer	mike.heer@ejco.com	800 874 4100	MI
	EJ USA, Inc					Grating	301 Spring Street	East Jordan	Michael Heer	mike.heer@ejco.com	800 874 4100	MI
X	EJ USA, Inc					Site Utilities	301 Spring Street	East Jordan	Michael Heer	mike.heer@ejco.com	800 874 4100	MI
X	El Big Man LLC		X		X	Hauling	7454 Hollow Ridge Cir	Orlando	Eliander Salvador	elbigmanllc@gmail.com	407-967-9194	FL
	Electric Services, Inc.					Duct Bank	1746 US Hwy 441	Leesburg	Wood Brazill	wbrazill@electric-services.com	352-787-1322	FL
	Electric Services, Inc.					Electrical	1746 US Hwy 441	Leesburg	Wood Brazill	wbrazill@electric-services.com	352-787-1322	FL
X	Electric Services, Inc.					Site Lighting	1746 US Hwy 441	Leesburg	Wood Brazill	wbrazill@electric-services.com	352-787-1322	FL
X	Elite Flooring & Design Inc.					Flooring	3480 Green Pointe Parkway	Norcross	Thomas Zivitz	tzivitz@elitefloor.com	(678) 328-2225	GA
	Empire Office					Flooring	110 Hillcrest St	Orlando	David Obryan	dobryan@empireoffice.com	407 509 5656	FL
	Empire Office					Furnishings and Fixtures	110 Hillcrest St	Orlando	David Obryan	dobryan@empireoffice.com	407 509 5656	FL
X	Empire Office					Tile / Terrazzo	110 Hillcrest St	Orlando	David Obryan	dobryan@empireoffice.com	407 509 5656	FL
	Enclos Corp					Column Covers	10733 Sunset Office Dr, Suite 420	St Louis	Rick Hamlin	rhamlin@enclos.com	314-596-0004	MO
	Enclos Corp					Metal Panels	10733 Sunset Office Dr, Suite 420	St Louis	Rick Hamlin	rhamlin@enclos.com	314-596-0004	MO

Hensel Phelps
South Terminal C Phase 1 Airside/Concourse

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS

Firms Approved by PSC

	Company Name	MWBE	LDB	VBE	DBE	Trades	Address	City	Contact	Email	Phone	State
	Enclos Corp					Glazing	10733 Sunset Office Dr, Suite 420	St Louis	Rick Hamlin	rhamlin@enclos.com	314-596-0004	MO
X	Enclos Corp					Miscellaneous Metals	10733 Sunset Office Dr, Suite 420	St Louis	Rick Hamlin	rhamlin@enclos.com	314-596-0004	MO
	Endurance Communications & Electrical, LLC	X			X	Demolition	10524 Moss Park Rd, 204-346	Orlando		endurance.esteeming@gmail.com	407-930-3736	FL
	Endurance Communications & Electrical, LLC	X			X	Electrical	10524 Moss Park Rd, 204-346	Orlando		endurance.esteeming@gmail.com	407-930-3736	FL
	Endurance Communications & Electrical, LLC	X			X	Site Lighting	10524 Moss Park Rd, 204-346	Orlando		endurance.esteeming@gmail.com	407-930-3736	FL
X	Endurance Communications & Electrical, LLC	X			X	Site Utilities	10524 Moss Park Rd, 204-346	Orlando		endurance.esteeming@gmail.com	407-930-3736	FL
X	Energy Air, Inc.					Mechanical	5401 Energy Air Ct	Orlando	David Bridenbaugh	dbridenbaugh@energyair.com	407-886-3729	FL
X	Environmental Construction, Inc. (ECI)					Demolition	5428 56th Commerce Park Blvd	Tampa	Shaundra Permenter	permenter.s@envconinc.com	813-621-5400	FL
	Environmental Interiors, Inc.					Glazing	400 Amherst St, 200	Nashua		kgolemboski@environinteriors.com	646-216-1601	NH
	Environmental Interiors, Inc.					Gypsum Drywall and Ceilings	400 Amherst St, 200	Nashua		kgolemboski@environinteriors.com	646-216-1601	NH
X	Environmental Interiors, Inc.					Special Construction	400 Amherst St, 200	Nashua		kgolemboski@environinteriors.com	646-216-1601	NH
	Enviro-Tech Systems Inc					Architect and Engineer Services	2308 South Parrott Ave	Okeechobee	Michelle Yates	YatesMM@enviro-tech.cc	863-763-3143	FL
	Enviro-Tech Systems Inc					Earthwork Improvements	2308 South Parrott Ave	Okeechobee	Michelle Yates	YatesMM@enviro-tech.cc	863-763-3143	FL
X	Enviro-Tech Systems Inc					Site Utilities	2308 South Parrott Ave	Okeechobee	Michelle Yates	YatesMM@enviro-tech.cc	863-763-3143	FL
	Ewing Waterproofing Systems, Inc.					Waterproofing and Caulking	2521 NW 74th Pl	Gainesville	Damon Watson	Dwatson@ewingwaterproofing.com	(352) 258-3243	FL
X	Ewing Waterproofing Systems, Inc.					Traffic Topping / Sealer	2521 NW 74th Pl	Gainesville	Damon Watson	Dwatson@ewingwaterproofing.com	(352) 258-3243	FL
X	Expedition Security Solutions Group, Inc.	X				Construction Logistics	10524 Moss Park Rd, Suite 204-157,	Orlando	Stuart Chaffin	Schaffin@expeditionsecurity.com	704-652-8552	FL
	F L Crane & Sons Inc					Metal Panels	508 S Spring St	Fulton	Chad Martin	cmartin@flcrane.com	662-862-2172	MS
	F L Crane & Sons Inc					Cementitious Siding	508 S Spring St	Fulton	Chad Martin	cmartin@flcrane.com	662-862-2172	MS
	F L Crane & Sons Inc					Fireproofing	508 S Spring St	Fulton	Chad Martin	cmartin@flcrane.com	662-862-2172	MS
	F L Crane & Sons Inc					Waterproofing and Caulking	508 S Spring St	Fulton	Chad Martin	cmartin@flcrane.com	662-862-2172	MS
	F L Crane & Sons Inc					Gypsum Drywall and Ceilings	508 S Spring St	Fulton	Chad Martin	cmartin@flcrane.com	662-862-2172	MS
	F L Crane & Sons Inc					Insulation	508 S Spring St	Fulton	Chad Martin	cmartin@flcrane.com	662-862-2172	MS
	F L Crane & Sons Inc					Flooring	508 S Spring St	Fulton	Chad Martin	cmartin@flcrane.com	662-862-2172	MS
X	F L Crane & Sons Inc					Painting	508 S Spring St	Fulton	Chad Martin	cmartin@flcrane.com	662-862-2172	MS
X	FabArc Steel Supply Inc					Structural Steel	111 Meadow Lane	Oxford	Shawn Evans	shawn.evans@fabarc.com	256-831-8770	AL
X	FabriTec Structures, LLC					Tensile Fabric Canopies	1011 Regal Row	Dallas		ccentner@fabritecllc.com	877-887-4233	TX
	Fairborn Equipment Company					Coiling Grilles and Doors	332 Ponde De Leon Pl	Orlando	Vincent Buffone	buffonev@fairbornequipment.com	888-851-5529	FL
X	Fairborn Equipment Company					Building Equipment	332 Ponde De Leon Pl	Orlando	Vincent Buffone	buffonev@fairbornequipment.com	888-851-5529	FL
X	Fausnight Stripe & Line, Inc.					Paving	910 Charles St	Longwood	Cris	cris@fausnight.com	407-261-5446	FL
X	Ferguson Cabling					Low Voltage Systems	203 Orange St,	Palm Harbor	John Primrose	johnp@fergusoncabling.com	727-470-2802	FL
X	Fidelity Security Agency, LLC	X	X			Construction Logistics	618 E South St, Suite 500	Orlando	Michael Williams	mike@fsa-security.com	407-791-6113	FL
X	Fine Tune Enterprises, Inc.	X	X		X	Construction Logistics	639 West Lancaster Road	Fort Myers	Elvis Diaz	Ed@finetuneservices.com	407-271-4088	FL
X	Fire & Life Safety America, Inc.					Fire Protection	2280 Old Lake Mary Rd	Sanford		pamato@flsamerica.com	407-688-1949	FL
X	Fire Safety, Inc.					Fire Protection	2721 Old Roosevelt Blvd	Clearwater	Mina Bayood	estimating@firesafety-inc.com	727-523-1843	FL
	Fire Stop Systems, Inc.					Fireproofing	4173 Arnold Ave	Naples	Yanyslet Cruz	yanys@fireproofers.com	239-774-3343	FL
X	Fire Stop Systems, Inc.					Waterproofing and Caulking	4173 Arnold Ave	Naples	Yanyslet Cruz	yanys@fireproofers.com	239-774-3343	FL
X	Fire-Seal, LLC.					Fireproofing	167 S State St, 250,	Westerville	Tina Bagnoli	admin@fireseal-llc.com	614-454-4440	OH
	First American Steel Erectors Corporation	X	X		X	Miscellaneous Metals	194 S 4th S	Lake Mary	Kevin Doxtater	kevindfase@aol.com	407-687-1528	FL*
X	First American Steel Erectors Corporation					Structural Steel	194 S 4th S	Lake Mary	Kevin Doxtater	kevindfase@aol.com	407-687-1528	FL*
X	Fish Construction, Inc.					Millwork	9820 Cash Road,	Stafford	Adam Fish	adam.fish@fishconstruction.com	713-206-0227	TX
	Five Arrows, Inc., dba Service Painting Corp.					Painting	1423 W Long St	Orlando	Todd Monroe	tmonroespca@aol.com	407-872-7555	FL
	Five Arrows, Inc., dba Service Painting Corp.					Traffic Topping / Sealer	1423 W Long St	Orlando	Todd Monroe	tmonroespca@aol.com	407-872-7555	FL
X	Five Arrows, Inc., dba Service Painting Corp.					Waterproofing and Caulking	1423 W Long St	Orlando	Todd Monroe	tmonroespca@aol.com	407-872-7555	FL
X	Flexible Lifeline Systems Inc					Building Equipment	2437 Peyton Rd	Houston	Jeff Barnum	info@flexiblelifeline.com	832-448-2900	TX
X	Florida CG Solutions, Inc.	X			X	IT Support	4046 N Goldenrod Rd #271,	Winter Park	Gerard Merritt	gerard@cgsolutionsgroup.com	407-476-3590	FL
X	Florida Contract Automated Shading, LLC					Window Treatments	14927 W Newberry Rd	Newberry	Megan Molyneux	megan@fcas.pro	(352) 682-4018	FL
X	Florida Detention Systems, Inc					Construction Logistics	1296 Southeast 31st Street	Melrose	Joe Castelvechchi	joe@floridadetention.com	352-256-8405	FL
	Florida Door Solutions, Inc.					Doors & Hardware	777 South Park Ave	Apopka	Kent Horsley	kent@fladoor.com	407-884-5955	FL
X	Florida Door Solutions, Inc.					Coiling Grilles and Doors	777 South Park Ave	Apopka	Kent Horsley	kent@fladoor.com	407-884-5955	FL
X	Florida GC Solutions				X	General Contracting	4980 E 10th Ct	Hialeah	Edwin Gaitan	edwin@fgcs.biz	305-687-9877	FL
	Florida Structural Steel					Miscellaneous Metals	2710 East 5th Ave	Tampa	Kevin Sig	ksigl@tti-fss.com	813-241-4261	FL
X	Florida Structural Steel					Structural Steel	2710 East 5th Ave	Tampa	Kevin Sig	ksigl@tti-fss.com	813-241-4261	FL
X	Ford Audio Video					Low Voltage Systems	7901 E Riverside Drive, Suite 125	Austin	Will Tindle	willt@fordav.com	512-447-1103	TX

Hensel Phelps
South Terminal C Phase 1 Airside/Concourse

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS

Firms Approved by PSC

	Company Name	MWBE	LDB	VBE	DBE	Trades	Address	City	Contact	Email	Phone	State
X	G & C Welding Specialist, LLC	X	X		X	Miscellaneous Metals	5441 S Bryant Ave	Sanford	Cory Hunt	estimating@gcweldingspecialist.com	407-878-2723	FL
	G.C. Zarnas & Co, Inc					Flooring	850 Jennings St	Bethlehem	Greg Hoyer	ghoyer@gczarnas.com	610-866-0923	PA
X	G.C. Zarnas & Co, Inc					Painting	851 Jennings St	Bethlehem	Greg Hoyer	ghoyer@gczarnas.com	610-866-0924	PA
	G.J.P. Enterprises, Inc.					Building Materials	4510 E 71st St, Suite #5	Cleveland	Joe Conte	Jconte@am-dec.com	216-341-2222	OH
X	G.J.P. Enterprises, Inc.					Gypsum Drywall and Ceilings	4510 E 71st St, Suite #5	Cleveland	Joe Conte	Jconte@am-dec.com	216-341-2222	OH
	Gate Precast Company					Precast	810 Sawdust Trl	Kissimmee	Brian Griffis	bgriffis@gateprecast.com	904-813-6525	FL
X	Gate Precast Company					Precast	810 Sawdust Trl	Kissimmee	Brian Griffis	bgriffis@gateprecast.com	904-813-6525	FL
X	GE Investigations, Inc. dba GE Protection	X	X		X	Construction Logistics	2204 Pinyon Rd	Apopka	Juan Carlos Robinson	geprotection911@gmail.com	407-703-2626	FL
	Gem Industries, Inc.	X				Structural Steel	370 Cox Rd	Cocoa	Will Ratliff	bid@gemindustriesincorporated.com	321 631 3977	FL
X	Gem Industries, Inc.	X				Miscellaneous Metals	370 Cox Rd	Cocoa	Will Ratliff	bid@gemindustriesincorporated.com	321 631 3977	FL
X	General Dynamics Information Technology, Inc					Low Voltage Systems	3211 Jermantown Rd	Fairfax	Matthew Davies	matthew.davies@gdit.com	405-680-6972	VA
	Gibbs & Register, Inc.					Cast In Place Concrete	232 South Dillard St	Winter Garden	Matt Karash	mkarash@gibbsandregister.com	407-654-6133	FL
	Gibbs & Register, Inc.					Concrete Finishing	232 South Dillard St	Winter Garden	Matt Karash	mkarash@gibbsandregister.com	407-654-6133	FL
	Gibbs & Register, Inc.					Earthwork Improvements	232 South Dillard St	Winter Garden	Matt Karash	mkarash@gibbsandregister.com	407-654-6133	FL
	Gibbs & Register, Inc.					Paving	232 South Dillard St	Winter Garden	Matt Karash	mkarash@gibbsandregister.com	407-654-6133	FL
	Gibbs & Register, Inc.					Pile Foundations	232 South Dillard St	Winter Garden	Matt Karash	mkarash@gibbsandregister.com	407-654-6133	FL
	Gibbs & Register, Inc.					Precast	232 South Dillard St	Winter Garden	Matt Karash	mkarash@gibbsandregister.com	407-654-6133	FL
	Gibbs & Register, Inc.					Retaining Walls	232 South Dillard St	Winter Garden	Matt Karash	mkarash@gibbsandregister.com	407-654-6133	FL
	Gibbs & Register, Inc.					Site Improvements	232 South Dillard St	Winter Garden	Matt Karash	mkarash@gibbsandregister.com	407-654-6133	FL
	Gibbs & Register, Inc.					Site Specialties	232 South Dillard St	Winter Garden	Matt Karash	mkarash@gibbsandregister.com	407-654-6133	FL
	Gibbs & Register, Inc.					Site Structures	232 South Dillard St	Winter Garden	Matt Karash	mkarash@gibbsandregister.com	407-654-6133	FL
X	Gibbs & Register, Inc.					Site Utilities	232 South Dillard St	Winter Garden	Matt Karash	mkarash@gibbsandregister.com	407-654-6133	FL
	GLF Construction Corporation					Cast in Place Concrete	7648 Southland Blvd #100	Orlando	David Ammon	dammon@glfusa.com	407-888-8481	FL
	GLF Construction Corporation					Earthwork Improvements	7648 Southland Blvd #100	Orlando	David Ammon	dammon@glfusa.com	407-888-8481	FL
	GLF Construction Corporation					Hoisting	7648 Southland Blvd #100	Orlando	David Ammon	dammon@glfusa.com	407-888-8481	FL
	GLF Construction Corporation					Paving	7648 Southland Blvd #100	Orlando	David Ammon	dammon@glfusa.com	407-888-8481	FL
	GLF Construction Corporation					Pile Foundations	7648 Southland Blvd #100	Orlando	David Ammon	dammon@glfusa.com	407-888-8481	FL
	GLF Construction Corporation					Retaining Walls	7648 Southland Blvd #100	Orlando	David Ammon	dammon@glfusa.com	407-888-8481	FL
X	GLF Construction Corporation					Site Specialties	7648 Southland Blvd #100	Orlando	David Ammon	dammon@glfusa.com	407-888-8481	FL
X	Glidepath LLC					Conveying Systems	2241 S Watson Rd, Suite 151	Arlington	Philip Heacock	philip.heacock@beumergroup.com	682-248-3700	TX
X	Glomaco, LLC	X				Building Materials	37 N Orange Ave,	Orlando	Carlos Bajana	Cbajanajr@glomaco.us	407-507-6380	FL
	GMF Construction, LLC					Miscellaneous Metals	4600 Drane Field Rd	Lakeland	Jason Hall	jason.hall@gmfsteel.com	863-577-0210	FL
X	GMF Construction, LLC					Structural Steel	4600 Drane Field Rd	Lakeland	Jason Hall	jason.hall@gmfsteel.com	863-577-0210	FL
	Gomez Construction Company	X				Construction Logistics	750 Jackson Ave	Winter Park	Robert Lacey	rlacey@gomezconstruction.com	407-628-4353	FL
	Gomez Construction Company	X				Demolition	750 Jackson Ave	Winter Park	Robert Lacey	rlacey@gomezconstruction.com	407-628-4353	FL
	Gomez Construction Company	X				Doors & Hardware	750 Jackson Ave	Winter Park	Robert Lacey	rlacey@gomezconstruction.com	407-628-4353	FL
	Gomez Construction Company	X				General Contracting	750 Jackson Ave	Winter Park	Robert Lacey	rlacey@gomezconstruction.com	407-628-4353	FL
	Gomez Construction Company	X				Gypsum Drywall and Ceilings	750 Jackson Ave	Winter Park	Robert Lacey	rlacey@gomezconstruction.com	407-628-4353	FL
	Gomez Construction Company	X				Landscaping	750 Jackson Ave	Winter Park	Robert Lacey	rlacey@gomezconstruction.com	407-628-4353	FL
X	Gomez Construction Company	X				Tile / Terrazzo	750 Jackson Ave	Winter Park	Robert Lacey	rlacey@gomezconstruction.com	407-628-4353	FL
X	Gordon Sales, Inc.					Building Materials	5023 Hazel Jones Rd	Bossier City	Mason Bowen	masonbowen@Gordon-inc.com	318-747-8954	LA
	Gosalia Concrete Constructors Inc				X	Cast in Place Concrete	4607 N 56th St	Tampa	Estimating	estimating@gosaliaco.com	(813) 443-0984	FL
	Gosalia Concrete Constructors Inc				X	Concrete Finishing	4607 N 56th St	Tampa	Estimating	estimating@gosaliaco.com	(813) 443-0984	FL
	Gosalia Concrete Constructors Inc				X	Concrete Materials	4607 N 56th St	Tampa	Estimating	estimating@gosaliaco.com	(813) 443-0984	FL
	Gosalia Concrete Constructors Inc				X	Concrete Pavement	4607 N 56th St	Tampa	Estimating	estimating@gosaliaco.com	(813) 443-0984	FL
	Gosalia Concrete Constructors Inc				X	Paving	4607 N 56th St	Tampa	Estimating	estimating@gosaliaco.com	(813) 443-0984	FL
	Gosalia Concrete Constructors Inc				X	Pile Foundations	4607 N 56th St	Tampa	Estimating	estimating@gosaliaco.com	(813) 443-0984	FL
	Gosalia Concrete Constructors Inc				X	Site Improvements	4607 N 56th St	Tampa	Estimating	estimating@gosaliaco.com	(813) 443-0984	FL
X	Gosalia Concrete Constructors Inc				X	Site Structures	4607 N 56th St	Tampa	Estimating	estimating@gosaliaco.com	(813) 443-0984	FL
X	Granite Telecommunications, LLC					Low Voltage Systems	3504 Lake Lynda Dr	Orlando	James Evans	jaevans@granitenet.com	678-322-3978	FL
X	Greenery Productions, Inc	X				Landscaping	1751 Directors Row	Orlando	Matt Grier	mgrier@greeneryproductions.com	407-363-9151	FL
X	Griffin Dewatering Corp.					Earthwork Improvements	3805 Investment Ln	West Palm Beach	Dave Handy	chris.peschang@griffindewatering.com	561-881-5377	FL
X	Grunau Company, Inc.					Fire Protection	11300 Space Blvd, Suite 4	Orlando		mark.peters@grunau.us	407-857-1800	FL
	Gulf Mechanical Contractors LLC					Mechanical	31643 Executive Boulevard	Leesburg	Pat Comitz	pcomitz@gulfmc.net	352-460-4176	FL

Hensel Phelps
South Terminal C Phase 1 Airside/Concourse

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS

Firms Approved by PSC

	Company Name	MWBE	LDB	VBE	DBE	Trades	Address	City	Contact	Email	Phone	State
X	Gulf Mechanical Contractors LLC					Plumbing	31643 Executive Boulevard	Leesburg	Pat Comitz	pcomitz@gulfmc.net	352-460-4176	FL
	H.L. Pruitt Corp.					Electrical	501 Wade St	Winter Springs		frankpruitt66@gmail.com	407-327-3848	FL
	H.L. Pruitt Corp.					Site Lighting	501 Wade St	Winter Springs		frankpruitt66@gmail.com	407-327-3848	FL
	H.L. Pruitt Corp.					Site Utilities	501 Wade St	Winter Springs		frankpruitt66@gmail.com	407-327-3848	FL
	H.L. Pruitt Corp.					Duct Bank	501 Wade St	Winter Springs		frankpruitt66@gmail.com	407-327-3848	FL
X	H.L. Pruitt Corp.					Pile Foundations	501 Wade St	Winter Springs		frankpruitt66@gmail.com	407-327-3848	FL
	Hamilton Roofing, Inc.					Roofing	4000 Old Dixie Hwy	Malabar		steve@hamiltonroofinginc.com	321-729-0548	FL
X	Hamilton Roofing, Inc.					Rough Carpentry	4000 Old Dixie Hwy	Malabar		steve@hamiltonroofinginc.com	321-729-0548	FL
X	Harbinger Sign					Signage	5300 Shad Rd, Jacksonville,	Jacksonville	Larry Meece	lmeece@harbingersign.com	904-268-4681	FL
X	Harmon Inc.					Glazing	3361 NW 55th St	Fort Lauderdale	Mike Moore	mmoore@harmoninc.com	954-809-6500	FL
	Harper Limbach					Mechanical	5102 W Laurel St, Suite 800	Tampa		kim.knarr@harperlimbach.com	813-207-0057	FL
X	Harper Limbach					Plumbing	5102 W Laurel St, Suite 800	Tampa		kim.knarr@harperlimbach.com	813-207-0057	FL
X	Harris Ventures Inc. dba Staff Zone					Survey	2650 Holcomb Bridge Rd, Suite 630	Alpharetta	Amanda Albert	aalbert@thestaffzone.com	770-645-6134	FL
	Hayward Baker, Inc.					Earthwork Improvements	5461 W Waters Ave, Suite 900	Tampa	Curtis Cook	crcook@HaywardBaker.com	813-884-3441	FL
	Hayward Baker, Inc.					Pile Foundations	5461 W Waters Ave, Suite 900	Tampa	Curtis Cook	crcook@HaywardBaker.com	813-884-3441	FL
	Hayward Baker, Inc.					Pressure Grout Soil Improvements	5461 W Waters Ave, Suite 900	Tampa	Curtis Cook	crcook@HaywardBaker.com	813-884-3441	FL
X	Hayward Baker, Inc.					Site Specialties	5461 W Waters Ave, Suite 900	Tampa	Curtis Cook	crcook@HaywardBaker.com	813-884-3441	FL
X	HD Supply Construction Supply, LTD					Building Specialties	501 W Church St	Orlando	Joseph Ridenhour	josephridenhour@whitecap.net	407-298-7083	FL
	Heath & Lineback Engineers, Inc.					Architect and Engineer Services	2390 Canton Road	Marietta	Patti Zachary	pzachary@heath-lineback.com	770 424 1668	GA
	Heath & Lineback Engineers, Inc.					Construction Logistics	2390 Canton Road	Marietta	Patti Zachary	pzachary@heath-lineback.com	770 424 1668	GA
X	Heath & Lineback Engineers, Inc.					Public Information	2390 Canton Road	Marietta	Patti Zachary	pzachary@heath-lineback.com	770 424 1668	GA
X	Heavenly Hearts Cleaning Services, Inc.	X	X		X	Construction Logistics	173 Dahlia Village Circle	Orlando	Regina Rush-Kemper	info@heavenlyheartscleaning.com	407-399-9729	FL
	Henry Incorporated					Wire Mesh Partitions	2285 Park Central Boulevard	Decatur	Jeff Briant	jbriant@henryincorporated.com	770-593-1234	GA
	Henry Incorporated					Window Treatments	2285 Park Central Boulevard	Decatur	Jeff Briant	jbriant@henryincorporated.com	770-593-1234	GA
	Henry Incorporated					Metal Panels	2285 Park Central Boulevard	Decatur	Jeff Briant	jbriant@henryincorporated.com	770-593-1234	GA
X	Henry Incorporated					Miscellaneous Metals	2285 Park Central Boulevard	Decatur	Jeff Briant	jbriant@henryincorporated.com	770-593-1234	GA
	Heron Electric, Inc.	X	X			Electrical	4708 W. Concord Avenue	Orlando		derrick@heronelectric.com	407-296-2550	FL
X	Heron Electric, Inc.	X	X			Site Lighting	4708 W. Concord Avenue	Orlando		derrick@heronelectric.com	407-296-2550	FL
X	Hiles Curtain Specialties Inc					Window Treatments	2701 Success Dr	Odessa	Clayton Hile	clayton@hilescurtains.com	305-556-8700	FL
X	Hi-Lite Airfield Services					Paving	18249 Hi-Lite Dr	Adams Center	Dennis Haefner	dennish@hi-lite.com	315-583-6111	NY
	Hirschfeld Industries					Miscellaneous Metals	1901 Gateway Dr, Suite 260	Irving	Hokan Amnetag	hokan.amnetag@hirschfeld.com	972-518-2173	TX
X	Hirschfeld Industries					Structural Steel	1901 Gateway Dr, Suite 260	Irving	Hokan Amnetag	hokan.amnetag@hirschfeld.com	972-518-2173	TX
	Hi-Way Paving, Inc					Cast In Place Concrete	4343 Weaver Ct	Hilliard	John Romaine	JRomaine@hiwaypaving.com	813-967-2956	OH
	Hi-Way Paving, Inc					Earthwork Improvements	4343 Weaver Ct	Hilliard	John Romaine	JRomaine@hiwaypaving.com	813-967-2956	OH
	Hi-Way Paving, Inc					Paving	4343 Weaver Ct	Hilliard	John Romaine	JRomaine@hiwaypaving.com	813-967-2956	OH
	Hi-Way Paving, Inc					Site Improvements	4343 Weaver Ct	Hilliard	John Romaine	JRomaine@hiwaypaving.com	813-967-2956	OH
X	Hi-Way Paving, Inc					Site Structures	4343 Weaver Ct	Hilliard	John Romaine	JRomaine@hiwaypaving.com	813-967-2956	OH
	HJ Foundation Company					Pile Foundations	8275 NW 80 St	Miami		estimating@hjfoundation.com	305-592-8181	FL
X	HJ Foundation Company					Pressure Grout Soil Improvements	8275 NW 80 St	Miami	Mike Smith	estimating@hjfoundation.com	305-592-8181	FL
X	HMB Enterprises LLC	X	X		X	Low Voltage Systems	5401 S Kirkman Rd Suite 310	Orlando	Harry Bailey	hmbenterprises@yahoo.com	678-887-7670	FL
	HMB Steel Corp	X				Miscellaneous Metals	4080 Pines Industrial Ave	Rockledge		info@hmbSteel.com	321-636-6511	FL
X	HMB Steel Corp	X				Structural Steel	4080 Pines Industrial Ave	Rockledge		info@hmbSteel.com	321-636-6511	FL
X	Hollow Metal Specialists					Doors & Hardware	740 Apex Road	Sarasota	Iva Prokajova	iprokajova@hmsdoors.com	941-379-1970	FL
X	Holman, Inc	X			X	Building Equipment	1855 Cassat Ave Suite #8	Jacksonville	Sales Team	sales@holman-inc.com	904-781-4531	FL
	Hombres Masonry Inc dba Toltec Construction	X	X		X	Cast In Place Concrete	334 E Bay St,	Winter Garden	Homar Jaimes	HOMAR@TOLTECCONSTRUCTION.COM	407-654-2648	FL
X	Hombres Masonry Inc dba Toltec Construction	X	X		X	Masonry	334 E Bay St,	Winter Garden	Homar Jaimes	HOMAR@TOLTECCONSTRUCTION.COM	407-654-2648	FL
X	Honeywell International Inc					Low Voltage Systems	3657 Maguire Blvd	Orlando	Jim Schneider	james.schneider@honeywell.com	843-735-8892	FL
	Hub Steel					Miscellaneous Metals	7500 Republic Dr	Groveland	John Meacham	john@gohubSteel.com	407-581-0665	FL
X	Hub Steel					Structural Steel	7500 Republic Dr	Groveland	John Meacham	john@gohubSteel.com	407-581-0665	FL
	Hubbard Construction Co					Earthwork Improvements	1936 Lee Road	Winter Park	Jon Ritchey	jon.ritchey@hubbard.com	407-645-5500	FL
	Hubbard Construction Co					Paving	1936 Lee Road	Winter Park	Jon Ritchey	jon.ritchey@hubbard.com	407-645-5500	FL
	Hubbard Construction Co					Site Improvements	1936 Lee Road	Winter Park	Jon Ritchey	jon.ritchey@hubbard.com	407-645-5500	FL
	Hubbard Construction Co					Site Structures	1936 Lee Road	Winter Park	Jon Ritchey	jon.ritchey@hubbard.com	407-645-5500	FL
X	Hubbard Construction Co					Site Utilities	1936 Lee Road	Winter Park	Jon Ritchey	jon.ritchey@hubbard.com	407-645-5500	FL

Hensel Phelps
South Terminal C Phase 1 Airside/Concourse

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS

Firms Approved by PSC

	Company Name	MWBE	LDB	VBE	DBE	Trades	Address	City	Contact	Email	Phone	State
X	Hufcor Inc					Operable Partitions	1301 Central Park Dr	Sanford	Diana Campbell	se.sales@hufcor.com	407-302-2286	FL
X	HW Davis Construction, Inc.					General Contracting	1212 29th St	Orlando	Jim Beusse	jbeusse@hwdavis.com	407-849-1212	FL
	Hypower Inc					Electrical	5913 Northwest 31st Avenue	Fort Lauderdale	Bernard Paul-Hus	pbauer@hypowerinc.com	954-917-1412	FL
	Hypower Inc					Low Voltage Systems	5913 Northwest 31st Avenue	Fort Lauderdale	Bernard Paul-Hus	pbauer@hypowerinc.com	954-917-1412	FL
	Hypower Inc					Site Lighting	5913 Northwest 31st Avenue	Fort Lauderdale	Bernard Paul-Hus	pbauer@hypowerinc.com	954-917-1412	FL
	Hypower Inc					Site Specialties	5913 Northwest 31st Avenue	Fort Lauderdale	Bernard Paul-Hus	pbauer@hypowerinc.com	954-917-1412	FL
X	Hypower Inc					Site Utilities	5913 Northwest 31st Avenue	Fort Lauderdale	Bernard Paul-Hus	pbauer@hypowerinc.com	954-917-1412	FL
X	Hy-Safe Technology					Building Equipment	960 Commerce Dr	Union Grove	Frank Elmi	felmi@hysafe.com	262-752-2400	WI
	Industrial Steel, Inc.					Miscellaneous Metals	3561 Industrial Rd	Titusville		fwilson@industrial-Steel.com	321-267-2341	FL
X	Industrial Steel, Inc.					Structural Steel	3561 Industrial Rd	Titusville		fwilson@industrial-Steel.com	321-267-2341	FL
X	Infinity Protection Service, Inc	X				Construction Logistics	121 South Orange Ave #1500	Orlando	Adrian Ellis	aellis@infinityprotection.com	(321) 217-6823	FL
	Infrastructure Engineers, Inc.					Architect and Engineer Services	2121 Old Hickory Tree Rd	St Cloud	Kerri Ingham	kingham@go-ie.com	817-928-4896	FL
X	Infrastructure Engineers, Inc.					Construction Logistics	2121 Old Hickory Tree Rd	St Cloud	Kerri Ingham	kingham@go-ie.com	817-928-4896	FL
	Inland Construction and Engineering, Inc.					Roofing	309 E 11th St,	Panama	Kyle Vandergrift	kyle@icecontractor.com	850-872-2129	FL
	Inland Construction and Engineering, Inc.					Waterproofing and Caulking	309 E 11th St,	Panama	Kyle Vandergrift	kyle@icecontractor.com	850-872-2129	FL
	Inland Construction and Engineering, Inc.					Metal Panels	309 E 11th St,	Panama	Kyle Vandergrift	kyle@icecontractor.com	850-872-2129	FL
X	Inland Construction and Engineering, Inc.					Miscellaneous Metals	309 E 11th St,	Panama	Kyle Vandergrift	kyle@icecontractor.com	850-872-2129	FL
	Inpro Fabrication					Corner Guards	5111 E California Pkwy,	Fort Worth	Matt Gehrke	mgehrke@inprocorp.com	817-926-5050	TX
X	Inpro Fabrication					Expansion Joint Covers	5111 E California Pkwy,	Fort Worth	Matt Gehrke	mgehrke@inprocorp.com	817-926-5050	TX
X	Integrated Door Systems, Inc.					Doors & Hardware	1602 E. Alsobrook St	Plant City	Emily Schafer	eschafer@integrateddoor.com	813-759-4300	FL
X	Intelligent Infrastructure Solutions, LLC					Low Voltage Systems	7676 Jean Blvd	Fort Myers	Thomas Esch	tesch@onpowerusa.com	239-288-7965	FL
	Interior Specialties Inc					Wire Mesh Partitions	947 Josiane Ct	Altamonte Springs	Dave Riley	driley@interiorspecialties.com	407-539-1303	FL
	Interior Specialties Inc					Toilet Accessories	947 Josiane Ct	Altamonte Springs	Dave Riley	driley@interiorspecialties.com	407-539-1303	FL
	Interior Specialties Inc					Fire Extinguishers	947 Josiane Ct	Altamonte Springs	Dave Riley	driley@interiorspecialties.com	407-539-1303	FL
	Interior Specialties Inc					Corner Guards	947 Josiane Ct	Altamonte Springs	Dave Riley	driley@interiorspecialties.com	407-539-1303	FL
X	Interior Specialties Inc					Window Treatments	947 Josiane Ct	Altamonte Springs	Dave Riley	driley@interiorspecialties.com	407-539-1303	FL
	International Flooring, Inc.					Flooring	2825 Mercy Dr	Orlando	Angela Wiley	awiley@intflooring.com	407-296-7465	FL
	International Flooring, Inc.					Floor Grilles	2825 Mercy Dr	Orlando	Angela Wiley	awiley@intflooring.com	407-296-7465	FL
X	International Flooring, Inc.					Tile / Terrazzo	2825 Mercy Dr	Orlando	Angela Wiley	awiley@intflooring.com	407-296-7465	FL
	International Greenscapes LLC					Furnishings and Fixtures	180 Vallecitos De Oro	San Marcos	Nichole Macedo	nichole@treescapes.com	760-631-6789	CA
X	International Greenscapes LLC					Site Improvements	180 Vallecitos De Oro	San Marcos	Nichole Macedo	nichole@treescapes.com	760-631-6789	CA
	Interstate Sealant & Concrete, Inc.	X			X	Concrete Materials	540 W24211 Rockwood Way	Waukesha	Sean Leppert	sleppert@interstatesealant.com	(262) 547-6316	WI
	Interstate Sealant & Concrete, Inc.	X			X	Paving	540 W24211 Rockwood Way	Waukesha	Sean Leppert	sleppert@interstatesealant.com	(262) 547-6316	WI
X	Interstate Sealant & Concrete, Inc.	X			X	Waterproofing and Caulking	540 W24211 Rockwood Way	Waukesha	Sean Leppert	sleppert@interstatesealant.com	(262) 547-6316	WI
	ION Electric, LLC					Electrical	2001 N Andrews Ave,	Pompano	Sunil Amin	samin@ionelectricllc.com	954-734-7432	FL
X	ION Electric, LLC					Low Voltage Systems	2001 N Andrews Ave,	Pompano	Sunil Amin	samin@ionelectricllc.com	954-734-7432	FL
	ISEC, Inc.					Building Equipment	5907 Breckenridge Pkwy, Suite C	Tampa	Nicholas Reaume	NTReaume@isecinc.com	813-422-5100	FL
	ISEC, Inc.					Column Covers	5907 Breckenridge Pkwy, Suite C	Tampa	Nicholas Reaume	NTReaume@isecinc.com	813-422-5100	FL
	ISEC, Inc.					Toilet Accessories	5907 Breckenridge Pkwy, Suite C	Tampa	Nicholas Reaume	NTReaume@isecinc.com	813-422-5100	FL
	ISEC, Inc.					Fire Extinguishers	5907 Breckenridge Pkwy, Suite C	Tampa	Nicholas Reaume	NTReaume@isecinc.com	813-422-5100	FL
	ISEC, Inc.					Corner Guards	5907 Breckenridge Pkwy, Suite C	Tampa	Nicholas Reaume	NTReaume@isecinc.com	813-422-5100	FL
	ISEC, Inc.					Doors & Hardware	5907 Breckenridge Pkwy, Suite C	Tampa	Nicholas Reaume	NTReaume@isecinc.com	813-422-5100	FL
	ISEC, Inc.					Furnishings and Fixtures	5907 Breckenridge Pkwy, Suite C	Tampa	Nicholas Reaume	NTReaume@isecinc.com	813-422-5100	FL
	ISEC, Inc.					Millwork	5907 Breckenridge Pkwy, Suite C	Tampa	Nicholas Reaume	NTReaume@isecinc.com	813-422-5100	FL
	ISEC, Inc.					Miscellaneous Metals	5907 Breckenridge Pkwy, Suite C	Tampa	Nicholas Reaume	NTReaume@isecinc.com	813-422-5100	FL
X	ISEC, Inc.					Metal Panels	5907 Breckenridge Pkwy, Suite C	Tampa	Nicholas Reaume	NTReaume@isecinc.com	813-422-5100	FL
	Ivey Construction Inc.					Miscellaneous Metals	4060 N Courtenay Pkwy	Merritt Island	Jessica Fratrik	mkoons@iveycon.org	321-453-3812	FL
X	Ivey Construction Inc.					Structural Steel	4060 N Courtenay Pkwy	Merritt Island	Jessica Fratrik	mkoons@iveycon.org	321-453-3812	FL
	IWR North America, LLC					Glazing	1054 Central Industrial Dr	St. Louis	Dennis Papke	dpapke@iwrna.com	(314) 633-4958	MO
	IWR North America, LLC					Metal Panels	1054 Central Industrial Dr	St. Louis	Dennis Papke	dpapke@iwrna.com	(314) 633-4958	MO
	IWR North America, LLC					Roofing	1054 Central Industrial Dr	St. Louis	Dennis Papke	dpapke@iwrna.com	(314) 633-4958	MO
X	IWR North America, LLC					Skylights	1054 Central Industrial Dr	St. Louis	Dennis Papke	dpapke@iwrna.com	(314) 633-4958	MO
	J. Costa Group LLC	X	X		X	Flooring	2750 Taylor Ave, Suite 206	Orlando	Jose Costa	info@jcostagroup.com	407-467-8758	FL
	J. Costa Group LLC	X	X		X	Building Specialties	2750 Taylor Ave, Suite 206	Orlando	Jose Costa	info@jcostagroup.com	407-467-8758	FL

Hensel Phelps
South Terminal C Phase 1 Airside/Concourse

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS

Firms Approved by PSC

	Company Name	MWBE	LDB	VBE	DBE	Trades	Address	City	Contact	Email	Phone	State
X	J. Costa Group LLC	X	X		X	Doors & Hardware	2750 Taylor Ave, Suite 206	Orlando	Jose Costa	info@jcostagroup.com	407-467-8758	FL
	J. Mori Painting, Inc.	X				Painting	2561 W 80th St	Hialeah		jlmori@jmoripainting.com	305-825-7144	FL
X	J. Mori Painting, Inc.	X				Traffic Topping / Sealer	2561 W 80th St	Hialeah		jlmori@jmoripainting.com	305-825-7144	FL
X	JBS Engineering Technical Services, Inc.	X			X	Testing and Inspection	15 Windsormere Way #200	Oviedo	Jelinda Boles	jelinda@jbseng.com	407-947-4196	FL
X	JBT Airway Services					Conveying Systems	1805 2550 South Street	Ogden	Tony Torres	tony.torres@jbtcs.com	801-627-6600	UT
	JCB Construction, Inc.	X			X	Construction Logistics	800 West Gore St	Orlando	Gratten White	gwhite@jcbcon.net	407-425-9880	FL
	JCB Construction, Inc.	X			X	Dewatering	800 West Gore St	Orlando	Gratten White	gwhite@jcbcon.net	407-425-9880	FL
	JCB Construction, Inc.	X			X	Earthwork Improvements	800 West Gore St	Orlando	Gratten White	gwhite@jcbcon.net	407-425-9880	FL
	JCB Construction, Inc.	X			X	Erosion Control/SWPPP	800 West Gore St	Orlando	Gratten White	gwhite@jcbcon.net	407-425-9880	FL
	JCB Construction, Inc.	X			X	General Contracting	800 West Gore St	Orlando	Gratten White	gwhite@jcbcon.net	407-425-9880	FL
	JCB Construction, Inc.	X			X	Pond Liners	800 West Gore St	Orlando	Gratten White	gwhite@jcbcon.net	407-425-9880	FL
	JCB Construction, Inc.	X			X	Site Specialties	800 West Gore St	Orlando	Gratten White	gwhite@jcbcon.net	407-425-9880	FL
X	JCB Construction, Inc.	X			X	Site Utilities	800 West Gore St	Orlando	Gratten White	gwhite@jcbcon.net	407-425-9880	FL
X	JK2 Construction & Scenic					Millwork	541 Live Pine Circle	Apopka	Tim Bartell	tim.bartell@jk2.com	407-703-8997	FL
X	JMR Surveying Group					Architect and Engineer Services	345 Meadow Green Dr	Davenport	Jerry Rinnert	jrinert@jmrss.com	863-420-9617	FL
X	John B Webb & Associates, Inc.	X	X		X	Survey	925 S. Denning Drive	Winter Park	Jacqueline Webb	jackie.webb@webbengr.com	407-622-9322	FL
	Johnson Bros. Corporation, a Southland Company					Cast In Place Concrete	2462 W Sand Lake Rd	Orlando	Joe Coleman	jcoleman@johnson-bros.com	407-248-9208	FL
	Johnson Bros. Corporation, a Southland Company					Earthwork Improvements	2462 W Sand Lake Rd	Orlando	Joe Coleman	jcoleman@johnson-bros.com	407-248-9208	FL
	Johnson Bros. Corporation, a Southland Company					General Contracting	2462 W Sand Lake Rd	Orlando	Joe Coleman	jcoleman@johnson-bros.com	407-248-9208	FL
	Johnson Bros. Corporation, a Southland Company					Precast	2462 W Sand Lake Rd	Orlando	Joe Coleman	jcoleman@johnson-bros.com	407-248-9208	FL
	Johnson Bros. Corporation, a Southland Company					Retaining Walls	2462 W Sand Lake Rd	Orlando	Joe Coleman	jcoleman@johnson-bros.com	407-248-9208	FL
	Johnson Bros. Corporation, a Southland Company					Site Utilities	2462 W Sand Lake Rd	Orlando	Joe Coleman	jcoleman@johnson-bros.com	407-248-9208	FL
X	Johnson Bros. Corporation, a Southland Company					Structural Steel	2462 W Sand Lake Rd	Orlando	Joe Coleman	jcoleman@johnson-bros.com	407-248-9208	FL
X	Johnson Controls					Low Voltage Systems	1025 S Crystal Lake Dr	Orlando	Matthew Musheno	matthew.s.musheno@jci.com	770-241-3286	FL
	Johnson-Laux Construction, LLC	X			X	Building Specialties	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Cast In Place Concrete	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Construction Logistics	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Dewatering	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Doors & Hardware	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Earthwork Improvements	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Electrical	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Erosion Control/SWPPP	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Fire Protection	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Flooring	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Glazing	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Guard Rails & Barriers	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Gypsum Drywall and Ceilings	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Landscaping	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Masonry	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Mechanical	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Miscellaneous Metals	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Painting	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Paving	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Plumbing	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Precast	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Roofing	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Rough Carpentry	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Site Lighting	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Site Specialties	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Site Utilities	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Skylights	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Striping	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Structural Steel	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Survey	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL

Hensel Phelps
South Terminal C Phase 1 Airside/Concourse

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS

Firms Approved by PSC

	Company Name	MWBE	LDB	VBE	DBE	Trades	Address	City	Contact	Email	Phone	State
	Johnson-Laux Construction, LLC	X			X	Tensile Fabric Canopies	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Tile / Terrazzo	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Johnson-Laux Construction, LLC	X			X	Traffic Topping / Sealer	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
X	Johnson-Laux Construction, LLC	X			X	Waterproofing and Caulking	8100 Chancellor Dr, Suite 165	Orlando	Kevin Johnson	kevin@johnson-laux.com	407-770-2180	FL
	Jordan Brothers Construction d/b/a Jordan Companies					Cast In Place Concrete	189 South Orange Ave Suite 1550-S	Orlando	Dan Shaffer	dshaffer@jordancompanies.com	407-226-8840	FL
	Jordan Brothers Construction d/b/a Jordan Companies					Construction Logistics	189 South Orange Ave Suite 1550-S	Orlando	Dan Shaffer	dshaffer@jordancompanies.com	407-226-8840	FL
	Jordan Brothers Construction d/b/a Jordan Companies					Earthwork Improvements	189 South Orange Ave Suite 1550-S	Orlando	Dan Shaffer	dshaffer@jordancompanies.com	407-226-8840	FL
	Jordan Brothers Construction d/b/a Jordan Companies					Paving	189 South Orange Ave Suite 1550-S	Orlando	Dan Shaffer	dshaffer@jordancompanies.com	407-226-8840	FL
	Jordan Brothers Construction d/b/a Jordan Companies					Precast	189 South Orange Ave Suite 1550-S	Orlando	Dan Shaffer	dshaffer@jordancompanies.com	407-226-8840	FL
	Jordan Brothers Construction d/b/a Jordan Companies					Site Improvements	189 South Orange Ave Suite 1550-S	Orlando	Dan Shaffer	dshaffer@jordancompanies.com	407-226-8840	FL
	Jordan Brothers Construction d/b/a Jordan Companies					Site Specialties	189 South Orange Ave Suite 1550-S	Orlando	Dan Shaffer	dshaffer@jordancompanies.com	407-226-8840	FL
	Jordan Brothers Construction d/b/a Jordan Companies					Site Structures	189 South Orange Ave Suite 1550-S	Orlando	Dan Shaffer	dshaffer@jordancompanies.com	407-226-8840	FL
X	Jordan Brothers Construction d/b/a Jordan Companies					Site Utilities	189 South Orange Ave Suite 1550-S	Orlando	Dan Shaffer	dshaffer@jordancompanies.com	407-226-8840	FL
	Jr. Davis Construction Company, Inc.					Dewatering	210 S Hoagland Blvd	Kissimmee	Tyson Snyder	tyson.snyder@jr-davis.com	407-870-0066	FL
	Jr. Davis Construction Company, Inc.					Earthwork Improvements	210 S Hoagland Blvd	Kissimmee	Tyson Snyder	tyson.snyder@jr-davis.com	407-870-0066	FL
	Jr. Davis Construction Company, Inc.					Electrical	210 S Hoagland Blvd	Kissimmee	Tyson Snyder	tyson.snyder@jr-davis.com	407-870-0066	FL
	Jr. Davis Construction Company, Inc.					Erosion Control/SWPPP	210 S Hoagland Blvd	Kissimmee	Tyson Snyder	tyson.snyder@jr-davis.com	407-870-0066	FL
	Jr. Davis Construction Company, Inc.					Paving	210 S Hoagland Blvd	Kissimmee	Tyson Snyder	tyson.snyder@jr-davis.com	407-870-0066	FL
	Jr. Davis Construction Company, Inc.					Site Utilities	210 S Hoagland Blvd	Kissimmee	Tyson Snyder	tyson.snyder@jr-davis.com	407-870-0066	FL
X	Jr. Davis Construction Company, Inc.					Striping	210 S Hoagland Blvd	Kissimmee	Tyson Snyder	tyson.snyder@jr-davis.com	407-870-0066	FL
X	JSC Systems					Low Voltage Systems	1985 Corporate Square	Orlando	Patrick Swihart	p.swihart@jscsystems.net	904-737-3511	FL
	Juve Construction Inc					Carpentry	910 Lewis Pl	Longwood	Juventino Leos	jleos55@aol.com	(407) 304-9838	FL
	Juve Construction Inc					Concrete Materials	910 Lewis Pl	Longwood	Juventino Leos	jleos55@aol.com	(407) 304-9838	FL
	Juve Construction Inc					Construction Logistics	910 Lewis Pl	Longwood	Juventino Leos	jleos55@aol.com	(407) 304-9838	FL
X	Juve Construction Inc					Gypsum Drywall and Ceilings	910 Lewis Pl	Longwood	Juventino Leos	jleos55@aol.com	(407) 304-9838	FL
	JWP Iron and Fence, LLC	X	X		X	Miscellaneous Metals	629 Carpenter Road	Orlando		jwpironandfence@gmail.com	917-991-9052	FL
X	JWP Iron and Fence, LLC	X	X		X	Site Specialties	629 Carpenter Road	Orlando		jwpironandfence@gmail.com	917-991-9052	FL
	K & M Electrics1 Inc.	X	X		X	Electrical	6415 Undine Way,	Orlando	Mike Donastorg	k_melectrics1@aol.com	407-468-2550	FL
X	K & M Electrics1 Inc.	X	X		X	Low Voltage Systems	6415 Undine Way,	Orlando	Mike Donastorg	k_melectrics1@aol.com	407-468-2550	FL
	KBC Construction, LLC	X	X		X	Earthwork Improvements	6220 S. Orange Blossom Trail, Suite 171	Orlando	Bijay Panigrahi	bpanigrahi@kbcfl.com	407-506-4015	FL
	KBC Construction, LLC	X	X		X	Site Improvements	6220 S. Orange Blossom Trail, Suite 171	Orlando	Bijay Panigrahi	bpanigrahi@kbcfl.com	407-506-4015	FL
	KBC Construction, LLC	X	X		X	Site Structures	6220 S. Orange Blossom Trail, Suite 171	Orlando	Bijay Panigrahi	bpanigrahi@kbcfl.com	407-506-4015	FL
X	KBC Construction, LLC	X	X		X	Site Utilities	6220 S. Orange Blossom Trail, Suite 171	Orlando	Bijay Panigrahi	bpanigrahi@kbcfl.com	407-506-4015	FL
X	KBI Staffing Solutions LLC	X	X		X	Construction Logistics	PO Box 950297	Lake Mary	Tiffany Hughes	t.hughes@kbistaffingsolutions.com	407-506-4015	FL
	KEAR Civil Corporation					Fuel Systems	18 Commerce Dr	Danbury	Matt Smith	matt.smith@kearcorp.com	623-742-2322	CT
	KEAR Civil Corporation					Paving	18 Commerce Dr	Danbury	Matt Smith	matt.smith@kearcorp.com	623-742-2322	CT
X	KEAR Civil Corporation					Site Utilities	18 Commerce Dr	Danbury	Matt Smith	matt.smith@kearcorp.com	623-742-2322	CT
	Keenan Hopkins Schmidt & Stowell Contractors, Inc					Cementitious Siding	5422 Bay Center Dr	Tampa	Neal Harris	neal.harris@khss.com	407-425-5550	FL
X	Keenan Hopkins Schmidt & Stowell Contractors, Inc					Gypsum Drywall and Ceilings	5422 Bay Center Dr	Tampa	Neal Harris	neal.harris@khss.com	407-425-5550	FL
	Kenpat Central Florida, LLC					Gypsum Drywall and Ceilings	516 Cooper Commerce Dr	Apopka	Philip Klote	pklote@kenpat.net	407-464-7070	FL
X	Kenpat Central Florida, LLC					Fireproofing	516 Cooper Commerce Dr	Apopka	Philip Klote	pklote@kenpat.net	407-464-7070	FL
X	Kenpat Fireproofing, LLC					Fire Protection	516 Cooper Commerce Dr	Apopka	Philip Klote	pklote@kenpat.net	407-464-7070	FL
	Kiewit Infrastructures South Co.					Cast In Place Concrete	1580 Sawgrass Corporate Pwy, Ste 300	Sunrise	Tom Thorn	tom.thorn@kiewit.com	954-835-2228	FL
	Kiewit Infrastructures South Co.					Construction Logistics	1580 Sawgrass Corporate Pwy, Ste 300	Sunrise	Tom Thorn	tom.thorn@kiewit.com	954-835-2228	FL
	Kiewit Infrastructures South Co.					Dewatering	1580 Sawgrass Corporate Pwy, Ste 300	Sunrise	Tom Thorn	tom.thorn@kiewit.com	954-835-2228	FL
	Kiewit Infrastructures South Co.					Earthwork Improvements	1580 Sawgrass Corporate Pwy, Ste 300	Sunrise	Tom Thorn	tom.thorn@kiewit.com	954-835-2228	FL
	Kiewit Infrastructures South Co.					Electrical	1580 Sawgrass Corporate Pwy, Ste 300	Sunrise	Tom Thorn	tom.thorn@kiewit.com	954-835-2228	FL
	Kiewit Infrastructures South Co.					Erosion Control/SWPPP	1580 Sawgrass Corporate Pwy, Ste 300	Sunrise	Tom Thorn	tom.thorn@kiewit.com	954-835-2228	FL
	Kiewit Infrastructures South Co.					General Contracting	1580 Sawgrass Corporate Pwy, Ste 300	Sunrise	Tom Thorn	tom.thorn@kiewit.com	954-835-2228	FL
	Kiewit Infrastructures South Co.					Guard Rails & Barriers	1580 Sawgrass Corporate Pwy, Ste 300	Sunrise	Tom Thorn	tom.thorn@kiewit.com	954-835-2228	FL
	Kiewit Infrastructures South Co.					Paving	1580 Sawgrass Corporate Pwy, Ste 300	Sunrise	Tom Thorn	tom.thorn@kiewit.com	954-835-2228	FL
	Kiewit Infrastructures South Co.					Pile Foundations	1580 Sawgrass Corporate Pwy, Ste 300	Sunrise	Tom Thorn	tom.thorn@kiewit.com	954-835-2228	FL
	Kiewit Infrastructures South Co.					Pond Liners	1580 Sawgrass Corporate Pwy, Ste 300	Sunrise	Tom Thorn	tom.thorn@kiewit.com	954-835-2228	FL
	Kiewit Infrastructures South Co.					Precast	1580 Sawgrass Corporate Pwy, Ste 300	Sunrise	Tom Thorn	tom.thorn@kiewit.com	954-835-2228	FL

Hensel Phelps
South Terminal C Phase 1 Airside/Concourse

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS

Firms Approved by PSC

	Company Name	MWBE	LDB	VBE	DBE	Trades	Address	City	Contact	Email	Phone	State
	Kiewit Infrastructures South Co.					Precast	1580 Sawgrass Corporate Pwy, Ste 300	Sunrise	Tom Thorn	tom.thorn@kiewit.com	954-835-2228	FL
	Kiewit Infrastructures South Co.					Site Specialties	1580 Sawgrass Corporate Pwy, Ste 300	Sunrise	Tom Thorn	tom.thorn@kiewit.com	954-835-2228	FL
	Kiewit Infrastructures South Co.					Site Structures	1580 Sawgrass Corporate Pwy, Ste 300	Sunrise	Tom Thorn	tom.thorn@kiewit.com	954-835-2228	FL
	Kiewit Infrastructures South Co.					Site Utilities	1580 Sawgrass Corporate Pwy, Ste 300	Sunrise	Tom Thorn	tom.thorn@kiewit.com	954-835-2228	FL
	Kiewit Infrastructures South Co.					Structural Steel	1580 Sawgrass Corporate Pwy, Ste 300	Sunrise	Tom Thorn	tom.thorn@kiewit.com	954-835-2228	FL
X	Kiewit Infrastructures South Co.					Tensile Fabric Canopies	1580 Sawgrass Corporate Pwy, Ste 300	Sunrise	Tom Thorn	tom.thorn@kiewit.com	954-835-2228	FL
X	King Construction and Energy Management				X	General Contracting	4174 Lake Ned Village Cir	Cypress Gardens	Bob Garrett	kingconstruction2006@gmail.com	407-300-9832	FL
X	King Intelligence and Security Services, Inc.	X				Construction Logistics	2880 W Oakland Park Blvd, 211,	Oakland Park	Kaola King	kaola@kingintellsec.com	954-302-2600	FL
X	Kinley Construction System					Fuel Systems	7301 Commercial Blvd E	Arlington	Lawrence Crisafulli	lcrisafulli@kinleyconstruction.com	817-461-2100	TX
X	Kirby Rentals LLC					Construction Logistics	411 Hames Ave	Orlando	Rebecca Boaz	Becky@kirbytent.com	407-422-1000	FL
	Kirlin Florida, LLC					Mechanical	3125 West Commercial Blvd, Suite 200	Fort Lauderdale		jbordeau@jklc.com	954-739-8100	FL
	Kirlin Florida, LLC					Plumbing	3125 West Commercial Blvd, Suite 200	Fort Lauderdale		jbordeau@jklc.com	954-739-8100	FL
X	Kirlin Florida, LLC					Fire Protection	3125 West Commercial Blvd, Suite 200	Fort Lauderdale		jbordeau@jklc.com	954-739-8100	FL
	Kistler McDougall Corporation					Metal Panels	310 Creekstone Ridge	Woodstock	Angie Monroe	angie@kmcorgusa.com	770-928-3830	GA
X	Kistler McDougall Corporation					Miscellaneous Metals	310 Creekstone Ridge	Woodstock	Angie Monroe	angie@kmcorgusa.com	770-928-3830	GA
	Kobo Utility Construction Corp.					Electrical	4 Victory Dr	Sandwich	Rebecca Curtis	rebecca@koboutility.com	(508) 888-2255	MA
	Kobo Utility Construction Corp.					Low Voltage Systems	4 Victory Dr	Sandwich	Rebecca Curtis	rebecca@koboutility.com	(508) 888-2255	MA
	Kobo Utility Construction Corp.					Site Lighting	4 Victory Dr	Sandwich	Rebecca Curtis	rebecca@koboutility.com	(508) 888-2255	MA
X	Kobo Utility Construction Corp.					Special Construction	4 Victory Dr	Sandwich	Rebecca Curtis	rebecca@koboutility.com	(508) 888-2255	MA
X	KONE, Inc.					Conveying Systems	10003 Satellite Blvd, Suite 203	Orlando	Taylor Vaughan	taylor.vaughan@kone.com	407-812-8033	FL
X	Kratos Public Safety & Security Solutions, Inc					Low Voltage Systems	8601 Transport Dr	Orlando	Marcia Jackson	marcia.jackson@kratosps.com	407-364-4817	FL
	Krueger International, Inc.					Metal Panels	1330 Bellevue St	Green Bay	Richard Resch	andrew.van.straten@ki.com	(920) 468-8100	WI
	Krueger International, Inc.					Glazing	1330 Bellevue St	Green Bay	Richard Resch	andrew.van.straten@ki.com	(920) 468-8100	WI
X	Krueger International, Inc.					Furnishings and Fixtures	1330 Bellevue St	Green Bay	Richard Resch	andrew.van.straten@ki.com	(920) 468-8100	WI
	L&H Signs, Inc.					Site Improvements	425 North 3rd St	Reading	Quinten Heinly	quintenh@lshsigns.com	610-750-3639	PA
	L&H Signs, Inc.					Metal Panels	425 North 3rd St	Reading	Quinten Heinly	quintenh@lshsigns.com	610-750-3639	PA
	L&H Signs, Inc.					Miscellaneous Metals	425 North 3rd St	Reading	Quinten Heinly	quintenh@lshsigns.com	610-750-3639	PA
X	L&H Signs, Inc.					Signage	425 North 3rd St	Reading	Quinten Heinly	quintenh@lshsigns.com	610-750-3639	PA
	L&S Diversified, LLC	X	X		X	Architect and Engineer Services	405 Lake Howell Rd	Maitland	Sherry Manor	Sherry.Manor@LSsurveyor.com	407-681-3836	FL
	L&S Diversified, LLC	X	X		X	Construction Logistics	405 Lake Howell Rd	Maitland	Sherry Manor	Sherry.Manor@LSsurveyor.com	407-681-3836	FL
	L&S Diversified, LLC	X	X		X	Testing And Inspection	405 Lake Howell Rd	Maitland	Sherry Manor	Sherry.Manor@LSsurveyor.com	407-681-3836	FL
X	L&S Diversified, LLC	X	X		X	Survey	405 Lake Howell Rd	Maitland	Sherry Manor	Sherry.Manor@LSsurveyor.com	407-681-3836	FL
X	L.R.E. Ground Services, Inc.					Pressure Grout Soil Improvements	1115 S Main St,	Brooksville	Dan Stanley	commercialprojects@lregsi.com	352-796-0229	FL
X	Labor For Hire					Construction Logistics	2345 W Sand Lake Rd, 150 A & B	Orlando	Marion Lamb	mlamb@lfhservices.com	407-930-5858	FL
	Lake Mechanical Contractors, Inc.					Mechanical	343 N Bay St	Eustis		gmckinley@lakemechanical.net	352-357-3136	FL
X	Lake Mechanical Contractors, Inc.					Plumbing	343 N Bay St	Eustis		gmckinley@lakemechanical.net	352-357-3136	FL
X	Larry Simmons, Inc.	X	X		X	Millwork	249 N Ivey Ln, Suite A	Orlando	Larry Simmons	estimating.creativeoak@gmail.com	(407) 423-8143	FL
	Lavi Industries Corporation					Construction Logistics	3034 Cascade Dr	Clearwater	Juan Baeza	juanb@lavi.com	(661) 219-3132	FL
	Lavi Industries Corporation					Furnishings and Fixtures	3034 Cascade Dr	Clearwater	Juan Baeza	juanb@lavi.com	(661) 219-3132	FL
	Lavi Industries Corporation					Signage	3034 Cascade Dr	Clearwater	Juan Baeza	juanb@lavi.com	(661) 219-3132	FL
X	Lavi Industries Corporation					Metal Panels	3034 Cascade Dr	Clearwater	Juan Baeza	juanb@lavi.com	(661) 219-3132	FL
X	LB Transportation Consulting, Inc,	X				Architect and Engineer Services	130 Barrow St, 418	New York	Lena Bansal	lena.bansal@lbtcconsulting.com	646-453-9595	NY
	Lead Engineering Contractors, LLC				X	Earthwork Improvements	5201 Blue Lagoon Dr	Miami	Joanna Flores	jflores@lead-ec.com	305-615-3272	FL
X	Lead Engineering Contractors, LLC				X	General Contracting	5201 Blue Lagoon Dr	Miami	Joanna Flores	jflores@lead-ec.com	305-615-3272	FL
	Leesburg Concrete Company, Inc					Miscellaneous Metals	1335 Thomas Avenue	Leesburg	George Wilson	gwilson@leesburgconcrete.com	352-787-4177	FL
X	Leesburg Concrete Company, Inc					Precast	1335 Thomas Avenue	Leesburg	George Wilson	gwilson@leesburgconcrete.com	352-787-4177	FL
	Leo's Construction Services, Inc.					Doors & Hardware	1146 N Scenic Hwy	Lake Wales		info@leoscs.com	863-676-3399	FL
	Leo's Construction Services, Inc.					Gypsum Drywall and Ceilings	1146 N Scenic Hwy	Lake Wales		info@leoscs.com	863-676-3399	FL
	Leo's Construction Services, Inc.					Painting	1146 N Scenic Hwy	Lake Wales		info@leoscs.com	863-676-3399	FL
X	Leo's Construction Services, Inc.					Rough Carpentry	1146 N Scenic Hwy	Lake Wales		info@leoscs.com	863-676-3399	FL
	Lexicon, Inc d/b/a Prospect Steel Company					Miscellaneous Metals	8900 Fourche Dam Pike	Little Rock	Gary Whitmer	garyw@lexicon-inc.com	501-490-2300	AR
X	Lexicon, Inc d/b/a Prospect Steel Company					Structural Steel	8900 Fourche Dam Pike	Little Rock	Gary Whitmer	garyw@lexicon-inc.com	501-490-2300	AR
X	Liberty Services					Waterproofing and Caulking	722 Sybilwood Cir	Winter Springs	John Churilla	libertywaterproofing@gmail.com		FL
	Linel A Division of Mestek Inc					Metal Panels	101 Linel Dr	Mooresville	George Petzen	jpedito@linel.co	317-584-0513	IN

Hensel Phelps
South Terminal C Phase 1 Airside/Concourse

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS

Firms Approved by PSC

	Company Name	MWBE	LDB	VBE	DBE	Trades	Address	City	Contact	Email	Phone	State
	Line A Division of Mestek Inc					Miscellaneous Metals	101 Line Dr	Mooreville	George Petzen	ppedigo@line.co	317-584-0513	IN
X	Line A Division of Mestek Inc					Skylights	101 Line Dr	Mooreville	George Petzen	ppedigo@line.co	317-584-0513	IN
X	Lotspeich Company, Inc.					Gypsum Drywall and Ceilings	16101 NW 54th Ave	Miami		markm@lotspeich.com	305-624-7777	FL
	Loyal Waterproofing Construction Inc	X				Waterproofing and Caulking		Hernado	Evelyn D'Amato	loyalwaterproofing@tampabay.rr.com	352-601-7747	FL
X	Loyal Waterproofing Construction Inc	X				Traffic Topping / Sealer		Hernado	Evelyn D'Amato	loyalwaterproofing@tampabay.rr.com	352-601-7747	FL
	Lutron Electronics Co., Inc.					Electrical	130 Calle Cuervo	San Clemente	Jeremy McCavera	jmccavera@lutron.com	610-282-3800	CA
	Lutron Electronics Co., Inc.					Window Treatments	130 Calle Cuervo	San Clemente	Jeremy McCavera	jmccavera@lutron.com	610-282-3800	CA
X	Lutron Electronics Co., Inc.					Furnishings and Fixtures	130 Calle Cuervo	San Clemente	Jeremy McCavera	jmccavera@lutron.com	610-282-3800	CA
	M&M Electric of Central Florida, Inc.	X	X		X	Electrical	6100 Canal Rd Lot 26	Orlando	Walt Phelan	walt@mmelectricfl.com	407-982-4464	FL
X	M&M Electric of Central Florida, Inc.	X	X		X	Site Lighting	6100 Canal Rd Lot 26	Orlando	Walt Phelan	walt@mmelectricfl.com	407-982-4464	FL
	M.C.O. Construction and Services, Inc	X			X	Architect and Engineer Services	6600 NW 27th Ave	Miami	Ann McNeill	president@mcoconstruction.net	(305) 693-4344	FL
X	M.C.O. Construction and Services, Inc	X			X	Special Construction	6600 NW 27th Ave	Miami	Ann McNeill	president@mcoconstruction.net	(305) 693-4344	FL
	M.E. Jackson Group, Inc. dba Weld Solutions Technology	X				Conveying Systems	4600 Old Lucerne Park Rd Unit 5	Winter Haven	Gregory Jackson	Gjackson@weldst.com	863-651-9628	FL*
	M.E. Jackson Group, Inc. dba Weld Solutions Technology	X				Miscellaneous Metals	4600 Old Lucerne Park Rd Unit 5	Winter Haven	Gregory Jackson	Gjackson@weldst.com	863-651-9628	FL*
X	M.E. Jackson Group, Inc. dba Weld Solutions Technology	X				Structural Steel	4600 Old Lucerne Park Rd Unit 5	Winter Haven	Gregory Jackson	Gjackson@weldst.com	863-651-9628	FL*
X	Maintenance Team Solutions					Construction Logistics	4248 Town Center Blvd #1	Orlando	Milagros Soto	ms@mtsorlando.com	407-668-2803	FL
	Malcom Drilling Company, Inc.					Dewatering	6426 NW 5th Way	Fort Lauderdale	Paulina Jaworski	pjaworski@malcolmdrilling.com	954-947-3644	FL
	Malcom Drilling Company, Inc.					Pile Foundations	6426 NW 5th Way	Fort Lauderdale	Paulina Jaworski	pjaworski@malcolmdrilling.com	954-947-3644	FL
X	Malcom Drilling Company, Inc.					Pressure Grout Soil Improvements	6426 NW 5th Way	Fort Lauderdale	Paulina Jaworski	pjaworski@malcolmdrilling.com	954-947-3644	FL
	Mammoth Constructors, LLC					Drilling	390 Golden Gem Dr	Umatilla	Estimating Department	bids@mammothconstructors.com	352-771-5634	FL
X	Mammoth Constructors, LLC					Pile Foundations	390 Golden Gem Dr	Umatilla	Estimating Department	bids@mammothconstructors.com	352-771-5634	FL
X	Master Consulting Engineers, Inc.	X			X	Architect and Engineer Services	5950 Lakehurst Dr, Suite 183	Orlando	Armando Castellon	marketing@mcengineers.com	813-287-3600	FL
	Matcon Construction Services, Inc.	X			X	Cast in Place Concrete	1717 E Busch Blvd	Tampa	Derek Mateos	derek@matconconstruction.com	813-600-5555	FL
	Matcon Construction Services, Inc.	X			X	General Contracting	1717 E Busch Blvd	Tampa	Derek Mateos	derek@matconconstruction.com	813-600-5555	FL
	Matcon Construction Services, Inc.	X			X	Masonry	1717 E Busch Blvd	Tampa	Derek Mateos	derek@matconconstruction.com	813-600-5555	FL
	Matcon Construction Services, Inc.	X			X	Pile Foundations	1717 E Busch Blvd	Tampa	Derek Mateos	derek@matconconstruction.com	813-600-5555	FL
X	Matcon Construction Services, Inc.	X			X	Pressure Grout Soil Improvements	1717 E Busch Blvd	Tampa	Derek Mateos	derek@matconconstruction.com	813-600-5555	FL
X	Maverick Constructors, LLC	X			X	Miscellaneous Metals	5324 Van Dyke Rd	Lutz	Carlos Rodriguez	carlosr@mavcon.net	813-964-5220	FL
X	Maxim Crane Works, L.P.					Hoisting	170 N Goldenrod Rd	Orlando	Sean Spence	sspence@maximcrane.com	407-277-5000	FL
	MC Dean, Inc.					Electrical	400 Martin Luther King Ave	Clearwater	Matt Kilpatrick	matthew.kilpatrick@mcdean.com	703-483-1732	FL
	MC Dean, Inc.					Low Voltage Systems	400 Martin Luther King Ave	Clearwater	Matt Kilpatrick	matthew.kilpatrick@mcdean.com	703-483-1732	FL
	MC Dean, Inc.					Site Lighting	400 Martin Luther King Ave	Clearwater	Matt Kilpatrick	matthew.kilpatrick@mcdean.com	703-483-1732	FL
X	MC Dean, Inc.					Site Utilities	400 Martin Luther King Ave	Clearwater	Matt Kilpatrick	matthew.kilpatrick@mcdean.com	703-483-1732	FL
	MC2, Inc.					Building Specialties	2290 West Airport Blvd	Sanford	Russ Escamilla	rescamilla@mc2inc.net	407-859-6802	FL
	MC2, Inc.					Electrical	2290 West Airport Blvd	Sanford	Russ Escamilla	rescamilla@mc2inc.net	407-859-6802	FL
	MC2, Inc.					Fire Protection	2290 West Airport Blvd	Sanford	Russ Escamilla	rescamilla@mc2inc.net	407-859-6802	FL
	MC2, Inc.					Mechanical	2290 West Airport Blvd	Sanford	Russ Escamilla	rescamilla@mc2inc.net	407-859-6802	FL
X	MC2, Inc.					Low Voltage Systems	2290 West Airport Blvd	Sanford	Russ Escamilla	rescamilla@mc2inc.net	407-859-6802	FL
X	MCC Mechanical					Mechanical	531 Cooper Industrial Pkwy, Suite A	Apopka		bmirus@bernhardmcc.com	225-706-9280	FL
X	McCarthy Improvement Company					General Contracting	5401 Victoria Ave	Davenport	Michael Boyle	mboyle@mccarthyimprovement.com	864-918-6126	IA
X	McCree Inc					General Contractor	500 E Princeton St	Orlando	Richard McCree	rtmjr@McCree.com	407-898-4821	FL
	Mcgilvray Mechanical, LLC					Fire Protection	2001 N Andrews Ave	Pompano Beach	Felicia Layuno	flayuno@mcgilvraymechanical.com	305-592-5910	FL
	Mcgilvray Mechanical, LLC					Mechanical	2001 N Andrews Ave	Pompano Beach	Felicia Layuno	flayuno@mcgilvraymechanical.com	305-592-5910	FL
X	Mcgilvray Mechanical, LLC					Plumbing	2001 N Andrews Ave	Pompano Beach	Felicia Layuno	flayuno@mcgilvraymechanical.com	305-592-5910	FL
X	McGrath Rent Corp. DBA Mobile Modular Management Corp.					Construction Logistics	1100 Hwy 559	Auburndale	Carolyn Prescott	Carolyn.prescott@mgrc.com	863-965-3700	FL
X	McNeill Palm, LLC					Window Treatments	1191 Eglin Pkwy, Suite C	Shalimar	Brenda Hamrick	brenda@mcneillpalm.com	850-613-6228	FL
X	MDM Services, Inc.	X				General Contracting	1055 Kathleen Rd	Lakeland	Dhivy Sathianathan	dhivy@mdmservices.com	(863) 559-8260	FL
	Mercon Construction Company					Earthwork Improvements	5703 Red Bug Lake Road, #332	Winter Springs	Mehrdad Moradi	mmoradi@merconconstruction.com	407-260-6710	FL
	Mercon Construction Company					Paving	5703 Red Bug Lake Road, #332	Winter Springs	Mehrdad Moradi	mmoradi@merconconstruction.com	407-260-6710	FL
X	Mercon Construction Company					Site Utilities	5703 Red Bug Lake Road, #332	Winter Springs	Mehrdad Moradi	mmoradi@merconconstruction.com	407-260-6710	FL
	Merit Fasteners Corporation	X			X	Construction Logistics	5416 56th Commerce Park Blvd	Tampa	Donna Young	dyoung@meritfasteners.com	407-331-4815	FL
	Merit Fasteners Corporation	X			X	Miscellaneous Metals	5416 56th Commerce Park Blvd	Tampa	Donna Young	dyoung@meritfasteners.com	407-331-4815	FL
	Merit Fasteners Corporation	X			X	Structural Steel	5416 56th Commerce Park Blvd	Tampa	Donna Young	dyoung@meritfasteners.com	407-331-4815	FL
X	Merit Fasteners Corporation	X			X	Waterproofing and Caulking	5416 56th Commerce Park Blvd	Tampa	Donna Young	dyoung@meritfasteners.com	407-331-4815	FL

Hensel Phelps
South Terminal C Phase 1 Airside/Concourse

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS

Firms Approved by PSC

	Company Name	MWBE	LDB	VBE	DBE	Trades	Address	City	Contact	Email	Phone	State
	Meryman Environmental, Inc.				X	Erosion Control/SWPPP	10408 Bloomingdale Ave	Riverview	Dale Meryman	dale.meryman@merymanenvironmental.com	888-626-9551	FL
X	Meryman Environmental, Inc.				X	Landscaping	10408 Bloomingdale Ave	Riverview	Dale Meryman	dale.meryman@merymanenvironmental.com	888-626-9551	FL
	Met-Con					Miscellaneous Metals	465 Canaveral Groves Blvd	Cocoa	Hiranand Katari	estimating@metconinc.com	321-632-4880	FL
X	Met-Con					Structural Steel	465 Canaveral Groves Blvd	Cocoa	Hiranand Katari	estimating@metconinc.com	321-632-4880	FL
	Metromont Corporation					Precast	4151 US Hwy 17 S	Bartow	Eric Scherden	escherden@metromont.com	863-440-5491	FL
X	Metromont Corporation					Precast	4151 US Hwy 17 S	Bartow	Eric Scherden	escherden@metromont.com	863-440-5491	FL
	Mettron Contracting, Inc.	X	X			Earthwork Improvements	6160 Edgewater Drive, Suite I	Orlando	Caleb Hannah	mettroncont@aol.com	407-313-0757	FL
	Mettron Contracting, Inc.	X	X			Fire Protection	6160 Edgewater Drive, Suite I	Orlando	Caleb Hannah	mettroncont@aol.com	407-313-0757	FL
	Mettron Contracting, Inc.	X	X			Plumbing	6160 Edgewater Drive, Suite I	Orlando	Caleb Hannah	mettroncont@aol.com	407-313-0757	FL
X	Mettron Contracting, Inc.	X	X			Site Utilities	6160 Edgewater Drive, Suite I	Orlando	Caleb Hannah	mettroncont@aol.com	407-313-0757	FL
	Midwest Steel, Inc.					Miscellaneous Metals	6250 Hazeltine National Dr, Suite 100	Orlando		jcomparato@midwestSteel.com	407-473-0283	FL
	Midwest Steel, Inc.					Precast	6250 Hazeltine National Dr, Suite 100	Orlando		jcomparato@midwestSteel.com	407-473-0283	FL
X	Midwest Steel, Inc.					Structural Steel	6250 Hazeltine National Dr, Suite 100	Orlando		jcomparato@midwestSteel.com	407-473-0283	FL
	Miller Paneling					Metal Panels	Fiddlesticks Blvd, #202-312	Ft. Myers	Hector Alicea	estimating@millerpaneling.com	239-247-2812	FL
	Miller Paneling					Painting	Fiddlesticks Blvd, #202-312	Ft. Myers	Hector Alicea	estimating@millerpaneling.com	239-247-2812	FL
	Miller Paneling					Special Wall Panels	Fiddlesticks Blvd, #202-312	Ft. Myers	Hector Alicea	estimating@millerpaneling.com	239-247-2812	FL
X	Miller Paneling					Cementitious Siding	Fiddlesticks Blvd, #202-312	Ft. Myers	Hector Alicea	estimating@millerpaneling.com	239-247-2812	FL
X	Mills & Nebraska					Doors & Hardware	2721 Regent Ave, Orlando,	Orlando	BRIDGET PULSIFER	estimating@millsnebraska.com	407-896-0333	FL
	Milton J Wood Fire Protection					Fire Protection	3805 Faye Rd	Jacksonville	Glenn Painter	gpainter@mjwood.com	904-353-4055	FL
X	Milton J Wood Fire Protection					Guard Rails & Barriers	3805 Faye Rd	Jacksonville	Glenn Painter	gpainter@mjwood.com	904-353-4055	FL
X	Modern Plumbing Inc.					Plumbing	255 Old Sanford Oviedo Rd	Winter Springs	Doug Patterson	estimating@modernpi.com	407-327-6000	FL
X	Modular Building Systems International, LLC	X	X		X	Construction Logistics	614 E Highway 50, Suite 326	Clermont	Patricia Berk	pberk@mbsi.com	407-905-9951	FL
X	Modular Space Corporation dba ModSpace					Construction Logistics	1200 Swedesford Rd	Berwyn	Jimmy Kelley	jimmy.kelley@modspace.com	412-584-3586	PA
	Moretrench Environmental Services					Pile Foundations	189 Jamaica Ln	Orlando		sbesley@moretrench.com	407-897-8562	FL
	Moretrench Environmental Services					Pressure Grout Soil Improvements	189 Jamaica Ln	Orlando		sbesley@moretrench.com	407-897-8562	FL
X	Moretrench Environmental Services					Site Specialties	189 Jamaica Ln	Orlando		sbesley@moretrench.com	407-897-8562	FL
	Morgan Air Conditioning, LLC	X				HVAC	14807 N 12th St	Lutz	Brainard Morgan	morgancommercial@gmail.com	813 406 1723	FL
	Morgan Air Conditioning, LLC	X				Test And Balance	14807 N 12th St	Lutz	Brainard Morgan	morgancommercial@gmail.com	813 406 1723	FL
X	Morgan Air Conditioning, LLC	X				Glazing	14807 N 12th St	Lutz	Brainard Morgan	morgancommercial@gmail.com	813 406 1723	FL
	Morris-Shea Bridge Co, Inc					Pile Foundations	609 20th St S	Irondale	David Rogers	drogers@morris-shea.com	205-956-9518	AL
X	Morris-Shea Bridge Co, Inc					Pressure Grout Soil Improvements	609 20th St S	Irondale	David Rogers	drogers@morris-shea.com	205-956-9518	AL
	Morse Group					Electrical	500 W. South St	Freeport	Sam Myers	sam.myers@themorsegroup.com	702-218-1638	IL
X	Morse Group					Low Voltage Systems	500 W. South St	Freeport	Sam Myers	sam.myers@themorsegroup.com	702-218-1638	IL
	Morton Electric, Inc.					Electrical	3625 W 1st St	Sanford	John Armstrong	john@mortonelectricinc.com	407-830-1000	FL
X	Morton Electric, Inc.					Site Lighting	3625 W 1st St	Sanford	John Armstrong	john@mortonelectricinc.com	407-830-1000	FL
X	Mr. Davids Flooring International					Flooring	St Augustine	St Augustine	Paul Winter	paulw@mrdavids.com	847-250-4700	FL
X	MSE Group, LLC	X			X	Architect and Engineer Services	5858 S Semoran Blvd	Orlando	Paulina Bruck	pbruck@msegrou.com	(407) 629-8180	FL
	MSE2 Inc dba Mader Southeast					Gypsum Drywall and Ceilings	2300 E Landstreet Rd	Orlando	Karl Pearson	kpearson@madersoutheast.com	407-877-8818	FL
X	MSE2 Inc dba Mader Southeast					Rough Carpentry	2300 E Landstreet Rd	Orlando	Karl Pearson	kpearson@madersoutheast.com	407-877-8818	FL
X	MULE Engineering, Inc.	X	X	X		General Contracting	13019 Shadow Bend Ct	Winter Garden	Michael Ulekowski	mike.ulekowski@mule-eng.com	407-543-6414	FL
	Munilla Construction Management, LLC					Cast in Place Concrete	6201 SW 70th St, 2nd Floor	South Miami	Eugenio Jaramillo	eugenio@mcm-us.com	305-970-1211	FL
	Munilla Construction Management, LLC					Earthwork Improvements	6201 SW 70th St, 2nd Floor	South Miami	Eugenio Jaramillo	eugenio@mcm-us.com	305-970-1211	FL
	Munilla Construction Management, LLC					General Contracting	6201 SW 70th St, 2nd Floor	South Miami	Eugenio Jaramillo	eugenio@mcm-us.com	305-970-1211	FL
	Munilla Construction Management, LLC					Site Improvements	6201 SW 70th St, 2nd Floor	South Miami	Eugenio Jaramillo	eugenio@mcm-us.com	305-970-1211	FL
X	Munilla Construction Management, LLC					Site Utilities	6201 SW 70th St, 2nd Floor	South Miami	Eugenio Jaramillo	eugenio@mcm-us.com	305-970-1211	FL
	Musco Sports Lighting, LLC					Building Materials	2107 Stewart Rd,	Muscatine	Trey Rowland	trey.rowland@musco.com	641-676-2184	IA
	Musco Sports Lighting, LLC					Electrical	2107 Stewart Rd,	Muscatine	Trey Rowland	trey.rowland@musco.com	641-676-2184	IA
X	Musco Sports Lighting, LLC					Site Lighting	2107 Stewart Rd,	Muscatine	Trey Rowland	trey.rowland@musco.com	641-676-2184	IA
	Nadic Engineering Services, Inc.	X	X		X	Construction Logistics	601 N. Hart Blvd.	Orlando	Godwin Nnadi	gnnadi@nadicinc.com	407-521-4771	FL
X	Nadic Engineering Services, Inc.	X	X		X	Architect and Engineer Services	601 N. Hart Blvd.	Orlando	Godwin Nnadi	gnnadi@nadicinc.com	407-521-4771	FL
X	Naej Security Inc	X	X		X	Construction Logistics	4700 Millenia Blvd, 175,	Orlando	Bobby Powell	naejsecurity@gmail.com	407-509-8907	FL
	Nash Plumbing and Mechanical, LLC					Mechanical	PO Box 98	Coleman	John Gallico	jgallico@nashincp-m.com	352-748-1454	FL
X	Nash Plumbing and Mechanical, LLC					Plumbing	PO Box 98	Coleman	John Gallico	jgallico@nashincp-m.com	352-748-1454	FL
X	National Business Liquidators, Inc. dba Common Sense Office Furniture Services, Inc.					Building Materials	390 N. Orange Ave. Suite 150	Orlando	Carolyn Carney	carolyn@commonsenseof.com	407-206-5040	FL*

Hensel Phelps
South Terminal C Phase 1 Airside/Concourse

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS

Firms Approved by PSC

	Company Name	MWBE	LDB	VBE	DBE	Trades	Address	City	Contact	Email	Phone	State
X	National Engineering & Repair Corp					Flooring	11705 Boyette Rd	Riverview	Scott Heinzen	scott@coatingsincorporated.com	813-319-3985	FL
X	National Plant Lease Corp					Landscaping	3093 Caruso Ct, Suite 10	Orlando	Harris Lear	nationalplants@earthlink.net	407-423-5050	FL
X	National Surface, Inc.					Construction Logistics	5 Papago Circle,	Pensacola	Trevor Pant	tpant@nationalsurfaces.com	850-341-2324	FL*
X	Nations Roof					Roofing	1313 East Landstreet Road	Orlando	Rich Nugent	rnnugent@nationsroof.com	678-279-2466	FL
X	New Energy Service, Inc.					Electrical	3050 S Hopkins Ave	Titusville		john@newenergyservice.net	321-269-1124	FL
X	Next Generation Scaffold Services, Inc.					Construction Logistics	710 Mooney St,	Bartow	Chelsey Cooper	Chelsea.cooper@nextgenscaffold.com	863-578-4174	FL*
X	Nicholson Construction Company					Pile Foundations	17535 Darby Ln	Lutz		laurent.lefebvre@nicholsonconstruction.com	727-223-5979	FL
X	Nortex Modular Leasing and Construction Co.					Construction Logistics	555 Jubilee Lane #A	Lewisville		dsanders@boxmodular.com	850-559-4494	TX
	North Alabama Fabricating Company, Inc					Miscellaneous Metals	4632 Richard Arrington Jr Blvd N	Birmingham	John Harris	jharris@nafcofab.com	205-591-5554	AL
X	North Alabama Fabricating Company, Inc					Structural Steel	4632 Richard Arrington Jr Blvd N	Birmingham	John Harris	jharris@nafcofab.com	205-591-5554	AL
	North American Roofing Services, Inc.					Roofing	14205 Riveredge Dr, Suite 600	Tampa	Austin Perez	aperez@naroofting.com	(800) 551-5602	FL
X	North American Roofing Services, Inc.					Waterproofing and Caulking	14205 Riveredge Dr, Suite 600	Tampa	Austin Perez	aperez@naroofting.com	(800) 551-5602	FL
	Northern Electric, Inc					Electrical	12789 Emerson St	Thornton	Joshua Williford	jwilliford@northernelec.com	303-428-6969	CO
X	Northern Electric, Inc					Low Voltage Systems	12790 Emerson St	Thornton	Joshua Williford	jwilliford@northernelec.com	303-428-6970	CO
	NOVA Engineering & Environmental LLC					Architect and Engineer Services	7999 Mercantile St #14	North Fort Myers	Melissa Greczy	mgreczy@usanova.com		FL
X	NOVA Engineering & Environmental LLC					Construction Logistics	7999 Mercantile St #14	North Fort Myers	Melissa Greczy	mgreczy@usanova.com		FL
	N-RG Cladding, LLC					Building Specialties	516 Cooper Commerce Dr	Apopka		pwolmarans@n-rgcladding.com	407-410-6002	FL
X	N-RG Cladding, LLC					Metal Panels	516 Cooper Commerce Dr	Apopka		pwolmarans@n-rgcladding.com	407-410-6002	FL
X	NSM Florida Enterprises, LLC dba Natural Stone Motif	X				Millwork	1050 Central Park Dr	Sanford	Stephen Fiumara	stephen@nsmotif.com	407-446-2200	FL
X	NW Sign Industries, Inc.					Signage	1170 109th Street	Grand Prairie	Suzanne Costanza	scostanza@nwsignindustries.com	856-802-1677	TX
X	OAI Corporation					Building Specialties	4545 W Hillsborough Ave	Tampa	Shamyl Dicristanziano	marketing@OAIcorp.com	813-888-8796	FL*
	Odyssey Global					Cast In Place Concrete		Orlando	Carl Leneis	carll@odysseyglobal.com	407-777-6620	FL
X	Odyssey Global					General Contracting		Orlando	Carl Leneis	carll@odysseyglobal.com	407-777-6620	FL
X	OHC Environmental Engineering, Inc.	X			X	Architect and Engineer Services	101 S Hoover Blvd, Suite 101	Tampa	James Rizk	jrzk@ohcnet.com	813-626-8156	FL
	OLP Construction, Inc.	X			X	Cast in Place Concrete	11189 S Orange Blossom Tr, Ste 105	Orlando	Orlando Lorenzo	olorenzo@olpconstruction.com	407-384-8377	FL
	OLP Construction, Inc.	X			X	Hoisting	11189 S Orange Blossom Tr, Ste 105	Orlando	Orlando Lorenzo	olorenzo@olpconstruction.com	407-384-8377	FL
X	OLP Construction, Inc.	X			X	Paving	11189 S Orange Blossom Tr, Ste 105	Orlando	Orlando Lorenzo	olorenzo@olpconstruction.com	407-384-8377	FL
X	OM Engineering Services, Inc.	X			X	Architect and Engineer Services	621 E Washington St, 8,	Orlando	Dawn Horn	dhorn@omengineer.com	407-704-7815	FL
	Orion Management, LLC			X		Electrical	3245 N Courtenay Pkwy, Suite 17	Merritt Island	Jeremy Higginbotham	j.higginbotham@orionmngt.com	321-453-4668	FL
	Orion Management, LLC			X		Fire Protection	3245 N Courtenay Pkwy, Suite 17	Merritt Island	Jeremy Higginbotham	j.higginbotham@orionmngt.com	321-453-4668	FL
X	Orion Management, LLC			X		Low Voltage Systems	3245 N Courtenay Pkwy, Suite 17	Merritt Island	Jeremy Higginbotham	j.higginbotham@orionmngt.com	321-453-4668	FL
	Ortiz Engineered Products					Architect and Engineer Services	314 Main St, Suite B	Sugarloaf	Renee Baran	renee.baran@ortizengineered.com	570-501-3780	PA
	Ortiz Engineered Products					Miscellaneous Metals	314 Main St, Suite B	Sugarloaf	Renee Baran	renee.baran@ortizengineered.com	570-501-3780	PA
X	Ortiz Engineered Products					Structural Steel	314 Main St, Suite B	Sugarloaf	Renee Baran	renee.baran@ortizengineered.com	570-501-3780	PA
X	OTIS Elevator Company					Vertical Transportation	55 West Pineloch Ave	Orlando	Tim Hawthorne	timothy.hawthorne2@otis.com	407-438-3633	FL
X	Owen Electric					Electrical	1755 Lakeside Ave	St Augustine	Ryan Owen	rowen@owenec.com	904-824-9940	FL
	Owen Steel Company, Inc.					Miscellaneous Metals	727 Mauney Dr	Columbia	Scott McCoy	scott.mccoy@owenSteel.com	803-251-7680	SC
X	Owen Steel Company, Inc.					Structural Steel	727 Mauney Dr	Columbia	Scott McCoy	scott.mccoy@owenSteel.com	803-251-7680	SC
X	Owens, Renz & Lee Co., Inc. d/b/a O, R & L Facility Services					Construction Logistics	1646 33rd St, Suite 301	Orlando	Sheri Valaitis	svalaitis@owens-services.com	(407) 681-2000	FL
	P & A Roofing and Sheet Metal, Inc.					Miscellaneous Metals	4495 35th St	Orlando	John Manzella	jmanzella@pa-roofing.com	407-650-9541	FL
	P & A Roofing and Sheet Metal, Inc.					Roofing	4495 35th St	Orlando	John Manzella	jmanzella@pa-roofing.com	407-650-9541	FL
X	P & A Roofing and Sheet Metal, Inc.					Waterproofing and Caulking	4495 35th St	Orlando	John Manzella	jmanzella@pa-roofing.com	407-650-9541	FL
	Pace Electric Inc					Electrical	402 Bif Court	Orlando	Darwin J Yovaish Jr	jony@paceelectric.com	407-855-3200	FL
X	Pace Electric Inc					Low Voltage Systems	402 Bif Court	Orlando	Darwin J Yovaish Jr	jony@paceelectric.com	407-855-3200	FL
	PAL Environmental Services					Demolition	11-02 Queens Plaza South	Long Island City	Salvatore DiLorenzo	estimating@palcorp.com	718-349-0900	NY
X	PAL Environmental Services					Fireproofing	11-02 Queens Plaza South	Long Island City	Salvatore DiLorenzo	estimating@palcorp.com	718-349-0900	NY
X	Peachtree Telecommunications International, LLC					Electrical	11465 Johns Creek Pkwy, Suite 350	Johns Creek		corp@peachtreetelecom.com	770-242-1970	GA
X	Pece of Mind Environmental, Inc.					Demolition	1575 Aber Rd	Orlando	Steve Pece	steve@peceofmind.com	407-568-3456	FL
	Percopo Coatings Company, LLC					Painting	1608 Cherrywood Ln	Longwood	Alyssa Davenport	estimating@pccusa.com	407-331-3805	FL
	Percopo Coatings Company, LLC					Traffic Topping / Sealer	1608 Cherrywood Ln	Longwood	Alyssa Davenport	estimating@pccusa.com	407-331-3805	FL
X	Percopo Coatings Company, LLC					Waterproofing and Caulking	1608 Cherrywood Ln	Longwood	Alyssa Davenport	estimating@pccusa.com	407-331-3805	FL
X	Performance Contracting Group					Metal Panels	3810 Drane Field Road	Lakeland	Kimberly Hatley	kimberly.hatley@pcg.com	863-644-4738	FL
	Phillips and Jordan, Incorporated					Dewatering	8940 Gall Blvd	Zephyrhills	Art Phelps	aphelps@pandj.com	813-783-1132	FL
	Phillips and Jordan, Incorporated					Earthwork Improvements	8940 Gall Blvd	Zephyrhills	Art Phelps	aphelps@pandj.com	813-783-1132	FL

Hensel Phelps
South Terminal C Phase 1 Airside/Concourse

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS

Firms Approved by PSC

	Company Name	MWBE	LDB	VBE	DBE	Trades	Address	City	Contact	Email	Phone	State
	Phillips and Jordan, Incorporated					Erosion Control/SWPPP	8940 Gall Blvd	Zephyrhills	Art Phelps	aphelps@pandj.com	813-783-1132	FL
	Phillips and Jordan, Incorporated					Paving	8940 Gall Blvd	Zephyrhills	Art Phelps	aphelps@pandj.com	813-783-1132	FL
	Phillips and Jordan, Incorporated					Pond Liners	8940 Gall Blvd	Zephyrhills	Art Phelps	aphelps@pandj.com	813-783-1132	FL
	Phillips and Jordan, Incorporated					Site Utilities	8940 Gall Blvd	Zephyrhills	Art Phelps	aphelps@pandj.com	813-783-1132	FL
	Phillips and Jordan, Incorporated					Striping	8940 Gall Blvd	Zephyrhills	Art Phelps	aphelps@pandj.com	813-783-1132	FL
X	Phillips and Jordan, Incorporated					Survey	8940 Gall Blvd	Zephyrhills	Art Phelps	aphelps@pandj.com	813-783-1132	FL
X	Physical Security					Glazing	8549 SW Sea Captain Dr	Stuart	Rudi Prusa	Khays@physec.com	205-425-4072	FL
X	Polaris Fire Protection					Fire Protection	4009 SW 7th St	Plantation	Ari Glass	aglass@polarisfp.com	651-755-0426	FL
X	Power Engineering Group, Inc.	X	X		X	Electrical	6635 Narcoosee Rd	Orlando	Mary Doorhy	mary.doorhy@pegfl.com	(407) 277-3150	FL
X	PPC Professional Services					Painting	2619 E Michigan S	Orlando	Jesse Patino	Natacha@ppcpainting.com	407-203-0617	FL
	Praise Contracting LLC	X	X		X	Gypsum Drywall and Ceilings	PO Box 781789	Orlando	Antonio Jackson	ajackson@praisecc.com	407-864-5481	FL
	Praise Contracting LLC	X	X		X	Flooring	PO Box 781789	Orlando	Antonio Jackson	ajackson@praisecc.com	407-864-5481	FL
	Praise Contracting LLC	X	X		X	Cementious Siding	PO Box 781789	Orlando	Antonio Jackson	ajackson@praisecc.com	407-864-5481	FL
	Praise Contracting LLC	X	X		X	Building Specialties	PO Box 781789	Orlando	Antonio Jackson	ajackson@praisecc.com	407-864-5481	FL
	Praise Contracting LLC	X	X		X	Waterproofing and Caulking	PO Box 781789	Orlando	Antonio Jackson	ajackson@praisecc.com	407-864-5481	FL
	Praise Contracting LLC	X	X		X	Carpentry	PO Box 781789	Orlando	Antonio Jackson	ajackson@praisecc.com	407-864-5481	FL
	Praise Contracting LLC	X	X		X	Miscellaneous Metals	PO Box 781789	Orlando	Antonio Jackson	ajackson@praisecc.com	407-864-5481	FL
	Praise Contracting LLC	X	X		X	Masonry	PO Box 781789	Orlando	Antonio Jackson	ajackson@praisecc.com	407-864-5481	FL
	Praise Contracting LLC	X	X		X	Cast in Place Concrete	PO Box 781789	Orlando	Antonio Jackson	ajackson@praisecc.com	407-864-5481	FL
	Praise Contracting LLC	X	X		X	Painting	PO Box 781789	Orlando	Antonio Jackson	ajackson@praisecc.com	407-864-5481	FL
X	Precast Piling Technology, Inc.					Pile Foundations	PO Box 16612	Tampa	William David Harper	dave@precastpiling.com	813-984-7453	FL
	Precision Mechanical, Inc.					Mechanical	3975 E Railroad Ave	Cocoa	Lisa Durette	lisa.durette@precweb.com	321-635-2000	FL
X	Precision Mechanical, Inc.					Plumbing	3975 E Railroad Ave	Cocoa	Lisa Durette	lisa.durette@precweb.com	321-635-2000	FL
X	Premier Drone Productions LLC					Construction Logistics	PO Box 541	Gotha	Robert McChesney	bob@premierdroneproductions.com	407-744-1163	FL
	Prime Construction Group, Inc.					Earthwork Improvements	1000 Jetstream Dr	Orlando		info@pcginc.org	407-856-8180	FL
	Prime Construction Group, Inc.					Erosion Control/SWPPP	1000 Jetstream Dr	Orlando		info@pcginc.org	407-856-8180	FL
	Prime Construction Group, Inc.					Paving	1000 Jetstream Dr	Orlando		info@pcginc.org	407-856-8180	FL
	Prime Construction Group, Inc.					Site Improvements	1000 Jetstream Dr	Orlando		info@pcginc.org	407-856-8180	FL
	Prime Construction Group, Inc.					Site Specialties	1000 Jetstream Dr	Orlando		info@pcginc.org	407-856-8180	FL
X	Prime Construction Group, Inc.					Site Utilities	1000 Jetstream Dr	Orlando		info@pcginc.org	407-856-8180	FL
	Prime Electrical Services, Inc.	X	X		X	Electrical	550 Holts Lake Ct, Suite 101	Apopka	Camell Williams	bids@pesiec.com	407-574-5177	FL
X	Prime Electrical Services, Inc.	X	X		X	Low Voltage Systems	550 Holts Lake Ct, Suite 101	Apopka	Camell Williams	bids@pesiec.com	407-574-5177	FL
	Prince Contracting					Earthwork Improvements	7081 Grand National Dr, Suite 108	Orlando	David Metheny	demetheny@princecontracting.com	813-699-5915	FL
	Prince Contracting					Paving	7081 Grand National Dr, Suite 108	Orlando	David Metheny	demetheny@princecontracting.com	813-699-5915	FL
	Prince Contracting					Site Improvements	7081 Grand National Dr, Suite 108	Orlando	David Metheny	demetheny@princecontracting.com	813-699-5915	FL
	Prince Contracting					Site Structures	7081 Grand National Dr, Suite 108	Orlando	David Metheny	demetheny@princecontracting.com	813-699-5915	FL
X	Prince Contracting					Site Utilities	7081 Grand National Dr, Suite 108	Orlando	David Metheny	demetheny@princecontracting.com	813-699-5915	FL
	Pro Sound, Inc.					Low Voltage Systems	1717 Diplomacy Row	Orlando	Rick Scharmann	rscharmann@prosound.net	305-891-1000	FL
X	Pro-Bel Enterprises Limited					Building Equipment	1638 Anita Place NE	Atlanta	Jennifer Gould	jenniferg@pro-bel.ca	954-917-1680	GA
X	Progressive Plumbing, Inc.					Plumbing	1064 FL-50	Clermont		billy@progressiveplumbing.com	352-394-7171	FL
X	Protect Video Inc	X				Low Voltage Systems	3483 High Ridge Rd	Boyton Beach	Shad Dimaria	shad@protectvideo.com	561-622-5880	FL
X	Provision Construction and Development	X	X		X	Construction Logistics	3401 Lake Breeze Dr Building 601 Suite A	Orlando	Michael Arrington	marrington@provisionscdi.com	407-926-2442	FL
	Proxy Management Group LLC dba Veatic	X				Signage	2450 Smith St, Ste P	Kissimmee	Jon Andreasson	jandreasson@veatic.com	888-474-2999	FL
	Proxy Management Group LLC dba Veatic	X				Column Covers	2450 Smith St, Ste P	Kissimmee	Jon Andreasson	jandreasson@veatic.com	888-474-2999	FL
	Proxy Management Group LLC dba Veatic	X				Wire Mesh Partitions	2450 Smith St, Ste P	Kissimmee	Jon Andreasson	jandreasson@veatic.com	888-474-2999	FL
	Proxy Management Group LLC dba Veatic	X				Trash Receptacles	2450 Smith St, Ste P	Kissimmee	Jon Andreasson	jandreasson@veatic.com	888-474-2999	FL
	Proxy Management Group LLC dba Veatic	X				Metal Panels	2450 Smith St, Ste P	Kissimmee	Jon Andreasson	jandreasson@veatic.com	888-474-2999	FL
	Proxy Management Group LLC dba Veatic	X				Millwork	2450 Smith St, Ste P	Kissimmee	Jon Andreasson	jandreasson@veatic.com	888-474-2999	FL
	Proxy Management Group LLC dba Veatic	X				Miscellaneous Metals	2450 Smith St, Ste P	Kissimmee	Jon Andreasson	jandreasson@veatic.com	888-474-2999	FL
	Proxy Management Group LLC dba Veatic	X				Site Specialties	2450 Smith St, Ste P	Kissimmee	Jon Andreasson	jandreasson@veatic.com	888-474-2999	FL
	Proxy Management Group LLC dba Veatic	X				Site Structures	2450 Smith St, Ste P	Kissimmee	Jon Andreasson	jandreasson@veatic.com	888-474-2999	FL
X	Proxy Management Group LLC dba Veatic	X				Special Wall Panels	2450 Smith St, Ste P	Kissimmee	Jon Andreasson	jandreasson@veatic.com	888-474-2999	FL
X	Pyramid Masonry Contractors, Inc					Masonry	405 Zell Drive	Orlando	Nathan Parsons	nparsons@pyramidmasonry.net	407-816-5740	FL
X	Quality Cable Contractors, Inc.	X	X		X	Low Voltage Systems	207 N Goldenrod Rd, Suite 600	Orlando	Alain Gonzalez	alain@qccflorida.com	407-246-0606	FL

Hensel Phelps
South Terminal C Phase 1 Airside/Concourse

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS

Firms Approved by PSC

	Company Name	MWBE	LDB	VBE	DBE	Trades	Address	City	Contact	Email	Phone	State
	Quantum Electric LLC	X	X		X	Electrical	1237 N Pine Hills Rd,	Orlando	Damian Smith	office@quantumelectricfl.com	407-203-3388	FL
X	Quantum Electric LLC	X	X		X	Low Voltage Systems	1237 N Pine Hills Rd,	Orlando	Damian Smith	office@quantumelectricfl.com	407-203-3388	FL
X	Qypsys, LLC					Low Voltage Systems	5425 Beaumont Center Blvd, Suite 918	Tampa	Alan Bertsch	abertsch@qypsys.com	407-558-8208	FL
	R L Burns Inc.	X			X	Construction Logistics	1203 W Gore St	Orlando	Bob Burns	bburns@rlburnsinc.com	407-839-1131	FL
X	R L Burns Inc.	X			X	General Contracting	1203 W Gore St	Orlando	Bob Burns	bburns@rlburnsinc.com	407-839-1131	FL
X	RAKS Fire Sprinkler, LLC				X	Fire Protection	215 Mobile St	Hattiesburg	Romero Ali	rali75@yahoo.com	334-202-0322	FL
X	RAM Construction Services					Waterproofing and Caulking	13800 Eckles Road	Livonia	Tony Szabo	bids@ramservices.com	734-464-3800	MI
X	Randall Architectural Ironworks, Inc.					Miscellaneous Metals	3307 Clarcona Rd,	Apopka	Dennis Sutherlin	dsutherlin@randallarchitectural.com	407-464-7776	FL
	Randall Mechanical, Inc.					Fuel Systems	3307 Clarcona Rd	Apopka	Matt Reinders	mreinders@randallmechanical.com	407-408-6792	FL
	Randall Mechanical, Inc.					Mechanical	3307 Clarcona Rd	Apopka	Matt Reinders	mreinders@randallmchanical.com	407-408-6792	FL
	Randall Mechanical, Inc.					Plumbing	3307 Clarcona Rd	Apopka	Matt Reinders	mreinders@randallmechanical.com	407-408-6792	FL
	Randall Mechanical, Inc.					Site Utilities	3307 Clarcona Rd	Apopka	Matt Reinders	mreinders@randallmechanical.com	407-408-6792	FL
X	Randall Mechanical, Inc.					Fire Protection	3307 Clarcona Rd	Apopka	Matt Reinders	mreinders@randallmechanical.com	407-408-6792	FL
	Ranger Construction Industries, Inc.					Earthwork Improvements	1200 Elboc Way	Winter Garden	Estimating	estimating@rangerconstruction.com	407-656-9255	FL
	Ranger Construction Industries, Inc.					Paving	1200 Elboc Way	Winter Garden	Estimating	estimating@rangerconstruction.com	407-656-9255	FL
	Ranger Construction Industries, Inc.					Site Improvements	1200 Elboc Way	Winter Garden	Estimating	estimating@rangerconstruction.com	407-656-9255	FL
	Ranger Construction Industries, Inc.					Site Structures	1200 Elboc Way	Winter Garden	Estimating	estimating@rangerconstruction.com	407-656-9255	FL
X	Ranger Construction Industries, Inc.					Site Utilities	1200 Elboc Way	Winter Garden	Estimating	estimating@rangerconstruction.com	407-656-9255	FL
	RCS Construction Company of Central Florida, Inc. dba RCS Construction Company, Inc.					Earthwork Improvements	295 E Hwy 50, Suite 1,	Clermont	Pedro Baldaguez	pedro@rcsconstructionco.com	352-394-1716	FL*
X	RCS Construction Company of Central Florida, Inc. dba RCS Construction Company, Inc.					Site Utilities	295 E Hwy 50, Suite 1,	Clermont	Pedro Baldaguez	pedro@rcsconstructionco.com	352-394-1716	FL*
	Rebah Fabrication	X			X	Miscellaneous Metals	11422 Satellite Blvd.	Orlando		rebahfab@bellsouth.net	407-857-3232	FL
X	Rebah Fabrication					Structural Steel	11422 Satellite Blvd.	Orlando		rebahfab@bellsouth.net	407-857-3232	FL
X	Redcon Solutions Group LLC		X			Construction Logistics	3218 E Colonial Dr, Ste G	Orlando	Kyle Evans	kyle.evans@redconsolutionsgroup.com	407-601-0567	FL
	Reliable Constructors Inc					Drilling	22435 SR 46	Mt Dora	Roger Rehfeldt	rogerr@reliableconstructors.com	352-383-3159	FL
X	Reliable Constructors Inc					Pile Foundations	22436 SR 46	Mt Dora	Roger Rehfeldt	rogerr@reliableconstructors.com	352-383-3160	FL
X	Rentokil North America, Inc dba Heron Pest Control Inc					Bird Control	2114 S Orange Blossom Trl	Apopka	Brian Fistler	brian.fistler@rentokil.com	407-478-6200	FL
	Reyco Contracting Solutions LLC	X		X		Signage	99 S Alcaniz St,	Pensacola	Virna Reynoso	info@reycocontracting.com	919-673-0171	FL
	Reyco Contracting Solutions LLC	X		X		Wire Mesh Partitions	99 S Alcaniz St,	Pensacola	Virna Reynoso	info@reycocontracting.com	919-673-0171	FL
	Reyco Contracting Solutions LLC	X		X		Toilet Accessories	99 S Alcaniz St,	Pensacola	Virna Reynoso	info@reycocontracting.com	919-673-0171	FL
	Reyco Contracting Solutions LLC	X		X		Fire Extinguishers	99 S Alcaniz St,	Pensacola	Virna Reynoso	info@reycocontracting.com	919-673-0171	FL
	Reyco Contracting Solutions LLC	X		X		Corner Guards	99 S Alcaniz St,	Pensacola	Virna Reynoso	info@reycocontracting.com	919-673-0171	FL
	Reyco Contracting Solutions LLC	X		X		Floor Grilles	99 S Alcaniz St,	Pensacola	Virna Reynoso	info@reycocontracting.com	919-673-0171	FL
	Reyco Contracting Solutions LLC	X		X		Trash Receptacles	99 S Alcaniz St,	Pensacola	Virna Reynoso	info@reycocontracting.com	919-673-0171	FL
X	Reyco Contracting Solutions LLC	X		X		Masonry	99 S Alcaniz St,	Pensacola	Virna Reynoso	info@reycocontracting.com	919-673-0171	FL
	Rite Hite Company, LLC					Coiling Grilles and Doors	7060 W State Rd 84 #7	Davie	Heather Mazzillo	hmazzillo@ritehite.com	800-833-1636	FL
X	Rite Hite Company, LLC					Building Equipment	7060 W State Rd 84 #7	Davie	Heather Mazzillo	hmazzillo@ritehite.com	800-833-1636	FL
	Rivera Tile and Stone, Inc.	X				Tile / Terrazzo	801 S. Chickasaw Tr.	Orlando	Rebecca Rivera	rivera@riveratileandstone.com	407-275-0571	FL
X	Rivera Tile and Stone, Inc.	X				Flooring	801 S. Chickasaw Tr.	Orlando	Rebecca Rivera	rivera@riveratileandstone.com	407-275-0571	FL
X	Roberts Consulting Services, Inc				X	Architect and Engineer Services	117 Quailwood Dr	Winter Haven	Estimating	estimating@rcseng.net	(863) 224-6280	FL
X	Rock & Roll Trucking Inc.				X	Construction Logistics	150 Bel Aire Dr	Merritt Island	Ruben Diaz	rubendiaz@rocknrolltruckinginc.com	321-458-3042	FL
X	Rolling Plains Construction, Inc.					Fireproofing	5 South Roosevelt Avenue	Chandler	Kaitlin Sidwa	kaitlin@rollingplains.com	480-895-8813	AZ
X	Ron Kendall Masonry, Inc					Masonry	2641 Hammondville Rd	Pompano Beach	M Henry	mhenry@ronkm.com	561-793-5924	FL
	S.I. Goldman Company, Inc.					Mechanical	799 Bennett Dr	Longwood		johnm@sigoldmanco.com	407-830-5000	FL
X	S.I. Goldman Company, Inc.					Plumbing	799 Bennett Dr	Longwood		johnm@sigoldmanco.com	407-830-5000	FL
X	Safeguard US Inc					Building Equipment	7055 Speedway Blvd	Las Vegas	Paul Betts	pbetts@safeguard-industries.com	403-236-0752	NV
	Safway Services					Construction Logistics	11208 Boggy Creek Rd	Orlando	Matt Breuer	matt.breuer@safway.com	615-872-0811	FL
	Safway Services					Fireproofing	11208 Boggy Creek Rd	Orlando	Matt Breuer	matt.breuer@safway.com	615-872-0811	FL
X	Safway Services					Painting	11208 Boggy Creek Rd	Orlando	Matt Breuer	matt.breuer@safway.com	615-872-0811	FL
X	Satellite Shelters, Inc.					Construction Logistics	2530 Xenium Lane North, Ste 150	Minneapolis	Lynne Ellis	lynnee@satelliteco.com	800-453-1299	MN
X	Schindler Elevator Corporation					Conveying Systems	7100 TPC Dr, Suite 300	Orlando	Lindsay Anastas-King	sara.geiser@schindler.com	407-235-1222	FL
X	Seal Distributors					Building Materials	200 Tech Dr,	Sanford	Mike Gallagher	info@sealdistributors.com	407-330-0301	FL
X	Secured Global LLC					Building Equipment	4524 36th St	Orlando	Eilana Hernandez	eilana.hernandez@securedfp.com	407-472-4860	FL
	SEMA Construction, Inc.					Cast In Place Concrete	6200 Hazeltine National Dr, Suite 100	Orlando	Shane Cox	scox@semaconstruction.com	407-563-7900	FL
	SEMA Construction, Inc.					Dewatering	6200 Hazeltine National Dr, Suite 100	Orlando	Shane Cox	scox@semaconstruction.com	407-563-7900	FL

Hensel Phelps
South Terminal C Phase 1 Airside/Concourse

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS

Firms Approved by PSC

	Company Name	MWBE	LDB	VBE	DBE	Trades	Address	City	Contact	Email	Phone	State
	SEMA Construction, Inc.					Earthwork Improvements	6200 Hazeltine National Dr, Suite 100	Orlando	Shane Cox	scox@semaconstruction.com	407-563-7900	FL
	SEMA Construction, Inc.					Erosion Control/SWPPP	6200 Hazeltine National Dr, Suite 100	Orlando	Shane Cox	scox@semaconstruction.com	407-563-7900	FL
	SEMA Construction, Inc.					Guard Rails & Barriers	6200 Hazeltine National Dr, Suite 100	Orlando	Shane Cox	scox@semaconstruction.com	407-563-7900	FL
	SEMA Construction, Inc.					Paving	6200 Hazeltine National Dr, Suite 100	Orlando	Shane Cox	scox@semaconstruction.com	407-563-7900	FL
	SEMA Construction, Inc.					Pile Foundations	6200 Hazeltine National Dr, Suite 100	Orlando	Shane Cox	scox@semaconstruction.com	407-563-7900	FL
	SEMA Construction, Inc.					Precast	6200 Hazeltine National Dr, Suite 100	Orlando	Shane Cox	scox@semaconstruction.com	407-563-7900	FL
X	SEMA Construction, Inc.					Survey	6200 Hazeltine National Dr, Suite 100	Orlando	Shane Cox	scox@semaconstruction.com	407-563-7900	FL
	Seminole Masonry, LLC					Hoisting	3850 E Lake Mary Blvd	Sanford		broden@seminolemasonry.com	407-278-4694	FL
X	Seminole Masonry, LLC					Masonry	3850 E Lake Mary Blvd	Sanford		broden@seminolemasonry.com	407-278-4694	FL
X	Serenity Cleaning Solutions					Construction Logistics	PO box 235	Jacksonville	Art Samuels	serenityjan@comcast.net	904-783-0540	FL
X	SeriGraphics Sign Systems					Building Specialties	2401 Nevada Ave North	Minneapolis	Melissa Dodge	melissad@serigraphicssign.com	763-277-7774	MN
X	Service Complete Electric					Electrical	2781 Wrights Road Suite 1201	Oviedo	Beau Bergeron	bbergeron@sceflorida.com	407-679-3500	FL
X	Shaw Contract Flooring Services, Inc. d/b/a Spectra Contract Flooring					Flooring	425 Florida Central Parkway	Longwood	Jonathan Vice	jonathan.vice@spectracf.com	407-475-1144	FL
X	Shelters Cleaning LLC	X	X		X	Construction Logistics	5733 Five Flags Blvd 1037	Orlando	Sharon Shelters	sharon@shelterscleaning.com	407-373-4241	FL*
X	Siemens					Low Voltage Systems	4122 Metric Dr, Suite 100	Winter Park	Michael Palumbo	michael.palumbo@siemens.com	401-732-4787	FL
X	Sigma Marble & Granite - Florida, Inc.					Tile / Terrazzo	5675 New Tampa Hwy #12	Lakeland	Tony Birchard	tbirchard@sigmamarble.com	571-926-4784	FL
X	Signs of Tampa Bay, LLC	X				Signage	1917 Passero Avenue	Lutz	David West	david@signarama-newtampa.com	813-994-0101	FL
	Sky Climber Access Solutions, LLC					Construction Logistics	1800 Pittsburgh Dr	Delaware	Ed Weinhardt	edw@skyclimber.com	727-434-6078	OH
X	Sky Climber Access Solutions, LLC					Building Equipment	1800 Pittsburgh Dr	Delaware	Ed Weinhardt	edw@skyclimber.com	727-434-6078	OH
	SkyBuilders USA, LLC	X	X		X	Construction Logistics	40 W Crystal Lake St, 200	Orlando	Juan Velez	jvelez@skybuildersusa.com	407-362-1870	FL
X	SkyBuilders USA, LLC	X	X		X	General Contracting	40 W Crystal Lake St, 200	Orlando	Juan Velez	jvelez@skybuildersusa.com	407-362-1870	FL
X	SMI Cabinetry Inc					Millwork	2715 N Orange Blossom Trl	Orlando	Michelle Hull	itb@smi-cabinetry.com	407-841-0292	FL
	Smith Fence					Construction Logistics	4699 110th Avenue North	Clearwaterr	Dave Warrington	dwarrington@smithfence.com	727-573-5440	FL
X	Smith Fence					Site Improvements	4699 110th Avenue North	Clearwaterr	Dave Warrington	dwarrington@smithfence.com	727-573-5440	FL
X	Smith, Broomfield & Howard Construction and Restoration LLC	X			X	General Contracting	2700 Bonnett Creek Road	Lake Buena Vista	Shawn Howard	showard@sbhconstruction.com	(407) 828-8761	FL
X	Southeastern Surfaces & Equipment	X				Operable Partitions	569 Canal St	New Smyrna Beach	Kelli Morris	kmorris@sseteam.com	386-428-8875	FL
X	Southeastern Surveying and Mapping Corporation					Survey	6500 All American Blvd	Orlando	William Rowe	browe@southeasternsurveying.com	407-292-8580	FL
X	Southern Aquatics, Inc.					Fountains	150 Hilden Road	Ponte Vedra	Jackie Frey	jfrey@saifountains.com	904-824-1110	FL
X	Southern Fire Protection of Orlando, Inc.					Fire Protection	3801 East State Road 46	Sanford	Kevin Rodebaugh	kevin@southernfire.net	407-323-4200	FL
X	Southern Foam Insulation, Inc.					Fireproofing	880 Maguire Rd, Suite C	Ocoee	Rick Tellier	estimating@southernfoaminsulation.com	407-654-1251	FL
X	Southern Industrial Sales, Inc					Coiling Grilles and Doors	105 Yeager Circle,	Pelham	Corey Scott	cscott@soindsales.com	205-995-2100	AL
	Southland Construction Group	X				Concrete Finishing	3100 US Hwy 41 North	Palmetto	Michael Reddy	michael@southlandcreations.com	941-286-4296	FL
X	Southland Construction Group	X				Precast	3100 US Hwy 41 North	Palmetto	Michael Reddy	michael@southlandcreations.com	941-286-4296	FL
	Southland Construction, Inc.					Cast In Place Concrete	172 West Fourth St	Apopka	Ben White	benw@scifl.com	407-889-9844	FL
	Southland Construction, Inc.					Construction Logistics	172 West Fourth St	Apopka	Ben White	benw@scifl.com	407-889-9844	FL
	Southland Construction, Inc.					Dewatering	172 West Fourth St	Apopka	Ben White	benw@scifl.com	407-889-9844	FL
	Southland Construction, Inc.					Earthwork Improvements	172 West Fourth St	Apopka	Ben White	benw@scifl.com	407-889-9844	FL
	Southland Construction, Inc.					Erosion Control/SWPPP	172 West Fourth St	Apopka	Ben White	benw@scifl.com	407-889-9844	FL
	Southland Construction, Inc.					Hoisting	172 West Fourth St	Apopka	Ben White	benw@scifl.com	407-889-9844	FL
	Southland Construction, Inc.					Landscaping	172 West Fourth St	Apopka	Ben White	benw@scifl.com	407-889-9844	FL
	Southland Construction, Inc.					Painting	172 West Fourth St	Apopka	Ben White	benw@scifl.com	407-889-9844	FL
	Southland Construction, Inc.					Paving	172 West Fourth St	Apopka	Ben White	benw@scifl.com	407-889-9844	FL
	Southland Construction, Inc.					Pile Foundations	172 West Fourth St	Apopka	Ben White	benw@scifl.com	407-889-9844	FL
	Southland Construction, Inc.					Site Lighting	172 West Fourth St	Apopka	Ben White	benw@scifl.com	407-889-9844	FL
	Southland Construction, Inc.					Site Utilities	172 West Fourth St	Apopka	Ben White	benw@scifl.com	407-889-9844	FL
	Southland Construction, Inc.					Survey	172 West Fourth St	Apopka	Ben White	benw@scifl.com	407-889-9844	FL
X	Southland Construction, Inc.					Waterproofing and Caulking	172 West Fourth St	Apopka	Ben White	benw@scifl.com	407-889-9844	FL
X	Southstar Fire Protection Company dba Northstar Fire Protection					Fire Protection	4616 W Howard Ln, Bldg 2 Ste #400	Austin	Nick Rosinski	nick.rosinski@northstarfire.com	512-833-0800	TX
	Southwest Progressive Enterprises, Inc					Cementitious Siding	10920 Alder Circle	Dallas	Charlie Peters	cpeters@swprogressive.com	972-424-8280	TX
X	Southwest Progressive Enterprises, Inc					Gypsum Drywall and Ceilings	10920 Alder Circle	Dallas	Charlie Peters	cpeters@swprogressive.com	972-424-8280	TX
X	Space Coast Fire and Safety, Inc.					Fire Protection	420 Manor Dr	Merritt Island		tomspina@spacecoastsafety.com	321-783-1040	FL
	Span Systems, Inc.					Structural Steel	90 Pine St	Manchester		inquire@spansystemsinc.com	800-558-3003	NH
X	Span Systems, Inc.					Tensile Fabric Canopies	90 Pine St	Manchester		inquire@spansystemsinc.com	800-558-3003	NH
X	Sparkle At Me, LLC	X				Construction Logistics	1413 E Harding St	Orlando	Lori Parks	sparkleatme@gmail.com	(407) 242-1694	FL

Hensel Phelps
South Terminal C Phase 1 Airside/Concourse

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS

Firms Approved by PSC

	Company Name	MWBE	LDB	VBE	DBE	Trades	Address	City	Contact	Email	Phone	State
X	Specco Environmental, Inc. dba Rainbow International of Orlando	X	X		X	Earthwork Improvements	1720 N Goldenrod Rd, Suite 3	Orlando	Emily Dominicci	edominicci@speccooflorida.com	321-418-8994	FL
X	Specified Architectural Systems Inc					Operable Partitions	9942 Currie Davis Drive	Tampa	Jon Thornton	jthornton@specarcsys.com	813-915-6100	FL
X	SRP Consulting Services, LLC					Architect and Engineering Services	900 Marble Drive	Ft Collins	Scott Pandey	srpandy007@gmail.com	970-301-6619	CO
X	STABIL Concrete Products, LLC					Precast	7080 28th St Court	East Sarasota		MSyodorowycz@stabilconcretepavers.com	941-739-7823	FL
	Stainless Fabricators Inc.					Guard Rails & Barriers	11107 Challenger Ave	Odessa	Scott Binney	scott@stainlessfabinc.com	813-926-7113	FL
X	Stainless Fabricators Inc.					Miscellaneous Metals	11107 Challenger Ave	Odessa	Scott Binney	scott@stainlessfabinc.com	813-926-7113	FL
X	Star Asset Security, LLC					Construction Logistics	1411 Edgewater Dr, Suite 203,	Orlando	Sage Hirschy	shirschy@securethinking.com	407-353-4819	FL
X	State Line Products of South Florida Inc					Fireproofing	3021 NW 25th Ave	Pompano Beach	Robert Becker	rbecker@statelinefire.com	954-971-0791	FL
X	Steel Fabricators, LLC					Structural Steel	5401 S Kirkman Rd, Suite 310	Orlando		klangsenkamp@sfab.com	407-926-0241	FL
	Steel Service					Miscellaneous Metals	2260 Flowood Dr	Flowood	Jim Souza	jsouza@Steelservice.com	601-939-9222	MS
X	Steel Service					Structural Steel	2260 Flowood Dr	Flowood	Jim Souza	jsouza@Steelservice.com	601-939-9222	MS
	Steel, LLC					Miscellaneous Metals	405 N Clarendon Ave	Scottdale	Gabe Tilley	GTilley@Steelinga.com	404-704-1624	GA
X	Steel, LLC					Structural Steel	405 N Clarendon Ave	Scottdale	Gabe Tilley	GTilley@Steelinga.com	404-704-1624	GA
	SteelFab					Miscellaneous Metals	902 Smith Street	Dublin	Josh Kelly	jkelly@Steelfab-inc.com	478-275-9777	GA
X	SteelFab					Structural Steel	902 Smith Street	Dublin	Josh Kelly	jkelly@Steelfab-inc.com	478-275-9777	GA
	Stein Steel & Supply Company					Miscellaneous Metals	933 Kirkwood Ave	Atlanta		rbryan@steinSteel.com	404-523-2711	GA
X	Stein Steel & Supply Company					Structural Steel	933 Kirkwood Ave	Atlanta		rbryan@steinSteel.com	404-523-2711	GA
X	Sterling Building Services, Inc	X	X		X	Construction Logistics	776 Bennett Dr Suite 105	Longwood	R Crunkleton	rcrunkleton@sterlingbms.com	407-830-9352	FL
	Sterling Enterprises, L.L.C.					Construction Logistics	P.O. Box 714	Lake Helen	Ryan Wilkins	sterlingenterprisesllc@msn.com	386-532-2100	FL
X	Sterling Enterprises, L.L.C.					Site Improvements	P.O. Box 714	Lake Helen	Ryan Wilkins	sterlingenterprisesllc@msn.com	386-532-2100	FL
X	Sterling Silver Scape & Sod, Inc.	X				Landscaping	2201 Partin Settlement Rd	Kissimmee		sterling@sterlingsilverlandscaping.com	407-846-3225	FL
	Steve Ward & Associates Inc					Millwork	8175 Bellow St	Orlando	Tommy Bolles	tommy@swainc.com	407-575-4719	FL
X	Steve Ward & Associates Inc					Metal Panels	8175 Bellow St	Orlando	Tommy Bolles	tommy@swainc.com	407-575-4719	FL
X	Stonhard					Flooring	1000 East Park Avenue,	Maple Shade	Mike Oneill	Moneill@stonhard.com	800-257-7953	
X	Structured Cabling Solutions, Inc.	X			X	Low Voltage Systems	185 Drennen Rd #307	Orlando	Syed Shah	syeds@cabling-solutions.com	(407) 557-8998	FL
	Summa Metal					Miscellaneous Metals	7950 NW 53rd Street, Suite 337	Miami	Lucia Brandeiro	l_brandeiro@summametal.com	514-600-0946	FL
X	Summa Metal					Structural Steel	7950 NW 53rd Street, Suite 337	Miami	Lucia Brandeiro	l_brandeiro@summametal.com	514-600-0946	FL
X	Sunbelt Metals & Manufacturing, Inc.					Miscellaneous Metals	920 South Bradshaw Road	Apopka	Karen Eckles	karen@sunbeltmetals.com	407-889-8960	FL
X	Super Sky					Skylights	702 Keeneland Pike	Lake Mary	Larry Grassmann	lgrassmann@supersky.com	262-242-2000	FL
X	Supreme Works Corp. d/b/a AAA Ceiling	X				Gypsum Drywall and Ceilings	2431 Aloma Ave #160	Winter Park	Estimating	estimating@aaaceiling.com	(407) 947-0439	FL
X	Sutter Roofing Company of Florida					Roofing	2661 Old Winter Garden Rd	Orlando	Tom York	tyork@sutterroofing.com	407-367-4500	FL
	T & T Construction of Central Florida, Inc.					Cast in Place Concrete	340 Oleander Way	Casselberry		matt.trail@ttcfl.com	407-831-5506	FL
	T & T Construction of Central Florida, Inc.					Hoisting	340 Oleander Way	Casselberry		matt.trail@ttcfl.com	407-831-5506	FL
	T & T Construction of Central Florida, Inc.					Pile Foundations	340 Oleander Way	Casselberry		matt.trail@ttcfl.com	407-831-5506	FL
	T & T Construction of Central Florida, Inc.					Retaining Walls	340 Oleander Way	Casselberry		matt.trail@ttcfl.com	407-831-5506	FL
X	T & T Construction of Central Florida, Inc.					Site Specialties	340 Oleander Way	Casselberry		matt.trail@ttcfl.com	407-831-5506	FL
X	T&G Corporation dba T&G Constructors	X				General Contracting	8623 Commodity Circle	Orlando	Mark Knott	preconstruction@t-and-g.com	407-352-4443	FL
X	Taurus Chutes Inc					Building Equipment	639 West Oakland Park Blvd 104D	Ft Lauderdale	Jose Calderon	tauruschutes@gmail.com	954-445-0146	FL
X	Taylor Cotton & Ridley					Doors & Hardware	1904 Brengle Ave	Orlando	LynDea Drury	khoskins@taylorcottonridley.com	407-298-5114	FL
	TDR Systems Inc d/b/a Chutes International					Building Equipment	33 Industrial Park Dr	Waldorf	Hadi Boustani	sales@chutes.com	240-448-5000	MD
X	TDR Systems Inc d/b/a Chutes International					Building Specialties	33 Industrial Park Dr	Waldorf	Hadi Boustani	sales@chutes.com	240-448-5000	MD
X	Tech Ready Mix, Inc.	X				Ready Mix Concrete	5000 Crayton Ave,	Cleveland	Janice Knight	jknight@techready.com	216-376-7556	OH
X	Technique Concrete Construction, LLC	X			X	Ready Mix Concrete	3556 Calumet Road,	Decatur	Billy Freeman	bfreeman@techniqueconcrete.com	678-949-9476	GA
X	Techniquex, Inc					Flooring	9035 E. Pima Center Parkway Suite 7	Scottsdale	Baron Adelmann	baronadelmann@techniquex.com	602-370-3500	AZ
	Teer Engineering LLC					Low Voltage Systems	1814 S Division Ave	Orlando	Jason Harlow	sales@teerengineering.com	321-206-2492	FL
X	Teer Engineering LLC					Electrical	1814 S Division Ave	Orlando	Jason Harlow	sales@teerengineering.com	321-206-2492	FL
X	Tek Hauling Inc	X	X		X	Earthwork Improvements	720 Belle Terre Ct,	Winter Garden	Emma Surujlall	info@tekhaulinginc.com	407-307-7829	FL*
X	Terracon					Construction Logistics	1675 Lee Rd	Winter Park	Ozzie Quezada	Oswaldo.Quezada@terracon.com	407-740-6110	FL
X	Terrell Materials Corporation				X	Ready Mix Concrete	10600 W Higgins Rd, Suite 300,	Rosemont	Pat Terrell	pterrell@terrellmaterials.com	847-635-8530	IL
X	Terry's Electric, Inc.					Electrical	600 North Thacker Ave, Suite A	Kissimmee		pmurphy@terryselectric.com	407-572-2100	FL
X	Tharp Plumbing Systems, Inc.					Plumbing	625 Wilmer Ave	Orlando		cjoyce@tharpplumbing.com	407-295-2370	FL
X	The G-S Company					Wire Mesh Partitions	7920 Stansbury Rd	Dunkirk	Justine Hancock	sales@g-sco.com	410-284-9549	MD
	The Haskell Company Structural Steel Fabrication Division					Miscellaneous Metals	111 Riverside Ave	Jacksonville		mike.woods@haskell.com	904-357-4230	FL
X	The Haskell Company Structural Steel Fabrication Division					Structural Steel	111 Riverside Ave	Jacksonville		mike.woods@haskell.com	904-357-4230	FL

Hensel Phelps
South Terminal C Phase 1 Airside/Concourse

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS

Firms Approved by PSC

	Company Name	MWBE	LDB	VBE	DBE	Trades	Address	City	Contact	Email	Phone	State
	The Jones Company	X			X	Earthwork Improvements	3754 NW 16th St	Ft Lauderdale	Angela Jones	ajones.thejonescompany@gmail.com	954-214-4812	FL
	The Jones Company	X			X	Paving	3754 NW 16th St	Ft Lauderdale	Angela Jones	ajones.thejonescompany@gmail.com	954-214-4812	FL
	The Jones Company	X			X	Site Improvements	3754 NW 16th St	Ft Lauderdale	Angela Jones	ajones.thejonescompany@gmail.com	954-214-4812	FL
	The Jones Company	X			X	Site Structures	3754 NW 16th St	Ft Lauderdale	Angela Jones	ajones.thejonescompany@gmail.com	954-214-4812	FL
X	The Jones Company	X			X	Site Utilities	3754 NW 16th St	Ft Lauderdale	Angela Jones	ajones.thejonescompany@gmail.com	954-214-4812	FL
	The Lane Construction Group					Cast In Place Concrete	2601 Maitland Center Pkwy	Maitland	Katie Brancheau	KABrancheau@laneconstruct.com	407-331-3100	FL
	The Lane Construction Group					Earthwork Improvements	2601 Maitland Center Pkwy	Maitland	Katie Brancheau	KABrancheau@laneconstruct.com	407-331-3100	FL
	The Lane Construction Group					Paving	2601 Maitland Center Pkwy	Maitland	Katie Brancheau	KABrancheau@laneconstruct.com	407-331-3100	FL
	The Lane Construction Group					Pile Foundations	2601 Maitland Center Pkwy	Maitland	Katie Brancheau	KABrancheau@laneconstruct.com	407-331-3100	FL
	The Lane Construction Group					Precast	2601 Maitland Center Pkwy	Maitland	Katie Brancheau	KABrancheau@laneconstruct.com	407-331-3100	FL
X	The Lane Construction Group					Retaining Walls	2601 Maitland Center Pkwy	Maitland	Katie Brancheau	KABrancheau@laneconstruct.com	407-331-3100	FL
	The Middlesex Corporation					Cast In Place Concrete	One Spectacle Pond Road	Littleton	Taylor Cox	tcox@middlesexco.com	978-742-4400	FL
	The Middlesex Corporation					Dewatering	One Spectacle Pond Road	Littleton	Taylor Cox	tcox@middlesexco.com	978-742-4400	FL
	The Middlesex Corporation					Earthwork Improvements	One Spectacle Pond Road	Littleton	Taylor Cox	tcox@middlesexco.com	978-742-4400	FL
	The Middlesex Corporation					Electrical	One Spectacle Pond Road	Littleton	Taylor Cox	tcox@middlesexco.com	978-742-4400	FL
	The Middlesex Corporation					Erosion Control/SWPPP	One Spectacle Pond Road	Littleton	Taylor Cox	tcox@middlesexco.com	978-742-4400	FL
	The Middlesex Corporation					General Contracting	One Spectacle Pond Road	Littleton	Taylor Cox	tcox@middlesexco.com	978-742-4400	FL
	The Middlesex Corporation					Paving	One Spectacle Pond Road	Littleton	Taylor Cox	tcox@middlesexco.com	978-742-4400	FL
	The Middlesex Corporation					Pile Foundations	One Spectacle Pond Road	Littleton	Taylor Cox	tcox@middlesexco.com	978-742-4400	FL
	The Middlesex Corporation					Precast	One Spectacle Pond Road	Littleton	Taylor Cox	tcox@middlesexco.com	978-742-4400	FL
X	The Middlesex Corporation					Site Utilities	One Spectacle Pond Road	Littleton	Taylor Cox	tcox@middlesexco.com	978-742-4400	FL
X	The New Florida Industrial Electric, Inc.					Electrical	291 Specialty Point	Sanford		info@fie-inc.com	407-331-1551	FL
	The Plummer Painting Company					Painting	660 Jackson Ave	Winter Park	Richard Thomas	bids@plummerinc.com	407-585-0210	FL
	The Plummer Painting Company					Traffic Topping / Sealer	660 Jackson Ave	Winter Park	Richard Thomas	bids@plummerinc.com	407-585-0210	FL
X	The Plummer Painting Company					Waterproofing and Caulking	660 Jackson Ave	Winter Park	Richard Thomas	bids@plummerinc.com	407-585-0210	FL
	The Redland Company, Inc.					Earthwork Improvements	48 NE 15th St	Homestead		info@redlandcompany.com	305-247-3226	FL
	The Redland Company, Inc.					Site Improvements	48 NE 15th St	Homestead		info@redlandcompany.com	305-247-3226	FL
	The Redland Company, Inc.					Site Utilities	48 NE 15th St	Homestead		info@redlandcompany.com	305-247-3226	FL
	The Redland Company, Inc.					Site Structures	48 NE 15th St	Homestead		info@redlandcompany.com	305-247-3226	FL
X	The Redland Company, Inc.					Paving	48 NE 15th St	Homestead		info@redlandcompany.com	305-247-3226	FL
X	The RJ Company, Construction & Design, LLC	X	X		X	General Contracting	8010 Sunport Dr, #115	Orlando	Roderick Jimenez	rjimenez@therjcompany.com	407-251-0071	FL
X	The Rolle Group					Architect and Engineer Services	6802 Windstream Terrace	Orlando	Corey Rolle	corey@rollegroup.com	(407) 929-9951	FL
	The Wilsten Group					Building Specialties	650 Nicolet Ave	Winter Park	Jamie Klute	jklute@wilstenbuilds.com	407-920-9636	FL
	The Wilsten Group					Flooring	650 Nicolet Ave	Winter Park	Jamie Klute	jklute@wilstenbuilds.com	407-920-9636	FL
	The Wilsten Group					General Contracting	650 Nicolet Ave	Winter Park	Jamie Klute	jklute@wilstenbuilds.com	407-920-9636	FL
X	The Wilsten Group					Rough Carpentry	650 Nicolet Ave	Winter Park	Jamie Klute	jklute@wilstenbuilds.com	407-920-9636	FL
X	Thorguard, Inc.					Electrical	1193 Sawgrass Corporate Pkwy	Sunrise	Jason Wolk	jwolk@thorguard.com	954-835-0900	FL
	Thyssen Krupp					Conveying Systems	3201 N Sylvania Ave, Suite 117	Fort Worth	Ashley Hamm	ashley.hamm@thyssenkrupp.com	817-210-5012	TX
X	Thyssen Krupp					Vertical Transportation	3201 N Sylvania Ave, Suite 117	Fort Worth	Ashley Hamm	ashley.hamm@thyssenkrupp.com	817-210-5012	TX
X	Tierra South Flordia, Inc.	X			X	Testing and Inspection	2765 Vista Parkway, Suite 10	West Palm Beach	Francois Thomas	Fthomas@Tierrasf.com	561-687-8536	FL
X	Tierra, Inc	X				Testing And Inspection	591 Susan B Britt Ct	Winter Garden	James Gibbs	jjibbs@tierraeng.com	407-877-1354	FL
X	Timmons Group, Inc.					Architect and Engineer Services	1001 Boulders Parkway, Suite 300	Richmond	Michael Patey	michael.patey@timmons.com	804-200-6500	VA
X	Tindall Concrete Corporation of South Carolina dba Tindall Corporation					Precast	1212 Ronds Pointe Drive East,	Tallahassee	Andy Harrill	andyharrill@tindallcorp.com	864-590-2399	FL
X	Titan Florida, LLC					Ready Mix Concrete	349 Thorpe Road,	Orlando	Michelle Johnson	mjohnson@titanamerica.com	407-793-2688	FL
	Toebe Construction LLC					Cast In Place Concrete	28990 S Wixom Rd	Wixom	Jeff Stover	Jstover@toebe-construction.com	(248) 349-7500	MI
X	Toebe Construction LLC					Paving	28990 S Wixom Rd	Wixom	Jeff Stover	Jstover@toebe-construction.com	(248) 349-7500	MI
	Transportations Systems, Inc					Electrical	7742 Lower Gateway Loop, #1533	Orlando	Eric Lesso	eless@tsi-fl.com	407-525-9940	FL
	Transportations Systems, Inc					Low Voltage Systems	7742 Lower Gateway Loop, 1533	Orlando	Eric Lesso	Elesso@tsi-fl.com	470-525-9940	FL
	Transportations Systems, Inc					Site Utilities	7742 Lower Gateway Loop, 1533	Orlando	Eric Lesso	Elesso@tsi-fl.com	470-525-9940	FL
X	Transportations Systems, Inc					Site Lighting	7742 Lower Gateway Loop, 1533	Orlando	Eric Lesso	Elesso@tsi-fl.com	470-525-9940	FL
	Trex Commercial Products Inc.					Miscellaneous Metals	7008 Northland Dr N	Minneapolis	Estimating Department	bids@trexcommerical.com	763-231-7135	MN
X	Trex Commercial Products Inc.					Railings	7008 Northland Dr N	Minneapolis	Estimating Department	bids@trexcommerical.com	763-231-7135	MN
X	Triad Cleaning Solutions					Construction Logistics	3140 W Kennedy Blvd #100	Tampa	Fred Carlson	fred@triadcleaning.com	678-358-5567	FL
X	Tri-City Electrical Contractors, Inc.					Electrical	430 West Drive	Altamonte Springs		info@tcelectric.com	407-788-3500	FL

Hensel Phelps
South Terminal C Phase 1 Airside/Concourse

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS

Firms Approved by PSC

	Company Name	MWBE	LDB	VBE	DBE	Trades	Address	City	Contact	Email	Phone	State
X	Trinity Highway Rentals Inc					Construction Logistics	1963 W McNab Rd	Pompano Beach	Steve Hayes	steve.hayes@trin.net		FL
X	Tritech Fall Protection					Building Equipment	4071 LB McLeod Rd	Orlando	Chris Moemke	christopher@tritechfallprotection.com	407-835-9777	FL
X	Triton Supply, Inc.				X	Building Materials	6012 Campus Cir Dr W, #188,	Irving	Rachel Mendoza	rachel@tritonssupply.net	214-382-4662	TX
X	Trutech LLC					Bird Control	155 Woolco Dr	Marietta	Russell Bennett	bennettr@trutechinc.com	800-842-7296	GA
X	Tucker Construction & Engineering					Roofing	3535 Lake Alfred Rd	Winter Haven	Gannon Olmert	golmert@tucker-construction.com	863-299-4444	FL
	Tucker Paving, Inc.					Earthwork Improvements	3545 Lake Alfred Rd	Winter Haven	Rick Allen	rick@tuckerpaving.com	863-299-2262	FL
	Tucker Paving, Inc.					Erosion Control/SWPPP	3545 Lake Alfred Rd	Winter Haven	Rick Allen	rick@tuckerpaving.com	863-299-2262	FL
	Tucker Paving, Inc.					Paving	3545 Lake Alfred Rd	Winter Haven	Rick Allen	rick@tuckerpaving.com	863-299-2262	FL
	Tucker Paving, Inc.					Site Utilities	3545 Lake Alfred Rd	Winter Haven	Rick Allen	rick@tuckerpaving.com	863-299-2262	FL
X	Tucker Paving, Inc.					Striping	3545 Lake Alfred Rd	Winter Haven	Rick Allen	rick@tuckerpaving.com	863-299-2262	FL
X	Twist Inc					HVAC	47 S Limestone St	Jamestown	Kali Ables	kables@twistinc.com	937-675-9581	OH
X	Two Buffalo Construction Supplies Inc.	X			X	Roofing	8051 N Tamiami Trail	Sarasota	Larry Knudsen	larry@twobuffalo.com	612-432-0057	FL
	Two Trails, Inc.					Architect and Engineer Services	8955 US-301, #386	Parrish	Peter Killeen	pete@twotrails.com	941-776-8680	FL
	Two Trails, Inc.					Construction Logistics	8955 US-301, #386	Parrish	Peter Killeen	pete@twotrails.com	941-776-8680	FL
	Two Trails, Inc.					Testing and Inspection	8955 US-301, #386	Parrish	Peter Killeen	pete@twotrails.com	941-776-8680	FL
X	Two Trails, Inc.					LEED Consultant	8955 US-301, #386	Parrish	Peter Killeen	pete@twotrails.com	941-776-8680	FL
	UCC Group Inc.					Hoisting	7380 Sand Lake Rd, Suite 500	Orlando	Graham Duthie	gduthie@uccgroup.com	407-248-0989	FL
	UCC Group Inc.					Landscaping	7380 Sand Lake Rd, Suite 500	Orlando	Graham Duthie	gduthie@uccgroup.com	407-248-0989	FL
	UCC Group Inc.					Paving	7380 Sand Lake Rd, Suite 500	Orlando	Graham Duthie	gduthie@uccgroup.com	407-248-0989	FL
X	UCC Group Inc.					Retaining Walls	7380 Sand Lake Rd, Suite 500	Orlando	Graham Duthie	gduthie@uccgroup.com	407-248-0989	FL
X	Underground Construction Co., Inc.					Fuel Systems	222 S. 52nd Street	Tempe	Tim Richards	trichards@undergroundconstruction.com	707-751-2112	AZ
	United Advantage Signs, Inc dba United Sign Systems					Building Specialties	206 Tower Dr	Oldsmar	Steven Higger	sh@usigns.com	(813) 448-2978	FL
X	United Advantage Signs, Inc dba United Sign Systems					Miscellaneous Metals	206 Tower Dr	Oldsmar	Steven Higger	sh@usigns.com	(813) 448-2978	FL
X	United Forming					Cast in Place Concrete	651 Danville Dr	Orlando	Doug Royce	droyce@unitedforming.com	407-536-5413	FL
	United Grading and Excavating					Dewatering	199-A Fairburn Industrial Blvd	Fairburn		jcrowe@unitedgrading.com	770-376-6000	GA
	United Grading and Excavating					Earthwork Improvements	199-A Fairburn Industrial Blvd	Fairburn		jcrowe@unitedgrading.com	770-376-6000	GA
	United Grading and Excavating					Electrical	199-A Fairburn Industrial Blvd	Fairburn		jcrowe@unitedgrading.com	770-376-6000	GA
	United Grading and Excavating					Erosion Control/SWPPP	199-A Fairburn Industrial Blvd	Fairburn		jcrowe@unitedgrading.com	770-376-6000	GA
	United Grading and Excavating					Guard Rails & Barriers	199-A Fairburn Industrial Blvd	Fairburn		jcrowe@unitedgrading.com	770-376-6000	GA
	United Grading and Excavating					Paving	199-A Fairburn Industrial Blvd	Fairburn		jcrowe@unitedgrading.com	770-376-6000	GA
	United Grading and Excavating					Pond Liners	199-A Fairburn Industrial Blvd	Fairburn		jcrowe@unitedgrading.com	770-376-6000	GA
	United Grading and Excavating					Site Utilities	199-A Fairburn Industrial Blvd	Fairburn		jcrowe@unitedgrading.com	770-376-6000	GA
	United Grading and Excavating					Striping	199-A Fairburn Industrial Blvd	Fairburn		jcrowe@unitedgrading.com	770-376-6000	GA
	United Grading and Excavating					Survey	199-A Fairburn Industrial Blvd	Fairburn		jcrowe@unitedgrading.com	770-376-6000	GA
X	United Grading and Excavating					Traffic Topping / Sealer	199-A Fairburn Industrial Blvd	Fairburn		jcrowe@unitedgrading.com	770-376-6000	GA
	United Infrastructure Group, Inc.					Cast In Place Concrete	1980 Cameron Ave	Sanford	Vince Gammage	vince.gammage@uig.net	407-377-0550	FL
	United Infrastructure Group, Inc.					Earthwork Improvements	1980 Cameron Ave	Sanford	Vince Gammage	vince.gammage@uig.net	407-377-0550	FL
	United Infrastructure Group, Inc.					Guard Rails & Barriers	1980 Cameron Ave	Sanford	Vince Gammage	vince.gammage@uig.net	407-377-0550	FL
	United Infrastructure Group, Inc.					Paving	1980 Cameron Ave	Sanford	Vince Gammage	vince.gammage@uig.net	407-377-0550	FL
	United Infrastructure Group, Inc.					Pile Foundations	1980 Cameron Ave	Sanford	Vince Gammage	vince.gammage@uig.net	407-377-0550	FL
	United Infrastructure Group, Inc.					Precast	1980 Cameron Ave	Sanford	Vince Gammage	vince.gammage@uig.net	407-377-0550	FL
	United Infrastructure Group, Inc.					Site Improvements	1980 Cameron Ave	Sanford	Vince Gammage	vince.gammage@uig.net	407-377-0550	FL
X	United Infrastructure Group, Inc.					Site Utilities	1980 Cameron Ave	Sanford	Vince Gammage	vince.gammage@uig.net	407-377-0550	FL
X	United Rentals, Inc.					Building Materials	9375 Boggy Creek Road	Orlando	Mark Stuckie	stuckiem@ur.com	407-466-5814	FL
X	United Skys, LLC					Skylights	702 Magna Dr,	Round Lake	Beau Crandal	bcrandal@unitedskys.com	847-546-7776	IL
	United Visual Branding, LLC					Signage	206 Tower Dr	Oldsmar	Anne-Marie Thomas	amt@uvbrand.com	813-448-5330	FL
X	United Visual Branding, LLC					Building Specialties	206 Tower Dr	Oldsmar	Anne-Marie Thomas	amt@uvbrand.com	813-448-5330	FL
X	Universal Forest Products, Inc.					Building Materials	105 Progress Rd	Auburndale	Sam Huffstutter	shuffstutter@ufpi.com	901-268-9188	FL
X	Universal Sign Systems, Inc					Signage	5001 Falcon View Ave SE,	Kentwood	Nate Zevenbergen	natez@universalsignsystems.com	616-554-9999	MI
	Unlimited Welding, Inc.	X				Miscellaneous Metals	235 Old Sanford Oviedo Rd	Winter Springs		robert.rutherford@unlimitedwelding.com	407-327-3333	FL
X	Unlimited Welding, Inc.	X				Structural Steel	235 Old Sanford Oviedo Rd	Winter Springs		robert.rutherford@unlimitedwelding.com	407-327-3333	FL
X	Upholstery & Wood Creations, Inc.	X				Furnishings and Fixtures	4351 35th St, 200	Orlando	María Elena Pereira	mepereira@uwc-web.com	407-826-3516	FL
X	Valencia Construction Group, Inc.	X				General Contracting	348 Country Cottage Lane	Winter Garden	Vishaan Lutchman	vishaan@valenciacc.us	407-614-5870	FL

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS

Firms Approved by PSC

	Company Name	MWBE	LDB	VBE	DBE	Trades	Address	City	Contact	Email	Phone	State
X	Valiant Products Inc					Building Equipment	939 Quincy St	Lakeland	Emily Eakins	estimating@valiantproductsinc.com	863-688-7998	FL
	Vanderlande Industries Inc					Vertical Transportation	1975 West Oak Circle	Marietta	Art Masri	art.masri@vanderlande.com	770-250-2800	GA
X	Vanderlande Industries Inc					Conveying Systems	1975 West Oak Circle	Marietta	Art Masri	art.masri@vanderlande.com	770-250-2800	GA
X	Verde Construction Managers, LLC	X				General Contracting	976 Lake Baldwin Ln #201	Orlando	Alexander Rey	accounting@reygroupindustries.com	(407) 281-6666	FL
	Ver-Tex Construction Specialties, Inc.					Window Treatments	19591 NE 10th Ave, Bay D	North Miami Beach	Fred Jennings	fjennings@ver-tex.com	305-424-8525	FL
X	Ver-Tex Construction Specialties, Inc.					Building Specialties	19592 NE 10th Ave, Bay D	North Miami Beach	Fred Jennings	fjennings@ver-tex.com	305-424-8525	FL
X	Vertical Blind Manufacturers	X	X			Window Coverings	416 Commerce Way	Londwood	Melissa Hawes	m.hawes@vbmwindows.net	407-339-7600	FL
X	Vivid Consulting Group LLC	X			X	Construction Logistics	2902 W Lutz Lake Fern Rd	Lutz	Mario Parra	mario@vividpros.com	813-988-8100	FL
	VMG Construction Inc	X				Cast in Place Concrete	43 1st St	Winter Garden	Adolfo Galvan	adolfo@vmgconstructioninc10.com	407-347-9536	FL
X	VMG Construction Inc	X				Concrete Finishing	43 1st St	Winter Garden	Adolfo Galvan	adolfo@vmgconstructioninc10.com	407-347-9536	FL
	Votum Construction LLC	X	X		X	Construction Logistics	711 W. Amelia Street	Orlando	Teska Dillard	tdillard@votumllc.com	407-704-2854	FL
X	Votum Construction LLC	X	X		X	General Contracting	711 W. Amelia Street	Orlando	Teska Dillard	tdillard@votumllc.com	407-704-2854	FL
X	VSC Fire & Security, Inc.					Fire Protection	2401 Lynx Ln #2	Orlando	Sam Logue	salogue@vscfs.com	407-679-3332	FL
	W.W. Gay Mechanical Contractor, Inc.					Mechanical	3220 W 39th Street	Orlando		msims@wwgmc.com	407-708-3331	FL
X	W.W. Gay Mechanical Contractor, Inc.					Plumbing	3220 W 39th Street	Orlando		msims@wwgmc.com	407-708-3331	FL
	Wal-Mark Contracting Group LLC					Cementitious Siding	3630 Silver Star Rd	Orlando	Jeff Shepherd	jshepherd@wmo.nceusa.com	407-294-5051	FL
	Wal-Mark Contracting Group LLC					Fireproofing	3630 Silver Star Rd	Orlando	Jeff Shepherd	jshepherd@wmo.nceusa.com	407-294-5051	FL
	Wal-Mark Contracting Group LLC					Gypsum Drywall and Ceilings	3630 Silver Star Rd	Orlando	Jeff Shepherd	jshepherd@wmo.nceusa.com	407-294-5051	FL
X	Wal-Mark Contracting Group LLC					Metal Panels	3630 Silver Star Rd	Orlando	Jeff Shepherd	jshepherd@wmo.nceusa.com	407-294-5051	FL
X	Waste Pro of Florida					Construction Logistics	2101 W State Rd 434 #315	Longwood	Rachelle Belanger	rbelanger@wasteprousa.com	321-377-5391	FL
	Waterproofing Specialists, Inc.				X	Fireproofing	5744 Rockwood Ave	Orlando	Steve Vanderlinde	sv@wpsi.ws	407-402-1540	FL
	Waterproofing Specialists, Inc.				X	Traffic Topping / Sealer	5744 Rockwood Ave	Orlando	Steve Vanderlinde	sv@wpsi.ws	407-402-1540	FL
X	Waterproofing Specialists, Inc.				X	Waterproofing and Caulking	5744 Rockwood Ave	Orlando	Steve Vanderlinde	sv@wpsi.ws	407-402-1540	FL
	Watson Civil Construction, Inc d/b/a Watson Civil					Earthwork Improvements	319 W Town Place, Suite 25	St Augustine	Roger Bailey	estimating@watsoncivil.com	(904) 297-1800	FL
X	Watson Civil Construction, Inc d/b/a Watson Civil					Site Utilities	319 W Town Place, Suite 25	St Augustine	Roger Bailey	estimating@watsoncivil.com	(904) 297-1800	FL
	WBA Associates LLC					Painting	29 Coddington Ct,	Belle Mead	Joseph Barnes	jbarnes@wbaandassociates.com	888-682-0588	NJ
X	Webb Builders Hardware, Inc. dba WBH Industries					Doors & Hardware	3016 Avenue E East	Arlington		pprice@wbhindustries.com	817-701-3418	TX
X	Well Kept Windows L.L.C.					Furnishings and Fixtures	15763 Bermuda St	Orlando	Kevin Houghton	kevin@wellkeptwindows.com	407-408-5253	FL
X	Wendt Productions, Inc.	X			X	Fire Extinguishers		Odessa	Susan Wednt	swendt@wendtpro.com	813-920-5000	FL
	Western Industrial Contractors, Inc					Vertical Transportation	14805 East Moncrieff Place	Aurora	John Eddy	jeddy@westerncon.com	303-371-3714	CO
	Western Industrial Contractors, Inc					Structural Steel	14805 East Moncrieff Place	Aurora	John Eddy	jeddy@westerncon.com	303-371-3714	CO
X	Western Industrial Contractors, Inc					Miscellaneous Metals	14805 East Moncrieff Place	Aurora	John Eddy	jeddy@westerncon.com	303-371-3714	CO
X	White Sign Company, LLC					Signage	909 S Charles Richard Beall Blvd, Suite A,	Debary	Joel White	jwhite@whitesigncompany.com	407342-7887	FL
	Whitlock Group, LLC					Signage	1075 Florida Central Pkwy, Suite 2150,	Longwood	Sara Cooper	Coopers@whitlock.com	727-389-9022	FL
X	Whitlock Group, LLC					Low Voltage Systems	1075 Florida Central Pkwy, Suite 2150,	Longwood	Sara Cooper	Coopers@whitlock.com	727-389-9022	FL
X	Wholesale Electric Caribe, Inc	X			X	Electrical	10250 NW 89th Ave #5	Medley	Miguel Barrios	sales@wecipr.com	(305) 885-1260	FL
X	WI Holdings, Inc. dba Window Interior, Inc.					Building Specialties	947 Josiane Ct, Suite 1010	Altamonte Springs	Dave Riley	driley>windowinteriors.com	407-539-1303	FL
	Wilkinson Hi-Rise					Building Equipment	3001 Greene St	Hollywood	Jennifer Garcia	kgarcia@whrise.com	954-342-4400	FL
X	Wilkinson Hi-Rise					HVAC	3001 Greene St	Hollywood	Jennifer Garcia	kgarcia@whrise.com	954-342-4400	FL
	Williams Earthwork, Inc.	X				Construction Logistics	601 E 25th St,	Sanford	Shantle Williams	williamsearthworkinc@hotmail.com	407-915-6079	FL*
	Williams Earthwork, Inc.	X				Earthwork Improvements	601 E 25th St,	Sanford	Shantle Williams	williamsearthworkinc@hotmail.com	407-915-6079	FL*
	Williams Earthwork, Inc.	X				Site Improvements	601 E 25th St,	Sanford	Shantle Williams	williamsearthworkinc@hotmail.com	407-915-6079	FL*
	Williams Earthwork, Inc.	X				Site Structures	601 E 25th St,	Sanford	Shantle Williams	williamsearthworkinc@hotmail.com	407-915-6079	FL*
X	Williams Earthwork, Inc.	X				Site Utilities	601 E 25th St,	Sanford	Shantle Williams	williamsearthworkinc@hotmail.com	407-915-6079	FL*
X	Williams Scotsman, Inc.					Construction Logistics	901 S Bond Street, Suite 600	Baltimore	Jerry Flanigan	jerry.flanigan@as.willscot.com	800-782-1500	MD
X	Window Interiors					Furnishings and Fixtures	947 Josiane Court	Altamonte Springs	Bob Robinson	brobinson>windowinteriors.com	407-539-1303	FL
X	WP Underground Utilities				X	Site Utilities	2475 Palm Bay Rd N.E., Suite 225	Palm Bay	Warren Patten	warrenjr@wpundergroundutilities.com	321-473-8317	FL
	York International					Electrical	10003 Satellite Blvd, Suite 208	Orlando	Emily Harrison	emily.1.harrison@jci.com	407-850-0147	FL
X	York International					Mechanical	10003 Satellite Blvd, Suite 208	Orlando	Emily Harrison	emily.1.harrison@jci.com	407-850-0147	FL

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS
Previously PSC Approved

Company Name	MWBE	LDB	DBE	SDVOBE	Trades	Address1	City	Contact	Email	Phone	State
1 A.C. Delovade, Inc.					Metal Panels & Column Covers	108 Cavasina Dr., Canonsburg, PA 15317	Canonsburg	Jason Majeski	jason.majeski@acdelovade.com	724.873.8190	PA
A.C. Delovade, Inc.					Metal Roofing System	108 Cavasina Dr., Canonsburg, PA 15317	Canonsburg	Jason Majeski	jason.majeski@acdelovade.com	724.873.8190	PA
2 Aabot Fence, LLC					Barricades and Signage	653 N. Goldenrod Rd., Orlando, FL 32807	Orlando	Gary Musselwhite	gary@aabotfence.com	407.207.4401	FL
3 Above the Sill					Sunshades/Louvers	745 C. Shamrock Blvd., Venice, FL 34243	Venice	Phil Barone	phil@abovethesill.net	941.492.3121	FL
4 Abrams Architectural Products, Inc.					Metal Panels	7260 Delta Circle	Austell	Terry Cole	terry@abramssales.com	770.745.8708	GA
5 AC Signs, LLC	✓	✓	✓		Signage	10201 Rocket Ct. #100, Orlando, FL 32824	Orlando	Rob Jarvis	rob@acsigns.com	407.857.5564	FL
6 Access Floor Solutions					Access Flooring	12792 West Colonial Drive	Winter Garden	Ed Patti	epatti@accessfloorsolutions.com	407.877-2379	FL
7 Ace Staffing, Inc.					Work Force Badging	6304 Old Cheney Hwy., Orlando, FL 32807	Orlando	Viren Patel	viren@acestaffing.com	407.702.4573	FL
8 Ackerman Plumbing					Plumbing	2011 Whitfield Park Loop	Sarasota	Eric Ackerman	eackerman@ackermanplumbinginc.com	941.755.7448	FL
9 Acme Barricades, L.C.					Barricades and Signage	9800 Normandy Blvd., Jacksonville, FL 32221	Jacksonville	Robin Gellhouse	rgellhouse@acmebarricades.com	407.253.4337	FL
10 Acousti Doors & Specialties					Overhead Doors	3506 St Valentine Way Unit #2	Orlando	Kristian Roskaft	kristian@acoustids.com	386-789-1000	FL
11 Acousti Engineering Company of Florida					Drywall, ACT, Specialties	4656 Southwest 34th Street	Orlando	Randy Keller	randykeller@acousti.com	407.425.3467	FL
12 Action Chutes, Inc.					Trash Chutes	20 Ion Barrett Rd	Patterson	Steve Hebert	steve@actionchutes.com	845-225-4507	NY
13 Acurlite Structural Skylights, Inc.					Skylight	1017 North Vine St., Berwick, PA 18603	Berwick	Sharleen Roberts	sales@acurlite.com	570.759.6882	PA
14 ACY Contractors, LLC	✓	✓	✓		Acoustical Ceilings	6160 Edgewater Drive #C, Orlando, FL 32810	Orlando	Michael Young	mdyoung@acycontractors.com	407.792.2707	FL
ACY Contractors, LLC	✓	✓	✓		Coiling Doors	6160 Edgewater Drive #C, Orlando, FL 32810	Orlando	Michael Young	mdyoung@acycontractors.com	407.792.2709	FL
ACY Contractors, LLC	✓	✓	✓		Concrete Flatwork (SOG, Sidewalks, Misc Pads, C&G)	6160 Edgewater Drive #C, Orlando, FL 32810	Orlando	Michael Young	mdyoung@acycontractors.com	407.792.2709	FL
ACY Contractors, LLC	✓	✓	✓		Drywall	6160 Edgewater Drive #C, Orlando, FL 32810	Orlando	Michael Young	mdyoung@acycontractors.com	407.792.2708	FL
ACY Contractors, LLC	✓	✓	✓		Masonry	6160 Edgewater Drive #C, Orlando, FL 32810	Orlando	Michael Young	mdyoung@acycontractors.com	407.792.2709	FL
ACY Contractors, LLC	✓	✓	✓		Millwork	6160 Edgewater Drive #C, Orlando, FL 32810	Orlando	Michael Young	mdyoung@acycontractors.com	407.792.2709	FL
15 Adams Brothers Cabinetry d/b/a Adams Group					Millwork	2221 Murphy Ct., North Port, FL 34289	Port	Joe West	estimating@discoveradams.com	941.639.7188	FL
16 ADF International, Inc.					Steel	1619 Wythe Rd., Lynchburg, VA 24501	Lynchburg	Alexis Giroux	alexis.giroux@adfgroup.com	305.621.0001	VA
ADF International, Inc.					Structural Steel & Misc. Metals	1321 8th Ave. North, Great Falls, MT 59401	North Great Falls	Alexis Giroux	alexis.giroux@adfgroup.com	305.621.0001	MT
17 Advanced Cable Connection, Inc.			✓		Telecom	13654 N. 12th St., Suite 1, Tampa, FL 33613	Tampa	Ronald Schemitsch	estimating@accicable.com	813.978.0101	FL
18 Advanced Disposal Services, Inc.					Waste Hauler	90 Fort Wade Road, Suite 200	Ponte Vedra	Richard Kneeland	Richard.Kneeland@advanceddisposal.com	407.734.3404	FL
19 Advanced Masonry Systems					Masonry	5403 Ashton Ct.	Sarasota	Ron Karp	ron@advmasony.com	941-926-3155	FL
20 Advanced Millwork, Inc.					Millwork	2645 Regent Avenue, Orlando, FL 32804	Orlando	Ashley Coleman	ashleyc@advancedmillwork.com	407.244.1927	FL
21 Advanced Overhead Systems					Equipment Cranes	3510 Craftsman Blvd	Lakeland	John Haney	john@aoocranes.com	863-667-3757	FL
22 AED Inc.			✓		Electrical, HVAC, Mech Louvers, Plumbing	6525 Belcrest Rd., Ste. 426, Hyattsville, MD 20782	Hyattsville	Reginald	info@aeworld.com	407.645.5522	MD
AED Inc.			✓		HVAC/Mech Louvers	6525 Belcrest Rd., Ste. 426, Hyattsville, MD 20782	Hyattsville	Reginald	info@aeworld.com	407.645.5522	MD
AED Inc.			✓		Plumbing	6525 Belcrest Rd., Ste. 426, Hyattsville, MD 20782	Hyattsville	Reginald	info@aeworld.com	407.645.5522	MD
23 Aerial Innovations, Inc.	✓		✓		Progress Photos	3703 W. Azeale St., Tampa, FL 33609	Tampa	Colette Eddy	blacksonremodeling@gmail.com	813.254.7339	FL
24 Aireko Energy Solutions US, LLC					Electrical	2415 W. Sand Lake Rd., Suite E	Orlando	Hector Rivera	hrivera@aireko.com	407.885.8767	FL
25 Airport Equipment Specialists Inc.					Overhead Doors	13957 Ketch Cove Pl, 403	Jacksonville	Chris Flemming	cflemming@aesi-global.com	904-608-8815	FL
26 Aleut Management Services					Electrical	5775 Mark Dabbling Blvd Suite 105	Colorado Springs	Steve Luker	stephen.lucker@aleutmtg.com	7192908292	CO
27 All Flooring USA					Flooring	12919 E Colonial Dr	Orlando	Hector L Torres	Hector@allflooringusa.com	(407) 243-1911	FL
28 Allied Barton Security Services					Security	11 S. Bumboy Ave., Orlando, FL 32803	Orlando	Taylor McDonald		954.415.7419	FL
29 Allied Door & Hardware Co., Inc.					Overhead Doors	1465 Cox Rd	Cocoa	Ed Harding	eharding@allieddoors.com	321-639-6372	FL
30 All-Rite Fence Services, Inc.					Barricades and Signage	5115 Old Winter Garden Rd., Orlando, FL 32811	Orlando	Donna		407.295.7093	FL
31 Allstate Steel Company Inc of Jacksonville					Structural Steel & Ornamental Metals	130 Jackson Avenue South	Jacksonville	Eddy Barrera	ebarrera@allstatesteel.com	904-694-0674	FL
32 Alpha Insulation & Waterproofing Co.	✓				Fireproofing/Waterproofing	669 Village Trace NE, Bldg. 19C, Marietta, GA 30067	Marietta	Kristi Giles	kgiles@alphaiwp.com	678.325.2959	GA
Alpha Insulation & Waterproofing Co.	✓				Waterproofing/Joint Sealants/Foundation	670 Village Trace NE, Bldg. 19C, Marietta, GA 30067	Marietta	Kristi Giles	kgiles@alphaiwp.com	678.325.2960	GA
33 Altamonte Glass & Mirror, Inc.	✓				Glazing/Curtainwall Systems & Skylights	6001 Cinderlane Parkway, Orlando, FL 32810	Orlando	Brian Fitzgerald	brian@altamonteglass.com	407.770.1400	FL
Altamonte Glass & Mirror, Inc.	✓				Interior Glazing	6000 Cinderlane Parkway, Orlando, FL 32810	Orlando	Brian Fitzgerald	brian@altamonteglass.com	407.770.1399	FL
Altamonte Glass & Mirror, Inc.	✓				Skylight	6001 Cinderlane Parkway, Orlando, FL 32810	Orlando	Brian Fitzgerald	brian@altamonteglass.com	407.770.1400	FL
34 Altel Systems Group, Inc.					Audio Visual	2856 Broadway Center Blvd., Unit A4, Brandon, FL 33510	Brandon	Anja Vitale	avitale@asg-av.com	813.628.6100	FL
35 Alumiglass LLC					Glazing/Curtainwall Systems & Skylights	3402 Quantum Blvd., Boynton Beach, FL 33431	Boynton Beach	Bob Mulligan	bobm@alumiglass.com	561.750.2300	FL
36 Ambient Technologies, Inc.	✓		✓		Quality Control/Materials Testing	4610 Central Ave., St. Petersburg, FL 33711	St. Petersburg	Albert Rodriguez	albert@ambienttech.com	813.300.5995	FL
37 American Backflow & Fire Services, LLC			✓		Fire Protection	1230 Oakley Seaver Dr., Ste. 302, Clermont FL 34711	Clermont	Gary Gamache	info@abfservices.com	877.393.5544	FL
American Backflow & Fire Services, LLC			✓		Plumbing	1229 Oakley Seaver Dr., Clermont FL 34711	Clermont	Gary Gamache	info@abfservices.com	877.393.5543	FL
38 American Chutes					Trash Chutes	600 Twin Rail Dr	Minooka	Frank Stephens	frank.stephens@americanchute.com	815-723-7632	IL
39 American Davit LLC					Window Washing Equipment	3807 Charlotte Ave	Nashville	Dennis Pease	dennis@americandavit.com	615-414-1874	TN
40 American Eagle Concrete Sawing & Drilling Inc.			✓		Concrete Cutting	1705 S. Division Ave., Orlando, FL 32805	Orlando	Jodi Kelzer	jkamericaneagle@gmail.com	407.654.3632	FL
41 American Janitorial Maintenance, Inc.	✓	✓	✓		Cleaning	600 N. Thacker Ave., Suite D47	Kissimmee	Rose-Marie Aveloo	americanjms@gmail.com	407-334-8803	FL
42 American Roll Up Door Co.					Coiling Doors	10501 Rocket Blvd., Orlando, FL 32824	Orlando	Thomas Miller	ardOrlando@bellsouth.net	407.857.2427	FL
43 Anning-Johnson Company					Gypsum/ACT	1959 Anson Drive	Melrose Park	Jim Kasella	jkasella@ansonindustries.com	708.514.6890	IL
44 Anthony Allega Cement Contractor, Inc.					Concrete, Earthwork, GR's	5585 Canal Rd.	Valley View	Laura Fiorello	lfiorello@allega.com	216.867.1345	OH
45 APG Electric Inc.					Electrical	4825 140th Ave. North	Clearwater	Chris Johnson	chris.johnson@appelectric.com	727-530-0077	FL
46 Aragoza Brothers Corp.	✓				Interior Landscape Plants & Accessories	15901 SW 242nd St	Homestead	Melissa Diaz	mdiaz@arazozabrothers.com	305-246-3223	FL
47 Archis Inc.	✓	✓	✓		Low Voltage	350 E Crown Point Rd.	Winter Garden	Lidharry Jiawan	NJ@archistech.com	407-383-5628	FL
48 Architectural Graphics, Inc.					Signage	2655 International Pkwy., Virginia Beach, VA 23452	Virginia Beach	William Clark	michael@asmFLcom	757.427.1900	VA
49 Architectural Sheet Metal, Inc.					Metal Panels & Column Covers	9101 Parkers Landing, Ste. 100, Orlando, FL 32824	Orlando	Michael Leonard	michael@asmFLcom	407.855.7183	FL
Architectural Sheet Metal, Inc.					Metal Roofing System	9100 Parkers Landing, Ste. 100, Orlando, FL 32824	Orlando	Michael Leonard	michael@asmFLcom	407.855.7182	FL
50 Architectural Systems, Inc.					Acoustical & Metal Ceilings	2310 Mercator Dr	Orlando	Karina Cantor	kcantor@archsystems.com	212-206-1730	FL
51 Ardaman & Associates, Inc.					Quality Control/Materials Testing	8008 S. Orange Ave., Orlando, FL 32809	Orlando	Jason Parker	jparker@ardaman.com	407.855.3860	FL
52 Armstrong Fence Company					Site Furnishings & Fencing	3226 Talleyrand Ave	Jacksonville	Don Miller	dmiller@armstrong-fence.com	904-356-2333	FL
53 Associated Building Specialties, Inc.					Div10 Specialties/Toilet Accessories	6070 Twin Lakes Dr., Oviedo, FL 32765	Oviedo	Kathleen Singer	ksinger@abslfnet	407.339.2284	FL

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS
Previously PSC Approved

	Company Name	MWBE	LDB	DBE	SDVOBE	Trades	Address1	City	Contact	Email	Phone	State
54	Associated Cost Engineers, Inc. of Delaware dba ACE Rebar & Construction			✓		Structural Concrete (Columns/Walls/Stairs/SOD	801 N. Pine Hills Rd., Orlando, FL 32808	Orlando	Jaja Wade	jwade@aceconstructionmanagemen	407.704.7803	FL
	Associated Cost Engineers, Inc. of Delaware dba ACE Rebar & Construction			✓		Structural Steel & Misc. Metals	801 N. Pine Hills Rd., Orlando, FL 32808	Orlando	Jaja Wade	jwade@aceconstructionmanagemen	407.704.7803	FL
55	Atlantic Central Enterprises, Inc.					Metals	336 LPGa Blvd.	Holly Hill	Steve Traulsen	ace-s@cfi.rr.com	386-871-7174	FL
56	Attaway Services, Inc.					Manholes, Water Utilities	801 S.E. 28th St.	Ft. Lauderdale	Troy Brown	tbrown@attawayservices.com	954.462.2920	FL
57	Audio Fidelity Communications Corporation d/b/a Whitlock					Audio Visual	12820 West Creek Parkway, Suite M, Richmond, VA 23238	Richmond	Mark Wilson	wilsonm@whitlock.com	813.498.0399	VA
	Audio Fidelity Communications Corporation d/b/a Whitlock					Public Address	12820 West Creek Parkway, Suite M, Richmond, VA 23238	Richmond	Mark Wilson	wilsonm@whitlock.com	813.498.0399	VA
58	Audio Visual Innovations, Inc.					Audio Visual	6301 Benjamin Road, Suite 101, Tampa, FL 33634	Tampa	Jim Englemann	jim.englemann@avispl.com	813.884.7168	FL
	Audio Visual Innovations, Inc.					Public Address	6301 Benjamin Road, Suite 101, Tampa, FL 33634	Tampa	Jim Englemann	jim.englemann@avispl.com	813.884.7168	FL
59	AWK Consulting Engineers, Inc.			✓		Access Roads/Storage Yards	6457 Hazeltine National Dr., Orlando, FL 32822	Orlando	Rachel Andre	cchinopulos@berkelapg.com	407.666.8098	FL
60	Axios Construction Services, LLC	✓	✓	✓		Acoustical Ceilings	2905 Lakeview Dr., Casselberry, FL 32730	Casselberry	Rami	ramisadrack@axioscs.com	321.352.6825	FL
61	B & I Contractors, Inc.					Mechanical/Plumbing	2701 Prince Street	Fort Myers	Gary Griffin	ggriffin@bandiflorida.com	239.332.4646	FL
	B & I Contractors, Inc.					Ceramic Tile	2902 Lakeview Dr., Casselberry, FL 32730	Casselberry	Rami	ramisadrack@axioscs.com	321.352.6826	FL
	B & I Contractors, Inc.					Concrete Flatwork (SOG, Sidewalks, Misc Pads, C&G)	2905 Lakeview Dr., Casselberry, FL 32730	Casselberry	Rami	ramisadrack@axioscs.com	321.352.6829	FL
	B & I Contractors, Inc.					Drywall	2903 Lakeview Dr., Casselberry, FL 32730	Casselberry	Rami	ramisadrack@axioscs.com	321.352.6827	FL
	B & I Contractors, Inc.					Paint/Special Coatings	2904 Lakeview Dr., Casselberry, FL 32730	Casselberry	Rami	ramisadrack@axioscs.com	321.352.6828	FL
	B & I Contractors, Inc.					Telecom	2905 Lakeview Dr., Casselberry, FL 32730	Casselberry	Rami	ramisadrack@axioscs.com	321.352.6829	FL
62	B & M Masonry, Inc.					Masonry	104 Gann Rd.	Marietta	Jeff Turner	jeff@bmmasonryinc.com	813.936.4016	GA
63	B.R. McMillan & Associates					Specialties	4030 Old Highway 31 West	Cottonwood	Nick Hassell	nickh442@gmail.com	615-672-2996	TN
64	Baker Concrete Construction, Inc.					Architctural Precast	1540 Aber Rd., Orlando FL 32807	Orlando	Ben Goodin	goodinb@bakerconcrete.com	407.952.9111	FL
	Baker Concrete Construction, Inc.					Concrete Foundations & Earthwork	1540 Aber Rd., Orlando FL 32807	Orlando	Ben Goodin	goodinb@bakerconcrete.com	407.952.9112	FL
	Baker Concrete Construction, Inc.					Precast Platforms	1540 Aber Rd., Orlando FL 32807	Orlando	Ben Goodin	goodinb@bakerconcrete.com	407.952.9109	FL
	Baker Concrete Construction, Inc.					Structural Concrete (Columns/Walls/Stairs/SOD	1540 Aber Rd., Orlando FL 32807	Orlando	Ben Goodin	goodinb@bakerconcrete.com	407.952.9112	FL
	Baker Concrete Construction, Inc.					Structural Concrete (Columns/Walls/Stairs/SOD	1540 Aber Rd., Orlando FL 32807	Orlando	Ben Goodin	goodinb@bakerconcrete.com	407.952.9110	FL
65	Baker Interactive Services, LLC d/b/a Baker Audio Visual					Audio Visual	2195 N. Norcross Tucker Rd., Norcross, GA 30071	Norcross	Kasie Barnett	kasie.barnett@bakeraudiovisual.com	770.441.2000	GA
	Baker Interactive Services, LLC d/b/a Baker Audio Visual					Public Address	2195 N. Norcross Tucker Rd., Norcross, GA 30071	Norcross	Kasie Barnett	kasie.barnett@bakeraudiovisual.com	770.441.2000	GA
66	Banker Steel Co., LLC					Structural Steel & Misc. Metals	6635 Edgewater Dr., Orlando FL 32810	Orlando	John Omran	jomran@bankersteel.com	813.352.0207	FL
67	Barber & Associates, Inc.					Waterproofing	5755 Macy Avenue	Jacksonville	John W. Barber III	trip@barberjax.com	904.759.2796	FL
68	Bauer Foundation Corp.					Auger Cast Piles	13203 Byrd Legg Dr., Odessa, FL 33556	Odessa	Michael Germana	mgermana@bauerfoundations.com	727.536.4747	FL
69	Bay Carpets, Inc.					Carpet & Resilient Flooring	680 West 18th St.	Hialeah	Jay Perez	jperez@baycarpetinc.com	305-889-0617	FL
70	Bay to Bay Balancing, Inc.					Test and Balance	933 Lee Rd., Suite 405, Orlando, FL 32810	Orlando	Deborah Long	debbie@bay2bay.net	407.704.8768	FL
71	BCI Incorporated					Curtainwall	5008 Tampa West Blvd.	Tampa	Jim Hatton	jhatton@bcindustries.com	813.785.9863	FL
72	Becker Communications, Inc. d/b/a BCI Integrated Solutions					CCTV	3506 Saint Valentine Way, Suite 5, Orlando, FL 32811	Orlando	Thomas Garner	tgarner@bciflnet	813.480.8916	FL
	Becker Communications, Inc. d/b/a BCI Integrated Solutions					Fire Alarm	3505 Saint Valentine Way Suite 5, Orlando, FL 32811	Orlando	Thomas Garner	tgarner@bciflnet	813.480.8915	FL
	Becker Communications, Inc. d/b/a BCI Integrated Solutions					Security	3506 Saint Valentine Way Suite 5, Orlando, FL 32811	Orlando	Thomas Garner	tgarner@bciflnet	813.480.8916	FL
73	Bell Architectural Specialties, Inc.					Specialties	6619 South 78th Street	Riverview	Donald Bell	dabell2355@gmail.com	813-927-5226	FL
74	Berg Electric					Electrical	404 Sunport Lane	Orlando	William Sorber	wsorber@bergelectric.com	760.746.1003	FL
75	Bergen Sign Company, Inc.					Signage	4100 Powerline Rd	Pompano Beach	Rich Walker	richw@bergensign.com	973-742-7755	FL
76	Berkel & Company, Contractors, Inc.					Access Roads/Storage Yards	3702 Rogers Industrial Park Rd., Okahumpka, FL 34762	Okahumpka	Chris Chinopulos		352.365.4308	FL
77	Best Rolling Doors, Inc.					Overhead Doors	9780 NW 79th Ave	Hialeah Gardens	Edwing Meyer	edwing.meyer@gmail.com	605-206-8842	FL
78	Bettinger West Interiors					Access Flooring	7079 Brookdale Drive	Elkridge	Gary Parsons	gparsons@bettingerwest.com	410-799-8286	MD
79	Big Bird LLC DBA Sign Source of Charleston					Signage	844 Suite D Rochelle Ave.	Charleston	LeeAnn Rawson	leeann@altasigns.com	843.801.0821	SC
80	Big Stuff Incorporated					Trash Chutes	1301 Ritchie Rd	Capital Heights	Josh Bortnick	josh@bigstuffinc.com	301-499-3700	MD
81	BIOFOAM					Spray Foam Roofing	3627 W Harrison St.	Chicago	info@biofoamusa.com		866-356-3626	IL
82	Birdair, Inc.					Aluminum Walkway	65 Lawrence Bell Dr., Amherst, NY 14221	Amherst	Tom Connell	tconnell@birdair.com	716.633.9500	NY
83	Black & Son Remodeling LLC	✓	✓	✓		Concrete	519 Royal Palm Dr., Kissimmee, FL 34743	Kissimmee	Zheer Black	blacksonremodeling@gmail.com	407.334.1873	FL
	Black & Son Remodeling LLC	✓	✓	✓		Rough Carpentry	519 Royal Palm Dr., Kissimmee, FL 34743	Kissimmee	Zheer Black	blacksonremodeling@gmail.com	407.334.1873	FL
	Black & Son Remodeling LLC	✓	✓	✓		Doors/Frames/Hardware	520 Royal Palm Dr., Kissimmee, FL 34743	Kissimmee	Zheer Black	blacksonremodeling@gmail.com	407.334.1874	FL
	Black & Son Remodeling LLC	✓	✓	✓		Flooring	521 Royal Palm Dr., Kissimmee, FL 34743	Kissimmee	Zheer Black	blacksonremodeling@gmail.com	407.334.1875	FL
	Black & Son Remodeling LLC	✓	✓	✓		Drywall	521 Royal Palm Dr., Kissimmee, FL 34743	Kissimmee	Zheer Black	blacksonremodeling@gmail.com	407.334.1875	FL
84	Black Rock Industrial					Terrazzo Flooring	6699 NE 2nd Ave	Miami	Rocco Musumerci	rocco@blackrockindustrial.com	833-255-7625	FL
85	Blue Marlin Engineering, LLC	✓	✓	✓		Quality Control/Materials Testing	102 Drennen Rd., Ste. B-10, Orlando, FL 32806	Orlando	Ozzie Plaza	oplaza@bluemarlinengineering.com	407.217.4464	FL
86	Bright Future					Electrical	630 South Kissimmee Avenue	Ocoee	Skip Brown	skipb@briffutelectric.com	407.654.0155	FL
87	BrightView Landscapes					Interior Landscape Plants & Accessories	320 North Mission Road	Orlando	Jake Statham	jake.statham@brightview.com	407-587-6909	FL
88	Builder Services Group, Inc DBA Santa Rosa Insulation and					Fire Proofing & Insulation	6130 NW 74th Ave	Miami	Raul Puig	santarosa88@aol.com	305-592-5249	FL
89	C National Security LLC dba Comp Security	✓	✓	✓		Site Security	1402 West 16 St.	Sanford	Charlie Lewis	charleiewlsjr@hotmail.com	321-377-9439	FL
90	C&K United Sheet Metal and Mechanical Inc.			✓		Glazing/Curtainwall Systems & Skylights	PO Box 16095, Evansville, IN 47716	Evansville	Maurice Coates	m.coatesjr@ckunited.com	812.423.5090	IN
	C&K United Sheet Metal and Mechanical Inc.			✓		Waterproofing/Joint Sealants/Foundation	PO Box 16095, Evansville, IN 47716	Evansville	Maurice Coates	m.coatesjr@ckunited.com	812.423.5090	IN
91	Cabinets by Design					Waterproofing	PO Box 16095, Evansville, IN 47716	Evansville	Maurice Coates	m.coatesjr@ckunited.com	812.423.5090	IN
92	CAD Concepts, Inc. dba CCI Engineering Services	✓		✓		Millwork & Countertops	2883 Pleasant Hill Rd	Duluth	Fari Vakili	fvakili@cbdga.com	770-418-1200	GA
93	CAD Concepts, Inc. dba CCI Engineering Services	✓		✓		BIM/VDC Engineer	2323 West 5th Ave	Columbus	Joyce Johnson	joyce@ccitechs.com	614.485.0670	OH
93	Cajun Installation and Distributing, Inc.	✓				D/F/H	1020 Ocoee Apopka Rd. #100	Apopka	Jim Sabella	jscajun@cajundoor.com	407-886-7533	FL
94	California Neon Products d/b/a CNP Signs & Graphics					Signage	4530 Mission Gorge Place, San Diego, CA 92120	San Diego	Rob Fought	rob.fought@cnpnsgns.com	619.283.2191	CA
95	Capform, Inc.					Concrete	1455 Halsey Way	Carrilton	Anthony Bellissimo	tony@capforminc.com	972.245.7292	TX
96	Capri Contractors, Inc.	✓	✓	✓		Acoustical Ceilings	1218 Mt. Vernon St., Orlando, FL 32803	Orlando	Rafael Prieto	capri.rafael@gmail.com	407.228.4645	FL
97	Carnahan Proctor and Cross, Inc.					Surveying	604 Courland St., Suite 101	Orlando	Donna Hagedorn	dhagedorn@cpcc-eng.com	407.960.5980	FL

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS
Previously PSC Approved

Company Name	MWBE	LDB	DBE	SDVOBE	Trades	Address1	City	Contact	Email	Phone	State
98 Carter Electric, Inc.					Electrical	2455 W. Orange Blossom Tr., Apopka, FL 32712	Apopka	Travis Bumgarner	travis@carter-electric.com	407.814.2677	FL
99 Case Atlantic Company					Precast Driven Piles & Earthwork	4585 140th Ave. North, Clearwater, FL 33762	Clearwater	Brian Moritz	phil@gteotechpiles.com	727.572.7740	FL
100 Castle Constructors Company	✓		✓		Concrete Flatwork (SOG, Sidewalks, Misc Pads, C&G)	5850 TG Lee Blvd., Ste. 205, Orlando, FL 32822	Orlando	Ray Lorenzo	rlorenzo@castleconstruc.com	407.888.1195	FL
Castle Constructors Company	✓		✓		Masonry	5850 TG Lee Blvd. Ste. 205 Orlando, FL 32822	Orlando	Ray Lorenzo	rlorenzo@castleconstruc.com	407.888.1195	FL
101 CCK Construction Services, Inc.					Concrete	6250 Hazeltine National Drive	Orlando	Anthony Colasanti	acolasanti@cckservices.com	407.472.9700	FL
102 CE Electrical Contractors, Inc					Electrical	1 Hartford Square Suite C10	New Britain	Wall Martinez	wmartinez@ce-electrical.com	860.356.0679	CT
103 Certified Finishes					Carpet & Resilient Flooring	4455 Dardanelle Dr	Orlando	Joey Perez	jperez@certifiedfinishes.com	407-335-5171	FL
104 Champin Painting Specialty Services Corp.	✓		✓		Drywall	130 SW 22 St., Ft. Lauderdale, FL 33315	Ft. Lauderdale	Carlos Hernandez	carlos@champpainting.com	954.462.9073	FL
Champion Painting Specialty Services Corp.	✓		✓		Paint/Special Coatings	130 SW 22 St., Ft. Lauderdale, FL 33315	Ft. Lauderdale	Carlos Hernandez	carlos@champpainting.com	954.462.9074	FL
105 Cherokee Enterprises, Inc.	✓		✓		Electrical	14474 Commerce Way, Miami Lakes, FL 33016	Miami Lakes	Amanuel Worku	aw@cherokeecorp.com	305.828.3353	FL
106 Cherrylake, Inc. d/b/a Legacyscapes					Landscaping	7836 Cherry Lake Rd., Groveland, FL 34736	Groveland	Aaron Morse	charlielewisjr@hotmail.com	888.529.5550	FL
107 Chroma Building Corp.					Door Frames/Hardware	84 West Park Place St., 5th Floor, Stamford, CT 06901	Stamford	Paul DePhillips	paul.dephillips@chromabuilding.com	203.602.8838	CT
108 Chrome Electric, LLC					Electrical	500 S. Park Ave.	Titusville	William Butcher	billy@chromeelec.com	321-267-0990	FL
109 Chutes International					Trash Chutes	Industrial Park Dr	Waldorf	Bob Loughlin	bob.loughlin@chutes.com	410-365-9046	MD
110 Circo, Commercial Industrial Roof Services Company					Metal Roofing System	311 S. Falkenburg Rd., Tampa, FL 33619	Tampa	Hig Dillinger	higdillinger@circo.com	813.655.8079	FL
110 Circo, Commercial Industrial Roof Services Company					Mod. Bit. Roofing	311 S. Falkenburg Rd., Tampa, FL 33619	Tampa	Hig Dillinger	higdillinger@circo.com	813.655.8078	FL
111 Clives Steel Company, Southern Division					Metal Panels & Column Covers	Old Alabama Rd. #200, Roswell, GA 30076	Roswell	Bill Hales	bhales@clives.com	229.228.9780	GA
111 Clives Steel Company, Southern Division					Structural Steel & Misc. Metals	Old Alabama Rd. #200, Roswell, GA 30076	Roswell	Bill Hales	bhales@clives.com	229.228.9780	GA
112 Cladding Systems, Inc.	✓				Aluminum Walkway	3218 E. 4th Ave., Tampa, FL 33605	Tampa	Suzie Frazer	suzie@cladsys.com	813.250.0785	FL
112 Cladding Systems, Inc.	✓				Metal Panels & Column Covers	3218 E. 4th Ave., Tampa, FL 33605	Tampa	Suzie Frazer	suzie@cladsys.com	813.250.0786	FL
113 Clayco Inc. dba Skyline Elevators			✓		Elevators	11306 Bay Lake Road	Groveland	Marcia Bell	skylinelev@aol.com	352.429.7688	FL
114 Clear Horizon Ventures Company d/b/a Petersen Metals					Metal Panels & Column Covers	9410 Eden Ave., Hudson, FL 34667	Hudson	Paul Schottelkotte	pauls@petersenmetals.com	727.372.1100	FL
115 Cleveland Construction, Inc.					Drywall, stucco, insulation	5390 Courseview Drive	Mason	David Kurilko	dkurilko@clevelandconstruction.com	513-623-4469	OH
116 Cleveland Electric Company					Electrical	1281 Fulton Industrial Blvd.	Atlanta	Rodney Shultz	rodneys@clevelandgroup.com	404.505.4334	GA
117 Coastal Mechanical Services, LLC					HVAC/Mech Louvers	394 East Dr., Melbourne, FL 32904	Melbourne	J. Stewart	jstewart@coastalmechanical.com	321.392.4399	FL
117 Coastal Mechanical Services, LLC					Plumbing/HVAC	394 East Dr., Melbourne, FL 32904	Melbourne	Joanne Stewart	jstewart@coastalmechanical.com	321.392.4399	FL
118 Collis Roofing, Inc.					Roofing	485 Commerce Way	Longwood	Wallace Fulton	wfulton@collisroofing.com	321-441-2300	FL
119 Comfort Aircon, Inc.					HVAC	2730 Treymore Drive	Orlando	Paula Patel	paula@comfortaircon.com	407.306.0906	FL
120 Comfort House, Inc.					Temporary Toilets	2450 Titan Row, Orlando, FL 32809	Orlando	Becky Thomas	becky@comforthouse.com	407.647.2002	FL
121 Comfort Systems USA, Inc.					Mechanical	799 Bennett Dr.	Longwood	Manny Toro	mannyt@sigoldmanco.com		FL
122 Commercial Fabricators, Inc.	✓		✓		Misc Metals	2045 Industrial Drive, Newton, NC, 28658	Newton	Bryan Oxentine	boxentine@comffab.com	828-465-1010	NC
123 Commercial Millworks, Inc.					Millwork	1123 S. Hughey Ave., Suite A, Orlando, FL 32806	Orlando	Gayle King	gayle@commercialmillworksinc.com	407.648.2787	FL
124 Commercial Systems Group, Inc.					Fire Alarm	151 Semoran Commerce Pl. Ste. C, Apopka, FL 32703	Apopka	Dino DeRose	dinderose@comsysgroup.com	407.814.0225	FL
125 Communications Service Co. of Daytona, Inc. d/b/a Radio One					Jobsite Radios	7041 Grand National Dr., Suite 116, Orlando, FL 32819	Orlando	Greg Parker	greg@crastaffing.com	407.352.9242	FL
126 Competitive Edge Partners & Consulting, LLC			✓		Work Force Badging, Labor	3515 McCormick Woods Dr., Ocoee, FL 34761	Ocoee	Patti Gibson	diane@crastaffing.com	321.228.6166	FL
127 Comprehensive Energy Services, Inc.					HVAC/Mech Louvers	777 Bennett Dr., Longwood, FL 32750	Longwood	Todd Morgan	estimating@cesmechanical.com	407.682.1313	FL
127 Comprehensive Energy Services, Inc.					Plumbing/HVAC	777 Bennett Dr., Longwood, FL 32750	Longwood	Todd Morgan	estimating@cesmechanical.com	407.682.1313	FL
128 Condor Construction Group					Site Work	1800 Pembroke Dr., Suite 313	Orlando	Luis Pinzon	luis.pinzon@condorcorp.com	321.377.7610	FL
129 Construction Recruiters America Staffing, Inc.			✓		Work Force Badging	5220 S. University Dr., Suite C208, Davie, FL 33328	Davie	Diane Dalman	diane@conra.com	520.270.9923	FL
130 Construction Specialty Services, Inc.			✓		Painting	1530 Celebration Blvd., Suite 403	Celebration	Elba Keitt	elba@cssiff.com	321.939.1464	FL
131 ConTech Construction, LLC	✓				Concrete	700 W. Plant Street	Winter Garden	Alan Haughey	alan@contechteam.com	407.905.8006	FL
132 Contech of Puerto Rico, Inc.					Terrazzo Flooring	P.O. BOX 19270	Santurce	Franco Ferraiuoli	franco@intertradecaribe.com	787-722-1020	PR
133 Conti Corporation					Electrical	6417 Center Drive	Sterling Heights	Thomas Landa	Tlanda@conticorporation.com		MI
134 Control Engineering Group	✓				Automated Control Devices	175 Semoran Commerce Pl.	Apopka	Sandy Lance	sandy@control-eng.com	407.889.2432	FL
135 Cook & Boardman, LLC					Doors, Frames, Hardware	3916 Westpoint Blvd.	Winston-Salem	Joseph White	jwhite@cookandboardman.com	336.769.7902	NC
136 Copeland Architectural Millwork Cabinets					Acoustical & Metal Ceilings	5836 Industrial Cir	Bossier City	Michael Copeland	mikecopeland@sbglobal.net	318-470-1723	LA
137 Copeland Architectural Systems					Acoustical & Metal Ceilings	3225 South MacDill Ave	Tampa	Stacey Gimson	sgimson@cas-corp.com	813-831-3344	FL
138 Cornerstone Construction Services, Inc.	✓				Structural Concrete (Columns/Walls/Stairs/SOD)	4205 Edgewater Dr., Orlando, FL 32804	Orlando	Amadita Stone	astone@ccsOrlando.com	407.299.3299	FL
139 Cox Fire Protection, Inc.					Fire Protection	7910 Professional Place	Tampa	Shane Rushlo	shane@coxfire.com	813-781-2807	FL
140 Crawford Tracey Group					Glazing/Curtainwall Systems & Skylights	3301 SW 13th Dr., Deerfield Beach, FL 33442	Deerfield Beach	Keira De Armas	keira@crawfordtracey.com	954.246.1890	FL
141 Creative Mailbox Designs d/b/a Creative Sign Designs, LLC					Signage	12801 Commodity Place, Tampa, FL 33626	Tampa	Luke	luke@creativesignsdesigns.com	407.466.5301	FL
142 Creative Management Technology, Inc.	✓	✓	✓		HVAC	5380 Hoffner Ave.	Orlando	Trox Austell	txaustell@cmftl.com	321.799.4022	FL
143 Creative Terrazzo Systems, Inc.					Terrazzo	3300 SW 3rd Ave. Ste. N, Ft. Lauderdale, FL 33315	Ft. Lauderdale	Dan Beaucage	dan@terrazzosystems.com	954.245.8990	FL
144 Creative Walls & Landscaping					Interior Landscapes Plants & Accessories	26714 Oak Shadow Ln	Mount Dora	Corey Warner	cwarner@creativewallsandlandscaping.com	352-383-7196	FL
145 Crisdell Group, Inc.					Earthworks	240 Ryan St., South Plainfield, NJ 07080	South Plainfield	Frank Crisola	frank@crisdell.com	908.561.7550	NJ
146 Crown Corr, Inc.					Curtainwall/Glazing	7100 W. 21st Avenue, Gary, IN 46406	Gary	Tyrone Tice	ttice@crowncorr.com	317.201.5750	IN
Crown Corr, Inc.					Interior Glazing	7100 W. 21st St. Gary, IN 46406	Gary	Tyrone Tice	ttice@crowncorr.com	317.201.5750	IN
Crown Corr, Inc.					Metal Roofing System	7100 W. 21st St. Gary, IN 46406	Gary	Tyrone Tice	ttice@crowncorr.com	317.201.5750	IN
147 Crown Roofing LLC					Roofing	4696 Elevation Way	Ft. Myers	Christopher Copeland	chris@crownrflg.com	855.276.9655	FL
148 Crowther Roofing and Sheet Metal of Florida, Inc.					Roofing	2543 Rockhill Rd.	Ft. Myers	John Highfill	bids@crowther.net	239.337.1300	FL
149 CT Windows, LLC d/b/a Architectural Aluminum Techniques	✓				Glazing/Curtainwall Systems & Skylights	9195 Boggy Creek Rd., Suite 1, Orlando, FL 32824	Orlando	Sunil Tarneja	starneja@aatctw.net	407.857.9237	FL
CT Windows, LLC d/b/a Architectural Aluminum Techniques	✓				Interior Glazing	9195 Boggy Creek Rd., Suite 1, Orlando, FL 32824	Orlando	Sunil Tarneja	starneja@aatctw.net	407.857.9236	FL
150 Cube Care Company	✓		✓		Roller Window Shades	6043 NW 167th St, Suite A-23	Hialeah	Susana Robledo	estimatingdept@cubeare.com	305-556-8700	FL
151 Cubix, Inc.					Carpeting	6450 Kingspointe Pkwy., Suite 10	Orlando	Travis Owens	travis@cubix-inc.com	407.928.1004	FL
152 Custom Welding by Law					Misc. Metals	1800 S Division Ave	Orlando	Dan Ohlhues	dan@weldingbylaw.com	407-843-0061	FL
153 D & A Building Services Inc.	✓				Cleaning	321 Georgia Ave.	Longwood	Rudy Perez	rperez@dabuildingservices.com	404.831.5388	FL
154 D&A Construction Group, Inc.	✓	✓	✓		Door Frames/Hardware	983 Explorer Cove, Altamonte Springs, FL 32701	Altamonte Springs	Heather McCandless	hmcandless@dacginc.com	407.960.4032	FL
D&A Construction Group, Inc.	✓	✓	✓		Drywall	983 Explorer Cove, Altamonte Springs, FL 32701	Altamonte Springs	Heather McCandless	hmcandless@dacginc.com	407.960.4032	FL
D&A Construction Group, Inc.	✓	✓	✓		Final Cleaning	981 Explorer Cove, Altamonte Springs, FL 32701	Altamonte Springs	Heather McCandless	hmcandless@dacginc.com	407.960.4030	FL
D&A Construction Group, Inc.	✓	✓	✓		Masonry	983 Explorer Cove, Altamonte Springs, FL 32701	Altamonte Springs	Heather McCandless	hmcandless@dacginc.com	407.960.4032	FL
D&A Construction Group, Inc.	✓	✓	✓		Office Cleaning	982 Explorer Cove, Altamonte Springs, FL 32701	Altamonte Springs	Heather McCandless	hmcandless@dacginc.com	407.960.4031	FL

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS
Previously PSC Approved

Company Name	MWBE	LDB	DBE	SDVOBE	Trades	Address1	City	Contact	Email	Phone	State
D&A Construction Group, Inc.	✓	✓	✓		Paint/Special Coatings	983 Explorer Cove, Altamonte Springs, FL 32701	Altamonte Springs	Heather McCandless	hmccandless@dacginc.com	407.960.4032	FL
D&A Construction Group, Inc.	✓	✓	✓		Resilient Flooring/Carpet	983 Explorer Cove, Altamonte Springs, FL 32701	Altamonte Springs	Heather McCandless	hmccandless@dacginc.com	407.960.4032	FL
D&A Construction Group, Inc.	✓	✓	✓		Waterproofing/Joint Sealants/Foundation	983 Explorer Cove, Altamonte Springs, FL 32701	Altamonte Springs	Heather McCandless	hmccandless@dacginc.com	407.960.4032	FL
155 D10 Spec, Inc.					Specialties	921 Lexington Pkwy, #25	Apopka	Angela Highland	angela@division-ten.com	407.253.3449	FL
156 David Allen Tile Company Inc.					Ceramic Tile	150 Rush St., Raleigh, NC 27603	Raleigh	Ann Pope	apope@davidallen.com	919.821.7100	NC
David Allen Tile Company Inc.					Terrazzo	150 Rush St., Raleigh, NC 27603	Raleigh	Ann Pope	apope@davidallen.com	919.821.7100	NC
157 Decktight Roofing Services, Inc.					Roofing	6680 NW 17th Ave.	Fort Lauderdale	Richard Spreen	richard@decktight.com	954-970-8565	FL
158 Delta Fire Protection Systems, Inc.					Fire Protection	1916 Tucker Industrial Rd.	West Monroe	Greg Fullerton	greg@djps.com	318-325-7522	LA
159 Demetrius Shack's Painting Service, Inc.			✓		Paint/Special Coatings	11154 Losco Junction Dr. South, Jacksonville, FL 32257	Jacksonville	Sandra Shack	blessedsacks@comcast.net	904.710.7589	FL
160 Design Communications					Specialties	25 Drydock Avenue	Boston	Harvey Whiteway	hwhiteway@dclboston.com	617.542.9620	MA
161 Design Communications Ltd.					Signage / Specialties	10611 Satellite Blvd	Orlando	Jeff Eubinag	jeubinag@dclorlando.com	321-206-4449	FL
162 Designers West Interiors, Inc.	✓				Div10 Specialties/Toilet Accessories	6399 S. Orange Ave., Orlando, FL 32809	Orlando	Kristin Becker	kbeckerdw@aol.com	407.420.9021	FL
Designers West Interiors, Inc.	✓				Resilient Flooring/Carpet	6400 S. Orange Ave., Orlando, FL 32809	Orlando	Kristin Becker	kbeckerdw@aol.com	407.420.9022	FL
163 DG Investment Immediate Holdings 3 Inc d/b/a Convergent Tech. LLC					CCTV	8351 Parkline Blvd., Ste. 400, Orlando, FL 32809	Orlando	Richard Kuhn	richard.kuhn@convergent.com	407.595.7109	FL
DG Investment Immediate Holdings 3 Inc d/b/a Convergent Tech. LLC					Security	8351 Parkline Blvd., Ste. 400, Orlando, FL 32809	Orlando	Richard Kuhn	richard.kuhn@convergent.com	407.595.7109	FL
164 DH Pace Company, Inc.					Doors and Frames, Specialties	3839 St. Valentine Way	Orlando	Robert Rosser	robert.rosser@dhpace.com	407.563.3668	FL
165 Diebold Enterprise Security Systems, Inc.					Audio Visual	3 Westchester Plaza, Elmsford, NY 10523	Elmsford	Marco Agramonte	marco.agramonte@diebold.com	407.488.3302	NY
Diebold Enterprise Security Systems, Inc.					Electrical	3 Westchester Plaza, Elmsford, NY 10523	Elmsford	Marco Agramonte	marco.agramonte@diebold.com	407.488.3303	NY
Diebold Enterprise Security Systems, Inc.					Public Address	2 Westchester Plaza, Elmsford, NY 10523	Elmsford	Marco Agramonte	marco.agramonte@diebold.com	407.488.3302	NY
Diebold Enterprise Security Systems, Inc.					Security	3 Westchester Plaza, Elmsford, NY 10523	Elmsford	Marco Agramonte	marco.agramonte@diebold.com	407.488.3303	NY
166 Diversified Supply, Inc.	✓	✓	✓		HVAC/Mech Louvers	6923 Narcoossee Rd., Suite 609, Orlando, FL 32822	Orlando	George Urquiola	george@dsib2b.com	407.277.7000	FL
167 Division 7	✓				Fire Safing	3000 Old Canoe Creek Rd	St Cloud	Pedro Nunez	division07.65@gmail.com	321-228-4349	FL
168 Division 7	✓				Spray Fireproofing	2773 B M Montgomery St.	Birmingham	Tom Champagne	tom@d7con.com	205-803-1007	AL
169 Dixie Metal Products, Inc.					Structural Steel & Misc. Metals	442 Southwest 54th Court, Ocala, FL 34474	Ocala	Phillip	philip@schonorr@dixiemetals.com	352.873.2554	FL
170 Don Bell Signs LLC					Signage	365 Oak Pl	Port Orange	Craig Trover	ctrover@donbellsigns.com	386-547-6391	FL
171 Door Control Inc.					D/F/H	10330 Chedoak Ct.	Jacksonville	Michael Bradberry	mbradberry@doorcntrl.com	904-237-7941	FL
172 Doyle Dickerson Terrazzo, Inc.					Terrazzo	6914 Orr Rd., Charlotte, NC 28213	Charlotte	Anthony Sanders	anthony@doyledickersonterrazzo.com	704.921.4940	NC
173 Drapery Control Systems Inc. d/b/a Bramblers Windows & Walls					Div 10 Specialties/Toilet Accessories	1616 Northeast 205th Terrace, N. Miami Beach, FL 33179	Miami Beach	Lyle Brambier	lyle@brambiers.com	386.756.0101	FL
174 Dura Floor Inc. DBA Dura Bond Co.					Terrazzo Flooring	142 Northwest 29th Street	Miami	Arek Lesniewski	arek@durafloor.net	305-986-5274	FL
175 Dusoul Company, Inc. dba TSAV					Low Voltage	775 Barber St.	Athens	Pete Dugas	petedugas@tsav.com	706-613-8759	GA
176 Eagle 6 Technical Services, LLC		✓		✓	Low Voltage	3218 East Colonial Drive, Suite G	Orlando	John Burns	johnburns@eagle6usa.com	407.730.0331	FL
177 Earth Tech, LLC					Piles/Foundations	2620 Hunt Rd.	Land O Lakes	Dan Cox	dcoxe@earthtech.net	813.909.8000	FL
178 East Coast Metals, Inc.					Interior Wall Panels	625 Distribution Road	Triadelphia	Bob Nixon	rnixon@ecmsinc.net	304-909-4220	WV
179 Eastern Corporation					Interior Wall Panels	4274 Shackelford Road	Norcross	Brock West	brock@usaeastern.com	678-355-9010	GA
180 Eco Construction and Maintenance Management, LLC					Signage	39 Skyline Dr., Suite 1017	Lake Mary	Donna Barstow	donnab@ecogc.com	407.478.3258	FL
181 Eden Landscaping - Orlando					Interior Landscape Plants & Accessories	612 Eden Park Rd	Altamonte Springs	Jessica Nelson	jessica@edenlandscaping.com	407-274-5033	FL
182 Eden Site Development, Inc	✓		✓		Sitework	115 W Pine Ave.	Longwood	Stephanie Nutting	stephanie@edensitedevelopment.cc	407.265.1113	FL
183 EGM Services, Inc. (fka Ebony Glass)			✓		Glass/Glazing	4251 East Side Drive	Decatur	Craig Nelson	craig.nelson@egmatlanta.com	404.288.9521	GA
184 Eidolon Analytic Inc. DBA Unisource Sign Connection	✓	✓	✓		Signage	5711 Halifax Ave Suite #1	Fort Myers	Crystal Schaefer	crystal@unisourcesigns.com	239.288.6951	FL
185 Electrical Services, Inc.					Electrical	7501 Currency Drive, Orlando, FL 32809	Orlando	Wood Brazill	wbrazill@electric-services.com	352.787.1322	FL
186 Electrocomp International Inc.	✓	✓	✓		LED Lighting	214 Live Oaks Blvd., Casselberry, FL 32707	Casselberry	Maggie Patel	maggie@electrocomp.com	407.657.5757	FL
187 Electrosonic Inc.					Audio Visual	4501 Vineland Rd. Suite 105	Orlando	Phillip DiPaula	philip.dipaola@electrosonic.com	407.472.7583	FL
188 Elevated Design and Construction LLC	✓				General Contracting	8209 SW 1st Place	Gainesville	Michael Beard	michael@elevatedcdc.com	352-872-5994	FL
189 Elite Flooring, Inc.					Carpet & Resilient Flooring	5142 Ioanne Kearney Blvd	Norcross	Thomas Zivitz	tzivitz@elitefloor.com	949-648-1221	GA
190 Enclos Corp.					Glazing/Curtainwall Systems & Skylights	2770 Blue Water Road, Eagan, MN 55121	Eagan	Darijo Babic	d/bab@enclos.com	404.217.4742	MN
191 Energy Air, Inc.					HVAC/Mech Louvers	5401 Energy Air Ct., Orlando, FL 32810	Orlando	Heath Kerr	cmibids@energyair.com	407.886.3729	FL
192 ER Brownell & Associates, Inc.			✓		Survey and Layout	5W 27th Ave. #100, Miami, FL 33133	Miami	Angel Lopez	angel@erbrownell.com	305.860.3866	FL
193 Erie Metal Specialties, Inc.					Waterproofing/Joint Sealants/Foundation	13311 Main Rd., Akron, NY 14001	Akron	Suzanne Phillips	sales@eriemtal.com	716.542.3991	NY
194 Evans Consoles Incorporated d/b/a Evans Airport Services					Access Flooring	1577 Spring Hill Rd., Suite 450, Vienna, VA 22182	Vienna	Adam Barringer	abarringer@evansonline.com	303.895.0006	VA
Evans Consoles Incorporated d/b/a Evans Airport Services					Millwork	1577 Spring Hill Rd., Suite 450, Vienna, VA 22182	Vienna	Adam Barringer	abarringer@evansonline.com	303.895.0006	VA
195 Exam Plus FL, Corp.			✓		Work Force Badging	1511 E. State Rd. 434, Suite 2001, Winter Springs, FL 32708	Winter Springs	Iose Batista	iosbatista@examplus.com	407.238.5336	FL
196 Exterior Walls Inc. (EWI)	✓		✓		Stucco	5558 Force Four Parkway	Orlando	Ivan Moreno	ivan@ewifl.com	407-854-7726	FL
197 F. L. Crane and Sons, Inc.					Gypsum/Finishes	508 South Spring Street	Fulton	Mike Herring	mheering@flcrane.com	662.862.2172	MS
198 FabArc Steel Supply, Inc.					Structural Steel & Misc. Metals	8910 Astronaut Blvd., Suite 304, Cape Canaveral, FL 32920	Cape Canaveral	Tom Adams	tom.adams@fabarc.com	256.241.1670	FL
199 Fabco Metal Products					Misc. Metals	1490 Frances Drive	Daytona Beach	Tom Emert	temert@cfl.rr.com	386-846-1951	FL
200 Fairborn Equipment Company, Inc.					Coiling Doors	PO Box 123 Upper, Sandusky, OH 43351	Sandusky	LouAnne Holman	holman@fairbonequipment.com	419.209.0760	OH
201 Fidelity Security Agency, LLC	✓	✓	✓		Security	1511 E. SR 434, Suite 2001, Winter Springs, FL 32708	Winter Springs	Michael Williams	mike@fsa-security.com	407.791.6113	FL
202 Fine Tune Enterprises, Inc.	✓	✓	✓		Final Cleaning	2526 JR Street, Orlando, FL 32839	Orlando	Elvis Diaz	finetunclean@hotmail.com	407.271.4088	FL
203 Finishing Systems of Florida, Inc.	✓	✓	✓		Paint/Special Coatings	160 Dog Track Road, Longwood, FL 32750	Longwood	Brenda	bsoper@finishingsystems.us	407.834.6280	FL
204 Fire Stop Systems, Inc					Fireproofing	410 N. Dillard St. #103, Winter Garden, FL	Winter Garden	Michael Pedone	michael@fireproofers.com	239.774.3343	FL
205 First American Steel Erectors	✓				Steel	194 S. 4th St.	Lake Mary	Kevin Duxtater	kevindf@firstam.com	407.687.1528	FL
206 Fish Construction					Millwork & Countertops	9820 Cash Rd	Stafford	Adam Fish	adam.fish@fishconstruction.com	713-206-0227	TX
207 Fisk Electric Company					Electrical	10855 Westview Dr.	Houston	Wayne McDonald	wmcdonald@fiskcorp.com	713.868.6111	FL
208 Five Arrows, Inc. d/b/a Service Painting Corporation					Paint/Special Coatings	1423 W. Long Street, Orlando, FL 32805	Orlando	Todd Monroe	tmonroesp2@aol.com	407.872.7555	FL
209 Five T CO					Metal Panels & Column Covers	15 Paradise Plaza, Suite 200, Sarasota, FL 34239	Sarasota	Chasun Stevens	estimating@stco.com	941.371.7500	FL

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS
Previously PSC Approved

Company Name	MWBE	LDB	DBE	SDVOBE	Trades	Address1	City	Contact	Email	Phone	State
210 Florida Door Solutions Inc.					Coiling Doors	777 South Park Ave., Apopka, FL 32703	Apopka	Nicole May	nicolemay@fladdoor.com	407.884.5955	FL
211 Florida Epoxy Floors					Ceramic Tile & Stone		Miami		estimating@epoxyfloorsfl.com	407-705-3525	FL
212 Florida GC Solutions, Inc.	✓		✓		Division 9	4980 E 10th Ct.	Hialeah	Edwin Gaitan	edwin@gfcs.biz	305.687.9877	FL
213 Florida Geodynamics, Inc.			✓		Div10 Specialties/Toilet Accessories	6128 Old Pasco Road, Wesley Chapel, FL 33544	Wesley Chapel	Allison Willmeng	flgeo7@gmail.com	813.610.2236	FL
214 Florida Roofing Solutions, Inc.			✓		Metal Roofing System	4980 E. 10th Ct., Hialeah, FL 33013	Hialeah	Edwin Gaitan	edwin@frsi.biz	305.687.9877	FL
215 Florida Structural Steel & Construction, Inc.					Structural Steel & Misc. Metals	2710 E. 5th Ave., Tampa, FL 33605	Tampa	Kevin Sigl	ksigl@tti-fss.com	813.241.4261	FL
216 Funa International					Audio Visual	7680 Universal Blvd., Orlando, FL 32819	Orlando	Ken Kalish	k.kalish@funa.com	407.801.7978	FL
Funa International					Public Address	7680 Universal Blvd. Orlando, FL 32819	Orlando	Ken Kalish	k.kalish@funa.com	407.801.7978	FL
217 G&C Welding Specialist LLC	✓	✓	✓		Structural Steel & Misc. Metals	1417 Dolgner Place, Sanford, FL 32771	Sanford	Regina Cromer-Halls	regina.cromer-halls@gcweldingspecial	407.878.2723	FL
218 G. C. Zamas & Company, Inc.					Fireproofing, specialty coatings, paint	850 Jennings Street	Bethlehem	Dean Zarnas	deanzarnas@gcczarnas.com	610-866-0923	PA
219 G.R.A. Properties, LLC d/b/a Bay Janitorial Service					Final Cleaning	2595 Tampa Rd. Suite O, Palm Harbor, FL 34684	Palm Harbor	Brittany Mazurek	brittany@bayjanservice.com	727.781.9231	FL
220 Gable Signs & Graphics, Inc.					Signage	7440 Fort Smallwood Rd., Baltimore, MD 21226	Baltimore	David Chapman	david_chapman@gablesigns.com	410.255.6400	MD
221 Garrard Framing & Drywall, Inc			✓		Acoustical Ceilings	5578 Commercial Blvd., Winter Haven, FL 33880	Winter Haven	Julie Garrard	julieg@garrardinc.com	863.967.3992	FL
Garrard Framing & Drywall, Inc			✓		Door Frames/Hardware	5578 Commercial Blvd., Winter Haven, FL 33880	Winter Haven	Julie Garrard	julieg@garrardinc.com	863.967.3992	FL
Garrard Framing & Drywall, Inc			✓		Resilient Flooring/Carpet	5578 Commercial Blvd., Winter Haven, FL 33880	Winter Haven	Julie Garrard	julieg@garrardinc.com	863.967.3992	FL
222 Gate Precast Company					Architectural Precast	810 Sawdust Trail, Kissimmee, FL 34744	Kissimmee	Brian Griffin	bgriffis@gateprecast.com	904.813.6525	FL
Gate Precast Company					Precast Platforms	811 Sawdust Trail, Kissimmee, FL 34744	Kissimmee	Brian Griffin	bgriffis@gateprecast.com	904.813.6524	FL
223 Gaylor					Electrical	420 20th Street North Suite 2200	Birmingham	Vance Fulkerson	vfulkerson@gaylor.com	205.994.5466	AL
224 GCJ Construction Inc.	✓	✓	✓		General Contractors	4623 Bridgeton Lane	Orlando	Johan Hernandez	johan@gccconstruction.com	321.689.5208	FL
225 GEM Industries Inc.	✓				Misc Metals	370 Cox Rd.	Cocoa	Will Ratliff	bid@gemindustriesincorporated.com	321.631.3977	FL
226 General Caulking and Coatings Co., Inc.					Waterproofing / Caulking / Stucco	101 NW 176 Street	Miami	Todd Ranistras	todd@generalcaulking.com	407-718-4997	FL
227 Genesis VII, Inc.					General Contractor	1605 White Dr., Titusville, FL 32780	Titusville	Robert Jordan		321.383.4813	FL
228 George's Welding Services, Inc.			✓		Steel	11400 Northwest 134th St.	Miami	Luz Amador	lamador@georgeswelding.com	305.822.2445	FL
229 Geotechnical Foundation Systems, Inc.					Precast Driven Piles & Earthwork	8008 Apopka Blvd., Apopka, FL 32703	Apopka	Phil	kstenberg@mtac.com	407.644.6000	FL
230 GFA International					Testing & Inspections	1215 Wallace Dr.	Delray Beach	Travis Merrick	tmerrick@teamgfa.com	239.489.2443	FL
231 GJP Enterprises, Inc. d/b/a American Decorative Ceilings					Acoustical Ceilings	4510 E 71st St. #5, Cleveland, OH 44105	Cleveland	Joseph Conte	jconte@am-dec.com	216.341.2222	FL
232 Glenco Industries LLC dba Glenco Industries					Millwork, Countertops, Metal Panels	6515 Anno Ave.	Orlando	Chuck Read	chuck@glencoindustries.com	407.888.0651	FL
233 Glenn Reider, Inc.					Millwork & Countertops	3420 W. Catport Dr	Milwaukee	Dan Carey	dan.carey@glenreider.com	414-617-2352	WI
234 Glidpath LLC d/b/a Beumer Glidpath					Baggage Handling	2241 S. Watson Rd., Ste 151, Arlington, TX 76010	Arlington	John Gude	john.gude@beumergroup.com	682.248.3700	TX
235 Global One Networks, LLC	✓	✓	✓		Communications	526 Cocoa Lane	Orlando	Valerie Mundy	valerie@global1netowrks.com	407.312.3199	FL
236 Globiser Inc.					Final Cleaning	455 Randon Terrace, Lake Mary, FL 32746	Lake Mary	Catalina Hoyes-Nipe	cnipe@globiser.com	407.341.7651	FL
237 GLOMACO	✓				Security	37 N. Orange Ave.	Orlando	Carlos Bajana Jr.	cbajanajr@glomaco.us	407.501.6360	FL
238 GM&P Consulting and Glazing Contractors Inc					Curtainwall	3550 NW 49th Street	Miami	Giovanni Monti	gm@gmpglazing.com	305.216.9138	FL
239 GMF Construction, LLC					Structural Steel & Ornamental Metals	4600 Drane Field Rd.	Lakeland	Jason Hall	jason.hall@gmfsteel.com	863-577-0210	FL
240 Gomez Construction	✓				General Contractor	750 Jackson Ave	Winter Park	Dawn Moss	dmos@gomezconstruction.com	407-628-4353	FL
241 Goodman Decorating Co., Inc.					Painting	3400 Atlanta Industrial Parkway Northwest	Atlanta	Richard Diamond	rad@thinkgoodman.com	404-965-2538	GA
242 Graciarl's Service, Inc. d/b/a G.S. Construction & Management Solutions	✓	✓	✓		Ceramic Tile	537 Loyola Circle #29104, Orlando, FL 32828	Orlando	Graciliana Estrada	graciarl@aol.com	407.446.5477	FL
Graciarl's Service, Inc. d/b/a G.S. Construction & Management Solutions	✓	✓	✓		Concrete Flatwork (SOG, Sidewalks, Misc Pads, C&G)	537 Loyola Circle, #29104 Orlando, FL 32828	Orlando	Graciliana Estrada	graciarl@aol.com	407.446.5477	FL
Graciarl's Service, Inc. d/b/a G.S. Construction & Management Solutions	✓	✓	✓		Door Frames/Hardware	537 Loyola Circle, #29104 Orlando, FL 32828	Orlando	Graciliana Estrada	graciarl@aol.com	407.446.5477	FL
Graciarl's Service, Inc. d/b/a G.S. Construction & Management Solutions	✓	✓	✓		Drywall	536 Loyola Circle, #29104 Orlando, FL 32828	Orlando	Graciliana Estrada	graciarl@aol.com	407.446.5476	FL
Graciarl's Service, Inc. d/b/a G.S. Construction & Management Solutions	✓	✓	✓		Final Cleaning	535 Loyola Circle, #29104 Orlando, FL 32828	Orlando	Graciliana Estrada	graciarl@aol.com	407.446.5475	FL
Graciarl's Service, Inc. d/b/a G.S. Construction & Management Solutions	✓	✓	✓		Masonry	537 Loyola Circle, #29104 Orlando, FL 32828	Orlando	Graciliana Estrada	graciarl@aol.com	407.446.5477	FL
Graciarl's Service, Inc. d/b/a G.S. Construction & Management Solutions	✓	✓	✓		Office Cleaning	536 Loyola Circle, #29104 Orlando, FL 32828	Orlando	Graciliana Estrada	graciarl@aol.com	407.446.5476	FL
Graciarl's Service, Inc. d/b/a G.S. Construction & Management Solutions	✓	✓	✓		Paint/Special Coatings	538 Loyola Circle, #29104 Orlando, FL 32828	Orlando	Graciliana Estrada	graciarl@aol.com	407.446.5478	FL
Graciarl's Service, Inc. d/b/a G.S. Construction & Management Solutions	✓	✓	✓		Waterproofing/Joint Sealants/Foundation Waterproofing	536 Loyola Circle, #29104 Orlando, FL 32828	Orlando	Graciliana Estrada	graciarl@aol.com	407.446.5476	FL
243 Granite Construction Company					Civil	585 West Beach Street	Santa Cruz	Mike Hedding	mike.hedding@gcinc.com	760-444-1993	CA
244 Greene Street Communications, LLC	✓				Signage	100 Luna Park Drive #219	Alexandria	Shana Kemp	shana@gstreetgroup.com	240.338.7056	VA
245 Greenery Productions, Inc.	✓				Interior Foliage Plant Sales	1751 Directors Row	Orlando	Linda Grier	lgrier@greeneryproductions.com	407-363-9151	FL
Greenery Productions, Inc.	✓				Rental	1751 Directors Row	Orlando	Linda Grier	lgrier@greeneryproductions.com	407-363-9151	FL
Greenery Productions, Inc.	✓				Maintenance	1751 Directors Row	Orlando	Linda Grier	lgrier@greeneryproductions.com	407-363-9151	FL
Greenery Productions, Inc.	✓				Exterior Landscaping	1751 Directors Row	Orlando	Linda Grier	lgrier@greeneryproductions.com	407-363-9151	FL
246 Greenway Electrical Services, LLC					Electrical	2718 Pemberton Dr., Apopka, FL 32703	Apopka	Curtis Duffield	cduffield@greenwayelectsve.com	407.532.2778	FL
247 Greer Tile Company					Ceramic Tile	3020 Eunice Ave., Orlando, FL 32808	Orlando	Gaya Venugopal	gaya@greertile.com	407.296.4599	FL
Greer Tile Company					Resinous Flooring	3020 Eunice Ave., Orlando, FL 32808	Orlando	Gaya Venugopal	gaya@greertile.com	407.296.4600	FL
248 Grunau Company					Fire Protection	11300 Space Blvd.	Oak Creek	Army Lendian	armando.lendian@grunau.us	407-857-1800	WI
249 Guernsey Architectural Solutions Inc.					Metal Panels	1701 Airport Terminal Dr. #100 Suite 100-A-1	DeLand	Joshua Gray	joshua@guernseyarch.com	386-734-5573	FL
250 Gulf Mechanical Contractors, LLC					HVAC/Mech Louvers	31643 Executive Blvd., Leesburg, FL 34748	Leesburg	Thomas Sherman	tsherman@gulfmc.net	352.460.4176	FL
Gulf Mechanical Contractors, LLC					Plumbing/HVAC	31643 Executive Blvd., Leesburg, FL 34748	Leesburg	Thomas Sherman	tsherman@gulfmc.net	352.460.4176	FL
251 H.L. Pruitt Corp.					Electrical	501 Wade St., Winter Springs, FL 32708	Winter Springs	Frank Pruitt	fankpruitt@gmail.com	407.327.3848	FL
252 H3 CompuVision Inc.	✓		✓		Technology Support	15279 Harrowgate Way, Winter Garden, FL 34787	Winter Garden	James Hurst III		407.694.6642	FL
253 Harmon, Inc.					Glazing/Curtainwall Systems & Skylights	1933 W. New Hampshire St., Orlando, FL 32804	Orlando	Frank D'Aprile	fdaprile@harmoninc.com	407.522.3007	FL
Harmon, Inc.					Interior Glazing	1933 W. New Hampshire St., Orlando, FL 32804	Orlando	Frank D'Aprile	fdaprile@harmoninc.com	407.522.3007	FL
254 Harper Limbach LLC					HVAC/Mech Louvers	940 Williston Park Point, Lake Mary, FL 32746	Lake Mary	Michelle Barnett	michelle.barnett@harperlimbach.com	813.207.0057	FL
Harper Limbach LLC					Plumbing/HVAC	941 Williston Park Point, Lake Mary, FL 32746	Lake Mary	Michelle Barnett	michelle.barnett@harperlimbach.com	813.207.0057	FL
255 Harris Ventures Inc. d/b/a Staff Zone					Work Force Badging	2650 Holcomb Bridge Rd., Suite 630, Alpharetta, GA 30022	Alpharetta	Costa DeLuca	jarrett@hirequestllc.com	770.645.6134	GA

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS
Previously PSC Approved

	Company Name	MWBE	LDB	DBE	SDVOBE	Trades	Address1	City	Contact	Email	Phone	State
256	Hartford South, LLC					Metal Roofing System	7326 S. Orange Ave., Orlando, FL 32809	Orlando	Jay Rintelmann	jay@hartfordsouth.com	407.857.9392	FL
	Hartford South, LLC					Mod. Bit. Roofing	7326 S. Orange Ave., Orlando, FL 32809	Orlando	Jay Rintelmann	jay@hartfordsouth.com	407.857.9392	FL
257	Harty Tractor Services, Inc.					Earthworks	924 E. Rhode Island Ave., Orange City, FL 32763	Orange City	Thaine Harty	thaine@hartytractor.com	386.775.1005	FL
	Harty Tractor Services, Inc.					Abutments & MSE Walls	924 E. Rhode Island Ave., Orange City, FL 32763	Orange City	Thaine Harty	thaine@hartytractor.com	386.775.1005	FL
	Harty Tractor Services, Inc.					Access Roads/Storage Yards	924 E. Rhode Island Ave., Orange City, FL 32763	Orange City	Thaine Harty	thaine@hartytractor.com	386.775.1005	FL
258	Heavenly Hearts Cleaning Services, Inc.	✓	✓			Office Cleaning	173 Dahlia Village Cir., Orlando, FL 32807	Orlando	Regina	info@heavenlyheartscleaning.com	407.399.9729	FL
259	Heron Electric, Inc.	✓	✓			Electrical	4708 W. Concord Ave., Orlando, FL 32808	Orlando	Derrick Heron	derrick@heronelectric.com	407.296.2550	FL
260	Hile's Curtain Specialties, Inc.					Roller Window Shades	2701 Success Dr	Odessa	Charles Hile	charlie@hilecurtains.com	727.753.0600	FL
261	Hire Quest, L.L.C. d/b/a Trojan Labor					Work Force Badging	4560 Great Oak Dr., Charleston, SC 29418	Charleston	Jarrett Lindon	Orlando@allteamstaffing.com	843.723.7400	SC
262	Hirschfeld Steel Group LP					Structural Steel	1901 Gateway Drive, Suite 260	Irving	Shannon Whalen	shannon.whelan@hirschfeld.com	325.486.4781	TX
263	HJ Foundation Company					Auger Cast Piles	8275 NW 80th St., Miami, FL 33166	Miami				FL
264	HMB Enterprises LLC	✓	✓	✓		Low Voltage	5401 S. Kirkman Rd. Suite 310	Orlando	Harry Bailey	hbailey@hmbenterprises.net	678.887.7670	FL
265	HMB Steel Corporation	✓				Structural Steel & Misc. Metals	4080 Pines Industrial Ave., Rockledge, FL 32955	Rockledge	Forrest Brewton	fbrewton@hmbsteel.com	321.636.6511	FL
266	Hollywood Woodwork, INC.					Millwork & Countertops	2951 Pembroke Road	Hollywood	Bob Hacker	bobh@hwi-mail.com	954-266-5411	FL
267	Home From Rome, Inc.					Decorative Handrails	1024 W Pine St	Orlando	Maureen McQuillan	maureen@homefromrome.com	407-234-0120	FL
	Homes Masonry, Inc. d/b/a Toltec Construction		✓	✓		Concrete Flatwork (SOG, Sidewalks, Misc Pads, C&G)	334 E. Bay St., Winter Garden, FL 34787	Winter Garden	Yasmin Jaimes	yasmin@tolteconstruction.com	407.654.2648	FL
	Homes Masonry, Inc. d/b/a Toltec Construction		✓	✓		Masonry	334 E. Bay St., Winter Garden, FL 34787	Winter Garden	Yasmin Jaimes	yasmin@tolteconstruction.com	407.654.2648	FL
269	Honeywell					Low Voltage	5 Dakota Drive	Lake Success	David Ortiz	david.ortiz3@honeywell.com	518.248.9226	NY
270	Horizon Surface Systems					Terrazzo Flooring	310 Scarlet Blvd	Oldsmar	Dan Carnegie	dcarnegie@horizonsurfacesystems.com	813-854-3231	FL
271	Hubbard Construction Company					Earthworks	1936 Lee Road, Winter Park, FL 32789	Winter Park	Frederick O'Dea Jr.	fred.odea@hubbard.com	407.645.5500	FL
	Hubbard Construction Company					Abutments & MSE Walls	1936 Lee Road, Winter Park, FL 32789	Winter Park	Frederick O'Dea Jr.	fred.odea@hubbard.com	407.645.5500	FL
	Hubbard Construction Company					Access Roads/Storage Yards	1936 Lee Road, Winter Park, FL 32789	Winter Park	Frederick O'Dea Jr.	fred.odea@hubbard.com	407.645.5500	FL
	Hubbard Construction Company					Asphalt Pavement & Markings	1936 Lee Road, Winter Park, FL 32789	Winter Park	Frederick O'Dea Jr.	fred.odea@hubbard.com	407.645.5500	FL
272	Hymon's Property Maintenance Inc.	✓		✓		Paint/Special Coatings	122 S. Shadow Bay Dr., Orlando, FL 32825	Orlando	Patricia Hymon	jhym1953@gmail.com	407.247.5661	FL
273	Hypower Inc.					Electrical	5913 NW 31st Avenue	Ft. Lauderdale	John Zoerhof	jzoerhof@hypowerinc.com	954-978-9300	FL
274	I.B. Glazing Incorporated d/b/a International Blowe Glazing		✓	✓		Interior Glazing	2182 NW 18th Ave., Ste. 10, Pompano Beach, FL 33069	Pompano Beach	Anthony Blowe	anthony@ibglazing.com	954.979.8999	FL
275	I.T. Consortium, Inc.					Telecom	11701 Orpington St., Suite A, Orlando, FL 32817	Orlando	Jeffrey Strobach	jstrobach@itconsortium.net	407.439.2530	FL
276	Industrial Steel, Inc.					Structural Steel & Misc. Metals	3561 Industrial Rd., Titusville, FL 32796	Titusville	Gary Hood	sales@industrial-steel.com	321.267.2341	FL
277	Innovative Shading, Inc.	✓				Roller Window Shades	1070 Shadick Dr, UNIT N	Orange City	Peter Rosario	peter@innovativeshading.com	386-216-7958	FL
278	Integrated Door Systems, Inc.					Door Frames/Hardware	1602 E. Alsobrook St., Plant City, FL 33563	Plant City	Emilio Bendever	ebendever@integrateddoor.com	813.759.4300	FL
279	Interior Logic Group / Interior Specialists, Inc.					Specialties	1000 Northbrook Pkwy	Suwanee	Kevin Vogel	kvogel@isidc.com	303-883-2101	FL
280	Interior Specialties, INC.					Roller Window Shades	947 Josiane Court	Altamonte Springs	Dave Riley	driley@windowinteriors.com	407-496-6031	FL
281	International Flooring, Inc.					Resilient Flooring/Carpet	2825 Mercy Dr., Orlando, FL 32808	Orlando	Joey Perez	jperez@intflooring.com	407.296.7464	FL
	International Flooring, Inc.					Resinous Flooring	2825 Mercy Dr., Orlando, FL 32808	Orlando	Joey Perez	jperez@intflooring.com	407.296.7465	FL
	International Flooring, Inc.					Terrazzo	2825 Mercy Dr., Orlando, FL 32808	Orlando	Joey Perez	jperez@intflooring.com	407.296.7465	FL
282	Interstate Painting					Painting	7200 Monetary Dr	Orlando	Mani Rezaei	manin@interstatetf.com	407-601-4985	FL
283	Ion Electric					Electrical	2001 N. Andrews Ave.	Pompano	Sunil Amin	samin@ionelectricllc.com	954-434-7432	FL
284	Irvine Access Floors, Inc.					Access Flooring	2150 Premier Row	Orlando	Trellis Calhoun	tcalhoun@irvineaccessfloors.com	407-851-7479	FL
285	ISEC, Incorporated					Millwork	5907 Breckenridge Parkway, Suite C, Tampa, FL 33610	Tampa	Calder Sagen	cpsagen@isecinc.com	813.422.5099	FL
	ISEC, Incorporated					Resilient Flooring/Carpet	5908 Breckenridge Parkway, Suite C Tampa, FL 33610	Tampa	Calder Sagen	cpsagen@isecinc.com	813.422.5100	FL
	ISEC, Incorporated					Structural Steel & Misc. Metals	5909 Breckenridge Parkway, Suite C Tampa, FL 33610	Tampa	Calder Sagen	cpsagen@isecinc.com	813.422.5100	FL
286	Ivey Mechanical Company, LLC					HVAC	134 W. Washington Street	Kosciusko	Denny Terrell	denny.terrell@ivymechanical.com	662.289.3713	MS
287	J P and Concepts, Co.			✓		Structural Steel & Misc. Metals	9060 Paseo De Valencia St., Fort Myers, FL 33908	Ft. Myers	JoAnn Forance	jforance@jpcorr.com	239.437.3108	FL
288	J. Herbert Corporation	✓				Equipment Cranes	1751 S John Young Pkwy	Kissimmee	John Selbach	j.selbach@herbertcorp.com	407-973-6842	FL
289	J.B. Matthews					Overhead Doors	2459 Clark St	Apopka	Paul Hunt	phunt@jbmattthews.com	407-948-5357	FL
290	Jacob Erecting & Construction, LLC					Concrete Foundations & Earthwork	33409	West Palm Beach	Don Perry	dperry@jacobcompanies.com	561.741.1818	FL
	Jacob Erecting & Construction, LLC					Masonry	1509 N. Military Trail, Suite 200, West Palm Beach, FL 33409	West Palm Beach	Don Perry	dperry@jacobcompanies.com	561.741.1818	FL
291	Jamestown Painting & Decorating, Inc.					Painting	10060 Bavaria Rd	Fort Myers	Chris Beatson	cbeatson@jamestownpainting.com	239-482-4647	FL
292	JBS Engineering Technical Services, Inc.					Construction Engineering Inspection	15 Windsorme Way, Ste. 200, Oviedo, FL 32765	Oviedo	Angie Kolin	407.359.6437	FL	
293	JCB Construction, Inc.	✓		✓		Earthworks	800 W. Gore St., Orlando, FL 32805	Orlando	Gratten White	gwhite@jcbcon.net	407.425.9880	FL
	JCB Construction, Inc.	✓		✓		Access Roads/Storage Yards	801 W. Gore St., Orlando FL 32805	Orlando	Gratten White	gwhite@jcbcon.net	407.425.9880	FL
	JCB Construction, Inc.	✓		✓		Asphalt Pavement & Markings	802 W. Gore St., Orlando FL 32805	Orlando	Gratten White	gwhite@jcbcon.net	407.425.9880	FL
294	Jervis B. Webb Company					Baggage Handling	34375 W. Twelve Mile Rd., Farmington Hills, MI 48331	Farmington Hills	Christopher Lutz	clutz@jerviswebb.com	248-553-6930	MI
295	JJAG Group Inc. d/b/a All Team Staffing					Work Force Badging	6401 S. Kirkman #326, Orlando, FL 32819	Orlando	Dave Lieberman	855.857.2740	FL	
296	John B. Webb & Associates, Inc.	✓		✓		Survey and Layout	925 S. Denning Dr. #3, Winter Park, FL 32789	Winter Park	Jacqueline Webb	407.622.9322	FL	
297	Johnson Controls, Inc (JCI)					Audio Visual	41 Skyline Dr. #1025, Lake Mary, FL 32746	Lake Mary	Bryan Mehaffey	bryan.mehaffey@jci.com	239.272.0198	FL
	Johnson Controls, Inc (JCI)					HVAC/Mech Louvers	42 Skyline Dr. #1025, Lake Mary, FL 32746	Lake Mary	Bryan Mehaffey	bryan.mehaffey@jci.com	239.272.0199	FL
	Johnson Controls, Inc (JCI)					Public Address	43 Skyline Dr. #1025, Lake Mary, FL 32746	Lake Mary	Bryan Mehaffey	bryan.mehaffey@jci.com	239.272.0198	FL
298	Johnson-Lancaster and Associates, Inc.					Food Service Equipment	13031 US HWY 19 N., Clearwater, FL 33764	Clearwater	Denise Wilson	dwilson@johnson-lancaster.com	727.796.5622	FL
	Johnson-Laux Construction, LLC	✓		✓		Concrete Flatwork (SOG, Sidewalks, Misc Pads, C&G)	8100 Chancellor Dr. #165, Orlando, FL 32809	Orlando	Kevin Johnson	kevin@johnson-laux.com	407.770.2180	FL
	Johnson-Laux Construction, LLC	✓		✓		Masonry	8101 Chancellor Dr. #165, Orlando, FL 32809	Orlando	Kevin Johnson	kevin@johnson-laux.com	407.770.2180	FL
	Johnson-Laux Construction, LLC	✓		✓		Precast Platforms	8102 Chancellor Dr. #165, Orlando, FL 32809	Orlando	Kevin Johnson	kevin@johnson-laux.com	407.770.2180	FL
	Johnson-Laux Construction, LLC	✓		✓		Signage	8103 Chancellor Dr. #165, Orlando, FL 32809	Orlando	Kevin Johnson	kevin@johnson-laux.com	407.770.2179	FL
300	Jones Sign Co., Inc.					Signage	1711 Scheuring Rd., De Pere, WI 54115	De Pere	Larry Newton	lnewton@jonessign.com	480.266.0011	WI
301	Jr. Davis Construction Company, Inc.					Earthworks	210 S. Hoagland Blvd., Kissimmee, FL 34741	Kissimmee	Kristy Kelley	kkelley@jr-davis.com	407.870.0066	FL
	Jr. Davis Construction Company, Inc.					Access Roads/Storage Yards	211 S. Hoagland Blvd., Kissimmee, FL 34741	Kissimmee	Kristy Kelley	kkelley@jr-davis.com	407.870.0066	FL

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS
Previously PSC Approved

	Company Name	MWBE	LDB	DBE	SDVOBE	Trades	Address1	City	Contact	Email	Phone	State
302	JSC Systems, Inc. d/b/a Jacksonville Sound & Communication					Audio Visual	1985 Corporate Square, Longwood, FL 32750	Longwood	Mickey Rudd	m.rudd@jscsystems.net	407.332.1985	FL
	JSC Systems, Inc. d/b/a Jacksonville Sound & Communication					CCTV	1985 Corporate Square, Longwood, FL 32750	Longwood	Mickey Rudd	m.rudd@jscsystems.net	407.332.1985	FL
	JSC Systems, Inc. d/b/a Jacksonville Sound & Communication					Fire Alarm	1985 Corporate Square, Longwood, FL 32750	Longwood	Mickey Rudd	m.rudd@jscsystems.net	407.332.1985	FL
303	Julina Management Services, LLC d/b/a Handymen for All					Ceramic Tile	2710 Alt 19 N. Ste. 301 #122, Palm Harbor, FL 34683	Palm Harbor	Julie Daniels	fixitfast@handymenforall.com	727.489.5900	FL
	Julina Management Services, LLC d/b/a Handymen for All					Drywall	2710 Alt 19 N. Ste. 301 #122, Palm Harbor, FL 34683	Palm Harbor	Julie Daniels	fixitfast@handymenforall.com	727.489.5900	FL
304	JWP Iron and Fence, LLC	✓		✓		Structural Steel & Misc. Metals	629 Carpenter Road, Orlando, FL 32833	Orlando	Joseph Padre	jwpironandfence@gmail.com	407.625.4934	FL
305	Kaba ADS Americas					Exit Lane Breach Control	7101 Presidents Dr, Suite 250	Orlando	Bill Seibert	bill.seibert@dormakaba.com	704-774-7368	FL
306	Kadee Industries, Inc.					Entrance Floor Grilles	7160 Krick Rd	Cleveland	Marie Behra	mbehra@kadeeindustries.com	800-321-3827 x30	OH
307	Kalkreuth Roofing and Sheet Metal, Inc.					Roofing & Metal Panels	53 14th Street, Suite 100	Wheeling	Jim Brinsky	jbrinsky@krsm.net	304.281.2277	WV
308	Kane Innovations, Inc.					Railings	2250 Powell Ave.	Erie	Jim Roman	jimiroman@aol.com	813.215.1332	PA
309	Kansas City Structural Steel					Misc Metals	3801 Raytown Road, Kansas City, MO.64129	Kansas City	Tab White	tab.white@kcstructural.com	816-924-0977	MO
	Kansas City Structural Steel					Ornamental Metals	3801 Raytown Road, Kansas City, MO.64129	Kansas City	Tab White	tab.white@kcstructural.com	816-924-0977	MO
310	Kaye Acoustics					Acoustical & Metal Ceilings	6649 Amory Court	Winter Park	Darren Kaye	darren@kayeaoustics.com	407-679-1499	FL
311	KBI Staffing Solutions LLC	✓	✓	✓		Staffing	4201 Stonebrook Dr.	Sanford	Kenneth Hughes	k.hughes@kbstaffingsolutions.com	786.387.7532	FL
312	Keanes Custom Cabinets					Millwork & Countertops	98 SE 7th St	Deerfield Beach	Walter Villegas	wvillegas@kccdesigns.com	561-699-8388	FL
313	KHS&S Contractors					Drywall	4390 35th St., Orlando, FL 32811	Orlando	Neal Harris	neal.harris@khs.com	407.425.5500	FL
314	Kenpat (Central Florida), LLC					Drywall	516 Cooper Commerce Dr., Apopka, FL 32703	Apopka	Phil Klote	pklote@kenpat.com	407.464.7070	FL
	Kenpat (Central Florida), LLC					Rolling Plains, Alpha, Fire Stop Systems	516 Cooper Commerce Dr., Apopka, FL 32703	Apopka	Phil Klote	pklote@kenpat.com	407.464.7070	FL
315	Kiewit /Turner Self Perform					Earthwork/Exterior Improvements/Utilities	135 W. Central Blvd., Suite 950, Orlando FL	Orlando	Nick Sosa	Nick.sosa@kiewit.com	954.835.2228	FL
316	Kiewit Infrastructure South Co.					Earthwork/Exterior Improvements/Utilities	1580 Sawgrass Corporate Parkway	Sunrise	Nick Sosa	Nick.sosa@kiewit.com	954.835.2228	FL
317	Kinetic Multimedia Systems					Telecom	6750 N. Andrews Ave., Suite 200, Ft. Lauderdale, FL 33309	Ft. Lauderdale	Jaya Milam	jmilam@kineticmultimedia.com	954.370.0566	FL
318	King Intelligence and Security Services, Inc.	✓				Security	545 Northeast 125 Street	North Miami	Kaola King	kaola@kingintellsec.com	954.624.2040	FL
319	Kirlin Florida, LLC					HVAC/Mech Louvers	3102 Cherry Palm Dr. #140, Tampa FL	Tampa	John Buhler	jbuhler@jklk.com	954.739.8100	FL
	Kirlin Florida, LLC					Plumbing/HVAC	3103 Cherry Palm Dr. #140, Tampa FL	Tampa	John Buhler	jbuhler@jklk.com	954.739.8100	FL
320	Kistler-McDougall Corp.					Interior Glazing	310 Creekstone Ridge, Woodstock GA 30188	Woodstock	Angie Monroe	angie@kmcorguse.com	770.928.3830	GA
	Kistler-McDougall Corp.					Metal Panels & Column Covers	311 Creekstone Ridge, Woodstock GA	Woodstock	Angie Monroe	angie@kmcorguse.com	770.928.3830	GA
321	Kone, Inc.					Conveying Equipment	One KONE Court	Moline	Tim Disher	tim.disher@kone.com	770.331.0855	IL
322	L&S Diversified, LLC	✓	✓	✓		Survey and Layout	405 Lake Howell Rd., #1001, Maitland, FL 32751	Maitland	Sherry Manor		407.681.3836	FL
323	Laboratory Testing of Central Florida, Inc. d/b/a ARCpoint	✓	✓	✓		Work Force Badging	709 E Michigan St., Orlando, FL 32806	Orlando	Dee Carlson		407.951.7575	FL
324	Lake Conroy Landscaping					Interior Landscape Plants & Accessories	1227 28th Street	Orlando	Ryan Mahanna	ryan@lakeconroylandscaping.com	407-730-3026	FL
325	Lake Glass & Mirror, Inc.					Glass & Glazing	3391 West Main St.	Leesburg	Paul Rogers	paulr@lakeglassandmirror.com	352-787-4700	FL
326	Larry Simmons, Inc. DBA Creative Oak Furniture, Mfg.	✓	✓	✓		Furniture	249 N. Ivey Lane, Ste. A	Orlando	Larry Simmons	larry.simmons.inc@gmail.com	407.423.8413	FL
327	Latite Roofing & Sheetmetal LLC					Roofing	2280 W. Copane Rd.	Pompano Beach	Jim Lessig	jlessig@latite.com	954-772-3446	FL
328	Lavender Lady Plumbing			✓		Plumbing	PO Box 841, Apopka, FL 32704	Apopka	Lisa Smith-Nissen	lavenderladyplumbing@outlook.com	407.464.0510	FL
329	LB Transportation Consulting, Inc.	✓				Special Construction, Communications	130 Barrow St., Suite 418	New York	Lena Bansal	lena.bansal@LBConsulting.com	646.453.9595	NY
330	LEAD Engineering Contractors LLC			✓		Sitework	5201 Blue Lagoon Dr., Suite 590	Miami	Mauricio Gonzalez	mgonzalez@lead-ec.com	305.965.8182	FL
331	Leading Edge Land Services, Inc.					Survey and Layout	8802 Exchange Dr., Orlando, FL 32809	Orlando	Paul Jackson	pjackson@leadingedgels.com	407.351.6730	FL
332	Leesburg Concrete Company, Incorporated					Architectural Precast	1335 Thomas Ave., Leesburg, FL 34748	Leesburg	Kirk Rouse	krouse@leesburgconcrete.com	352.787.4177	FL
333	Lenard Bell Painting Inc.	✓				Painting	16746 Sugar Berry Ln.	Montverde	Lenard Bell	lenardbellpainting@hotmail.com	407.947.4825	FL
334	Lexicon, Inc. d/b/a Prospect Steel Company					Structural Steel	8900 Fourche Dam Pike	Little Rock	Gary Whitmer	garyw@lexicon-inc.com	816.501.8671	AR
335	Linel A Division of Mestek (AWV- American Warming Ventilating)					Skylights	260 North Elm Street	Westfield	Jeff Burgardt	jburgardt@linel.co	317-584-0510	MA
336	Livers Bronze Co.					Ornamental Metals/Decorative Handrails	4621 E 75th Ter	Kansas City	Al Livers	alivers@liversbronze.com	816-300-0864	MO
337	Lotspeich Contracting Inc.					General Trades	2738 Broadway Center Blvd.	Brandon	Ryan Dusnik	ryand@lotspeich.com	813-626-1748	FL
338	Loyal Waterproofing Construction, Inc.			✓		Waterproofing/Joint Sealants/Foundation	Waterproofing					
	Loyal Waterproofing Construction, Inc.			✓		Waterproofing	383 E. Samuel Ct., Hernando, FL 34442	Hernando	Evelyn D'Amaton	loyalwaterproofing@tampabay.rr.com	352.601.7747	FL
339	Lyndan, Inc.					Millwork	5402 E. Hanna Ave., Tampa FL 33610	Tampa	Dana Guy	dana@lyndan.com	813.977.6683	FL
340	M & M Electric of Central Florida, Inc.	✓	✓	✓		Electrical	6100 Canal Rd., Lot 26, Orlando, FL 32827	Orlando	Misael Gomez	misael@mmelectrictl.com	407.982.4464	FL
341	M&J Steel, LLC					Structural Steel & Misc. Metals	7561 Gadsden Hwy., Trussville, AL 35173	Trussville	Michael Spence	mspence@mnmj.com	205.655.7451	AL
342	M.C. Dean, Inc.					Audio Visual	Loudoun Gateway IV, 22980 Indian Creek Drive, Dulles, VA 20165	Dulles	Bryan Thomas	bryan.thomas@mcdean.com	571.262.8369	VA
	M.C. Dean, Inc.					Electrical	Loudoun Gateway IV, 22980 Indian Creek Drive, Dulles, VA 20166	Dulles	Bryan Thomas	bryan.thomas@mcdean.com	571.262.8369	VA
	M.C. Dean, Inc.					HVAC/Mech Louvers	Loudoun Gateway IV, 22980 Indian Creek Drive, Dulles, VA 20166	Dulles	Bryan Thomas	bryan.thomas@mcdean.com	571.262.8369	VA
	M.C. Dean, Inc.					Public Address	Loudoun Gateway IV, 22980 Indian Creek Drive, Dulles, VA 20165	Dulles	Bryan Thomas	bryan.thomas@mcdean.com	571.262.8368	VA
	M.C. Dean, Inc.					Telecom	Loudoun Gateway IV, 22980 Indian Creek Drive, Dulles, VA 20166	Dulles	Bryan Thomas	bryan.thomas@mcdean.com	571.262.8369	VA
343	M & J Steel LLC					Misc Metals	7561 Gadsden Highway, Trussville, AL, 35173	Trussville	Eddie Box	ebox@mnmj.com	205-655-7451	AL
344	Mack Contracting LLC	✓				Site Work/Underground Utilities	1721 Murdoch Blvd.	Orlando	Lawrence Mack-Harre	lawrence@mackcontracting.com	352.816.0111	FL
345	Madrid Engineering Group, Inc.			✓		Quality Control/Materials Testing	2030 SR 60 East, Bartow, FL 33830	Bartow	Brian Murphy	bmurphy@madridengineering.com	863.533.9007	FL
346	Mainstream IP Solutions, Inc.			✓		Telecom	6905 El Dorado Dr., Tampa, FL 33615	Tampa	Steven Brown	sbrown@mainstreamip.com	813.327.6062	FL
347	Malak Corporation	✓	✓	✓		Mechanical	4366 LB McLeod Rd.	Orlando	Emmanuel Ortiz	emmanuelortiz@malakcorp.com	407.250.5806	FL
348	Malcolm Drilling Company, Inc.					Auger Cast Piles	92 Natoma Street, Suite 400, San Francisco, CA 94105	San Francisco	Desiree Blanco	dblanco@malcolmdrilling.com	866.509.5232	CA
349	Manzi Metals, Inc.			✓		Structural Steel & Misc. Metals	15293 Flight Path Dr., Brooksville, FL 34604	Brooksville	Monty Caraballo	monty@manzimetals.com	352.799.8211	FL
350	Mardale Specialties Direct, Inc.					Specialties	4101 Northwood 124th Ave.	Coral Springs	Paula Montoya	pmontoya@specialtiesdirect.com	954.510.7700	FL
351	Mark Master, Inc.					Signage	11111 N. 46th St., Tampa, FL 33617	Tampa	Susan Acebo		800.441.6275	FL
352	Marks Landscaping, Inc.					Interior Landscape Plants & Accessories	1055 Oklahoma Street	Oviedo	Mark Williams	mwilliams@markslandscapinginc.com	407-366-7305	FL

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS
Previously PSC Approved

Company Name	MWBE	LDB	DBE	SDVOBE	Trades	Address1	City	Contact	Email	Phone	State
353 Martin King Waterproofing, Inc.	✓				Paint/Special Coatings	13750 W. Colonial Dr., Suite 350-363, Winter Garden, FL 34787	Winter Garden	Martin King	martin@mkwaterproofing.com	321.945.5187	FL
Martin King Waterproofing, Inc.	✓				Waterproofing/Joint Sealants/Foundation Waterproofing	13750 W. Colonial Dr., Suite 350-363 Winter Garden, FL 34787	Winter Garden	Martin King	martin@mkwaterproofing.com	321.945.5187	FL
354 Maser Consulting P.A.					Quality Control/Materials Testing	405 N. Reo St., Suite 105, Tampa, FL 33609	Tampa	Chad Boggs	cboggs@maserconsulting.com	813.207.1061	FL
355 Matcon Construction Services Inc.	✓		✓		Concrete & Masonry	1717 E. Busch Blvd., Ste. 601	Tampa	Derek Mateos	derek@matconconstruction.com	813.600.5555	FL
356 Maverick Constructors, LLC	✓				Millwork	18932 N. Dale Mabry Hwy. #101, Lutz, FL 33548	Lutz	Carlos Rodriguez	carlosr@maverickconstructors.com	813.949.5660	FL
357 MC2 Inc.					CCTV	2290 W. Airport Blvd., Sanford, FL 32771	Sanford	Russ Escamilla	rescamilla@mc2inc.net	321.229.6958	FL
358 McDade Woodcock Inc.					Electric, Communications	2404 Claremont Ave., NE	Albuquerque	Sharon Pedroncelli	sharonbp@mwieic.com	505-507-1277	NM
359 McGrath Rent Corp. d/b/a Mobile Modular Management Corp.					Office Trailers	5700 Las Positas Rd., Livermore, CA 94551	Livermore	Carolyn Prescott	carolyn.prescott@mgrc.com	863.965.3700	CA
360 McKenzie Contracting, LLC	✓		✓		Earthwork	3604 E. Martin Luther King, Jr. Blvd., Tampa, FL 33610	Tampa			813.395.0348	FL
McKenzie Contracting, LLC					Underground Utilities	3604 E. Martin Luther King, Jr. Blvd., Tampa, FL 33610	Tampa			813.395.0348	FL
361 McKenzie's Cleaning Inc.			✓		Final Cleaning	3600 S. State Rd. 7, Ste. 232, Miramar, FL 33023	Miramar	Terriann McKenzie	tmckenzie@mckenziecleaning.com	305.249.5911	FL
362 MCS of Tampa, Inc.					Audio Visual	8510 Sunstate St., Tampa, FL 33634	Tampa	Robyn Huber	rhuber@msoftampa.com	813.447.1732	FL
363 MCS of Tampa, Inc.					Security	8510 Sunstate St., Tampa, FL 33634	Tampa	Robyn Huber	rhuber@msoftampa.com	813.447.1732	FL
364 MCS of Tampa, Inc.					Telecom	8510 Sunstate St., Tampa, FL 33634	Tampa	Robyn Huber	rhuber@msoftampa.com	813.447.1732	FL
363 MDM Services Inc.	✓				Fueling	1055 Kathleen Rd.	Lakeland	Dhivy Sathianathan	dhivy@mdmservices.com	863.646.9130	FL
364 Mechanical Services of Central FL Inc.					Mechanical/Plumbing	9820 Satellite Boulevard	Orlando	Bernard Horne	bhorne@msifla.com	407.857.3510	FL
365 Merit Fasteners Corp.	✓		✓		Masonry	2510 N. Ronald Reagan Blvd., Longwood, FL 32750	Longwood	Donna Best	dbest@meritfasteners.com	407.331.4815	FL
Merit Fasteners Corp.					Construction Material Supplier	2511 N. Ronald Reagan Blvd., Longwood, FL 32750	Longwood	Donna Best	dbest@meritfasteners.com	407.331.4815	FL
366 Met-Con Inc.					Structural Steel	465 Canaveral Groves Blvd.	Cocoa	Hiranand Katari	hsk@metconinc.com	321.632.4880	FL
367 Metromont Corporation					Precast	2802 White Horse Road	Greenville	John Wenkel	jwenkel@metromont.com	770.294.6514	SC
368 Mettron Contracting, Inc.	✓		✓		Underground Utilities	P.O. Box 680705, Orlando, FL 32868	Orlando	Sharen Hannah	mettroncont@aol.com	407.313.0757	FL
369 Midstate Caulking & Construction Services, LLC					Waterproofing / Caulking / Stucco	1600 Kelley Ave.	Kissimmee	Brenda Clement	BClement@midstatecaulking.com	407-530-5773	FL
370 Mid-State Metals, LLC					Misc. Metals	2536 Hansrob Rd	Orlando	Tyler Pellemounter	tpellemounter@msmetalsllc.com	407-295-3864	FL
371 Midwest Steel					Structural Steel & Misc. Metals	8910 Astronaut Blvd. Suite 304, Cape Canaveral, FL 32920	Cape Canaveral	Pamela Drazich	pdrazich@midweststeel.com	321.783.7001	FL
372 Miller Electric Company					Electrical	2251 Rosselle St., Jacksonville, FL 32204	Jacksonville	Jason Shinneman	jshinneman@mecojax.com	813.623.3984	FL
Miller Electric Company					Telecom	2251 Rosselle St., Jacksonville, FL 32204	Jacksonville	Jason Shinneman	jshinneman@mecojax.com	813.623.3984	FL
373 Miller Paneling Specialties					Interior Wall Panels	3500 W King St #4	Cocoa	Brandy Huyskens	brandy@millpaneling.com	321-806-4822	FL
374 Mill-Rite Woodworking Company, Inc.	✓				Millwork, Countertops, Metal Panels	6401 47th Street	Pinellas Park	Greg Marrocco	gregg@mill-rite.com	757.527.7808	FL
375 Mitsubishi Electric					Elevators/Escalators						
376 Modern Plumbing Industries, Inc.					Plumbing	255 Old Sanford Oviedo Rd., Winter Springs, FL	Winter Springs			321.926.4489	FL
377 Modular Building Systems International, LLC	✓	✓	✓		Office Trailers	13340 W. Colonial Dr. #250, Winter Garden, FL	Winter Garden	Patricia Berk	pberk@mbsi.com	407.905.9951	FL
378 Modular Space d/b/a Modspace					Office Trailers	5001 Zell Dr., Orlando, FL 32824	Orlando			407.859.7925	FL
379 Mohawk Carpet Distribution, Inc.					Resinuous Flooring	160 S. Industrial Blvd., Calhoun, GA 30701	Calhoun	Phil Santella	phil_santalla@mohawkind.com	407.205.6985	GA
380 Moretrench Environmental Services, Inc.					Auger Cast Piles	189 Jamaica Ln., Orlando, FL 32809	Orlando			407.897.8562	FL
381 Moretrench Environmental Services, Inc.					Precast Driven Piles & Earthwork	189 Jamaica Ln., Orlando, FL 32809	Orlando			407.897.8562	FL
381 Morgan Air Conditioning LLC	✓				HVAC	14807 N. 12th Street	Hillsborough	Brainard Morgan	bmorgan@morganac.com	813.500.7765	FL
382 Morris Allen & Associates, Inc.					Consultant	1140 Capital Circle S.E., Suite 3, Tallahassee, FL 32301	Tallahassee	Dr. Davis		850.421.7770	FL
383 Morris-Shea Bridge Company, Inc.					Foundations	609 South 20th St., Irondale, AL 35210	Irondale	Tony Smith	tsmith@morris-shea.com	205.956.9518	AL
384 Morton Electric, Inc.					Electrical	3625 W. 1st St., Sanford, FL 32771	Orlando			407.830.1000	FL
Morton Electric, Inc.					Fire Alarm	3625 W. 1st St., Sanford, FL 32771	Orlando			407.830.1000	FL
385 Mountain Top d/b/a Saratoga Roofing					Mod. Bit. Roofing	4700 Millenia Blvd. #175, Orlando, FL 32839	Orlando			407.442.3102	FL
386 Mr. David's Flooring					Carpet & Resilient Flooring	88 Riberia Street	St. Augustine	Laura Dellbrugge	laurad@mrdaids.com	904-629-7779	FL
387 MSE ² , Inc. d/b/a Mader Southeast					Acoustical Ceilings	2299 E. Landstreet Rd., Orlando, FL 32824	Orlando	Adam Eckelbarger	aekelbarger@madersoutheast.com	407.822.8817	FL
MSE ² , Inc. d/b/a Mader Southeast					Drywall	2300 E. Landstreet Rd., Orlando, FL 32824	Orlando	Adam Eckelbarger	aekelbarger@madersoutheast.com	407.822.8818	FL
MSE ² , Inc. d/b/a Mader Southeast					Structural Concrete (Columns/Walls/Stairs/SOD)						
388 Mule Engineering and Construction, Inc.					Demo, Carpentry, Finishes, HVAC, GR	13019 Shadow Bend Ct.	Winter Garden	Mike Ulekowski	mike.ulekowski@mule-eng.com	407.543.6414	FL
389 Munilla Construction Management LLC dba MCM					General Contractor	6201 SW 70th St.	Miami	Eugenio Jaramillo	eugenio@mcm-us.com	305.541.0000	FL
390 Nadic Engineering Services Incorporated	✓	✓	✓		Consultant	601 N. Hart Blvd., Orlando, FL 32818	Orlando			407.521.4771	FL
391 National Fire Protection, LLC					Fire Suppression	515 Dover Road	Rockville	James Walter	jwalter@natfire.com	301.370.5030	MD
392 Nations Roof of Florida LLC					Roofing	1313 E. Landstreet Road	Orlando	Jake Hyatt	jhyatt@nationsroof.com	407-649-1333	FL
393 NEFF Rentals					Equipment Rental	3750 NW 87th Ave.	Miami	Ryan Purdy	rpurdy@neffcorp.com	407.407.9995	FL
394 New Age Reprographics LLC			✓		Printing and Document Management	3642 W. Kennedy Blvd., Tampa, FL 33609	Tampa	Alex Prieto	alex.prieto@newagerepro.com	813.426.3272	FL
395 New Horizon Construction Services, LLC (NHCS)	✓	✓	✓		Ceramic Tile	3430 N. Orange Blossom Trail, Orlando, FL 32804	Orlando	Dion Long	dlong@nhcslc.net	407.574.2164	FL
New Horizon Construction Services, LLC (NHCS)	✓	✓	✓		Door Frames/Hardware	3431 N. Orange Blossom Trail, Orlando, FL 32804	Orlando	Dion Long	dlong@nhcslc.net	407.574.2164	FL
New Horizon Construction Services, LLC (NHCS)	✓	✓	✓		Interior Glazing	3432 N. Orange Blossom Trail, Orlando, FL 32804	Orlando	Dion Long	dlong@nhcslc.net	407.574.2164	FL
New Horizon Construction Services, LLC (NHCS)	✓	✓	✓		Millwork	3433 N. Orange Blossom Trail, Orlando, FL 32804	Orlando	Dion Long	dlong@nhcslc.net	407.574.2164	FL
396 Nicholson Construction Co.					Access Roads/Storage Yards	17535 Darby Lane, Lutz, FL 33558	Lutz	Martin Hoegg		727.223.5979	FL
Nicholson Construction Co.					Jet Grouting	17536 Darby Lane, Lutz FL 33558	Lutz	Martin Hoegg		727.223.5980	FL
Nicholson Construction Co.					Auger Cast Piles	17537 Darby Lane, Lutz FL 33558	Lutz	Martin Hoegg		727.223.5981	FL
Nicholson Construction Co.					Soil Mixing	17538 Darby Lane, Lutz FL 33558	Lutz	Martin Hoegg		727.223.5982	FL
397 North Alabama Fabricating Company, Inc.					Structural Steel & Misc. Metals	4632 Richard Arrington Jr. Blvd., North Birmingham, AL 35212	Birmingham	John Harris	jharris@nafcofab.com	205.591.5554	AL
398 Northern Electric, Inc.					Electrical	12789 Emerson Street	Thornton	Al Fisher	afisher@northernelec.com	303.428.6969	CO
399 Nosal Industries					General Trades	21 Meadow Road	Clinton	David Gionfriddo	davidg@nosalindustries.com	203-641-0914	CT
400 Nova Engineering & Environmental LLC					Testing & Inspections	3640 Kennesaw N Industrial Parkway NW Suite	Kennesaw	David Miller	dmliller@usanova.com	770.425.0777	GA

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS
Previously PSC Approved

Company Name	MWBE	LDB	DBE	SDVOBE	Trades	Address1	City	Contact	Email	Phone	State
401 N-RG Cladding, LLC					Metal Panels & Column Covers	516 Cooper Commerce Dr., Apopka, FL 32703	Apopka	Phil Klote		407.464.7070	FL
402 NV5, Inc.					Material Testing	200 South Park Rd.	Hollywood	Barry Goldstein	barry.goldsten@nv5.com	305.901.2039	FL
403 Odyssey International, Inc. dba Odyssey Global					Concrete	1225 Opportunity Ave.	Chambersburg	Carl Leneis	carll@odysseyglobal.com	407.777.6620	PA
404 Oldcastle Building Envelope, Inc.					Glazing/Curtainwall Systems & Skylights	803 Airport Rd., Terrell, TX 75160	Terrell	Ned Mohammad	nmmohammade@oldcastlebe.com	972.551.6100	TX
405 Oldcastle Precast, Inc.					Precast	175 Semoran Commerce Place	Apopka	Daniel Nyce	dan.nyce@oldcastle.com	407.889.2432	FL
406 OLP Construction	✓		✓		Concrete Flatwork (SOG, Sidewalks, Misc Pads, C&G)	5511 Curry Ford Rd., Orlando FL 32822	Orlando			407.384.8375	FL
OLP Construction	✓		✓		Concrete Foundations & Earthwork	5512 Curry Ford Rd., Orlando FL 32822	Orlando			407.384.8376	FL
OLP Construction	✓		✓		Masonry	5513 Curry Ford Rd., Orlando FL 32822	Orlando			407.384.8377	FL
407 One Source Roofing, Inc	✓	✓			Mod. Bit. Roofing	894 Kennedy Blvd., Orlando, FL 32810	Orlando	Alice	aj@onesourceroofting.net	407.660.8552	FL
408 Onopa Services, LLC	✓		✓		Demolition	541 N. Palmetto Ave. #104, Sanford, FL 32771	Sanford	David Bermudez		407.323.2214	FL
409 Orion Management, LLC					Electrical	3245 N. Courtenay Pky., Suite 17, Merritt Island, FL 32953	Merritt Island	James Buck	j.buck@orionmngt.Com	321.609.0973	FL
410 Orlacon General, Inc.					Door Frames/Hardware	PO Box 547338, Orlando, FL 32804	Orlando	Chris Edson	chris.edson@orlacon.com	321.231.8757	FL
Orlacon General, Inc.					Masonry	PO Box 547338, Orlando, FL 32804	Orlando	Chris Edson	chris.edson@orlacon.com	321.231.8757	FL
Orlacon General, Inc.					Mod. Bit. Roofing	PO Box 547338, Orlando, FL 32804	Orlando	Chris Edson	chris.edson@orlacon.com	321.231.8757	FL
411 Orlando Color Factory Painting, Inc.					Painting	1350 S Hiwassee Rd #162	Orlando	Randy Wheeler	sales@ocfpainting.com	407-715-7336	FL
412 OTIS Elevator Company					Elevator/ Escalator	5500 Village Blvd., Suite 101	West Palm Beach	Jeff Zielinski	jeff.zielinski@otis.com	813.380.6986	FL
413 Overhead Door Co. of Orlando					Overhead Doors	1351 Bennett Dr	Longwood	Carl Stevens	ohdcarl@yahoo.com	407-830-5600	FL
414 Overhead Door Mid Florida Commercial					Overhead Doors	777 South Park Avenue	Apopka	Darrel Wilkie	darrel@fladoor.com	407-884-5955	FL
415 Owen Steel Company Inc.					Structural Steel & Misc. Metals	727 Mauney Dr., Colombia, S. Carolina 29201	Colombia	Scott McCoy	scott.mccoy@ownsteel.com	803.251.7510	SC
416 P & A Roofing and Sheet Metal, Inc.					Metal Roofing System (Project Wide)	4495 35th St., Orlando, FL 32811	Orlando			407.650.9541	FL
P & A Roofing and Sheet Metal, Inc.					Waterproofing/Joint Sealants/Foundation						
P & A Roofing and Sheet Metal, Inc.					Waterproofing	4496 35th St., Orlando, FL 32811	Orlando			407.650.9542	FL
417 P Jackson Enterprises d/b/a The Jackson-Flayler Co.	✓				General Contractor	2804 South Osceola Ave	Orlando	Pam Jackson	pam@jfcflorida.com	407-872-7003	FL
418 Pace Electric, Inc					Electrical	402 Bif Ct.	Orlando	Ed Lewis	edl@paceelectric.com	407.855.3200	FL
419 Page One Consultants, Inc.	✓	✓	✓		Quality Control/Materials Testing	5780 Hoffner Ave., #401, Orlando FL 32822	Orlando			407.275.5120	FL
420 Painters on Demand	✓				Painting	3201 North Florida Avenue	Tampa	Frank Nieves	frankn@paintersondemand.net	813-880-0001	FL
421 Paintsmart USA, Inc.	✓	✓	✓		Paint/Special Coatings	5036 Dr. Phillips Blvd., Suite 318, Orlando, FL 32819	Orlando	Andre Smart	smartwr421@aol.com	407.427.0960	FL
422 Paradise Awnings Corp.					Metal Panels/ Canopies	4310 NW 36th Ave.	Miami	Ralph Gainer	rgainer@paradisawnings.com	954-791-0781	FL
423 Pars Construction Services, LLC					Roadways/Paving	7643 Gate Parkway, Suite 104-82, Jacksonville, FL 32256	Jacksonville	Ali Hakimi	ahakmi@pars-construction.com	904.642.6144	FL
424 Peachtree Telecommunications International LLC					Signage	11555 Medlock Bridge Rd. #100, Johns Creek, GA 30097	Johns Creek			770.242.1970	GA
Peachtree Telecommunications International LLC					Telecom	11555 Medlock Bridge Rd. #100, Johns Creek, GA 30097	Johns Creek			770.242.1970	GA
425 Peak Fall Protection, Inc.					Window Washing Equipment	1230 Perry Rd	Apex	Travis Nelson	admin@peak-fp.com	919-422-0683	NC
426 Percopo Coatings Company LLC					Paint/Special Coatings	751 Fleet Financial Ct., Longwood, FL 32750	Longwood			407.331.3805	FL
Percopo Coatings Company LLC					Waterproofing/Joint Sealants/Foundation						
Percopo Coatings Company LLC					Waterproofing	751 Fleet Financial Ct., Longwood, FL 32750	Longwood			407.331.3805	FL
427 Performance Contracting, Inc., of Kansas					Metal Panels/Drywall	11145 Thompson Avenue	Lenexa	Steve Kerber	steve.kerber@pcg.com	863-6693963	KS
428 Performance Door & Hardware					D/F/H	3710 W. Royal Lane, Ste. 185	Irving	Michael Dion	mdion@performancedoor.com	407-932-2115	TX
429 Performance Painting Contractors, Inc.					Painting	6375 Harney Rd.	Tampa	Bennett Carnes	bcarnes@performance-painting.com	904-703-0618	FL
430 Permasteelisa Cladding Technologies, Ltd. Corp.					Curtainwall/Glazing	703 NW 62nd Ave., Suite 950, Miami, FL 33126	Miami	Roberto Bicciarelli	r.bicciarelli@permasteelisa.com	305.592.1212	FL
431 Petersen Dean Roofing and Solar Systems					Mod bit roofing	565 Henderson Road	Jacksonville	Michela Munroe	mmunroe@petersendean.com	(352) 454-4442	FL
432 Petroleum Equipment, Inc. of Kansas City (PEI)					Diesel Fuel Transfer & Storage Systems	1401 E. 9th St.	Kansas City	Stuart Mears	stuartmears@peiok.com	816-421-0044	MO
433 Phillips and Jordan, Incorporated					Earthworks	8940 Gall Blvd., Zephyrhills, FL 33541	Zephyrhills	Art Phelps	aphelps@pandj.com	813.783.1132	FL
Phillips and Jordan, Incorporated					Abutments & MSE Walls	8940 Gall Blvd., Zephyrhills, FL 33541	Zephyrhills	Art Phelps	aphelps@pandj.com	813.783.1132	FL
Phillips and Jordan, Incorporated					Access Roads/Storage Yards	8940 Gall Blvd., Zephyrhills, FL 33541	Zephyrhills	Art Phelps	aphelps@pandj.com	813.783.1132	FL
434 Physical Security, LLC					Curtainwall/Glazing	600 Belview St., Bessemer AL 35020	Bessemer	Rudi Prusa	rprusa@pshurricane.com	517.819.7510	AL
Physical Security, LLC					Interior Glazing	600 Belview St., Bessemer AL 35020	Bessemer	Rudi Prusa	rprusa@pshurricane.com	517.819.7510	AL
435 Piney Branch Motors Inc. d/b/a Allied Trailers Sales & Rentals					Office Trailers	335 Central Florida Parkway, Orlando, FL 32824	Orlando	Elizabeth Barron		407.240.1119	FL
436 Pipeline Mechanical, Inc.					HVAC/Mech Louvers	30901 Sun Eagle Dr., Mount Dora, FL 32757	Mt. Dora	Ammaury Sosa	asosa@pmf.com	352.385.0195	FL
437 Piper Fire Protection					Fire Suppression	13075 US HWY 19 N	Clearwater	Chris Johnson	chris.johnson@piperfire.com	727.581.9339	FL
438 Plateau Excavation, Inc.					Civil	375 Lee Industrial Blvd.	Austell	David Shewchuk	dshewchuk@plateauexcavation.com	404-317-4181	GA
439 Plummer Painting and Waterproofing, Inc.					Paint/Special Coatings	660 Jackson Ave. #103, Winter Park, FL 32789	Winter Park	Jessica	jessica@plummerinc.com	407.585.0210	FL
Plummer Painting and Waterproofing, Inc.					Waterproofing/Joint Sealants/Foundation						
Plummer Painting and Waterproofing, Inc.					Waterproofing	660 Jackson Ave. # 103, Winter Park, FL 32789	Winter Park	Jessica	jessica@plummerinc.com	407.585.0209	FL
440 Potential Electric LLC	✓				Electrical	4629 36th St., Suite 200	Orlando	Val Chu	valchu@potentialelectricllc.com	407.648.4433	FL
441 Power Engineering Group, Inc.	✓	✓	✓		Audio Visual	6635 Narcoossee Rd., Orlando, FL 32822	Orlando			407.277.3150	FL
Power Engineering Group, Inc.	✓	✓	✓		Electrical	6635 Narcoossee Rd., Orlando, FL 32822	Orlando			407.277.3150	FL
Power Engineering Group, Inc.	✓	✓	✓		Public Address	6635 Narcoossee Rd., Orlando, FL 32822	Orlando			407.277.3150	FL
Power Engineering Group, Inc.	✓	✓	✓		Security	6635 Narcoossee Rd., Orlando, FL 32822	Orlando			407.277.3150	FL
442 PPI Epoxy Coating					Epoxy Flooring	9535 Satellite Blvd, suite 100	Orlando	Maritza Sanchez	wnieves1968@gmail.com	937-524-7292	FL
443 Praise Contracting LLC.	✓	✓	✓		Acoustical Ceilings	10859 Arbor View Rd., Orlando, FL 32825	Orlando	Antonia Jackson	ajackson@praise.com	407.864.5477	FL
Praise Contracting LLC.	✓	✓	✓		Ceramic Tile	10863 Arbor View Rd., Orlando, FL 32825	Orlando	Antonia Jackson	ajackson@praise.com	407.864.5481	FL
Praise Contracting LLC.	✓	✓	✓		Drywall	10862 Arbor View Rd., Orlando, FL 32825	Orlando	Antonia Jackson	ajackson@praise.com	407.864.5480	FL
Praise Contracting LLC.	✓	✓	✓		Millwork	10860 Arbor View Rd., Orlando, FL 32825	Orlando	Antonia Jackson	ajackson@praise.com	407.864.5478	FL
Praise Contracting LLC.	✓	✓	✓		Paint/Special Coatings	10863 Arbor View Rd., Orlando, FL 32825	Orlando	Antonia Jackson	ajackson@praise.com	407.864.5481	FL
Praise Contracting LLC.	✓	✓	✓		Resilient Flooring/Carpet	10861 Arbor View Rd., Orlando, FL 32825	Orlando	Antonia Jackson	ajackson@praise.com	407.864.5479	FL
444 PRC Precast LLC					Architectural Precast	46 Donkle Rd., Greenville, SC 29609	Greenville	Forde Davis	fdavis@prconcrete.com	864.244.8211	SC

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS
Previously PSC Approved

Company Name	MWBE	LDB	DBE	SDVOBE	Trades	Address1	City	Contact	Email	Phone	State
445 Precision 2000, Inc.					Structural Concrete (Columns/Walls/Stairs/SOD)	2215 Lawson Way, Atlanta, GA 30341	Atlanta	Carlos Sanchez	csanchez@precision2k.com	770.455.6142	GA
446 Precision Balance, Inc.			✓		HVAC/Mech Louvers	8815 Conroy Windermere Rd. #319, Orlando, FL 32835	Orlando	Tracy Maloney	precisionbal@aol.com	407.876.4112	FL
447 Precision Contracting Services, Inc.			✓		Communications	15834 Guild Court	Jupiter	Laura Fix	lfix@pcsfiber.com	561.743.9737	FL
448 Precision Painting Group					Painting	918 E Busch Blvd	Tampa	George Gaffney	george@poptampa.com	813.935.5868	FL
449 PremUS of Orlando, Inc.					Terrazzo Flooring	16403 Myers Ct	Clermont	Gary Rader	gary@premus.com	407.509.4726	FL
450 Prentiss II Industries LLC	✓	✓	✓		Resilient Flooring/Carpet	20850 S. Buckhill Rd., Clermont, FL 34715	Clermont	Prentiss Wright		407.448.9038	FL
451 Prime Electrical Services, Inc.	✓	✓	✓		Electrical	550 Holts Lake Ct. #101, Apopka, FL 32703	Apopka	Camell Williams	cwilliams@gesiec.com	407.574.5177	FL
452 Prince Contracting, LLC					Earthworks	10210 Highland Manor Dr., Suite 110, Tampa, FL	Tampa	Jack Calandros	jcalandros@princecontracting.com	813.699.5900	FL
453 Pro-Bel Enterprises Limited (Pro-Bel Group Limited)					Window Washing Equipment	1638 Anita Place Northeast	Atlanta	John Lyons	johnlyons@pro-bel.ca	404.874.5559	GA
454 Progressive Plumbing, Inc.					Plumbing	1064 Fl-50, Clermont, FL 34711	Clermont			352.394.7171	FL
455 Protect Video, Inc.	✓		✓		Security	3483 High Ridge Rd., Boynton Beach, FL 33426	Boynton Beach	Shad DiMaria	shad@protectvideo.com	561.622.5880	FL
Protect Video, Inc.	✓		✓		Telecom	3483 High Ridge Rd. Boynton Beach, FL 33426	Boynton Beach	Shad DiMaria	shad@protectvideo.com	561.622.5880	FL
456 Provisions Construction and Development, Inc.		✓	✓		General Contractor	3401 Lake Breeze Dr	Orlando	Michael Arrington	marrington@provisionscdi.com	407.985.2442	FL
457 Proxy Management Group, LLC dba Veatic	✓				Signage	2450 Smith St.	Kissimmee	Frank Rodriguez	frodriguez@veatic.com	888.747.2999	FL
458 Ptah Entertainment Inc d/b/a Sunfire Technology					Security	11 E. Falls Rd., Memphis, TN 38109	Memphis	Jerome Hightower	jerome@sunfiretechnology.com	901.237.9724	TN
459 PTE Systems International, LLC					Telecom	11 E. Falls Rd. Memphis, TN 38109	Memphis	Jerome Hightower	jerome@sunfiretechnology.com	901.237.9724	TN
460 Pyramid Masonry Contractors, Inc.					Steel/Concrete/Engineering	1950 West 8th Ave.	Hialeah	Rick Kaiser	rickk@pteintl.com	305.863.3409	FL
461 Quality Cable Contractors, Inc.	✓	✓	✓		Masonry	2330 Mellon Ct.	Decatur	Bill Parsons	bparsons@pyramindmasonry.net	407.816.5740	GA
462 Quantum Electric LLC	✓	✓	✓		Electrical	207 N. Goldenrod Rd., Suite 600, Orlando, FL 32807	Orlando	Gabriel Del Rio	gabriel@qccflorida.com	407.246.0606	FL
463 R. W. Harris, Inc.	✓	✓	✓		Electrical	1237 North Pine Hills Rd.	Orlando	Damian Smith	office@quantumelectriccl.com	407.485.4333	FL
464 R.F. Knox					Foundations	12300 44th St N., Clearwater, FL 33762	Clearwater	Shawn		727.572.9200	FL
465 RAKS Fire Sprinkler, LLC			✓		Decorative Handrails	4865 Martin Court	Smyrna	Jack Knox	jknox@rfknox.com	770.434.7401	GA
466 Ramcon, LLC					Fire Protection	215 Mobile St., Hattiesburg, MS 39401	Hattiesburg	Romero Ali	ralli75@yahoo.com	334.202.0322	MS
467 Randall Fire Protection					Roofing	5902 Breckenridge Parkway	Tampa	Kyle Burdine	kburdine@ramconllc.com	813-663-9667	FL
468 Randall Mechanical, Inc.					Fie Protection	3307 Clarcona Rd.	Apopka		Info@RandallConstruction.com	407-464-7776	FL
Randall Mechanical, Inc.					HVAC/Mech Louvers	3307 S. Clarcona Rd. Apopka, FL 32703	Apopka	Matthew Reinders	mreinders@randallmechanical.com	407.408.6792	FL
Randall Mechanical, Inc.					Plumbing/HVAC	3307 S. Clarcona Rd. Apopka, FL 32703	Apopka	Matthew Reinders	mreinders@randallmechanical.com	407.408.6792	FL
Ranger Construction Industries, Inc.					Structural Concrete (Columns/Walls/Stairs/SOD)	3307 S. Clarcona Rd. Apopka, FL 32703	Apopka	Matthew Reinders	mreinders@randallmechanical.com	407.408.6792	FL
470 RCD Incorporated					Access Roads/Storage Yards	1200 Elbow Way, Winter Garden, FL 34787	Winter Garden			407.656.9255	FL
471 RCS Civil, Inc.			✓		Painting	6810 Luana Lane	Seffner	Johnny Giunta	johnny@rcdcpainting.com	813-478-5084	FL
472 RCS Millwork, L.C.			✓		Fabric Formed RipRap	297 E. Hwy. 50, Suite 3, Clermont, FL 34711	Clermont	Pedro Baldaguez	pedro@rcsconstructionco.com	352.394.1716	FL
473 Rebah Fabrication, Inc.	✓		✓		Millwork & Countertops	25 Funston Road	Kansas City	Dustin Hecht	dhecht@rcsmillwork.com	913-281-7373	KS
474 Record Automatic Doors, Inc.					Structural Steel & Misc. Metals	11422 Satellite Blvd., Orlando, FL 32837	Orlando			407.857.3232	FL
475 Republic Services					Exit Lane Breach Control	4324 Phil Hargett Ct	Monroe	David Pickers	david.pickers@recorddoors.com	704-315-7392	NC
476 Richard Flanders Enterprises, Inc.					Trash Removal	11224 Rocket Blvd., Orlando, FL 32824	Orlando	Erika Montanez	rstevens2@wm.com	321.287.9124	FL
477 Rightway Acoustics, LLC					Test and Balance	3800 Inverrary Blvd., #110, Lauderhill, FL 33319	Lauderhill	Harlan Rosenberg	harlan@richardflanders.com	407.592.1932	FL
Rigsby Construction, Inc. dba Artisan Design and Construction					ACT	720 SW River Bend Circle	Stuart	Alex Mullen	amullen@rightwayacoustics.com	772.341.6291	FL
478 Rivera Tile & Stone	✓				General Contractor	6278 N. Federal Hwy #304	Ft. Lauderdale	Patricia Rigsby	pat@artisan-group.com	954.448.3300	FL
480 RL Burns Inc.	✓		✓		Carpet & Resilient Flooring	801 S Chicksaw Trail	Orlando	Nemo Rivera	rivera@riveratileandstone.com	407-443-7622	FL
RL Burns Inc.	✓		✓		Coiling Doors, Door Frames, Drywall, Paint	1203 W. Gore St., Orlando, FL 32805	Orlando	April Dixon	adixon@rlburnsinc.com	407.839.1128	FL
RL Burns Inc.	✓		✓		Door Frames/Hardware	1203 W. Gore St. Orlando, FL 32805	Orlando	April Dixon	adixon@rlburnsinc.com	407.839.1131	FL
RL Burns Inc.	✓		✓		Drywall	1204 W. Gore St. Orlando, FL 32805	Orlando	April Dixon	adixon@rlburnsinc.com	407.839.1132	FL
RL Burns Inc.	✓		✓		Paint/Special Coatings	1202 W. Gore St. Orlando, FL 32805	Orlando	April Dixon	adixon@rlburnsinc.com	407.839.1130	FL
RL Burns Inc.	✓		✓		Resilient Flooring/Carpet	1203 W. Gore St. Orlando, FL 32805	Orlando	April Dixon	adixon@rlburnsinc.com	407.839.1131	FL
RL Burns Inc.	✓		✓		Signage (Int & Ext)	1201 W. Gore St. Orlando, FL 32805	Orlando	April Dixon	adixon@rlburnsinc.com	407.839.1129	FL
481 Rolling Plains Construction					Fireproofing	5 S. Roosevelt Ave., Chandler AZ	Chandler	Kaitlin Sidwa	kaitlin@rollingplains.com	480.895.8813	AZ
482 S M I Cabinetry, Inc.					Millwork	2715 N. Orange Blossom Tr., Orlando, FL 32804	Orlando	Michelle Hull	michelle@smi-cabinetry.com	407.841.0292	FL
483 S.I. Goldman Company, Inc.					HVAC/Mech Louvers	799 Bennett Dr., Longwood, FL 32750	Longwood	Manny Toro	mannyt@sigoldmanco.com	407.830.5000	FL
S.I. Goldman Company, Inc.					Plumbing	799 Bennett Dr., Longwood FL 32750	Longwood	Manny Toro	mannyt@sigoldmanco.com	407.830.5000	FL
484 Sachs Electric					Electrical	1572 Larkin Williams Road	St. Louis		Info@SachsCo.com	636-532-2000	MO
485 Safety Plus International, LLC			✓			111 E. Monument Ave., Ste. 401-17 Kissimmee, FL 34741	Kissimmee	Cesar	cesar.borri@safetyplus.us	407.957.1900	FL
486 Safway Services, LLC					Safety Equipment Supplier	11208 Boggy Creek Rd., Orlando, FL	Orlando	Greg Tolley	gregtolley@safway.com	407.859.2060	FL
487 Sandra Leppert and Associates, Inc.			✓		Scaffolding	PO Box 271893, Tampa, FL 33688	Tampa	Sandra Jo Leppert	info@sfixtrues.com	813.962.8890	FL
488 Sauer Group, Inc.					Millwork	1801 Lone Eagle Street	Pittsburgh	Michael Ruzinsky	sauermechestimating@sauergroup.com	904-262-6460	PA
489 Schedule 10 Specialists, Inc.	✓				Mechanical	3521 Northwest 99th Avenue	Coral Springs	Christa Blankenship	christa@schedule10.com	954-340-8986	FL
490 Schindler Elevator Corporation					Specialties	7100 TPC Drive, #300, Orlando, FL 32827	Orlando			407.235.1200	FL
491 Schuff Steel Company					Elevators/Escalators						
492 SECO Architectural Systems, Inc.					Structural Steel & Misc. Metals	6701 W. 64th St., Suite 200, Overland Park, KS 66202	Overland Park	Jay Allen	jay.allen@schuff.com	602.332.9541	KS
493 Secom, LLC					Metal Panels	3685 Hewatt Ct. SW, Ste. B	Snellville	Joe Creighton	joe@secoinc@secoinc.biz		GA
494 Secured Global LLC					Survey and Layout	P.O. Box 1747, Orlando, FL 32802	Orlando	Beverly Jones		407.352.7181	FL
SEMA Construction, Inc.					Window Washing Equipment	4524 36th St	Orlando	Eilana	eilana.hernandez@securedfp.com	407-472-4860	FL
495 SEMA Construction, Inc.					Access Roads/Storage Yards	6200 Hazeltine National Dr., #100, Orlando, FL 32825	Orlando	Shane Cox	scox@semaconstruction.com	407.563.7900	FL
496 Semimole Masonry, LLC					Structural Concrete (Columns/Walls/Stairs/SOD)	6200 Hazeltine National Dr # 100 Orlando, FL	Orlando	Shane Cox	scox@semaconstruction.com	407.563.7899	FL
Seminole Masonry, LLC					Architectural Precast	3850 E. Lake Mary Blvd., Sanford, FL 32773	Sanford	Blake Roden		407.278.4980	FL
497 Sharon Shelters d/b/a Shelters Cleaning LLC	✓	✓	✓		Masonry	3850 E. Lake Mary Blvd Sanford FL	Sanford	Blake Roden		407.278.4980	FL
498 Siemens Postal, Parcel & Airport Logistics LLC					Final Cleaning	PO Box 721924, Orlando, FL 32872	Orlando	Sharon Shelters	sharon@shelterscleaning.com	407.373.4241	FL
499 Sigma Marble & Granite, Inc.					Baggage Handling	2700 Esters Blvd., Suite 200B, Dallas, TX 75261	Dallas	Andrew Savage	andrew.savage@siemens.com	972.947.7100	TX
500 Signal Perfection Ltd., Inc.					Ceramic Tile	8222 Chancellor Row, Dallas TX 75247	Dallas			214.637.5200	TX
					Telecom	9160 Rumsey Rd., Suite B12, Columbia, MD 21045	Columbia	Philip diPaula		407.334.9966	MD

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS
Previously PSC Approved

	Company Name	MWBE	LDB	DBE	SDVOBE	Trades	Address1	City	Contact	Email	Phone	State
501	SimplexGrinnell LP					Audio Visual	6829 Shadowridge Dr., Suite 211, Orlando, FL 32812	Orlando	Drue Nadrowski	dnadrowski@simplexgrinnell.com	321.558.0928	FL
	SimplexGrinnell LP					CCTV	6829 Shadowridge Dr., Suite 211, Orlando, FL 32812	Orlando	Drue Nadrowski	dnadrowski@simplexgrinnell.com	321.558.0928	FL
	SimplexGrinnell LP					Fire Protection	6830 Shadowridge Dr., Suite 211, Orlando, FL 32812	Orlando	Drue Nadrowski	dnadrowski@simplexgrinnell.com	321.558.0929	FL
	SimplexGrinnell LP					Public Address	6829 Shadowridge Dr., Suite 211, Orlando, FL 32812	Orlando	Drue Nadrowski	dnadrowski@simplexgrinnell.com	321.558.0928	FL
	SimplexGrinnell LP					Security	6829 Shadowridge Dr., Suite 211, Orlando, FL 32812	Orlando	Drue Nadrowski	dnadrowski@simplexgrinnell.com	321.558.0928	FL
502	Sky Builders USA	✓	✓	✓		Drywall	62 W. Illiana St.	Orlando	Juan Velez	jvelez@skybuildersusa.com	407.362.1870	FL
503	Smith Industries Inc. d/b/a Smith Fence Company					Barricades and Signage	4699 110th Ave. North, St. Petersburg, FL 33762	St. Petersburg	Tommy Smith		727.573.5440	FL
504	Smith, Broomfield & Howard Construction and Restoration	✓				General Contractors	321 W. Alfred St.	Tavares	Lamar Smith	lsmith@sbhconstruction.com	407.828.8761	FL
505	Southeastern Surveying and Mapping Corporation					Survey and Layout	6500 All American Blvd., Orlando, FL 32810	Orlando			407.292.8580	FL
506	Southern Fire Protection of Orlando, Inc.					Fire Protection (Project Wide)	3801 East SR 46, Sanford, FL 32771	Sanford	Jim Lucas	jim@southernfire.net	407.323.4200	FL
507	Southern Foam Insulation, Inc.					Insulation	PO Box 783788, Winter Garden, FL 34778	Winter Garden	Terri Brown	terrib@southernfoaminsulation.com	407.654.1251	FL
508	Southland Rowe Roofing, Inc.					Mod. Bit. Roofing	1843 Commerce Blvd., Midway, FL 32343	Midway			850.386.7663	FL
509	Southmost Drywall, Inc.					Acoustical & Metal Ceilings	605 N Broad St.	Fremont	Charlotte Juett	rjarab@hotmail.com	402-993-6678	NE
510	Southstar Fire Protection DBA Northstar Fire Protection Company					Fire Protection	5001 S University Dr. Suite B	Fort Lauderdale	Nick Rosinski	nick.rosinski@northstarfire.com	954-495-0474	FL
511	Space Coast Fire and Safety, Inc.					Fire Protection	420 Manor Dr., Merritt Island, FL 32952	Merritt Island	James Gaffney	jim@spacecoastfire.com	321.783.1040	FL
512	Span Systems, Inc.					Aluminum Walkway	90 Pine St., Manchester, NH 03103	Manchester	Brett Schmidchen	bschmidchen@spansystemsinc.com	603.621.4090	NH
513	Specco Environmental, Inc	✓	✓	✓		Environmental Engineer	1073 Willa Springs Drive, Suite 2045, Winter Springs, FL 32708	Winter Springs	Justino Hoppood		321.418.8994	FL
514	Specialty Spray Systems					Spray Fireproofing	975 Cobb Place Blvd, Suite 209	Kennesaw	M. Scott Sellers	scottellers@specialtysprayssystems.com	404-680-9823	GA
515	Spectra Contract Flooring					Resilient Flooring	925 Florida Central Pkwy	Longwood	Jon Van Horn	jon.vanhorn@spectracf.com	407-509-8171	FL
516	SPR Services, Inc.					Paint/Special Coatings	1730 S. Bumby Ave., Orlando, FL 32806	Orlando	Gregg Saxonis	gregg@sprservices.com	407.834.0031	FL
517	Spring Precast					Precast	3782 US Highway 280E	Cobb	Han C Wu	hcwu@springcast.com	229-591-7009	GA
518	Square 10 Source					Specialties	7211 Anderson Rd.	Tampa	Steven Cook		813-425-5868	FL
	Square 10 Source					Entrance Floor Grills	7211 Anderson Rd.	Tampa	Steven Cook		813-425-5868	FL
519	SSE & Associates, Inc. dba Southeastern Surfaces & Equipment	✓				Misc. Specialties	569 Canal Street	Volusia	Sonya Eggerton	seggerton@sseteam.com	386.428.8875	FL
520	STABIL Concrete Products, LLC					Precast Platforms	4451 8th Ave. South, St. Petersburg, FL 33711	St. Petersburg	Alex Guthrie	aguthrie@stabilconcrete.com	228.365.3419	FL
	STABIL Concrete Products, LLC					Architctural Precast	4450 8th Ave. South St. Petersburg, FL 33711	St. Petersburg	Alex Guthrie	aguthrie@stabilconcrete.com	228.365.3418	FL
521	Stainless Fabricators, Inc.					Structural Steel & Misc. Metals	11107 Challenger Ave., Odessa, FL 33556	Odessa	Scott Binney	scott@stainlessfabinc.com	813.926.7113	FL
522	Stanley Convergent Security Solutions					Alarm Systems	6955 Golden Ring Rd.	Rosedale	John Bellistri	john.bellistri@sbdinc.com	301.252.1948	MD
523	State-Line Products of South Florida, Inc.					Firestopping	3021 NW 25th Ave.	Pompano Beach	Hank Vogel	hvogel@statefire.com	954.971.0791	FL
524	Steel Fab Inc.					Structural Steel & Misc. Metals	8623 Old Dowd Rd., Charlotte, NC 28214	Charlotte	Sam Boykin	sboykin@steelfab-inc.com	404.867.6865	NC
525	Steel Fabricators, L.L.C. (Fabsouth)					Structural Steel & Misc. Metals	721 NE 44th St., Ft. Lauderdale, FL 33334	Ft. Lauderdale	Sidney Blaauw	sblaauw@sfab.com	954.658.0929	FL
526	Steel Service Corporation					Steel	2260 Flowood Dr.	Flowood	James Souza	jsouza@steelservice.com	601.939.9222	FL
527	Step Up Design					Printing Services	2751 Absher Rd.	St. Cloud	Troy Downs	troy@stepupdesign.com	954.782.0527	FL
528	Sterling Silver Scape & Sod, Inc.	✓		✓		Interior Landscape Plants & Accessories	2201 Partin Settlement Road	Kissimmee	Debbie Dyer	ddyer@sterlingsilverlandscaping.com	407-846-3225	FL
529	Stonhard, Division of StonCor Group, Inc.					Access Flooring	1000 East Park Avenue, Maple Shade, NJ 08052	Maple Shade	Frank Sales	fsales@stonhard.com	407.461.7940	NJ
	Stonhard, Division of StonCor Group, Inc.					Resilient Flooring/Carpet	1000 East Park Avenue, Maple Shade NJ 08052	Maple Shade	Frank Sales	fsales@stonhard.com	407.461.7940	NJ
530	Structured Cabling Solutions, Inc.	✓		✓		Audio Visual	185 Drennen Rd. #307, Orlando, FL 32806	Orlando	Alain Gonzalez	alaing@cabling-solutions.com	407.557.8995	FL
	Structured Cabling Solutions, Inc.	✓		✓		CCTV	185 Drennen Rd. #307 Orlando, FL 32806	Orlando	Alain Gonzalez	alaing@cabling-solutions.com	407.557.8995	FL
	Structured Cabling Solutions, Inc.	✓		✓		Security	185 Drennen Rd. #307 Orlando, FL 32806	Orlando	Alain Gonzalez	alaing@cabling-solutions.com	407.557.8995	FL
	Structured Cabling Solutions, Inc.	✓		✓		Telecom	185 Drennen Rd. #307 Orlando, FL 32806	Orlando	Alain Gonzalez	alaing@cabling-solutions.com	407.557.8995	FL
531	Structurflex, LLC					Aluminum Walkway	140 Walnut Street, Suite 201, Kansas City, MO 64106	Kansas City	Bart Dreiling	bdreiling@structurflex.com	816.889.9000	MO
532	Sunbelt Metals & Manufacturing, Inc.					Structural Steel & Misc. Metals	920 S. Bradshaw Rd., Apopka, FL 32703	Apopka			407-889-8960	FL
533	Sunbelt Rentals, Inc.					Scaffolding	4180 N. Orange Blossom Trail, Orlando, FL 32804	Orlando	Scott Scruby		407.467.0504	FL
	Sunbelt Rentals, Inc.					Equipment rental	4180 N Orange Blossom Trail, Orlando FL 32804	Orlando	Scott Scruby		407.467.0504	FL
534	Sunshine Crane Rental Corporation					Equipment rental	2093 Apopka Blvd., Apopka, FL 32703	Apopka	David Hall	dhall@allssunshinecranerental.com	407.358.6268	FL
535	Super Sky Products Enterprises, LLC					Skylight	10301 N. Enterprise Dr., Mequon, WI 53092	Mequon	Rod Kivioja	rodsk@supersky.com	262.242.2000	WI
536	Superior Rigging and Erecting Co.					Millwrighting	11244 Boggy Creek Road	Orlando			407-730-8886	FL
	Superior Rigging and Erecting Co.					Rental	11244 Boggy Creek Road	Orlando			407-730-8886	FL
	Superior Rigging and Erecting Co.					Specialized Rigging	11244 Boggy Creek Road	Orlando			407-730-8886	FL
	Superior Rigging and Erecting Co.					Heavy Transport	11244 Boggy Creek Road	Orlando			407-730-8886	FL
	Superior Rigging and Erecting Co.					Steel Erecting	11244 Boggy Creek Road	Orlando			407-730-8886	FL
537	Sutter Roofing Company of Florida					Metal Roofing System, Mod Bit Roofing	4085-B LB McCleod Rd., Orlando, FL 32811	Orlando	John Kenney	johnk@sutterroofing.com	407.367.4500	FL
538	T & G Corporation d/b/a T & G Constructors	✓				General Contractor	8348 NW 56th St	Doral	Justin McCullough	jmcullough@t-and-g.com	407-392-2231	FL
539	T & T Construction of Central Fla., Inc.	✓				Concrete Foundations & Earthwork	340 Oleander Way, Casselberry, FL 32707	Casselberry	Danny Headrick	danny.headrick@ttcFLcom	407.831.5506	FL
	T & T Construction of Central Fla., Inc.	✓				Masonry	340 Oleander Way, Casselberry, FL 32707	Casselberry	Danny Headrick	danny.headrick@ttcFLcom	407.831.5506	FL
	T & T Construction of Central Fla., Inc.	✓				Structural Concrete (Columns/Walls/Stairs/SOD)	340 Oleander Way, Casselberry, FL 32707	Casselberry	Danny Headrick	danny.headrick@ttcFLcom	407.831.5506	FL
540	Tagarelli Construction, Inc.					Waterproofing/Joint Sealants/Foundation	53 W. Tarpon Ave., Tarpon Springs, FL 34689	Tarpon Springs	Les Mouzon	tagarelli@verizon.net	727.937.6171	FL
541	Tarten-X, Inc. d/b/a McLean Lightning Protection	✓		✓		Waterproofing	18735 E. Colonial Dr. #116, Orlando, FL 32820	Orlando	Janie Bachman	lightning@mcleanlp.com	407.568.2782	FL
542	Tate Ornamental, Inc.					MISC. Metals	411 Industry Drive	White House	Charlie James	cjames@tateornamental.com	615-672-0348	TN
543	Taylor-Cotton-Ridley, Inc.					Door Frames/Hardware	1904 Brengle Ave., Orlando, FL 32808	Orlando	Lyndea Drury	ldrury@taylorcottonridley.com	407.298.5114	FL
544	Tech Ready Mix, Inc.					Concrete	5000 Crayton Ave.	Cleveland	Mark Perkins	mperkins@techreadymix.com	216.361.5000	OH
545	Tendon Systems, LLC					Steel, Grouting, Concrete, Railings	1255 Highway 23 Northwest Suite 204	Suwanee	Carla Rarno	cramo@tendonlic.com	678.835.1100	GA
546	Terracon Consultants, Inc.					Quality Control/Materials Testing	1675 Lee Rd., Winter Park, FL 32789	Winter Park	Leila Nodarse	leila.nodarse@terracon.com	407.740.6110	FL
547	Terrazzo USA and Associates, Inc			✓		Terrazzo	9532 Towry Court	Oklahoma City	Sherry Hill	sherry@terrazzousa.com	405-964-3547	OK
548	Tharp Plumbing Systems					Plumbing	625 Wilmer Ave., Orlando, FL 32808	Orlando			407.295.2370	FL

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS
Previously PSC Approved

Company Name	MWBE	LDB	DBE	SDVOBE	Trades	Address1	City	Contact	Email	Phone	State
549 The Goettle Co.					Auger Cast Piles	12071 Hamilton Avenue, Cincinnati, OH 45231	Cincinnati	Brian Heck	mhauser@goettle.com	513.825.8100	OH
550 The Lane Construction Corporation					Earthworks	995 N. Goldenrod Rd., #A, Orlando, FL 32807	Orlando	Thomas Larson	trlarson@laneconstruct.com	203.235.2351	FL
The Lane Construction Corporation					Access Roads/Storage Yards	995 N. Goldenrod Rd #A, Orlando, FL 32807	Orlando	Thomas Larson	trlarson@laneconstruct.com	203.235.2351	FL
The Lane Construction Corporation					Structural Concrete (Columns/Walls/Stairs/SOD)	995 N. Goldenrod Rd #A, Orlando, FL 32807	Orlando	Thomas Larson	trlarson@laneconstruct.com	203.235.2351	FL
551 The Middlesex Corporation					Earthworks	10801 Cosmonaut Blvd., Orlando, FL 32824	Orlando	Taylor Cox	tc Cox@middlesexco.com	978.742.4400	FL
The Middlesex Corporation					Abutments & MSE Walls	10802 Cosmonaut Blvd. Orlando FL 32824	Orlando	Taylor Cox	tc Cox@middlesexco.com	978.742.4401	FL
The Middlesex Corporation					Access Roads/Storage Yards	10803 Cosmonaut Blvd. Orlando FL 32824	Orlando	Taylor Cox	tc Cox@middlesexco.com	978.742.4402	FL
The Middlesex Corporation					Asphalt Pavement & Markings	10805 Cosmonaut Blvd. Orlando FL 32824	Orlando	Taylor Cox	tc Cox@middlesexco.com	978.742.4404	FL
The Middlesex Corporation					Precast Driven Piles & Earthwork	10806 Cosmonaut Blvd. Orlando FL 32824	Orlando	Taylor Cox	tc Cox@middlesexco.com	978.742.4405	FL
The Middlesex Corporation					Structural Concrete (Columns/Walls/Stairs/SOD)	10807 Cosmonaut Blvd. Orlando FL 32824	Orlando	Taylor Cox	tc Cox@middlesexco.com	978.742.4406	FL
552 The Miller-Clapperton Partnership, Inc.					Five T Co, NRG Cladding, Miller Clapperton	7948 Second Flag Dr., Austell, GA 30168	Austell	Natasha Cordell	bids@millerclapperton.com	770.405.1087	GA
553 The Namm Group, Inc. d/b/a Artistic Surfaces					Terrazzo	1591 N. Powerline Rd., Suite D, Pompano Beach, FL 33069	Pompano Beach	Bruce Carney	brucec@artisticsurfaces.com	954.968.1700	FL
554 The New Florida Industrial Electric, Inc.					Electrical	291 Specialty Point, Sanford, FL 32771	Sanford			407.331.1551	FL
555 The Polote Corporation			✓		Structural Concrete (Columns/Walls/Stairs/SOD)	2 E Bryan St., Suite 400, Savannah, GA 31401	Savannah	Benjamin Polote Sr.	bpolotesr@polote.com	912.232.1188	GA
556 The Precision Companies (PMI)					Mechanical	3975 E Railroad ave.	Cocoa	Lisa Durette	lisa.durette@precweb.com	321-394-2829	FL
557 The Shepherd Company LLC			✓		General Contractor	312 Marshal Avenue	Laurel	Akin Ajuwon	akin.ajuwon@theshepherdcompany.com	202.848.8275	MD
558 The Stowell Company					Ceramic Tile & Stone	1814 North 15th Street	Tampa	Bill Shumaker	bshumaker@stowellinc.com	407-466-6659	FL
559 Thomas Sign and Awning Company, Inc.					Signage (Int & Ext)	4590 118th Ave. N., Clearwater, FL 33762	Clearwater	Stephanie McKenzie	stephanie.mckenzie@thomassign.com	800.526.3325	FL
560 Thyssenkrupp					Elevators/Escalators	2456 Commerce Park Dr., #450, Orlando, FL 32819	Orlando			407.370.0546	FL
561 Titan Reinforcing					Structural Concrete (Columns/Walls/Stairs/SOD)	1540 Aber Road, Orlando, FL 32807	Orlando		estimating@titanreinforcing.com	513.539.4163	FL
562 Titus Construction Group					Acoustical Ceilings	121 S. Orange Ave., Suite 1500, Orlando, FL 32801	Orlando	Chris Melecio	cmelecio@titusbuild.com	407.796.8289	FL
Titus Construction Group					Drywall	120 S. Orange Ave. Suite 1500 Orlando, FL 32801	Orlando	Chris Melecio	cmelecio@titusbuild.com	407.796.8288	FL
Titus Construction Group					Metal Panels & Column Covers	121 S. Orange Ave. Suite 1500 Orlando, FL 32801	Orlando	Chris Melecio	cmelecio@titusbuild.com	407.796.8289	FL
563 Toole Industrial Supply dba Toole Floor Coating Co.					Epoxy Flooring	2709 Upland Court	Albany	William Leblanc	bleblanc@toolefloors.com	407-417-1735	GA
564 Torres Total Flooring, Inc.	✓				Carpet & Resilient Flooring	6509 North Himes Avenue	Tampa	William Flemming	william@torrestotalflooring.com	813-512-7357	FL
565 Transcrete Services, Inc.	✓	✓	✓		Flooring	2805 Summerfield Rd.	Winter Park	Johanna Lixey	johanna@transcreateservices.com	407.488.0742	FL
566 Trex Commercial Products					Ornamental Metals	7008 Northland Dr N	Minneapolis	Brian Elliott	bellott@trexcommercial.com	763-231-7134	MN
567 Tri-City Electrical Contractors, Inc.					Electrical	430 West Drive	Altamonte Springs	Jack Olmstead	jack.olmstead@tcelectric.com	407.788.3500	FL
568 Trinity Construction Management, LLC	✓				Overhead Doors	2246 Destiny Way	Odessa	Alex Vazquez	avasquez@tcmllc.com	727-645-6901	FL
569 Trinity Eco Energy Solutions LLC	✓				Fuel Delivery	1746 E. Silver Star Rd., Ocoee, FL 34761	Ocoee	Kevin Davis		407.844.2769	FL
570 TruTeam					Fire Proofing/ Stopping	260 Jimmy Ann Dr	Daytona	Matthew Mckenzie	matthew.mckenzie@truteam.com	770-294-7772	FL
571 Turner - Huntsville SPO					Misc Metals	336 James Record Rd SW	Huntsville	Mark Joseph	mjoseph@tcco.com	256-503-1010	AL
572 Tuttle A Dant Clayton Division					Ornamental Metals	120 Shadowlawn Dr	Fishers	Alex Tuttle	atuttle@tuttlerailings.com	317-842-2420	IN
573 TWS Fabricators					Structural Steel & Misc. Metals	3535 SW 50th Ave., Davie, FL 33314	Davie			954.983.9749	FL
574 UCC Group, Inc.					Interior Landscape Plants & Accessories	500 West Sand Lake Road	Orlando	Graham Duthie	gduthie@uccgroup.com	321-689-2667	FL
575 Unified Services of Texas, Inc.					Diesel Fuel Transfer & Storage Systems	2110 Greenbriar Dr.	Southlake	James Robinett	jrobinett@ustgc.com	816-888-5000	TX
576 United Forming					Concrete	470 RIVERSIDE PARKWAY	AUSTELL	Michael Jordan	mjordan@unitedforming.com	407.536.5400	GA
577 United Skys, Inc.					Skylight	702 Magna Dr., Round Lake, IL 60073	Round Lake	Beau Crandall	beau@unitedskys.com	847.546.7776	IL
578 United Visual Branding					Signage	206 Tower Dr	Oldsmar	Glenn Ramanaukas	ungram1@aol.com	9178310364	FL
579 United Wall Systems				✓	Acoustical & Metal Ceilings	1165 E. Plant St., Suite 9	Winter Garden	Jeff Albright	jalbright@unitedwalls.com	407-493-2254	FL
580 Universal Engineering Sciences, Inc.					Quality Control/Materials Testing	3532 Maggie Boulevard, Orlando, FL 32811	Orlando	Christiane Nelson	cnelson@universalsignengineering.com	407.423.0504	FL
581 Universal Sign, Inc.					Signage (Int & Ext)	5001 Falcon View SE, Grand Rapids, MI 49512	Grand Rapids	Nate Zevenbergen	natez@universalsignsystems.com	616.554.9999	MI
582 V&R Enterprise of Jacksonville, Inc.			✓		General Contractor	1240 N. Pine Hills Rd.	Orlando	Valentina Williams	vrenterprisesinc@gmail.com	904.383.5290	FL
583 Valiant Products, Inc.					Trash Chutes	939 Quincy St	Lakeland	Byron English	byron@valiantproductsinc.com	863-266-7998	FL
584 Vanderlande Industries					Baggage Handling	1975 West Oak Circle, Marietta, GA 30062	Marietta	Don Keel	don.keel@vanderlande.com	770.250.2780	GA
585 Verde Construction Managers, LLC	✓				General Contractor	976 Lake Baldwin Lane, Suite 102	Orlando	Alexander Rey	arey@constructverde.com	407.590.4789	FL
586 Ver-Tex Construction Specialties					Roller Window Shades	45 Dan Rd, 350	Canton	Jon Harrington	jharrington@ver-tex.com	305-424-8525	MA
587 Veteran Scapes, Inc.	✓	✓	✓		Interior Landscape Plants & Accessories	4022 Rex Dr	Winter Garden	Bert Mejias	bert@veteranscapes.com	407-492-7391	FL
588 Vigneaux Corporation					Overhead Doors	5863 W Beaver St	Jacksonville	Joseph Cangialosi	josephc@vigneaux.com	732-266-3170	FL
589 Vintage Painting, Inc.					Paint/Special Coatings	413 Oak Place, Suite 4-1, Port Orange, FL 32127	Port Orange	Norman Turner	normant@vintagepaintinginc.com	386.760.0611	FL
590 Vital Signs of Orlando, Inc.			✓		Signage	7806 North Orange Blossom Trail	Orlando	David New	david@vitalsignorlando.com	407-297-0680	FL
591 Viva Railings	✓				Decorative Metal Railings	1454 Halsey Wat	Carrilton	Huzefa Tinwala	ht@vivarailings.com	972.353.8482	TX
592 VMG Construction Inc.	✓				Concrete & Misc. GC	43 1st Street	Winter Garden	Adolfo Galvan	adolfo@vmgconstructioninc10.com	407-683-3346	FL
593 Votum Construction LLC	✓		✓		General Contractor	711 W Amelia St, Suite 1	Orlando	Vernice Atkins-Bradley	info@votumllc.com	407-704-1743	FL
594 VSC Fire & Security					Fire Protection	6852 Hanging Moss Rd., Orlando, FL 32807	Orlando	Samuel Logue	salogue@vscfs.com	407.679.3332	FL
595 W.W. Gay Mechanical Contractor Inc.					Mechanical/Plumbing	524 Stockton Street	Jacksonville	Scott Bohn	sbohn@wwgmc.com	904.388.2696	FL
596 Wal-Mark Contracting Group, LLC					Drywall	3629 Silver Star Rd., Orlando, FL 32808	Orlando	Vicki Yonke	vyonke@wm.nceusa.com	813.347.4710	FL
Wal-Mark Contracting Group, LLC					Acoustical Ceilings	3630 Silver Star Rd. Orlando, FL 32808	Orlando	Vicki Yonke	vyonke@wm.nceusa.com	813.347.4711	FL
597 Walt Dittmer & Sons, Inc. d/b/a Dittmer Arch. Aluminum					Metal Panels & Column Covers	1006 Shepard Road, Winter Springs, FL 32703	Winter Springs	Denise	denise@dittdeck.com	407.699.1755	FL
598 Walton Signage Ltd.					Signage	10101 Reunion Place, Suite 500	San Antonio	Craig Beach	cbeach@waltonsignage.com	267-254-4721	TX
599 Waste Management, Inc.					Trash Removal	3310 Rio Vista Ave., Orlando, FL 32805	Orlando	Rick Stevens	rstevens2@wm.com	407.922.1506	FL
600 Waterproofing Specialists, Inc.				✓	Waterproofing / Caulking / Stucco	3142 Lenox Avenue	Jacksonville	Michael Dickens	mgd0711@gmail.com	904-389-7261	FL
601 Wendt Productions, Inc. d/b/a Wendt Pro			✓		Div10 Specialties/Toilet Accessories	17300 Solie Road, Odessa, FL 33556	Odessa	Susan Wendt	swendt@wendtpro.com	813.920.4999	FL
Wendt Productions, Inc. d/b/a Wendt Pro			✓		Safety Equipment Supplier	17301 Solie Road, Odessa, FL 33556	Odessa	Susan Wendt	swendt@wendtpro.com	813.920.5000	FL
602 Westbrook Service Corporation					Commercial HVAC Services	1411 S. Orange Blossom Trail	Orlando	Brian King	bking@westbrookfl.com	407-841-3310	FL
Westbrook Service Corporation					Commercial Electrician	1411 S. Orange Blossom Trail	Orlando	Brian King	bking@westbrookfl.com	407-841-3310	FL
Westbrook Service Corporation					Commercial Plumbing Services	1411 S. Orange Blossom Trail	Orlando	Brian King	bking@westbrookfl.com	407-841-3310	FL
Westbrook Service Corporation					Gas Services	1411 S. Orange Blossom Trail	Orlando	Brian King	bking@westbrookfl.com	407-841-3310	FL
Westbrook Service Corporation					HVAC Construction Services	1411 S. Orange Blossom Trail	Orlando	Brian King	bking@westbrookfl.com	407-841-3310	FL
603 West Tampa Glass Company					Glazing/Curtainwall Systems & Skylights	2705 N. 35th St., Tampa, FL 33605	Tampa	Roger Campla	rcampla@westtampglass.com	813.247.5528	FL
West Tampa Glass Company					Interior Glazing	2705 N. 35th St. Tampa, FL 33605	Tampa	Roger Campla	rcampla@westtampglass.com	813.247.5528	FL
604 Wheels to Wings Transport d/b/a NextGen Dev. Group	✓	✓	✓	✓	General Contractor	7010 Lake Nona Blvd., Suite 354	Orlando	Michael McKenzie	w2wings@gmail.com	321.229.7794	FL

PREQUALIFIED SUBCONTRACTORS/SUPPLIERS
Previously PSC Approved

	Company Name	MWBE	LDB	DBE	SDVOBE	Trades	Address1	City	Contact	Email	Phone	State
605	White Sign Company, LLC					Signage	909 S. Charles Richard Beall Blvd., Suite A	Debary	Joel White	jwhite@whitesigncompany.com	386.320.0623	FL
606	WI Holdings, Inc. dba Window Interiors	✓				Window Treatments	947 Josiane Court, Suite 1010	Altamonte Springs	Sandra Saft	ssaft@windowinteriors.com	407.539.1303	FL
607	Wiginton Fire Systems					Fire Protection	699 Aero Lane	Sanford	Ron Theison	rjt@wiginton.net	407-585-3255	FL
608	Williams Scotsman, Inc.					Office Trailers	801 Jetstream Drive, Orlando, FL 32824	Orlando	Jerry	jerry.flanigan@as.willscot.com	800.782.1500	FL
609	WonDoor Corporaton					Fire Doors	1865 South 3480 West	Salt Lake City	Ted Decker	sales@wondoor.com	801-973-7500	UT
610	WP Underground Utilities LLC			✓		Abutments & MSE Walls	2475 Palm Bay Rd., Suite 145 #14, Palm Bay, FL 32905	Palm Bay	Henry Patten Jr.		321.473.8317	FL
611	Wurster Engineering & Construction Inc.					Shotcrete, Micropile, Auger Cast	34 Carrie Dr.	Greenville	Daryl Wurster	daryl.wurster@wursterinc.com	864.627.7751	SC
		196	95	191	4							



CONSTRUCTION PROGRESS REPORT

For Board Meeting of April 15, 2020


ORLANDO INTERNATIONAL AND EXECUTIVE AIRPORTS



MCO LOCATION MAP FOR ACTIVE CONSTRUCTION PROJECTS

BP482 /BP484/BP485/BP-491/E-143/E-239/E261/E-262/L049/R-096/V-904/V906/ V-913/ V920/V-926
V-927/V930/V-931/V-933/V935/V-943/V944/V945/V946/V947/V948/V-950/V954/V956


Project No	Description	Contractor (Vendor)
BP-00482-MCO	GATE E-50 & CHECKPOINT CHARLIE DEVELOPMENT	Carr & Collier Inc.
BP-00483-MCO	INTRUSION DETECTION SYS. & POND SECURITY FENCING (D/B)	R. L. Burns, Inc.
BP-00484-MCO	NORTH TERMINAL CENTRAL PLANT EQUIPMENT REPLACEMENT - COOLING TOWERS	Gomez Construction Company
BP-00485-MCO	HYATT LOBBY RENOVATION (DESIGN/BUILD)	The Weitz Company LLC
BP-00486-MCO	RUNWAY 18L-36R REHABILITATION AND RELATED WORK	Hubbard Construction Company
BP-S00132-MCO	BAGGAGE HANDLING SYSTEM (DBOM)	Vanderlande Industries, Inc.
BP-S00137-MCO	TURNER-KIEWIT GENERAL CONDITIONS FY2020 (GMP#4-S.4)	Turner-Kiewit Joint Venture
BP-S00139-MCO	LANDSIDE SITE UTILITIES AND BALANCE OF SITEWORK (GMP#5-S.2)	Turner-Kiewit Joint Venture
BP-S00141-MCO	LANDSIDE CONVEYING EQUIPMENT (GMP 5-S.4)	Turner-Kiewit Joint Venture
BP-S00143-MCO	AIRSIDE TERMINAL STRUCTURE & ENCLOSURE (GMP#6-S.1)	Turner-Kiewit Joint Venture
BP-S00144-MCO	AS TERM. ENCLOSURES AND EXT FINISHES (GMP#6-S.2)	Hensel Phelps Construction
BP-S00145-MCO	AIRSIDE TERMINAL, EARLY INTERIORS (GMP#6-S.3)	Hensel Phelps Construction
BP-S00146-MCO	LANDSIDE TERMINAL STRUCTURE AND ENCLOSURE (GMP#7-S)	Turner-Kiewit Joint Venture
BP-S00147-MCO	LANDSIDE TERM. REMAINING STRUCTURE & SYSTEMS (GMP#7-S.1)	Turner-Kiewit Joint Venture
BP-S00148-MCO	LANDSIDE TERMINAL FINISHES (GMP#7-S.2)	Turner-Kiewit Joint Venture
BP-S00149-MCO	GROUND TRANSPORTATION FACILITY (GTF) - FDOT (GMP#8-S)	Turner-Kiewit Joint Venture
BP-S00150-MCO	PARKING FACILITY PHASE 1 (GMP#9-S)	Turner-Kiewit Joint Venture
BP-S00151-MCO	PARKING FACILITY PHASE 2 (GMP#9-S.1)	Turner-Kiewit Joint Venture
BP-S00154-MCO	FUELING SYSTEM (GMP#11-S)	Hensel Phelps Construction
BP-S00156-MCO	CENTRAL ENERGY PLANT AND EPG BUILDING (GMP#14-S)	Turner-Kiewit Joint Venture
BP-S00157-MCO	GROUND SUPPORT SERVICES (GMP#15-S)	Hensel Phelps Construction
BP-S00158-MCO	CHECKPOINT DELTA (GMP#17-S)	Turner-Kiewit Joint Venture
BP-S00163-MCO	ENPLANE/DEPLANE BRIDGE & ROADWAYS BALANCE OF WORK-FDOT (GMP#5-S.5)	Turner-Kiewit Joint Venture
BP-S00166-MCO	S TERM C, PH-1 - HP GENERAL CONDITIONS FY2020 (GMP#16-S.4)	Hensel Phelps Construction
BP-S00168-MCO	AIRSIDE TERMINAL INTERIORS FINISHES AND SPECIALTIES (GMP#6-S.4)	Hensel Phelps Construction
BP-S00170-MCO	UNDERGROUND ELECTRICAL DISTRIBUTION (GMP#5-S.6)	Turner-Kiewit Joint Venture
BP-S00172-MCO	SOUTH EMPLOYEE LOT	Valencia Construction Group, Inc.
BP-S00173-MCO	LANDSIDE TERMINAL MEP SYSTEMS - (GMP#7-S.3)	Turner-Kiewit Joint Venture
BP-S00175-MCO	SOUTH TERMINAL COMPLEX QUICK TURN-AROUND FACILITIES	McCree Design Builders, Inc.
BP-S00176-MCO	SITE LOGISTICS RELOCATION (GMP#18-S)	Turner-Kiewit Joint Venture
BP-S00177-MCO	AIRSIDE EME (GMP #6-S.5)	Hensel Phelps Construction
BP-S00178-MCO	AIRFIELD CIVIL (GMP 19-S)	Turner-Kiewit Joint Venture
BP-S00179-MCO	AIRSIDE CONCOURSE (GMP#6-S.6)	Hensel Phelps Construction
BP-S00180-MCO	LANDSIDE EME (GMP#7-S.4)	Turner-Kiewit Joint Venture
BP-S00181-MCO	GROUND TRANSPORTATION FACILITY (GTF) (GMP#8-S.1)	Turner-Kiewit Joint Venture
E-00143-MCO	MAIN COMPUTER ROOM - ELECTRICAL UPGRADES	Electric Services, Inc.
E-00238-MCO	ASA FIRE PUMP REPLACEMENT	Electric Services, Inc.
E-00239-MCO	MISC LIGHT FIXTURES FOR PARKING GARAGES A, B & TERMINAL TOP	BergElectric Corp.
E-00258-MCO	AS 3 TRANSFER LEVEL ARCONAS SEATING WING 2 POWER UPGRADE	Electric Services, Inc.
E-00260-MCO	AIRSIDE 2 & 4 APM GENERATOR REFURBISHMENT	Electric Services, Inc.
E-00261-MCO	REPLACE A AND B SIDE BAG CLAIM PLCS D/B	Electric Services, Inc.
E-00262-MCO	REPLACE POD E CLUTCH BRAKES WITH VFDS D/B	Electric Services, Inc.
E-00263-MCO	UPGRADE AIRSIDE 4 RECHECK/TRANSFER SYSTEM CONTROLS D/B	Electric Services, Inc.
E-00264-MCO	NORTH PARK PLACE LIGHT POLE REPLACEMENT	Transportation Systems, Inc.
E-00265-MCO	HYATT POOL PUMP ROOM ELECTRICAL CONDUIT REPLACEMENT	BergElectric Corp.
E-S00009-MCO	RUNWAY 17L FAA ALSF-2 MODIFICATIONS	H. L. Pruitt Corporation
E-S00010-MCO	INSTALL FOUNTAINS AT SOUTH APM POND	Stryker Electrical Contracting, Inc.
G-S00001-MCO	PARKING GARAGE C SIGNAGE	AC Signs, LLC
H-00299-MCO	AOA SECURITY FENCE UPGRADE	Florida Door Control of Orlando, Inc.
H-00330-MCO	DELTA PROVISIONS FENCE INSTALLATION	Carr & Collier Inc.
H-00332-MCO	EMPLOYEE PARKING BUS LOOP PAVEMENT REHAB-PH. 2	Valencia Construction Group, Inc.
H-00335-MCO	WETHERBEE STORM CULVERT CROSSING REPLACEMENT	Carr & Collier Inc.
H-S00013-MCO	HBJ BUILDING FIRE WATER LINE TIE-IN	Carr & Collier Inc.
H-S00022-MCO	HBJ WAREHOUSE FENCE INSTALLATION	Carr & Collier Inc.
H-S00023-MCO	GUARDRAIL AND SAFETY RAILING IMPROVEMENTS	Gomez Construction Company
L-00043-MCO	ON-CALL LOW VOLTAGE SERVICES (FY20-ARCHIS)	Archis Technologies
L-00045-MCO	ON-CALL LOW VOLTAGE SERVICES (FY20-QCC)	Quality Cable Contractors, Inc.
L-00046-MCO	ON-CALL LOW VOLTAGE SERVICES (FY20-ORION)	Orion Management Services, LLC
L-00047-MCO	ON-CALL LOW VOLTAGE SERVICES (FY20-OBT5)	OBT5, Inc.
L-00048-MCO	WAC TO MAIN TERMINAL COMM RM FIBER INSTALLATION	OBT5, Inc.
L-00049-MCO	BACKBONE FIBER INFRASTRUCTURE TO TENANT LOCATIONS (OBT5)	OBT5, Inc.
L-00051-MCO	ON-CALL LOW VOLTAGE SERVICES (FY20-ACCI)	Advanced Cable Connection, Inc.
L-S00003-MCO	ON-CALL LOW VOLTAGE SERVICES (FY20-ORION) FOR SAPM/ITF	Orion Management Services, LLC
L-S00004-MCO	ON-CALL LOW VOLTAGE SERVICES (FY20-OBT5) FOR SAPM/ITF	OBT5, Inc.
R-00095-MCO	EMERGENCY ROOF REPAIRS AND WATERPROOFING MAINTENANCE	P&A Roofing and Sheet Metal, Inc.
R-00096-MCO	MCO SKYLIGHT REPAIRS AT GREAT HALL	Advanced Roofing, Inc.
V-00867-MCO	CENTERFIELD ARFF ADMINISTRATION BLDG	R. L. Burns, Inc.
V-00906-MCO	WEST CHECKPOINT VIDEO WALLS	H. W. Davis Construction, Inc.
V-00913-MCO	COMMUNICATION ROOM REFURBISHMENT - PHASE 1	H. W. Davis Construction, Inc.
V-00926-MCO	U.S. CUSTOMS AND BORDER PROTECTION (CBP) MODULAR TRAINING ROOM	Gomez Construction Company
V-00927-MCO	WAYFINDING SIGNAGE AT 50 YARD LINE A&B SIDES	The Collage Companies
V-00931-MCO	HYATT FCU PANEL RELOCATIONS ON 8TH AND 9TH FLOORS	Gomez Construction Company
V-00935-MCO	ADDITIONAL CATWALK FOR WEST END BHS D/B	Gomez Construction Company
V-00943-MCO	AIRSIDES 2 & 4 GUIDEWAY RUNNING SURFACE REFURBISHMENT (D/B)	Gomez Construction Company
V-00945-MCO	AIRSIDE 4 GATE DOOR UPGRADES	H. W. Davis Construction, Inc.
V-00947-MCO	MCO ROADWAY SIGNAGE STRUCTURE REHAB	H. W. Davis Construction, Inc.
V-00950-MCO	AIRSIDE 4 GLASS WINDOW REPLACEMENT	Gomez Construction Company
V-S00010-MCO	HBJ WAREHOUSE INTERIOR RENOVATIONS (DESIGN/BUILD)	Gomez Construction Company



BP-483, H-332, H-335 L-040, L043, L045, L046, L047, L048, LS003, LS004, R095 located at various locations.

**BPS130/BPS132/BP-S133 /BPS138/BPS140/
BPS141/BPS142/ BP-S143/BPS144/
BPS145/BP-S146/BPS147/BPS150/ BPS151
/BPS152 / BPS154/BP-S156/BPS157/BPS158/BP-
S163/BPS170/BPS173/BPS174/BPS176/BPS177/B
PS178/BPS179/BPS180/BPS181/ES010**

Project No	Description	Contractor (Vendor)
BP-00043-ORL	ORL RUNWAY INCURSION MITIGATION	Gibbs & Register, Inc.



PROJECTS IN CONSTRUCTION

BP-00043-ORL ORL RUNWAY INCURSION MITIGATION (RIM) AND RELATED IMPROV / TXWY A REHAB

CONTRACTOR: Gibbs & Register, Inc. A/E: C&S Engineers, Inc. OAR: A2 Group, Inc. FUNDING: FAA AIP, FDOT, Aviation Authority Funds <small>FAA AIP 3-12-0058-031-2018; FDOT FM #438485-1-94-01</small>	GOAA CONTACTS: Sponsor: Orlando Executive Airport Construction: Tuan Nguyen (DR) PROJECT COST: \$5,663,449.00
---	---

SCOPE: This project is to enhance airfield safety for aircraft operations at Orlando Executive Airport (ORL). Specific work includes the modifications to existing taxiways' geometry for implementing the following:
 -Runway Incursion Mitigation, announced in June 2015 by the FAA's nationwide Runway Incursion Mitigation (RIM) program.
 -Hot Spots Mitigation, identified by the FAA's Runway Action Safety Team (RAST)
 Construction work includes taxiway paving, lighting, markings, signage and related work.

STATUS: Work started on January 6, 2020 with a closure of taxiway E4 and the start of asphalt milling. Work continues with earthwork, lime rock base, and new pavement areas completed. Final airfield lighting work in-progress,

NOTICE TO PROCEED: 11/07/19

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$4,202,580.00		150	04/04/20
Thru Change Order #	3	\$8,097.32	0.2%	0	
Current Contract		\$4,210,677.32		150	04/04/20
Paid To Date Thru PA #	3	\$2,112,575.51	50.2%	Time: 91.3%	

ANTICIPATED COMPLETION: 4/9/2020

PROJECTS IN CONSTRUCTION

BP-00482-MCO GATE E-50 & CHECKPOINT CHARLIE DEVELOPMENT

CONTRACTOR:	Carr & Collier Inc.	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Davin Ruohomaki
FUNDING:	Cap. Ex. (Capital Expenditure Fund)	PROJECT COST:	\$5,997,689.00

SCOPE: This project is to develop and construct Gate E-50, Checkpoint Charlie, and other associated improvements in a permanent location just south of the intersection of Cargo Road and Casa Verde Drive. The proposed location avoids conflicts with known future improvements.

STATUS: Installation of storm drainage system on the north side of the site is complete. Reroute of Casa Verde Road south of Cargo Road took place on 3/30/20. Coordination with OUC Water and OUC Electric continues. Installation of site electrical and site plumbing is in progress. Owner furnished materials have been ordered.

NOTICE TO PROCEED: 10/21/19

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$4,656,900.00		220	05/27/20
Thru Change Order #	1	\$54,494.86	1.2%	<u>0</u>	
Current Contract		\$4,711,394.86		220	05/27/20
Paid To Date Thru PA #	5	\$1,039,981.31	22.1%	Time: 65.5%	

ANTICIPATED COMPLETION: 7/20/2020
--

PROJECTS IN CONSTRUCTION

BP-00483-MCO INTRUSION DETECTION SYS. & POND SECURITY FENCING (D/B)

CONTRACTOR: R. L. Burns, Inc.

A/E: Kimley-Horn and Associates, Inc.

OAR: PSA Management Inc.

FUNDING:

FDOT FM 438486, CIR00248

GOAA CONTACTS:

Sponsor: Security

Construction: Mike Patterson

PROJECT COST: \$2,692,658.00

SCOPE: Install security fencing between the Secure areas of the airport and the public accessible areas at the Orlando International Airport. The area affected by this project separates public space from Airsides 1 and 3.

STATUS: Fence line survey started on March 2, 2020 and continues. Clearing for fence post installation in-progress. Delay in shipping fence materials will extend the project duration.

NOTICE TO PROCEED: 09/24/18

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$1,876,847.00		180	03/22/19
Thru Change Order #	1	\$461,424.42	24.6%	<u>424</u>	
Current Contract		\$2,338,271.42		604	05/19/20
Paid To Date Thru PA #	7	\$271,735.24	11.6%	Time: 81.5%	

ANTICIPATED COMPLETION: 7/31/2020
--

PROJECTS IN CONSTRUCTION

BP-00484-MCO NORTH TERMINAL CENTRAL PLANT EQUIPMENT REPLACEMENT – COOLING TOWERS

CONTRACTOR:	Gomez Construction Company	GOAA CONTACTS:	
A/E:	Matern Professional Engineering, Inc.	Sponsor:	Maintenance
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mike Patterson
FUNDING:	Cap. Ex. (Capital Expenditure Fund) <small>CIR00021 FY 2016-2017, CIR00378</small>	PROJECT COST:	\$3,888,000.00

SCOPE: Replace the Landside Central Energy Plant equipment at the Orlando International Airport. The equipment to be replaced includes, but is not limited to, remaining cooling towers on the A & B Sides of the terminal and associated systems.

STATUS: Demolition of the A-side cooling towers 8 & 9 is complete. Testing of the existing concrete slab and site is in progress. New cooling towers for A-side will be received, and installation will begin on 4/07/20.

NOTICE TO PROCEED: 01/21/20

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	\$2,399,031.00	240
Thru Change Order # 0	\$0.00	0.0%
Current Contract	\$2,399,031.00	240
Paid To Date Thru PA # 1	\$150,320.34	6.3%
	Time: 29.2%	

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

BP-00485-MCO HYATT LOBBY RENOVATION (DESIGN/BUILD)

CONTRACTOR:	The Weitz Company LLC	GOAA CONTACTS:	
A/E:	TBD	Sponsor:	Hyatt Regency Hotel
OAR:	NONE	Construction:	Arlene Grant
FUNDING:	Cap. Ex. (Capital Expenditure Fund)	PROJECT COST:	\$7,948,620.00

SCOPE: Lobby Renovations in the Hyatt Regency Hotel at the Orlando International Airport. Scope of work will include, but is not limited to, new carpeting and hard flooring/floor tiles; wayfinding signage; new millwork and equipment; replace interior landscaping and planters; new access lighting; light fixtures and ceiling fans; painting and new wall coverings; and, new soft seating/area rugs/televisions.

Specific Area Scope of Work includes:

1. **GENERAL:** Re-concept of the Hotel Lobby, Lounge and the Bar areas located at the Reception Floor to align with the Hyatt Regency brand objectives. New carpet to replace existing carpet throughout 4th Fl public areas, 3rd Fl Elevator Lobby. Evaluate current wayfinding signage in public spaces, and replace or provide additional signs as required. To be aligned with the new location of spaces and with the Regency Brand Standard. Replace interior landscaping and planters. Replace lobby and lobby bar speaker system. Clean, repair, and resurfacing all columns in Lobby Area. Replace all ceiling fans, repaint ceiling painted surfaces. Third Fl Elevator Lobby and First Fl Motor Court Lobby to be included as part of project scope - replace carpet, furniture. Assess lighting design.

2. **LOBBY:** New Front Desk - Pods Style. Evaluate and enhance all operational equipment as needed to comply with brand requirement. Use colors and materials that complement the existing wood in the lobby. New tile as required due to relocation/redesign of millwork in the reception area including Front Desk and Bell Stand area. Design to accommodate minimal damage to existing tile. New Guest Service area. New Concierge area/desk. New Make Space (Self-serve business centre), the open-plan business centre, should be integrated into the social space and in close proximity to the meeting and event space in a convenient and visible location. New Refresh Station. Located in proximity of the reception area. New development of a Market Concept. Including Millworks and Equipment as needed. Grab & Go location at the existing Concierge Desk and surrounding area on the lobby level, up escalator side. Existing Reception Area chandeliers to remain.

3. **LOBBY BAR:** Re-concept of the Hotel Lobby Bar and Bar Lounge located at the Reception Floor to align the design with the new lobby concept. New Floor. Analyze use of hard flooring surface vs. carpet. Re-paint ceiling painted surfaces. New millworks as needed to configure the new bar counter. Evaluate and enhance all operational equipment as needed to comply with brand requirement. New Lighting as needed (chandelier, sconces, cans, spots, decorative). New FF&E, including soft seating, carpet, area rugs and decorative lighting. New Televisions.

4. **PRE-FUNCTION AREA:** New design for Ballroom pre-function areas for both Continental and Regency Ballrooms. Replace carpet, paint, wall covering and wall artwork. Evaluate condition of decorative lighting and replace as needed. Replace wall artwork and signage throughout pre-function area and meeting rooms / ballrooms. Existing statues and antiques to remain. Review and assess Lighting design. Add new light fixtures, where needed. New FF&E, including soft seating, carpet, area rugs and decorative lighting.

5. **MISCELLANEOUS:** No new HVAC system, Fire Alarm, sprinkler relocations. Evaluate and enhance the MEP system throughout the lobby as needed. Replace existing ceiling tile. Existing hardwood ceilings and soffits to remain.

STATUS: This project is in the submittal/procurement phase. Start of construction will be delayed due to Covid-19 impacts.

PROJECTS IN CONSTRUCTION

CONSTRUCTION COST:				NOTICE TO PROCEED: 11/19/19	COMPLETION
				TIME(DAYS)	COMPLETION
Original Contract		\$882,060.35		365	11/17/20
Thru Change Order #	0	\$0.00	0.0%	<u>0</u>	
Current Contract		\$882,060.35		365	11/17/20
Paid To Date Thru PA #	2	\$163,108.03	18.5%	Time: 34.2%	

**ANTICIPATED
COMPLETION:
On Hold**

PROJECTS IN CONSTRUCTION

BP-00486-MCO RUNWAY 18L-36R REHABILITATION AND RELATED WORK

CONTRACTOR:	Hubbard Construction Company	GOAA CONTACTS:	
A/E:	Avcon, Inc.	Sponsor:	Planning, Engineering, & Construction
OAR:	A2 Group, Inc.	Construction:	Tuan Nguyen (Const)
FUNDING:	Cap. Ex. (Capital Expenditure Fund),FAA AIP,FDOT,Aviation Authority Funds,LOC (Line of Credit),GARBS (General Account Revenue Bonds) <small>FAA AIP #3-12-0057-118-2018, FDOT #444239-1-94-01</small>	PROJECT COST:	\$35,159,795.00

SCOPE: Rehabilitation and improvements for the existing pavements for Runway 18L-36R at the Orlando International Airport. Construction work includes milling, crack seal and overlay of existing asphalt pavement; removal and replacement of existing PCC pavement, joint/spall repair; reconstruction of 10'-0" of asphalt shoulders on each side of the runway; reconstruction of the asphalt blast pad at Rwy 18L; sealcoating of blast pad at Rwy 36R and improvements to all associated lighting, markings and signage to comply with current FAA standards.

STATUS: Runway 18L closure went into effect on January 13, 2020. Work in Phase 1-B area is complete, in-progress in 1-A area.

NOTICE TO PROCEED: 11/14/19

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	\$30,049,745.78	270 08/09/20
Thru Change Order # 1	\$0.00 0.0%	0
Current Contract	\$30,049,745.78	270 08/09/20
Paid To Date Thru PA # 1	\$2,105,282.78 7.0%	Time: 51.1%

**ANTICIPATED
COMPLETION:
On Schedule**

PROJECTS IN CONSTRUCTION

BP-S00132-MCO S TERM C, PH 1 - BAGGAGE HANDLING SYSTEM (DBOM)

CONTRACTOR:	Vanderlande Industries, Inc.	GOAA CONTACTS:	
A/E:	NONE	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Davin Ruohomaki
FUNDING:	GARBS (General Account Revenue Bonds),PFCs (Passenger Facility Charges)	PROJECT COST:	\$141,402,535.00
SCOPE:	Design/Build/Operate/Maintain (DBOM) Services for the Baggage Handling System –South Terminal C Phase 1 Program.		
STATUS:	Project is currently in the fabrication/permitting phase. Conveyor installations continue in the hub.		

NOTICE TO PROCEED: 06/14/18

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$94,900,000.00		902	12/01/20
Thru Change Order #	7	\$48,429,006.76	51.0%	<u>0</u>	
Current Contract		\$143,329,006.76		902	12/01/20
Paid To Date Thru PA #	19	\$30,116,548.71	21.0%	Time: 71.5%	

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

BP-S00137-MCO S TERM C, PH 1 – TURNER-KIEWIT GENERAL CONDITIONS FY2020 (GMP#4-S.4)

CONTRACTOR:	Turner-Kiewit Joint Venture	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	GARBS (General Account Revenue Bonds),CFCs (Customer Facility Charges),PFCs (Passenger Facility Charges)	PROJECT COST:	\$37,129,100.09

SCOPE: S TERM C, PH 1 – TURNER-KIEWIT GENERAL CONDITIONS FY2020 (GMP#4-S.4) Includes the CMAR staff and general conditions (through September 2020) to support the staff on-site.

STATUS: CMAR staff and general conditions (through September 2020) to support the staff on-site.

NOTICE TO PROCEED: 10/01/19

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	366	09/30/20
Thru Change Order # 0	\$0.00 0.0%	0
Current Contract	366	09/30/20
Paid To Date Thru PA # 5	\$15,401,667.94 41.7%	Time: 44.5%

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

BP-S00139-MCO S TERM C, PH 1 – LANDSIDE SITE UTILITIES AND BALANCE OF SITEWORK (GMP#5-S.2)

CONTRACTOR:	Turner-Kiewit Joint Venture	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	GARBS (General Account Revenue Bonds),CFCs (Customer Facility Charges)	PROJECT COST:	\$68,216,389.01

SCOPE: S TERM C, PH 1 – LANDSIDE SITE UTILITIES AND BALANCE OF SITEWORK (GMP#5-S.2)
Includes the civil work and required utilities for the Landside Terminal site.

STATUS: Duct bank installation in progress at south side of project. Utility installation on the LST side of project is in-progress. Fill dirt and grading operations are underway.

Pending approval by the Aviation Authority Board on April 15, 2020, the Revised Substantial Completion date is now February 28, 2022.

NOTICE TO PROCEED: 06/05/18

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$37,185,724.00		1365	02/28/22
Thru Change Order #	3	\$29,830,656.00	80.2%	0	
Current Contract		\$67,016,380.00		1365	02/28/22
Paid To Date Thru PA #	20	\$23,091,109.07	34.5%	Time: 46.8%	

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

BP-S00141-MCO S TERM C, PH 1 – LANDSIDE CONVEYING EQUIPMENT (GMP 5-S.4)

CONTRACTOR:	Turner-Kiewit Joint Venture	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	GARBS (General Account Revenue Bonds),CFCs (Customer Facility Charges),PFCs (Passenger Facility Charges)	PROJECT COST:	\$16,787,006.00

SCOPE: Includes the costs for the elevators and escalators in the Landside Terminal, Parking Garage. This also includes the escalators for the Ground Transportation Facility. This is a joint procurement with HP.

STATUS: Escalators have been delivered on site for future installation.

Pending approval by the Aviation Authority Board on April 15, 2020, the Revised Substantial Completion date is now February 28, 2022.

NOTICE TO PROCEED: 06/05/18

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	\$15,871,953.00	1365 02/28/22
Thru Change Order # 1	\$1,002,610.00 6.3%	0
Current Contract	\$16,874,563.00	1365 02/28/22
Paid To Date Thru PA # 11	\$5,361,003.52 31.8%	Time: 47.9%

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

BP-S00143-MCO S TERM C, PH 1 – AIRSIDE TERMINAL, STRUCTURE & ENCLOSURE (GMP#6-S.1)

CONTRACTOR:	Hensel Phelps Construction	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	GARBS (General Account Revenue Bonds),PFCs (Passenger Facility Charges)	PROJECT COST:	\$200,750,597.02

SCOPE: The scope of Project BP No . S00143 provides for airside terminal early procurement , which includes concrete, steel and waterproofing for the airside terminal for South Terminal C. Placement of slab on grade is in progress.

STATUS: Interior stair well installation is in-progress. Skylight installation is underway. Fire protection, plumbing, and HVAC rough-in continues. Roofing continues. Exterior curtain wall glass and clear-story glass is underway. Escalators are arriving on site and elevators are in fabrication. HVAC equipment and switchgear is arriving on site systematically and being rigged into place.

Pending approval by the Aviation Authority Board on April 15, 2020, the Revised Substantial Completion date is now February 28, 2022.

NOTICE TO PROCEED: 05/03/18

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$150,612,012.00		1398	02/28/22
Thru Change Order #	5	\$37,496,824.00	24.9%	0	
Current Contract		\$188,108,836.00		1398	02/28/22
Paid To Date Thru PA #	26	\$91,590,977.26	48.7%	Time: 48.1%	

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

BP-S00144-MCO S TERM C, PH 1 – AS TERM, ENCLOSURES AND EXT FINISHES (GMP#6-S.2)

CONTRACTOR:	Hensel Phelps Construction	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	GARBS (General Account Revenue Bonds),PFCs (Passenger Facility Charges)	PROJECT COST:	\$116,813,247.00

SCOPE: STC, PH 1 – AS TERM, ENCLOSURES AND EXT FINISHES (GMP#6-S.2). The scope of Project BP No. S00144 includes the costs for electrical, framing and drywall, roofing, stucco, exterior metal panels, waterproofing and caulking, air barrier, passenger boarding bridge foundations, horizontal lifeline system, miscellaneous metals, utility transformers and fiber ductbank.

STATUS: Under slab and in-wall raceway rough-in is ongoing. Electrical conduit installation, exterior infill light gauge framing and exterior fenestration are on-going. Metal panel installation on exterior is underway. Electrical distribution gear is arriving systematically and being rigged into place.

Pending approval by the Aviation Authority Board on April 15, 2020, the Revised Substantial Completion date is now February 28, 2022.

NOTICE TO PROCEED: 07/05/18

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	1335	02/28/22
Thru Change Order # 5	0	
Current Contract	1335	02/28/22
Paid To Date Thru PA # 19	Time: 47.1%	

\$139,335,906.00

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

BP-S00145-MCO S TERM C, PH 1 – AIRSIDE TERMINAL, EARLY INTERIORS (GMP#6-S.3)

CONTRACTOR:	Hensel Phelps Construction	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	GARBS (General Account Revenue Bonds),PFCs (Passenger Facility Charges)	PROJECT COST:	\$42,593,311.00

SCOPE: STC, PH 1 – AIRSIDE TERMINAL, EARLY INTERIORS (GMP#6-S.3) includes the ornamental metals and railings, millwork, doors/frames/hardware, overhead service doors, spray-applied fireproofing and insulation, intumescent fireproofing, interior storefront and glass wall systems, acoustical ceilings, interior plaster, terrazzo and building signage for the Airside Terminal at the Orlando International Airport.

STATUS: Submittals continue. Interior masonry walls and fireproofing structural steel are ongoing. Interior light gauge framing is underway. Prime painting is underway. Handrail mock ups are in place and under review. Terrazzo has started.

Pending approval by the Aviation Authority Board on April 15, 2020, the Revised Substantial Completion date is now February 28, 2022.

NOTICE TO PROCEED: 09/11/18

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$45,191,243.00		1267	02/28/22
Thru Change Order #	4	\$7,703,096.00	17.0%	0	
Current Contract		\$52,894,339.00		1267	02/28/22
Paid To Date Thru PA #	17	\$4,148,460.57	7.8%	Time: 43.6%	

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

BP-S00146-MCO S TERM C, PH 1 – LANDSIDE TERMINAL STRUCTURE AND ENCLOSURE (GMP#7-S)

CONTRACTOR:	Turner-Kiewit Joint Venture	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	GARBS (General Account Revenue Bonds),PFCs (Passenger Facility Charges) <small>Passenger Facility Charges General Airport Revenue Bonds</small>	PROJECT COST:	\$117,001,289.00
SCOPE:	The Landside Terminal approximately 800,000SF. South Terminal C Phase 1 Program. The scope of Project BP No. S00146 provides for the landside terminal early procurement which includes the concrete, steel, curtain wall and waterproofing for the South Terminal C.		
STATUS:	Concrete column work is in progress. Waterproofing and backfilling of pile caps is on-going. Structural steel fabrication and erection continues. MEP service hangers are being installed.		

Pending approval by the Aviation Authority Board on April 15, 2020, the Revised Substantial Completion date is now February 28, 2022.

CONSTRUCTION COST:	NOTICE TO PROCEED: 04/27/18	TIME(DAYS)	COMPLETION
Original Contract	\$106,397,624.00	1404	02/28/22
Thru Change Order # 2	\$23,382,878.00	0	
Current Contract	\$129,780,502.00	1404	02/28/22
Paid To Date Thru PA # 33	\$92,640,204.82	71.4%	Time: 49.6%

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

BP-S00147-MCO S TERM C, PH 1 – LANDSIDE TERM, REMAINING STRUCTURE & SYSTEMS (GMP#7-S.1)

CONTRACTOR:	Turner-Kiewit Joint Venture	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	GARBS (General Account Revenue Bonds),PFCs (Passenger Facility Charges),FDOT	PROJECT COST:	\$168,911,876.00

SCOPE: STC, PH 1 – LANDSIDE TERM, REMAINING STRUCTURE & SYSTEMS (GMP#7-S.1) Includes the building systems such as HVAC, electrical, plumbing, and fire suppression for the Landside Terminal at the Orlando International Airport.

STATUS: Fireproofing is underway. Exterior fenestration mock-ups are under review. Interior light-gauge framing is underway.

Pending approval by the Aviation Authority Board on April 15, 2020, the Revised Substantial Completion date is now February 28, 2022.

NOTICE TO PROCEED: 11/30/18

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$158,731,417.00		1187	02/28/22
Thru Change Order #	1	\$12,532,793.00	7.9%	<u>0</u>	
Current Contract		\$171,264,210.00		1187	02/28/22
Paid To Date Thru PA #	17	\$23,657,364.88	13.8%	Time: 40.5%	

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

BP-S00148-MCO S TERM C, PH 1 – LANDSIDE TERMINAL FINISHES (GMP#7-S.2)

CONTRACTOR:	Turner-Kiewit Joint Venture	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	GARBS (General Account Revenue Bonds),PFCs (Passenger Facility Charges)	PROJECT COST:	\$91,336,056.00

SCOPE: S TERM C, PH 1 – LANDSIDE TERMINAL FINISHES (GMP#7-S.2) Includes metal panels, roofing, stucco, framing, drywall, and interior finishes for the Landside Terminal.

STATUS: Submittals and procurement in progress.

Pending approval by the Aviation Authority Board on April 15, 2020, the Revised Substantial Completion date is now February 28, 2022.

NOTICE TO PROCEED: 08/01/19

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	\$91,336,056.00	943 02/28/22
Thru Change Order # 0	\$0.00 0.0%	0
Current Contract	\$91,336,056.00	943 02/28/22
Paid To Date Thru PA # 5	\$1,274,572.79 1.4%	Time: 0.00%

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

BP-S00149-MCO S TERM C, PH 1 – GROUND TRANSPORTATION FACILITY (GTF) - FDOT (GMP#8-S)

CONTRACTOR:	Turner-Kiewit Joint Venture	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	GARBS (General Account Revenue Bonds),CFCs (Customer Facility Charges)	PROJECT COST:	\$70,493,505.51

SCOPE: The Ground Transportation Facility. An open air 60' wide walkway from the Landside Terminal to the Phase 1 Parking Garage - South Terminal C Phase 1 Program

STATUS: Procurement of rebar and concrete continues. Temporary MOT and signage plan around operating APM building has been installed. Deep foundation work continues. The design of temporary weather protection for the APM building is complete, installation is in-progress.

Pending approval by the Aviation Authority Board on April 15, 2020, the Revised Substantial Completion date is now February 28, 2022.

NOTICE TO PROCEED: 10/25/19

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$16,322,986.00		858	02/28/22
Thru Change Order #	1	\$14,089,275.00	86.3%	0	
Current Contract		\$30,412,261.00		858	02/28/22
Paid To Date Thru PA #	3	\$2,227,128.70	7.3%	Time: 16.0%	

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

BP-S00150-MCO S TERM C, PH 1 – PARKING FACILITY PHASE 1 (GMP#9-S)

CONTRACTOR:	Turner-Kiewit Joint Venture	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	GARBS (General Account Revenue Bonds),CFCs (Customer Facility Charges)	PROJECT COST:	\$43,574,432.00

SCOPE: This GMP is for the STC Parking Garage, Phase 2 and includes the following scope of work: demolition, concrete, structural steel, waterproofing, curtainwall , fire protection, electrical, plumbing, HVAC and augercast piles. This GMP also includes an allowance for mock-up requirements that are unknown at this time. The remaining scope of work to complete the garage will be submitted as a future GMP.

STATUS: Certificate of Occupancy issued and garage opened for parking on April 4, 2020.

NOTICE TO PROCEED: 11/27/17

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	\$43,574,432.00	634 08/22/19
Thru Change Order # 1	\$5,808,797.00 13.3%	0
Current Contract	\$49,383,229.00	634 08/22/19
Paid To Date Thru PA # 37	\$38,025,304.73 77.0%	Time: 133.6%

ANTICIPATED COMPLETION: Subst.Compl.

PROJECTS IN CONSTRUCTION

BP-S00151-MCO S TERM C, PH 1 – PARKING FACILITY PHASE 2 (GMP#9-S.1)

CONTRACTOR:	Turner-Kiewit Joint Venture	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	GARBS (General Account Revenue Bonds),CFCs (Customer Facility Charges)	PROJECT COST:	\$22,604,233.00

SCOPE: Scope includes masonry, miscellaneous metals, modified bit roofing, applied fireproofing, doors, frames and hardware, drywall, stucco and installation, acoustical ceilings, flooring, painting, terrazzo flooring, specialties, signage, low voltage electrical, and striping and pavement markings.

STATUS: Reinforcing and placement of canopy columns ongoing. Interior MEP rough-in is underway. Exterior perimeter canopies are underway.

NOTICE TO PROCEED: 10/01/18

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	\$12,852,377.00	360
Thru Change Order # 1	(\$839,497.00) -6.5%	<u>0</u>
Current Contract	\$12,012,880.00	360
Paid To Date Thru PA # 18	\$7,951,284.61 66.2%	Time: 150.8%

ANTICIPATED COMPLETION: 04/30/2020

PROJECTS IN CONSTRUCTION

BP-S00154-MCO S TERM C, PH 1 – FUELING SYSTEM (GMP#11-S)

CONTRACTOR:	Hensel Phelps Construction	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	GARBS (General Account Revenue Bonds)	PROJECT COST:	\$34,825,688.00

SCOPE: The fuel system, piping and fuel island for the Airfield Operations.

STATUS: Pipe fitting, welding, and x-raying is ongoing.

Pending approval by the Aviation Authority Board on April 15, 2020, the Revised Substantial Completion date is now February 28, 2022.

NOTICE TO PROCEED: 05/03/18

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	\$24,484,753.00	1398 02/28/22
Thru Change Order # 2	\$10,956,448.00 44.7%	0
Current Contract	\$35,441,201.00	1398 02/28/22
Paid To Date Thru PA # 22	\$19,844,316.68 56.0%	Time: 48.9%

**ANTICIPATED
COMPLETION:
On Schedule**

PROJECTS IN CONSTRUCTION

BP-S00156-MCO S TERM C, PH 1 – CENTRAL ENERGY PLANT AND EPG BUILDING (GMP#14-S)

CONTRACTOR:	Turner-Kiewit Joint Venture	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	GARBS (General Account Revenue Bonds),CFCs (Customer Facility Charges)	PROJECT COST:	\$69,662,647.00

SCOPE: The scope of BP No. S00156 includes the costs for building concrete, masonry, structural steel and miscellaneous metals, waterproofing and caulking, modified bituminous membrane roofing, general trades, stucco, epoxy flooring and paint, signage, fire protection, plumbing diesel fuel transfer and storage system, mechanical and electrical scopes. The emergency transformers and distribution wiring for the Landside Terminal, Central Energy Plant and Parking Garage buildings, and underground chilled water piping from the Central Energy Plant to the Landside Terminal are also included in this GMP.

STATUS: Masonry walls are complete. EPG Fuel oil tanks installation is complete. EPG underslab rough-in is complete. CEP steel fabrication and erection are complete. CEP roofing installation continues. CEP interior painting continues. Concrete work at CEP cooling tower yard is complete. Fabrication of long-lead equipment (chillers, generators, pumps, cooling towers) continues. Electrical gear installation is underway. Interior mechanical pipe installation is underway. Site fabrication of tilt wall panels are underway.

Pending approval by the Aviation Authority Board on April 15, 2020, the Revised Substantial Completion date is now February 28, 2022.

NOTICE TO PROCEED: 08/31/18

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	1278	02/28/22
Thru Change Order # 2	0	
Current Contract	1278	02/28/22
Paid To Date Thru PA # 21	Time: 44.9%	

\$67,340,011.00

**ANTICIPATED
COMPLETION:
On Schedule**

PROJECTS IN CONSTRUCTION

BP-S00157-MCO S TERM C, PH 1 – GROUND SUPPORT SERVICES (GMP#15-S)

CONTRACTOR:	Hensel Phelps Construction	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	GARBS (General Account Revenue Bonds)	PROJECT COST:	\$8,337,753.00

SCOPE: The Ground Support Services building 2,500 GSF single story CMU structure. South Terminal C Phase 1

STATUS: Project is in the submittal phase.

Pending approval by the Aviation Authority Board on April 15, 2020, the Revised Substantial Completion date is now February 28, 2022.

NOTICE TO PROCEED: 01/22/20

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	769	02/28/22
Thru Change Order # 0	0	
Current Contract	769	02/28/22
Paid To Date Thru PA # 1	Time: 0.00%	

\$6,346,834.00

**ANTICIPATED
COMPLETION:
On Schedule**

PROJECTS IN CONSTRUCTION

BP-S00158-MCO S TERM C, PH 1 – CHECKPOINT DELTA (GMP#17-S)

CONTRACTOR:	Turner-Kiewit Joint Venture	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	GARBS (General Account Revenue Bonds)	PROJECT COST:	\$3,622,174.00

SCOPE: The Check Point Delta building and covered roadway - South Terminal C Phase 1 Program

STATUS: Grading and site work is underway.

Pending approval by the Aviation Authority Board on April 15, 2020, the Revised Substantial Completion date is now February 28, 2022.

NOTICE TO PROCEED: 07/10/19

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	\$3,622,174.00	965 02/28/22
Thru Change Order # 0	\$0.00 0.0%	0
Current Contract	\$3,622,174.00	965 02/28/22
Paid To Date Thru PA # 1	\$22,557.41 0.6%	Time: 0.00%

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

BP-S00163-MCO S TERM C, PH 1 – ENPLANE/DEPLANE BRIDGE & ROADWAYS BALANCE OF WORK-FDOT (GMP#5-S.5)

CONTRACTOR:	Turner-Kiewit Joint Venture	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	GARBS (General Account Revenue Bonds)	PROJECT COST:	\$68,566,968.00

SCOPE: S TERM C, PH 1–ENPLANE/DEPLANE BRIDGE & ROADWAYS BALANCE OF WORK-FDOT (GMP#5-S.5). The scope of BP No. S00163 includes MSE walls, pile caps, vertical structure, drainage, roadway pavement and striping, and fascia for the Enplane/Deplane Bridge from Piers 9 through 25. The same scope of work between End Bent 1 through Pier 9, including piles for the eight additional piers, was bid as an alternate and is included in this GMP.

STATUS: Precast pile installation and cutoff to cap bearing is complete. Excavation for pier caps is complete. Cut off precast piles to cap bearing is complete. Placement of precast bridge beams are underway. Forming and reinforcing of elevated decks is underway. Placement of elevated decks is underway. Installation of MSE retaining wall and associated engineered fill is underway.

Pending approval by the Aviation Authority Board on April 15, 2020, the Revised Substantial Completion date is now February 28, 2022.

NOTICE TO PROCEED: 07/23/18

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$66,955,635.00		1317	02/28/22
Thru Change Order #	1	\$5,749,654.00	8.6%	0	
Current Contract		\$72,705,289.00		1317	02/28/22
Paid To Date Thru PA #	21	\$49,853,222.69	68.6%	Time: 45.4%	

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

BP-S00166-MCO S TERM C, PH-1 - HP GENERAL CONDITIONS FY2020 (GMP#16-S.4)

CONTRACTOR:	Hensel Phelps Construction	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	CFCs (Customer Facility Charges),GARBS (General Account Revenue Bonds),PFCs (Passenger Facility Charges)	PROJECT COST:	\$32,334,461.00

SCOPE: S TERM C, PH1 - HP GENERAL CONDITIONS FY2020 (GMP#16-S.4)

STATUS: CMAR staff and GC's (through September 2020) to support the staff on site.

NOTICE TO PROCEED: 10/01/19

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	\$21,347,451.00	365 09/29/20
Thru Change Order #	0 \$0.00 0.0%	0
Current Contract	\$21,347,451.00	365 09/29/20
Paid To Date Thru PA #	5 \$8,976,925.00 42.1%	Time: 43.8%

**ANTICIPATED
COMPLETION:
On Schedule**

PROJECTS IN CONSTRUCTION

BP-S00168-MCO S TERM C, PH 1 – AIRSIDE TERMINAL INTERIORS FINISHES AND SPECIALTIES (GMP#6-S.4)

CONTRACTOR:	Hensel Phelps Construction	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	GARBS (General Account Revenue Bonds),PFCs (Passenger Facility Charges)	PROJECT COST:	\$84,083,386.06

SCOPE: S TERM C, PH 1 – AIRSIDE TERMINAL, INTERIORS/SPECIALTIES (GMP#6-S.4)
STATUS: Submittals and procurement in progress.

Pending approval by the Aviation Authority Board on April 15, 2020, the Revised Substantial Completion date is now February 28, 2022.

NOTICE TO PROCEED: 10/22/18

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$59,922,390.00		1226	02/28/22
Thru Change Order #	4	\$4,303,270.00	7.2%	<u>0</u>	
Current Contract		\$64,225,660.00		1226	02/28/22
Paid To Date Thru PA #	15	\$11,659,553.99	18.2%	Time: 42.4%	

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

BP-S00170-MCO S TERM C, PH 1 – UNDERGROUND ELECTRICAL DISTRIBUTION (GMP#5-S.6)

CONTRACTOR:	Turner-Kiewit Joint Venture	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	FDOT, GARBS (General Account Revenue Bonds)	PROJECT COST:	\$46,725,302.00

SCOPE: S TERM C, PH 1 – UNDERGROUND ELECTRICAL DISTRIBUTION (GMP#5-S.6). The scope of Project BP No. S00170 includes primary power and emergency power distribution ductbanks and associated manholes for four main ductbanks, consisting of the OUC ductbank, emergency generators A and B, and communications control. The south portion of the OUC power, including the OUC primary switchyard pad and OUC access roads, was bid as an alternate and is incorporated into this GMP.

STATUS: OUC ductbank installation on south end of project site continues. Duct bank access roads are underway.

Pending approval by the Aviation Authority Board on April 15, 2020, the Revised Substantial Completion date is now February 28, 2022.

NOTICE TO PROCEED: 07/23/18

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$40,534,012.00		1317	02/28/22
Thru Change Order #	3	\$10,247,504.00	25.3%	<u>0</u>	
Current Contract		\$50,781,516.00		1317	02/28/22
Paid To Date Thru PA #	21	\$37,582,220.79	74.0%	Time: 45.3%	

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

BP-S00172-MCO SOUTH EMPLOYEE LOT

CONTRACTOR:	Valencia Construction Group, Inc.	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	A2 Group, Inc.	Construction:	Davin Ruohomaki
FUNDING:	GARBS (General Account Revenue Bonds)	PROJECT COST:	\$5,100,000.00

SCOPE: Construct an employee parking lot, associated infrastructure, and related improvements within close proximity to the South APM/ITF and Terminal C facilities at the Orlando International Airport.

STATUS: Perimeter silt fence installed. Clearing and Grubbing are complete. Filling operations and storm drainage installation are in-progress.

NOTICE TO PROCEED: 10/21/19

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$5,597,000.00		220	05/27/20
Thru Change Order #	1	\$634,862.00	11.3%	<u>0</u>	
Current Contract		\$6,231,862.00		220	05/27/20
Paid To Date Thru PA #	3	\$1,058,731.03	17.0%	Time: 67.3%	

ANTICIPATED COMPLETION: 07/20/2020

PROJECTS IN CONSTRUCTION

BP-S00173-MCO S TERM C, PH 1 – LANDSIDE TERMINAL MEP SYSTEMS - (GMP#7-S.3)

CONTRACTOR:	Turner-Kiewit Joint Venture	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	Cap. Ex. (Capital Expenditure Fund),FDOT	PROJECT COST:	\$127,507,458.97

SCOPE: S TERM C, PH 1 – LANDSIDE TERMINAL MEP SYSTEMS - FDOT (GMP#7-S.3)

STATUS: Submittals & procurement are in-progress. MEP Service hanger installation and under slab MEP work in ongoing. Prefab electrical rooms are arriving on site.

NOTICE TO PROCEED: 11/30/18

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$112,987,835.00		1187	02/28/22
Thru Change Order #	2	\$15,773,450.00	14.0%	0	
Current Contract		\$128,761,285.00		1187	02/28/22
Paid To Date Thru PA #	16	\$28,297,252.46	22.0%	Time: 40.5%	

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

BP-S00175-MCO SOUTH TERMINAL COMPLEX QUICK TURN-AROUND FACILITIES

CONTRACTOR: McCree Design Builders, Inc.
A/E: HNTB Corporation
OAR: NONE
FUNDING: CFCs (Customer Facility Charges)

GOAA CONTACTS:
 Sponsor: Planning, Engineering, & Construction
Construction: Mark Birkebak
PROJECT COST: \$32,468,931.00

SCOPE: Construction of a new Rent-A-Car (RAC) Quick Turn-Around (QTA) Facility at the South Terminal Complex at the Orlando International Airport.

STATUS: Project has been suspended effective March 30, 2020 until further notice.

NOTICE TO PROCEED: 11/13/19

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$30,593,935.00		414	12/30/20
Thru Change Order #	0	\$0.00	0.0%	0	
Current Contract		\$30,593,935.00		414	12/30/20
Paid To Date Thru PA #	4	\$5,398,045.24	17.6%	Time: 30.7%	

ANTICIPATED COMPLETION: On Hold
--

PROJECTS IN CONSTRUCTION

BP-S00176-MCO S TERM C, PH 1 – SITE LOGISTICS RELOCATION (GMP#18-S)

CONTRACTOR:	Turner-Kiewit Joint Venture	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	GARBS (General Account Revenue Bonds)	PROJECT COST:	\$41,494,681.00

SCOPE: S TERM C, PH 1 – SITE LOGISTICS RELOCATION (GMP#18-S)
 Development of the new office complex as shown in the WS-110 Site Logistics Relocation drawings at the Orlando International Airport. The work includes all required temporary environmental controls, site stripping after clear and grub (C&G by others), excavation and embankment to achieve specified grades, Type B stabilization, site grade finish and soil stabilization, all civil utilities, lime rock base, RAP, asphalt, flatwork, bollards around light poles, striping & signing, fence as shown, communication utility, electrical power and lighting. Additionally this proposal includes relocating 14 existing modular buildings and contents from the existing trailer compound to the new office complex, installation at new complex and installation plus fit out of 10 new modular buildings.

STATUS: Earthwork and underground utilities. New temporary access road into LST is complete. Installation of new modular buildings is complete. Portion of the new craft parking area is complete. Relocation of existing modular building continues.

Pending approval by the Aviation Authority Board on April 15, 2020, the Revised Substantial Completion date is now February 28, 2022.

NOTICE TO PROCEED: 02/15/19

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$24,989,457.00		279	11/20/19
Thru Change Order #	3	\$22,535,902.00	90.2%	<u>0</u>	
Current Contract		\$47,525,359.00		279	11/20/19
Paid To Date Thru PA #	13	\$33,812,731.84	71.1%	Time: 144.4%	

ANTICIPATED COMPLETION: 5/30/2020
--

PROJECTS IN CONSTRUCTION

BP-S00177-MCO S TERM C, PH 1 - AIRSIDE EME (GMP #6-S.5)

CONTRACTOR:	Hensel Phelps Construction	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	GARBS (General Account Revenue Bonds),STC EME Budget Funds	PROJECT COST:	\$11,469,400.00

SCOPE: Furnish and install all mechanical, electrical, plumbing, structural and architectural finishes for the Experiential Media Environment (EME) system including, but not limited to, fountain/water feature, moment vault, windows of Orlando (window structures) and related work required for a complete EME system at the Orlando International Airport.

STATUS: Submittals and procurement in progress.

Pending approval by the Aviation Authority Board on April 15, 2020, the Revised Substantial Completion date is now February 28, 2022.

NOTICE TO PROCEED: 07/01/19

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$11,463,235.00		974	02/28/22
Thru Change Order #	1	(\$533,676.00)	-4.7%	<u>0</u>	
Current Contract		\$10,929,559.00		974	02/28/22
Paid To Date Thru PA #	2	\$2,072,049.30	19.0%	Time: 10.1%	

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

BP-S00178-MCO S TERM C, PH 1 - AIRFIELD CIVIL (GMP 19-S)

CONTRACTOR:	Turner-Kiewit Joint Venture	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	GARBS (General Account Revenue Bonds),PFCs (Passenger Facility Charges)	PROJECT COST:	\$233,509,544.00

SCOPE: Complete underground utilities on the ramp and airfield including drainage, sanitary mains, water, and power at the Orlando International Airport. Construct all grading, base and pavement for ramp areas, remain over night areas, taxiway extensions (Taxiway B and Taxiway C), as well as newly constructed taxiways (Taxiway E1, Taxiway B9, Taxiway B11, Taxiway B12, and Taxiway B13). Reroute Secure Road from current location to proposed route across the ramp to the tie in location north of the project with phased construction as required to maintain access through the construction duration. Construct all pavement markings, taxiway signage, and airfield lighting required for the project while maintaining the function of the current airfield as coordinated with Airfield Operations. Provide for all maintenance of traffic to phase the work and maintain access needed for airfield operations including coordination with BP-486 and other projects. Maintain the integrity of the secure fence at all times and construct new secure fence to tie in to the Airside Concourse as well as Checkpoint Delta.

STATUS: Airfield paving is in-progress.

Pending approval by the Aviation Authority Board on April 15, 2020, the Revised Substantial Completion date is now February 28, 2022.

NOTICE TO PROCEED: 07/10/19

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	\$233,509,544.00	965
Thru Change Order # 0	\$0.00 0.0%	<u>0</u>
Current Contract	\$233,509,544.00	965
Paid To Date Thru PA # 9	\$49,401,956.20 21.2%	Time: 0.00%

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

BP-S00179-MCO S TERM C, PH 1 – AIRSIDE CONCOURSE (GMP#6-S.6)

CONTRACTOR:	Hensel Phelps Construction	GOAA CONTACTS:	
A/E:	HNTB Corporation	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	GARBS (General Account Revenue Bonds),PFCs (Passenger Facility Charges),South Terminal C Funds,FDOT	PROJECT COST:	\$82,045,496.00

SCOPE: The scope of BP No. S00179 provides concrete, masonry, roofing, waterproofing, fireproofing, doors, frames and hardware, tile, resilient tile and carpet, fire suppression, plumbing and Heating, Ventilation, and Air Conditioning (HVAC), electrical and low voltage work for the South Terminal C, Phase 1 Expansion Program.

STATUS: Procurement is underway and submittal documents are being prepared. Pending approval by the Aviation Authority Board on April 15, 2020, the Revised Substantial Completion date is now February 28, 2022.

NOTICE TO PROCEED: 11/22/19

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$81,251,370.00		830	02/28/22
Thru Change Order #	0	\$0.00	0.0%	<u>0</u>	
Current Contract		\$81,251,370.00		830	02/28/22
Paid To Date Thru PA #	3	\$1,057,451.83	1.3%	Time: 0.00%	

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

BP-S00180-MCO S TERM C, PH 1 – LANDSIDE EME (GMP#7-S.4)

CONTRACTOR:	Turner-Kiewit Joint Venture	GOAA CONTACTS:	
A/E:	HNTB - Airport Office	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	S Term C, PH 1 Funds	PROJECT COST:	\$11,844,858.00

SCOPE: Furnish and install all mechanical, electrical, structural, audio visual components, servers, controls and architectural finishes for the Experiential Media Environment (EME) system including, but not limited to, the Portal and all related work required for a complete EME system at the Orlando International Airport.

STATUS: Submittals and procurement are in-progress.

Pending approval by the Aviation Authority Board on April 15, 2020, the Revised Substantial Completion date is now February 28, 2022.

CONSTRUCTION COST:			NOTICE TO PROCEED: 01/22/20	TIME(DAYS)	COMPLETION
Original Contract		\$11,692,367.00		769	02/28/22
Thru Change Order #	1	\$11,692,367.00	100.0%	<u>0</u>	
Current Contract		\$23,384,734.00		769	02/28/22
Paid To Date Thru PA #	1	\$72,815.66	0.3%	Time: 6.2%	

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

BP-S00181-MCO S TERM C, PH 1 – GROUND TRANSPORTATION FACILITY (GTF) (GMP#8-S.1)

CONTRACTOR:	Turner-Kiewit Joint Venture	GOAA CONTACTS:	
A/E:	HNTB - Airport Office	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	S Term C, Ph 1 Funds	PROJECT COST:	\$50,723,278.00

SCOPE: The STC-P1 Ground Transportation Facility (GTF) will serve as a connection and transportation hub for the Landside Terminal, Parking Garage, and the South APM Complex at the Orlando International Airport. This scope includes but is not limited to demolition, masonry, waterproofing and caulking, roofing, fireproofing, firestopping, skylights, interior glass and glazing, curtainwall, doors, frames and hardware, drywall, framing, finishes, fire protection, mechanical, and plumbing for the GTF.

STATUS: Submittals are underway.

Pending approval by the Aviation Authority Board on April 15, 2020, the Revised Substantial Completion date is now February 28, 2022.

NOTICE TO PROCEED: 01/22/20

CONSTRUCTION COST:

Original Contract		\$49,843,311.00			769	02/28/22
Thru Change Order #	0	\$0.00	0.0%		0	
Current Contract		\$49,843,311.00			769	02/28/22
Paid To Date Thru PA #	1	\$310,407.06	0.6%		Time: 6.2%	

**ANTICIPATED
COMPLETION:
On Schedule**

PROJECTS IN CONSTRUCTION

E-00238-MCO AS4 FIRE PUMP REPLACEMENT

CONTRACTOR:	Electric Services, Inc.	GOAA CONTACTS:	
A/E:	Matern Professional Engineering, Inc.	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	John Carlson
FUNDING:	Cap. Ex. (Capital Expenditure Fund) <small>CIR00057 FY 2016-2017</small>	PROJECT COST:	\$325,000.00

SCOPE: Design and replace an existing diesel fire pump at Airside 4 with a new electric fire pump at the Orlando International Airport.

STATUS: New fire pump control panel and jockey pump controls have been installed. New fire pump and new valves are on site. Electrical feeder installation is in progress. The replacement of the existing fire pump with the new electric fire pump is currently planned for late April 2020.

NOTICE TO PROCEED: 12/04/19

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	\$187,674.71	150
Thru Change Order # 0	\$0.00 0.0%	<u>0</u>
Current Contract	\$187,674.71	150
Paid To Date Thru PA # 2	\$46,768.69 24.9%	Time: 80.0%

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

E-00239-MCO MISC LIGHT FIXTURES FOR PARKING GARAGES A, B & TERMINAL TOP

CONTRACTOR: BergElectric Corp. dba Bergelectric Corp.
Contractors and Engineers

GOAA CONTACTS:

A/E: Graef - USA Inc.

Sponsor: Maintenance

OAR: Geotech Consultants International, Inc. dba
GCI, Inc.

Construction: Greg Watson (DR)

FUNDING: Cap. Ex. (Capital Expenditure Fund)

PROJECT COST: \$2,812,301.10

A project startup pkg dated 07/21/17 in the amount of \$2.8M was signed off on 08/21/17, at which time the control budget and baseline schedule were established.

SCOPE: Replace lighting in and around the garage facilities at the North Terminal. The project is also to include the replacement of various miscellaneous lighting in and around the A garage, B garage and Terminal Top. This will include lighting fixtures such as exterior stairwells, Helix-wall mounted cylinders, downlights, landscape fixtures, elevator lobby lights, etc.

STATUS: Demo and installation of Terminal Top Parking and Garage A & B lighting is in progress. Garage A&B level 3 and 4 pole lights, and elevator lobby lights are in progress. Terminal Top elevator lobby lights are in progress. Overall progress is 56% complete.

NOTICE TO PROCEED: 10/02/19

CONSTRUCTION COST:

Original Contract		\$1,738,231.44	
Thru Change Order #	0	\$0.00	0.0%
Current Contract		\$1,738,231.44	
Paid To Date Thru PA #	4	\$920,007.21	52.9%

TIME(DAYS)

COMPLETION

270	06/27/20
<u>0</u>	
270	06/27/20
Time: 61.5%	

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

E-00260-MCO AIRSIDE 2 & 4 APM GENERATOR REFURBISHMENT

CONTRACTOR: Electric Services, Inc.

GOAA CONTACTS:

A/E: NONE

Sponsor: Maintenance

OAR: Geotech Consultants International, Inc. dba
GCI, Inc.

Construction: Mike Patterson

FUNDING: Cap. Ex. (Capital Expenditure Fund)

PROJECT COST: \$140,000.00

SCOPE: Design and construct refurbishment of the APM generators and enclosures for Airsides 2 & 4 at the Orlando International Airport. AS2 APM generator enclosure work shall include the replacement of actuator motors for the louvers, prep and paint the rusted areas of the flooring, sealing of enclosure seams, and the replacement of existing lighting. AS4 APM generator and enclosure work shall include the sealing of the enclosure rooftop, installation of a new voltage regulator, design and installation of a new muffler shroud, prep and painting of enclosure and muffler shroud, replacement of existing lighting, and the purchase of a new Westinghouse DS-420 breaker.

STATUS: Project is in the submittal/procurement phase.

NOTICE TO PROCEED: 01/06/20

CONSTRUCTION COST:

Original Contract		\$130,415.67	
Thru Change Order #	1	\$544.83	0.4%
Current Contract		\$130,960.50	
Paid To Date Thru PA #	1	\$6,390.00	4.9%

TIME(DAYS)

180
<u>0</u>
180
Time: 39.4%

COMPLETION

07/03/20
07/03/20

**ANTICIPATED
COMPLETION:
On Schedule**

PROJECTS IN CONSTRUCTION

E-00261-MCO REPLACE A AND B SIDE BAG CLAIM PLCS D/B

CONTRACTOR:	Electric Services, Inc.	GOAA CONTACTS:	
A/E:	NONE	Sponsor:	Planning, Engineering, & Construction
OAR:	AECOM Technical Services, Inc.	Construction:	John Carlson
FUNDING:	GARBS (General Account Revenue Bonds)	PROJECT COST:	\$316,278.00

SCOPE: Replace existing bag claim unit Programmable Logic Controllers (PLCs) which have been discontinued and are no longer available for replacement at the Orlando International Airport.

STATUS: Installation of new PLCs is 65% complete.

NOTICE TO PROCEED: 01/29/20

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$269,303.48		180	07/26/20
Thru Change Order #	0	\$0.00	0.0%	0	
Current Contract		\$269,303.48		180	07/26/20
Paid To Date Thru PA #	1	\$58,944.18	21.9%	Time: 26.7%	

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

E-00262-MCO REPLACE POD E CLUTCH BRAKES WITH VFDS D/B

CONTRACTOR:	Electric Services, Inc.	GOAA CONTACTS:	
A/E:	NONE	Sponsor:	Planning, Engineering, & Construction
OAR:	AECOM Technical Services, Inc.	Construction:	John Carlson
FUNDING:	GARBS (General Account Revenue Bonds)	PROJECT COST:	\$596,750.00

SCOPE: Replace selected motor clutch brakes within the Pod E system with variable frequency drives (VFDs) for system performance improvement at the Orlando International Airport.

STATUS: Project is in submittal phase.

NOTICE TO PROCEED: 02/24/20

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	\$509,921.40	240
Thru Change Order # 0	\$0.00 0.0%	0
Current Contract	\$509,921.40	240
Paid To Date Thru PA # 0	\$0.00 0.0%	Time: 0.00%

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

E-00263-MCO UPGRADE AIRSIDE 4 RECHECK/TRANSFER SYSTEM CONTROLS D/B

<p>CONTRACTOR: Electric Services, Inc.</p> <p>A/E: NONE</p> <p>OAR: AECOM Technical Services, Inc.</p> <p>FUNDING: GARBS (General Account Revenue Bonds)</p>	<p>GOAA CONTACTS:</p> <p>Sponsor: Planning, Engineering, & Construction</p> <p>Construction: John Carlson</p> <p>PROJECT COST: \$181,525.00</p>
--	--

SCOPE: Replace the existing Airside 4 baggage recheck & transfer system controls which have reached the end of life at the Orlando International Airport.

STATUS: This project is in the submittal/procurement phase.

NOTICE TO PROCEED: 01/18/20

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$165,664.40		210	08/14/20
Thru Change Order #	1	\$2,007.61	1.2%	<u>0</u>	
Current Contract		\$167,672.01		210	08/14/20
Paid To Date Thru PA #	1	\$19,109.25	11.4%	Time: 28.1%	

**ANTICIPATED
COMPLETION:
On Schedule**

PROJECTS IN CONSTRUCTION

E-00264-MCO NORTH PARK PLACE LIGHT POLE REPLACEMENT

CONTRACTOR: Transportation Systems, Inc.

GOAA CONTACTS:

A/E: NONE

Sponsor: Maintenance

OAR: Geotech Consultants International, Inc. dba
GCI, Inc.

Construction: Mike Patterson

FUNDING: Cap. Ex. (Capital Expenditure Fund)

PROJECT COST: \$513,900.00

SCOPE: North Park Place lighting poles have reached the end of their useful life at the Orlando International Airport, and during the last two hurricanes, two poles have blown over. The poles were made of steel and the insides show signs of deterioration. This request is to replace the steel poles and remount the existing LED heads. 49 total poles are to be replaced.

STATUS: Project is in the submittal/procurement phase.

NOTICE TO PROCEED: 02/17/20

CONSTRUCTION COST:

Original Contract		\$179,467.27	
Thru Change Order #	0	\$0.00	0.0%
Current Contract		\$179,467.27	
Paid To Date Thru PA #	0	\$0.00	0.0%

TIME(DAYS)

COMPLETION

365	02/15/21
0	
365	02/15/21
Time: 0.00%	

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

E-00265-MCO HYATT POOL PUMP ROOM ELECTRICAL CONDUIT REPLACEMENT

CONTRACTOR:	BergElectric Corp. dba Bergelectric Corp. Contractors and Engineers	GOAA CONTACTS:	
A/E:	NONE	Sponsor:	Hyatt Regency Hotel
OAR:	AECOM Technical Services, Inc.	Construction:	Arlene Grant
FUNDING:	Cap. Ex. (Capital Expenditure Fund)	PROJECT COST:	\$40,987.25

SCOPE: This project is to remove existing corroded galvanized power/lighting conduit/wire and replace with new PVC coated conduit, appropriate electrical boxes and new wiring in Hyatt pool pump room. Trace out existing pool pump relays and install in new NEMA 4X enclosure to prevent corrosion. Apply Cold Galvanized paint to existing Tele/Data conduits to prevent further corrosion of these conduits.

STATUS: This project is currently on hold.

NOTICE TO PROCEED: 02/11/20

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$40,987.25		60	04/10/20
Thru Change Order #	0	\$0.00	0.0%	<u>0</u>	
Current Contract		\$40,987.25		60	04/10/20
Paid To Date Thru PA #	0	\$0.00	0.0%	Time: 0.00%	

ANTICIPATED COMPLETION: On Hold
--

PROJECTS IN CONSTRUCTION

E-S00009-MCO RUNWAY 17L FAA ALSF-2 MODIFICATIONS

CONTRACTOR:	H. L. Pruitt Corporation	GOAA CONTACTS:	
A/E:	NONE	Sponsor:	Planning, Engineering, & Construction
OAR:	A2 Group, Inc.	Construction:	Davin Ruohomaki
FUNDING:	Direct funding from Virgin Trains US (fka Brightline/AAF)	PROJECT COST:	\$800,000.00

SCOPE: The project consists of modifying the Approach Lighting System with Sequence Flashing Lights (ALSF-2) at Runway 17L to accommodate the Virgin Trains rail easement by adjusting the light fixture heights and light lane slope as well as shifting Stations 15 and 16 at the Orlando International Airport. The project includes approximately 15,000 LF wire and cabling, grounding, replacement of duct between Stations 15 and Station 16 and removal and replacement of all lighting masts from Station 3 through Station 24. Construction will be according to the project plans documents, the GOAA continuing contract, and the project specific technical specifications. All work must be built to current FAA requirements and be accepted by FAA who will provide a Resident Engineer for the project. The Contractor will coordinate the flight check with FAA and make any required adjustments to the system to satisfy FAA. The Contractor will provide the MOT requirements for Cargo Road and for SR 528 and all measures required to keep the airfield free from debris including but not limited to low profile barricades, operational lights, and sweeping of all work areas and haul routes. All runway work within the Runway Safety Area will be completed during the 45 days that Runway 17L-35R will be closed. Any additional work in the safety area after the closure will have to be coordinated with GOAA Airfield Operations during routine maintenance closures or nighttime closures.

STATUS: Relocation of light stations 15 and 16 started on January 6, 2020 and is complete. This removed the light stations that were in conflict with Virgin Trains rail construction. Work on this project will restart in 2021.

NOTICE TO PROCEED: 06/10/19

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	180	12/06/19
Thru Change Order # 1	\$629,572.00 82.0% <u>551</u>	
Current Contract	\$1,397,572.00	731 06/09/21
Paid To Date Thru PA # 0	\$0.00 0.0%	Time: 0.00%

ANTICIPATED COMPLETION: On Hold
--

PROJECTS IN CONSTRUCTION

E-S00010-MCO INSTALL FOUNTAINS AT SOUTH APM POND

CONTRACTOR: Stryker Electrical Contracting, Inc.
A/E: NONE
OAR: A2 Group, Inc.
FUNDING: Cap. Ex. (Capital Expenditure Fund)

GOAA CONTACTS:
 Sponsor: Maintenance
Construction: Mike Patterson
PROJECT COST: \$261,000.00

SCOPE: The project scope is to install three fountains in Pond B-33B, located between the APM/ITF building and Jeff Fuqua Boulevard at the Orlando International Airport. Contractor will furnish 480V power for three 20-horsepower pumps. Owner will tie into Contractor furnished power source in order to furnish and install three 50' fountains. These fountains will keep the pond water in motion to help prevent surface aquatic vegetation.

STATUS: Underground conduit installation is complete. Backboard and electrical disconnect installation in-process.

NOTICE TO PROCEED: 12/02/19

CONSTRUCTION COST:

Original Contract		\$68,274.00	
Thru Change Order #	0	\$0.00	0.0%
Current Contract		\$68,274.00	
Paid To Date Thru PA #	0	\$0.00	0.0%

TIME(DAYS)

COMPLETION

90	02/29/20
<u>0</u>	
90	02/29/20
Time: 0.00%	

**ANTICIPATED
COMPLETION:
4/30/2020**

PROJECTS IN CONSTRUCTION

G-S00001-MCO PARKING GARAGE C SIGNAGE

CONTRACTOR:	AC Signs, LLC	GOAA CONTACTS:	
A/E:	NONE	Sponsor:	Planning, Engineering, & Construction
OAR:	A2 Group, Inc.	Construction:	Brad Friel
FUNDING:	O&M (Operations & Maintenance Fund)	PROJECT COST:	\$134,643.60

SCOPE: The project scope consists of installing pedestrian signage and vehicular signage within Parking Garage C at the Orlando International Airport. Replacement of existing signage, as well as installation of new signage where not currently present, are included in the project scope.

STATUS: New sign installation started was completed on March 26, 2020.

NOTICE TO PROCEED: 01/14/20

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	\$124,670.00	80 04/02/20
Thru Change Order # 1	\$45,630.80 36.6%	<u>0</u>
Current Contract	\$170,300.80	80 04/02/20
Paid To Date Thru PA # 0	\$0.00 0.0%	Time: 0.00%

ANTICIPATED COMPLETION: Subst.Compl.

PROJECTS IN CONSTRUCTION

H-00299-MCO AOA SECURITY FENCE UPGRADE

CONTRACTOR:	Florida Door Control of Orlando, Inc.	GOAA CONTACTS:	
A/E:	NONE	Sponsor:	Security
OAR:	PSA Management Inc.	Construction:	Gordon Clark
FUNDING:	Cap. Ex. (Capital Expenditure Fund)	PROJECT COST:	\$1,044,460.00

SCOPE: Replacement of approximately 10,000 lineal feet of existing 6' high chain link fencing that is at the end of its useful life and does not meet current height standards with new 8' chain link fencing. The Secure Area chain link fence is at various locations around the perimeter of the Secured Area at the Orlando International Airport. Additionally, this project includes upgrading 6' vehicular access gates to 8' vehicular access gates.

STATUS: Fencing installation is continuing.

NOTICE TO PROCEED: 03/06/18

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$500,000.00		120	07/03/18
Thru Change Order #	1	\$450,000.00	90.0%	<u>0</u>	
Current Contract		\$950,000.00		120	07/03/18
Paid To Date Thru PA #	10	\$308,109.26	32.4%	Time: 600.0%	

ANTICIPATED COMPLETION: 8/1/2020

PROJECTS IN CONSTRUCTION

H-00330-MCO DELTA PROVISIONS FENCE INSTALLATION

CONTRACTOR:	Carr & Collier Inc.	GOAA CONTACTS:	
A/E:	NONE	Sponsor:	Maintenance
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Tuan Nguyen (DR)
FUNDING:	O&M (Operations & Maintenance Fund)	PROJECT COST:	\$19,560.62

SCOPE: Provide a fence approximately 500 feet long, along the south end of the Delta Provisions Building at the Orlando International Airport to separate the building from the southern parking lot. The fence will be attached to the new Checkpoint Charlie Fence on the west and an existing fence on the east. A gate will be installed as part of the Checkpoint Charlie project.

STATUS: This project is in the submittal/procurement phase.

NOTICE TO PROCEED: 01/06/20

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$19,560.62		60	03/05/20
Thru Change Order #	0	\$0.00	0.0%	0	
Current Contract		\$19,560.62		60	03/05/20
Paid To Date Thru PA #	0	\$0.00	0.0%	Time: 0.00%	

**ANTICIPATED
COMPLETION:
04/30/2020**

PROJECTS IN CONSTRUCTION

H-00332-MCO MCO EMPLOYEE PARKING BUS LOOP PAVEMENT REHABILITATION - PHASE 2

CONTRACTOR: Valencia Construction Group, Inc.

GOAA CONTACTS:

A/E: NONE

Sponsor: Maintenance

OAR: A2 Group, Inc.

Construction: Mike Patterson

FUNDING: O&M (Operations & Maintenance Fund)

PROJECT COST: \$51,561.60

SCOPE: The project scope is to replace a damaged concrete slab and damaged sidewalk in the Employee Parking Bus Loop, located on Casa Verde Road at the Orlando International Airport. Work includes re-sealing of existing joints and various spall repairs. Work also includes materials testing of concrete and soils, Maintenance of Traffic, and utility location services. Work will be performed within one bus loop at a time to allow for closure of one bus loop at a time, only. Work is to be performed during daytime hours and will be closely coordinated with Ground Transportation, Parking, Maintenance, and Landside Operations.

STATUS: This project is in-progress, with work on the east loop completed and work continuing on the West Loop.

NOTICE TO PROCEED: 03/23/20

CONSTRUCTION COST:

Original Contract		\$45,080.10	
Thru Change Order #	0	\$0.00	0.0%
Current Contract		\$45,080.10	
Paid To Date Thru PA #	0	\$0.00	0.0%

TIME(DAYS)

COMPLETION

30	04/21/20
<u>0</u>	
30	04/21/20
Time: 0.00%	

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

H-00335-MCO WETHERBEE STORM CULVERT CROSSING REPLACEMENT

CONTRACTOR: Carr & Collier Inc.

GOAA CONTACTS:

A/E: NONE

Sponsor: Maintenance

OAR: Geotech Consultants International, Inc. dba
GCI, Inc.

Construction: Mike Patterson

FUNDING: O&M (Operations & Maintenance Fund)

PROJECT COST: \$20,000.00

SCOPE: The project consists of providing all labor, equipment and materials to remove existing Corrugated Metal Pipe storm culvert (CMP), install dewatering system, install new 38" X 60" Elliptical Reinforced Concrete Pipe (ERCP) and backfill at the Orlando International Airport. Also install 8" lime rock base and 2" asphalt paving, final grade and shape slopes with installation of 10 tons of Rip Rap on side slopes. Reference Carr & Collier, Inc. Proposal of February 28, 2020 for expanded project scope.

STATUS: Project is in the procurement phase.

NOTICE TO PROCEED: 03/30/20

CONSTRUCTION COST:

Original Contract		\$18,820.93	
Thru Change Order #	0	\$0.00	0.0%
Current Contract		\$18,820.93	
Paid To Date Thru PA #	0	\$0.00	0.0%

TIME(DAYS)

COMPLETION

30	04/28/20
<u>0</u>	
30	04/28/20
Time: 0.00%	

**ANTICIPATED
COMPLETION:
On Schedule**

PROJECTS IN CONSTRUCTION

H-S00013-MCO HBJ BUILDING FIRE WATER LINE TIE-IN

CONTRACTOR:	Carr & Collier Inc.	GOAA CONTACTS:	
A/E:	Avcon, Inc.	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Scott Shedek (DR)
FUNDING:	GARBS (General Account Revenue Bonds)	PROJECT COST:	\$1,150,000.00

SCOPE: Extend a Fire Water Main line, and all associated work, from an existing OUC water main to the HBJ Building to convert the existing sprinkler system, that will be upgraded as necessary, to an OUC water source and remove the current connection to a pump that draws water from an adjacent pond at the Orlando International Airport.

STATUS: Fire pump, transformer and assembly have been installed. Parts ordered to complete pre-power inspection.

NOTICE TO PROCEED: 11/05/18

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$611,078.16		120	03/04/19
Thru Change Order #	3	\$220,079.91	36.0%	0	
Current Contract		\$831,158.07		120	03/04/19
Paid To Date Thru PA #	10	\$713,820.11	85.9%	Time: 422.5%	

**ANTICIPATED
COMPLETION:
4/30/2020**

PROJECTS IN CONSTRUCTION

H-S00022-MCO HBJ WAREHOUSE FENCE INSTALLATION

CONTRACTOR:	Carr & Collier Inc.	GOAA CONTACTS:	
A/E:	NONE	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Scott Shedek (DR)
FUNDING:	Aviation Authority Funds	PROJECT COST:	\$155,363.44

SCOPE: Install approximately 1300 feet of 6' high black vinyl fencing along Dowden Road for the HBJ Warehouse at the Orlando International Airport. Work includes labor and materials to install fence, clear fence line, and restore area at completion of project.

STATUS: Fencing is installed. Access controlled electronic entrance gate added to scope of work.

NOTICE TO PROCEED: 05/14/19

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	\$82,453.59	60 07/12/19
Thru Change Order # 3	\$70,356.61 85.3%	<u>0</u>
Current Contract	\$152,810.20	60 07/12/19
Paid To Date Thru PA # 3	\$132,801.05 86.9%	Time: 313.3%

ANTICIPATED COMPLETION: 4/30/2020
--

PROJECTS IN CONSTRUCTION

H-S00023-MCO GUARDRAIL AND SAFETY RAILING IMPROVEMENTS

CONTRACTOR:	Gomez Construction Company	GOAA CONTACTS:	
A/E:	NONE	Sponsor:	Planning, Engineering, & Construction
OAR:	A2 Group, Inc.	Construction:	Davin Ruohomaki
FUNDING:	O&M (Operations & Maintenance Fund)	PROJECT COST:	\$91,000.00

SCOPE: The project scope consists of installing guardrail along Jeff Fuqua Boulevard and installing safety railing on top of the train tunnels at the Orlando International Airport. Roadway lighting will need to be relocated to install guardrail.

STATUS: Handrail installation is complete. Guardrail installation starts on April, 9, 2020.

NOTICE TO PROCEED: 02/11/20

CONSTRUCTION COST:			TIME(DAYS)	COMPLETION
Original Contract		\$82,769.89	90	05/10/20
Thru Change Order #	1	\$1,269.63	1.5%	<u>0</u>
Current Contract		\$84,039.52	90	05/10/20
Paid To Date Thru PA #	0	\$0.00	0.0%	Time: 0.00%

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

L-00043-MCO ON-CALL LOW VOLTAGE SERVICES (FY20-ARCHIS)

CONTRACTOR:	Archis Inc. d/b/a Archis Technologies	GOAA CONTACTS:	
A/E:	NONE	Sponsor:	Information Technology
OAR:	NONE	Construction:	Paul Haust
FUNDING:	O&M (Operations & Maintenance Fund)	PROJECT COST:	\$75,000.00

SCOPE: This project will provide low voltage cabling installation and repair services for all Authority facilities located at Orlando International Airport on an on-call basis.

STATUS: This project provides on-call low voltage services for FY 2020.

NOTICE TO PROCEED: 10/01/19

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	\$75,000.00	365
Thru Change Order # 0	\$0.00 0.0%	0
Current Contract	\$75,000.00	365
Paid To Date Thru PA # 1	\$8,774.82 11.7%	Time: 39.2%

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

L-00045-MCO ON-CALL LOW VOLTAGE SERVICES (FY20-QCC)

CONTRACTOR:	Quality Cable Contractors, Inc.	GOAA CONTACTS:	
A/E:	NONE	Sponsor:	Information Technology
OAR:	NONE	Construction:	Paul Haust
FUNDING:	O&M (Operations & Maintenance Fund)	PROJECT COST:	\$350,000.00

SCOPE: This project will provide low voltage cabling installation and repair services for all Authority facilities located at Orlando International Airport on an on-call basis.

STATUS: This project provides on-call low voltage services at all Authority facilities located at Orlando International Airport for Fiscal Year 2020.

NOTICE TO PROCEED: 10/01/19

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$350,000.00		366	09/30/20
Thru Change Order #	0	\$0.00	0.0%	<u>0</u>	
Current Contract		\$350,000.00		366	09/30/20
Paid To Date Thru PA #	1	\$7,302.75	2.1%	Time: 28.7%	

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

L-00046-MCO ON-CALL LOW VOLTAGE SERVICES (FY20-ORION)

CONTRACTOR:	Orion Management Services, LLC	GOAA CONTACTS:	
A/E:	NONE	Sponsor:	Information Technology
OAR:	NONE	Construction:	Paul Haust
FUNDING:	O&M (Operations & Maintenance Fund)	PROJECT COST:	\$350,000.00

SCOPE: This project will provide low voltage cabling installation and repair services for all Authority facilities located at Orlando International Airport on an on-call basis.

STATUS: This project will provide low voltage cabling installation and repair services for all Authority facilities located at Orlando International Airport on an on-call basis.

NOTICE TO PROCEED: 10/01/19

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	\$350,000.00	365 09/29/20
Thru Change Order # 0	\$0.00 0.0%	0
Current Contract	\$350,000.00	365 09/29/20
Paid To Date Thru PA # 4	\$91,639.94 26.2%	Time: 46.0%

**ANTICIPATED
COMPLETION:
On Schedule**

PROJECTS IN CONSTRUCTION

L-00047-MCO ON-CALL LOW VOLTAGE SERVICES (FY20-OBTS)

CONTRACTOR:	Orlando Business Telephone Systems, Inc.	GOAA CONTACTS:	
A/E:	NONE	Sponsor:	Information Technology
OAR:	NONE	Construction:	Paul Haust
FUNDING:	O&M (Operations & Maintenance Fund)	PROJECT COST:	\$350,000.00

SCOPE: This project will provide low voltage cabling installation and repair services for all Authority facilities located at Orlando International Airport on an on-call basis.

STATUS: This project will provide low voltage cabling installation and repair services for all Authority facilities located at Orlando International Airport on an on-call basis.

NOTICE TO PROCEED: 10/01/19

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	\$350,000.00	365 09/29/20
Thru Change Order # 1	\$0.00 0.0%	0
Current Contract	\$350,000.00	365 09/29/20
Paid To Date Thru PA # 4	\$114,466.09 32.7%	Time: 44.7%

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

L-00048-MCO WAC TO MAIN TERMINAL COMM RM FIBER INSTALLATION

CONTRACTOR:	Orlando Business Telephone Systems, Inc.	GOAA CONTACTS:	
A/E:	NONE	Sponsor:	Information Technology
OAR:	NONE	Construction:	Paul Haust
FUNDING:	Cap. Ex. (Capital Expenditure Fund)	PROJECT COST:	\$102,000.00

SCOPE: This project will provide and install one 288F single mode fiber optic cable from the West Air Cargo Bldg to the North Terminal Communications Room at Orlando International Airport. This is to provide required fiber connection capacity where there presently isn't. Capacity is needed to re-route fiber connections around Cargo Rd bridge northbound on Jeff Fuqua Blvd. where the existing fiber duct bank crossing Cargo Rd bridge, has the potential to be damaged during Virgin Train construction activities at the bridge. This damage would interrupt multiple critical airport computer networks that are connected on the existing fiber.

STATUS: This project is in the submittal/procurement phase.

NOTICE TO PROCEED: 11/06/19

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$89,313.26		60	01/04/20
Thru Change Order #	1	\$0.00	0.0%	<u>0</u>	
Current Contract		\$89,313.26		60	01/04/20
Paid To Date Thru PA #	1	\$68,852.49	77.1%	Time: 236.7%	

**ANTICIPATED
COMPLETION:
7/30/2020**

PROJECTS IN CONSTRUCTION

L-00049-MCO BACKBONE FIBER INFRASTRUCTURE TO TENANT LOCATIONS (OBTS)

CONTRACTOR:	Orlando Business Telephone Systems, Inc.	GOAA CONTACTS:	
A/E:	NONE	Sponsor:	Information Technology
OAR:	NONE	Construction:	Paul Haust
FUNDING:	Cap. Ex. (Capital Expenditure Fund)	PROJECT COST:	\$115,445.00

SCOPE: Orlando Business Telephone Systems to provide backbone fiber infrastructure through new or existing pathways to tenant locations at the Orlando International Airport, on an on-call basis, ex. Jet Blue & Enterprise RAC. All strands will be tested and test results will be submitted to GOAA IT Department.

STATUS: This project is in the submittal/procurement phase.

NOTICE TO PROCEED: 01/15/20

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$115,445.00		242	09/12/20
Thru Change Order #	0	\$0.00	0.0%	0	
Current Contract		\$115,445.00		242	09/12/20
Paid To Date Thru PA #	0	\$0.00	0.0%	Time: 0.00%	

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

L-00051-MCO ON-CALL LOW VOLTAGE SERVICES (FY20-ACCI)

CONTRACTOR:	Advanced Cable Connection, Inc.	GOAA CONTACTS:	
A/E:	NONE	Sponsor:	Information Technology
OAR:	NONE	Construction:	Paul Haust
FUNDING:	O&M (Operations & Maintenance Fund)	PROJECT COST:	\$75,000.00

SCOPE: This project will provide low voltage cabling installation and repair services for all Authority facilities located at Orlando International Airport on an on-call basis.

STATUS: This project will provide low voltage cabling installation and repair services for all Authority facilities located at Orlando International Airport on an on-call basis.

NOTICE TO PROCEED: 02/05/20

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	\$75,000.00	210 09/01/20
Thru Change Order # 0	\$0.00 0.0%	0
Current Contract	\$75,000.00	210 09/01/20
Paid To Date Thru PA # 0	\$0.00 0.0%	Time: 0.00%

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

L-S00003-MCO ON-CALL LOW VOLTAGE SERVICES (FY20-ORION) FOR SAPM/ITF

CONTRACTOR: Orion Management Services, LLC A/E: NONE OAR: NONE FUNDING: O&M (Operations & Maintenance Fund)	GOAA CONTACTS: Sponsor: Information Technology Construction: Paul Haust PROJECT COST: \$30,000.00
--	---

SCOPE: This project will provide low voltage cabling installation and repair services for all Authority facilities located at Orlando International Airport South APM ITF Building on an on-call basis.

STATUS: On call low voltage services for the South APM ITF through 9/29/2020.

NOTICE TO PROCEED: 10/01/19

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	365	09/29/20
Thru Change Order # 0	\$0.00 0.0%	<u>0</u>
Current Contract	\$30,000.00	365 09/29/20
Paid To Date Thru PA # 1	\$1,806.42 6.0%	Time: 38.9%

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

L-S00004-MCO ON-CALL LOW VOLTAGE SERVICES (FY20-OBTS) FOR SAPM/ITF

CONTRACTOR:	Orlando Business Telephone Systems, Inc.	GOAA CONTACTS:	
A/E:	NONE	Sponsor:	Information Technology
OAR:	NONE	Construction:	Paul Haust
FUNDING:	O&M (Operations & Maintenance Fund)	PROJECT COST:	\$30,000.00

SCOPE: This project will provide low voltage cabling installation and repair services for all Authority facilities located at Orlando International Airport South APM ITF Building on an on-call basis.

STATUS: This project will provide low voltage cabling installation and repair services for all Authority facilities located at Orlando International Airport South APM ITF Building on an on-call basis through 09/29/2020.

NOTICE TO PROCEED: 10/01/19

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	\$30,000.00	365 09/29/20
Thru Change Order # 1	\$0.00 0.0%	<u>0</u>
Current Contract	\$30,000.00	365 09/29/20
Paid To Date Thru PA # 0	\$0.00 0.0%	Time: 0.00%

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

R-00095-MCO EMERGENCY ROOF REPAIRS AND WATERPROOFING MAINTENANCE

CONTRACTOR: P&A Roofing and Sheet Metal, Inc.

GOAA CONTACTS:

A/E: NONE

Sponsor: Maintenance

OAR: NONE

Construction: Mike Patterson

FUNDING:

PROJECT COST: \$150,000.00

SCOPE: Provide emergency response for GOAA building envelope repairs and waterproofing. Perform scheduled maintenance as directed by the AAR at the Orlando International Airport.

STATUS: This project is for on-call maintenance.

NOTICE TO PROCEED: 03/25/19

CONSTRUCTION COST:

Original Contract		\$150,000.00	
Thru Change Order #	0	\$0.00	0.0%
Current Contract		\$150,000.00	
Paid To Date Thru PA #	10	\$63,106.49	42.1%

TIME(DAYS)

COMPLETION

730	03/23/21
<u>0</u>	
730	03/23/21
Time: 48.2%	

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

R-00096-MCO MCO SKYLIGHT REPAIRS AT GREAT HALL

CONTRACTOR:	Advanced Roofing, Inc.	GOAA CONTACTS:	
A/E:	Construction Moisture Consulting, Inc.	Sponsor:	Maintenance
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	John Carlson
FUNDING:	Cap. Ex. (Capital Expenditure Fund)	PROJECT COST:	\$220,000.00

SCOPE:

1. Pressure Bar/Fastener Treatment:
 - Remove existing caulking at pressure bars horizontally and vertically then re-fasten screws.
 - Window mullions will then be thoroughly wire wheeled and cleaned utilizing a solvent wipe method.
 - Finally apply Dow 795 Black Silicone Sealant and tool per the manufacturer instructions.
2. Wet Seal (Glass to Metal Window Mullion):
 - Trim existing window glazing flush with the window mullion then thoroughly cleaned utilizing solvent wipe method. Finally apply Dow 795 Black Silicone Sealant and tool in strict accordance with the “Dow Corning” Weatherproofing Sealant Guide.
3. Vertical Control Joints @ Parapet Wall:
 - Remove existing sealant at vertical control joints @ parapet wall and lightly abrade joint edges to remove loose residual sealant and apply a new Single Component Corning 790 Limestone/Sandstone sealant.
4. Rake-Slanted Coating Caulking @ Skylight to Parapet:
 - Remove caulking @ skylight to parapet and replace with Tremco Dymonic 100 Urethane Sealant.
 - Joint surfaces shall be cleaned using high pressure water (minimum 3,000 psi). Loose and/or de-bonded materials will be mechanically removed and will be patched with compatible materials.
 - Tremco Alpha Guard Bio and Alpha Guard Primer will be applied over the existing coating system.
5. "Y" Connections @ Parapet Walls:
 - Remove sealant and thoroughly clean the "Y" connections of the existing support steel @ parapet walls and gutter lap joints. Clean utilizing a solvent wipe method. Once cleaned, a Dymonic 100 Urethane Sealant shall be applied.
 - Tremco Alpha Guard Bio and Alpha Guard Primer will be applied over the existing coating system.
6. Gutter Coating / Treatment (6 Gutter Locations):
 - Lap Joint, Penetrations, & Terminations will be wire wheeled and cleaned utilizing a solvent wipe method.
 - Install an Epoxy Based Primer, Urethane Base Coat and UV Stable Topcoat.

Reference attached Advanced Roofing Proposal dated January 28, 2020.

STATUS: Work is in-progress replacing sealant around skylight glass panels.

NOTICE TO PROCEED: 03/09/20

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	\$198,319.00	90 06/06/20
Thru Change Order # 0	\$0.00 0.0%	0
Current Contract	\$198,319.00	90 06/06/20
Paid To Date Thru PA # 0	\$0.00 0.0%	Time: 0.00%

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

V-00867-MCO CENTERFIELD ARFF ADMINISTRATION BLDG

CONTRACTOR: R. L. Burns, Inc.

GOAA CONTACTS:

A/E: Borrelli & Partners, Inc.

Sponsor: Planning, Engineering, & Construction

OAR: A2 Group, Inc.

Construction: Greg Watson (DR)

FUNDING:

PROJECT COST: \$3,012,490.00

CIR00254 FY 2017-2018

SCOPE: Construct a new 4,600 square foot (49' X 94') one story administration building consisting of offices, conference room, storage, break room, restroom/locker and support spaces at the Orlando International Airport. Building to be located north of the existing Centerfield ARFF Building with Awning covered walkway. Building to be constructed of 8" CMU with stucco and be complementary to the existing Centerfield ARFF Building. Building will have emergency power.

STATUS: Substantial completion achieved on March 3, 2020.

NOTICE TO PROCEED: 12/18/18

CONSTRUCTION COST:

Original Contract		\$2,025,867.00	
Thru Change Order #	2	\$258,425.99	12.8%
Current Contract		\$2,284,292.99	
Paid To Date Thru PA #	15	\$2,250,380.68	98.5%

TIME(DAYS)

COMPLETION

145	05/11/19
<u>172</u>	
317	10/30/19
Time: 147.6%	

**ANTICIPATED
COMPLETION:
Subst.Compl.**

PROJECTS IN CONSTRUCTION

V-00906-MCO WEST CHECKPOINT VIDEO WALLS

CONTRACTOR:	H. W. Davis Construction, Inc.	GOAA CONTACTS:	
A/E:	C.T. Hsu & Associates, P.A.	Sponsor:	Planning, Engineering, & Construction
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Mark Birkebak
FUNDING:	Cap. Ex. (Capital Expenditure Fund) <small>CIR00470</small>	PROJECT COST:	\$1,995,000.00

SCOPE: Project is to provide two large and two small LED Video walls at the Orlando International Airport. The large video walls measure 3'-6" high by 46'-0" long. The small video walls measure 3'-6" high by 8'-8" long. The video walls will be placed along the newly created vertical wall at the Chili's fascia on both the A side and B side of the Great Hall.

STATUS: Demo of the existing soffit is complete on both A&B sides. Electrical installation for new power and data is in progress. Framing of new walls where the video modules will be installed is in progress. Saco brackets were received 3/24/20. Anticipate receiving the A-side video wall modules at the end of April.

NOTICE TO PROCEED: 01/30/20

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	\$781,733.00	120
Thru Change Order # 0	\$0.00 0.0%	<u>0</u>
Current Contract	\$781,733.00	120
Paid To Date Thru PA # 0	\$0.00 0.0%	05/28/20
	Time: 0.00%	

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

V-00926-MCO U.S. CUSTOMS AND BORDER PROTECTION (CBP) MODULAR TRAINING ROOM

CONTRACTOR:	Gomez Construction Company	GOAA CONTACTS:	
A/E:	NONE	Sponsor:	Operations
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	Scott Shedek (DR)
FUNDING:	O&M (Operations & Maintenance Fund)	PROJECT COST:	\$134,806.23

SCOPE: Provide engineering for electrical and fire protection; pull electrical wiring from modular building to HBJ Warehouse circuit breaker box for main power to include lighting, emergency lighting, exit signs, fire alarm, outlets, and A/C units; install recessed sprinklers into modular building and pull all permitting associated with work; run conduit and fiber for data and telecom to GOAA Comm Room; demolition of existing wood wall and fencing within space to be used at the Orlando International Airport.

STATUS: Project is in submittal/procurement/permitting phase.

NOTICE TO PROCEED: 07/30/19

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$130,327.46		90	10/27/19
Thru Change Order #	1	\$4,478.77	3.4%	<u>0</u>	
Current Contract		\$134,806.23		90	10/27/19
Paid To Date Thru PA #	2	\$103,794.72	77.0%	Time: 278.9%	

**ANTICIPATED
COMPLETION:
7/30/2020**

PROJECTS IN CONSTRUCTION

V-00931-MCO HYATT FCU PANEL RELOCATIONS ON 8TH AND 9TH FLOORS

CONTRACTOR:	Gomez Construction Company	GOAA CONTACTS:	
A/E:	SGM Engineering, Inc.	Sponsor:	Hyatt Regency Hotel
OAR:	AECOM Technical Services, Inc.	Construction:	Arlene Grant
FUNDING:	Cap. Ex. (Capital Expenditure Fund)	PROJECT COST:	\$344,312.89

SCOPE: The Project consists of providing labor and miscellaneous materials, procurement of permits, supervision necessary to move 12 previously installed Fan Coil Units (FCU), adjust locations of 4 FCU's, 30 Access Panels to FCUs, and/or 30 ceiling mounted Can Light Fixtures as needed on the 8th and 9th Floors at the Hyatt Regency Hotel in the Orlando International Airport. The scope also includes provide and install one new FCU in Room 1050. See Section 4 for Summary of Work and additional information. Contractor shall protect adjoining areas from damage and will remove all debris from the Project site on a daily basis.

STATUS: Project is currently on hold.

NOTICE TO PROCEED: 02/11/20

CONSTRUCTION COST:				TIME(DAYS)	COMPLETION
Original Contract		\$248,761.09		98	05/18/20
Thru Change Order #	0	\$0.00	0.0%	<u>0</u>	
Current Contract		\$248,761.09		98	05/18/20
Paid To Date Thru PA #	0	\$0.00	0.0%	Time: 0.00%	

**ANTICIPATED
COMPLETION:
On Hold**

PROJECTS IN CONSTRUCTION

V-00935-MCO ADDITIONAL CATWALK FOR WEST END BHS D/B

CONTRACTOR:	Gomez Construction Company	GOAA CONTACTS:	
A/E:	NONE	Sponsor:	Planning, Engineering, & Construction
OAR:	AECOM Technical Services, Inc.	Construction:	John Carlson
FUNDING:	GARBS (General Account Revenue Bonds)	PROJECT COST:	\$421,750.00

SCOPE: Install additional catwalk on the A and B Side Pod induction and sortation systems at the Orlando International Airport to provide operational (jam clearing) and maintenance access on elevated baggage conveyor sections that currently can only be accessed using lifts.

STATUS: Installations started on March 9, 2020 and continues.

NOTICE TO PROCEED: 12/04/19

CONSTRUCTION COST:			TIME(DAYS)	COMPLETION
Original Contract		\$336,174.54	190	06/10/20
Thru Change Order #	1	\$23,948.10	7.1%	<u>0</u>
Current Contract		\$360,122.64	190	06/10/20
Paid To Date Thru PA #	0	\$0.00	0.0%	Time: 0.00%

ANTICIPATED COMPLETION: On Schedule
--

PROJECTS IN CONSTRUCTION

V-00943-MCO AIRSIDES 2 & 4 GUIDEWAY RUNNING SURFACE REFURBISHMENT (D/B)

CONTRACTOR: Gomez Construction Company

GOAA CONTACTS:

A/E: NONE

Sponsor: Maintenance

OAR: Geotech Consultants International, Inc. dba
GCI, Inc.

Construction: Mike Patterson

FUNDING: Cap. Ex. (Capital Expenditure Fund)

PROJECT COST: \$919,000.00

SCOPE: Design and construct refurbishment of the APM running surface for Airsides 2 & 4 at the Orlando International Airport to extend the service life by approximately 6 years.

STATUS: Airside 4 running pad repairs are in-progress. Work being performed at night, during normal APM maintenance periods.

NOTICE TO PROCEED: 01/21/20

CONSTRUCTION COST:

Original Contract		\$715,496.22	
Thru Change Order #	0	\$0.00	0.0%
Current Contract		\$715,496.22	
Paid To Date Thru PA #	0	\$0.00	0.0%

TIME(DAYS)

COMPLETION

210	08/17/20
<u>0</u>	
210	08/17/20
Time: 0.00%	

**ANTICIPATED
COMPLETION:
On Schedule**

PROJECTS IN CONSTRUCTION

V-00945-MCO AIRSIDE 4 GATE DOOR UPGRADES

CONTRACTOR: H. W. Davis Construction, Inc.
A/E: NONE
OAR: NONE
FUNDING: Cap. Ex. (Capital Expenditure Fund)

GOAA CONTACTS:
 Sponsor: Planning, Engineering, & Construction
Construction: Scott Shedek (DR)
PROJECT COST: \$75,000.00

SCOPE: Upgrade doors and access control system for the 80's and 90's wing gate doors at Airside 4 at the Orlando International Airport to remain in compliance with these new regulatory requirements. Scope of work includes modifications to door closures, magnetic locks, repair and replacement of swinging and roll up doors, access control programming and testing, upgrades to existing gate control boxes.

STATUS: This project is in the repair and test phase.

NOTICE TO PROCEED: 11/19/19

CONSTRUCTION COST:

Original Contract		\$70,780.00	
Thru Change Order #	0	\$0.00	0.0%
Current Contract		\$70,780.00	
Paid To Date Thru PA #	3	\$67,241.00	95.0%

TIME(DAYS)

COMPLETION

60	01/17/20
<u>0</u>	
60	01/17/20
Time: 213.3%	

ANTICIPATED COMPLETION: 4/30/2020
--

PROJECTS IN CONSTRUCTION

V-00947-MCO MCO ROADWAY SIGNAGE STRUCTURE REHAB

CONTRACTOR: H. W. Davis Construction, Inc.

GOAA CONTACTS:

A/E: Artistic Identity, LLC

Sponsor: Maintenance

OAR: Geotech Consultants International, Inc. dba
GCI, Inc.

Construction: Mike Patterson

FUNDING: Discr . (Discretionary Fund)

PROJECT COST: \$256,722.02

SCOPE: The project consists of cleaning and painting of all areas of corrosion on the (5) five overhead sign structures and (5) five ground mount structures noted on the attached key plan located at The Orlando International Airport. Scope of work includes pressure washing the entire structure, prepare of surfaces in accordance with (Surface Preparation Standards) SSPC-SP-2 or SSPC-SP-3. Applying (1) one full prime coat of epoxy, and (1) one finish coat of acrylic aliphatic urethane. Provide Maintenance of Traffic (M.O.T.) as require per F.D.O.T. index for night time work. On the (5) five ground mount signs, de-install the sign and structure, cut steel base stub down to grade, install new custom steel saddle to existing concrete foundation and re-install sign and structure to new base. Reference Artistic Identity Drawings Dated 10.25.2019.

STATUS: Repainting of 5 overhead sign structures completed.

NOTICE TO PROCEED: 01/06/20

CONSTRUCTION COST:

Original Contract		\$192,706.00	
Thru Change Order #	0	\$0.00	0.0%
Current Contract		\$192,706.00	
Paid To Date Thru PA #	2	\$116,723.88	60.6%

TIME(DAYS)

COMPLETION

90	04/04/20
<u>0</u>	
90	04/04/20
Time: 77.8%	

**ANTICIPATED
COMPLETION:
5/30/2020**

PROJECTS IN CONSTRUCTION

V-00950-MCO AIRSIDE 4 GLASS WINDOW REPLACEMENT

CONTRACTOR:	Gomez Construction Company	GOAA CONTACTS:	
A/E:	NONE	Sponsor:	Maintenance
OAR:	Geotech Consultants International, Inc. dba GCI, Inc.	Construction:	John Carlson
FUNDING:	Cap. Ex. (Capital Expenditure Fund)	PROJECT COST:	\$95,000.00

SCOPE: The project consists of providing all labor, equipment and materials to replace (4) four Insulated Glass Units (IGU) on Airside 4. One IGU over the APM Station, one IGU in hub near Bahama Breeze entrance, one IGU in hub over Bahama Breeze restaurant and one piece of curved IGU on the 80's gates wing at the Orlando International Airport. Reference attached photos.

STATUS: This project is in the submittal/procurement phase.

NOTICE TO PROCEED: 02/03/20

CONSTRUCTION COST:	TIME(DAYS)	COMPLETION
Original Contract	\$78,881.39	90 05/02/20
Thru Change Order # 0	\$0.00 0.0%	<u>0</u>
Current Contract	\$78,881.39	90 05/02/20
Paid To Date Thru PA # 0	\$0.00 0.0%	Time: 0.00%

**ANTICIPATED
COMPLETION:
On Schedule**

PROJECTS IN CONSTRUCTION

V-S00010-MCO HBJ WAREHOUSE INTERIOR RENOVATIONS (DESIGN/BUILD)

CONTRACTOR: Gomez Construction Company

A/E: NONE

OAR: NONE

FUNDING: Aviation Authority Funds

GOAA CONTACTS:

Sponsor: Planning, Engineering, & Construction

Construction: Scott Shedek (DR)

PROJECT COST: \$1,330,000.00

SCOPE: Provide design/build services for the HBJ Warehouse Interior Renovation, all aspects of interior renovation including demolition, remodeling, flooring, electrical, HVAC, low voltage, fire protection, and security at the Orlando International Airport. Mold remediation utilizing a TBD continuing contractor (\$75,000) and temporary storage utilizing a TBD continuing contractor (\$100,000) included in scope of work.

STATUS: Conduit for access control to fire pump shed and entry gate in-progress. Interior work is complete.

NOTICE TO PROCEED: 08/16/18

CONSTRUCTION COST:

Original Contract		\$591,588.17	
Thru Change Order #	9	\$478,593.51	80.9%
Current Contract		\$1,070,181.68	
Paid To Date Thru PA #	6	\$982,933.99	91.8%

TIME(DAYS)

130
<u>29</u>
159
Time: 330.8%

COMPLETION

12/23/18
01/21/19

ANTICIPATED COMPLETION: 4/30/2020
--