

# GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. H-00340-MCO - 1 CONTRACT NO. H-00340-MCO  
 CONTRACTOR: Carr & Collier Inc.  
 CONTRACT DESCRIPTION: RSF TO CRDC FENCE INSTALLATION  
 CONTRACT DATE: 03/23/21 NTP : 03/23/21  
 ISSUE DATE: 10/15/21 (Ref. C.C. 10/12/21)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: <b>CHANGE ORDER</b>	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)	
This is the Final Change order and includes the following:	<u>SC</u>	<u>FC</u>
1. This change is to pay for the City of Orlando permit costs for the project out of the project Allowance. Add: \$641.28	ORIGINAL: 120	30
	THIS CO: 0	0
2. This change reduces the Allowance by \$641.28 from \$10,000.00 to \$9,358.72. Deduct: (\$641.28)	TO DATE: 0	0
	TOTAL : 120	30
3. This change reduces the Allowance for the project by \$9,358.72 to \$0.00. Credit: (\$9,358.72)	ORIGINAL SC DATE: 07/20/21	
	REVISED SC DATE: 07/20/21	




SOURCE OF FUNDS	<u>Previously Approved Capital Expenditure Funds</u>		
AMOUNT OF THIS CHANGE ORDER	ADD	DELETE	<u>X</u>
ORIGINAL TOTAL CONTRACT PRICE			\$ 232,150.00
APPROVED ADDITIONS TO CONTRACT TO DATE			\$ 0.00
APPROVED DELETIONS TO CONTRACT TO DATE			\$ 0.00
REVISED TOTAL CONTRACT PRICE			\$ 222,791.28
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE			<b>(4.0)%</b>

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: DATE: 10/15/2021  
 ATTEST:  BY: Elizabeth Efstathion  
 TITLE: Sr. Project Manager

ACCEPTED AND APPROVED TO PROCEED:

<p><u></u> <u>10/18/21</u>                  OAR/PROJECT MANAGER DATE                  PSA Management Inc. - John Goodbody</p> <p><u></u> <u>10-18-2021</u>                  SECURITY CONTRACTS MANAGER DATE                  Michael Karamarkovich</p>	<p>ARCHITECT/ENGINEER DATE                  NONE</p> <p><u></u> <u>10/20/21</u>                  FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE                  Davin Ruohomaki, Senior Director of Engineering &amp; Construction</p>
--	--

GREATER ORLANDO AVIATION AUTHORITY

BY: [Not Required] DATE \_\_\_\_\_

ATTEST: \_\_\_\_\_