

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. H-00354-ORL - 1 CONTRACT NO. H-00354-ORL
 CONTRACTOR: Carr & Collier Inc.
 CONTRACT DESCRIPTION: ORL SHERIFF HANGAR AND AMELIA ST / HERNDON AVE
STORM STRUCTURES REPAIRS
 CONTRACT DATE: 02/08/23 NTP : 01/03/23
 ISSUE DATE: 06/13/23 (Ref. C.C. 06/13/23)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: CONCRETE STORMWATER PIPES

Provide all labor, materials and equipment to replace failing concrete stormwater pipes at the Sherriff's hangar drainage structure/deep well with HDPE piping. This change order replaces Field Change Order No. 1. ADD: \$9,639.76

ADJUSTED CALENDER DAYS - CONTRACT TIME
(SC=Substantial Completion / FC=Final Completion)

	SC	FC
ORIGINAL:	90	45
THIS CO:	0	0
TO DATE:	0	0
TOTAL :	90	45
ORIGINAL SC DATE:	04/02/23	
REVISED SC DATE:	04/02/23	

SOURCE OF FUNDS Previously-approved ORL Revenue Funds.



AMOUNT OF THIS CHANGE ORDER	ADD	X	DELETE	\$	9,639.76
ORIGINAL TOTAL CONTRACT PRICE				\$	59,173.69
APPROVED ADDITIONS TO CONTRACT TO DATE				\$	0.00
APPROVED DELETIONS TO CONTRACT TO DATE				\$	0.00
REVISED TOTAL CONTRACT PRICE				\$	68,813.45
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE					16.3%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: DATE: 06/15/2023
 ATTEST:  BY: Elizabeth Efstathion
 TITLE: Sr. Project Manager

ACCEPTED AND APPROVED TO PROCEED:

OAR/PROJECT MANAGER _____ DATE _____ NONE  <u>6/19/23</u> VICE PRESIDENT, CONSTRUCTION _____ DATE _____ Scott Shedek	ARCHITECT/ENGINEER _____ DATE _____ NONE  <u>6/20/23</u> FOR OWNER/CONSTRUCTION COMMITTEE CHAIR _____ DATE _____ Max E. Marble, Senior Vice President, Capital Programs
---	---

GREATER ORLANDO AVIATION AUTHORITY
 BY: [Not Required] _____ DATE _____

ATTEST: _____