

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. V-S00022-MCO - 12 CONTRACT NO. V-S00022-MCO
 CONTRACTOR: Clancy & Theys Construction Co.
 CONTRACT DESCRIPTION: STC ASC LEVEL 1 - 6 MISC. IMPROVEMENTS (D/B)
 CONTRACT DATE: 04/21/22 NTP : 04/25/22
 ISSUE DATE: 02/06/23 (Ref. C.C. 01/24/23)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: VARIOUS REVISIONS

See Attachment 'A' for description of change.

ADJUSTED CALENDER DAYS - CONTRACT TIME
(SC=Substantial Completion / FC=Final Completion)

	SC	FC
ORIGINAL:	120	90
THIS CO:	0	0
TO DATE:	0	0
TOTAL :	120	90
ORIGINAL SC DATE:	08/22/22	
REVISED SC DATE:	08/22/22	

SOURCE OF FUNDS General Airport Revenue Bonds.

AMOUNT OF THIS CHANGE ORDER	ADD	X	DELETE		\$	
ORIGINAL TOTAL CONTRACT PRICE					\$	800,000.00
APPROVED ADDITIONS TO CONTRACT TO DATE					\$	371,554.60
APPROVED DELETIONS TO CONTRACT TO DATE					\$	0.00
REVISED TOTAL CONTRACT PRICE					\$	1,236,462.75
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE				8.1%		

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:

ATTEST: _____

DATE: 2-7-23

BY: _____

TITLE: Project Manager

ACCEPTED AND APPROVED TO PROCEED:

Jamie McGonagill 2/9/23
 OAR/PROJECT MANAGER DATE

Geotech Consultants International, Inc., dba GCI, Inc. - Jamie McGonagill

Scott Shedek 2/13/23
 INTERIM SR. VICE PRESIDENT, CAPITAL PROGRAMS DATE
 Scott Shedek

ARCHITECT/ENGINEER DATE

NONE

Kevin J. Thibault 2/13/23
 FOR OWNER/CHIEF EXECUTIVE OFFICER DATE
 Kevin J. Thibault

GREATER ORLANDO AVIATION AUTHORITY

BY: [Not Required]

DATE

ATTEST: _____

GREATER ORLANDO AVIATION AUTHORITY
V-S00022-MCO CHANGE ORDER NO. 12
ATTACHMENT 'A'
(Page 1 of 1)

DESCRIPTION OF CHANGE:

1. Provide all labor, equipment, and materials to investigate the existing sanitary system at the former South Terminal C (STC) office complex for use as a temporary triturator to support the opening of Terminal C. The Contractor will evacuate the system to visually inspect all visible manholes, pipes, and wet wells. The Contractor will coordinate with GOAA Plumbing Shop to identify pump, floats, and controls that may need to be installed to provide a complete and functional system. The Contractor will flood the system to confirm the volume, and then perform a leak down test. This change order replaces Field Change Order No. 17. (Reference Contractor's PCO 35 R1). ADD: \$3,569.16
2. Provide all labor, equipment, and materials to construct a temporary septage receiving location utilizing the existing sanitary system from the original STC logistics compound. This includes the preparation of one manhole location to receive lavatory waste as well as refurbishment and reconnection of the existing lift station equipment at this location. This change order replaces Field Change Order No. 20. (Reference Contractor's PCO 40 R2). ADD:\$16,189.09
3. Provide all labor, materials, and equipment to install approximately 650 LF of 1" cross-linked polyethylene (PEX) Type B pipe to provide temporary water service for the temporary triturator facility at STC. Point of connection will be the existing water line at the south end of the ASC Phase 1 extension (P1X). Two hose bibs are to be installed at the triturator. Water line is to be buried at a minimum 6" below grade. Roadway is to be trenched, backfilled, and compacted with Owner-furnished asphalt millings. Owner to furnish jersey barriers to protect hose in parking lot from edge of grass to the triturator. This change order replaces Field Change Order No. 31. (Reference Contractor's PCO 58). ADD: \$14,120.71
4. Provide all labor, materials, and equipment to provide electrical service to support the temporary GSE and Triturator area. Installations to include 4/0 direct buried quad plex cable, directional drilling, relocation of fixtures, one 20' light pole with 300W fixture, ground rod and cable, and three work lights. This change order replaces Field Change Order No. 32. (Reference Contractor's PCO 56 R1). ADD: \$28,799.37
5. Furnish a 6'x7'-6"x10" precast transformer pad for the OUC transformer at the STC GSE facility. Equipment and operator required to place the pad, to be provided by others. This change order replaces Field Change Order No. 37. (Reference Contractor's PCO 61 R1). ADD: \$2,229.82