

# GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. V-S00022-MCO - 15 CONTRACT NO. V-S00022-MCO  
CONTRACTOR: Clancy & Theys Construction Co.  
CONTRACT DESCRIPTION: STC ASC LEVEL 1 - 6 MISC. IMPROVEMENTS (D/B)  
CONTRACT DATE: 04/21/22 NTP : 04/25/22  
ISSUE DATE: 04/14/23 (Ref. C.C. 04/04/23)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

**DESCRIPTION OF CHANGE: DOUBLE-DOOR INSTALLATION**

Provide all labor, materials and equipment to install one double-door at the PGA Grill elevator vestibule, at Terminal C ASC 04.4193 for egress. Doorframe, door leafs, and an IHC09A hardware set will be furnished by others. Cost to add delayed egress exit devices is included. An existing Door Interface Box (DIB) and home run conduit routed to GOAA Communications Room 01.4264 will be utilized for access control. New raceway from existing DIB to new door and rough-in of the doorframe are included. A single exit sign at the door is included. Installation of the doorframe and patching of drywall and paint is included. This change order replaces Field Change Order No. 44. (Reference Contractor's PCO 70).  
ADD: \$29,484.58

**ADJUSTED CALENDER DAYS - CONTRACT TIME**  
(SC=Substantial Completion / FC=Final Completion)

	SC	FC
ORIGINAL:	120	90
THIS CO:	0	0
TO DATE:	0	0
TOTAL :	120	90
ORIGINAL SC DATE:	08/22/22	
REVISED SC DATE:	08/22/22	

**SOURCE OF FUNDS General Airport Revenue Bonds and previously-approved Operations and Maintenance Funds.**

AMOUNT OF THIS CHANGE ORDER	ADD	X	DELETE	\$	29,484.58
ORIGINAL TOTAL CONTRACT PRICE				\$	800,000.00
APPROVED ADDITIONS TO CONTRACT TO DATE				\$	532,859.00
APPROVED DELETIONS TO CONTRACT TO DATE				\$	0.00
REVISED TOTAL CONTRACT PRICE				\$	1,362,343.58
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE					3.7%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

**CONTRACTOR'S ACCEPTANCE:**

ATTEST: Haley K. Smith

DATE: 4-14-23  
BY: [Signature]  
TITLE: VICE PRESIDENT

**ACCEPTED AND APPROVED TO PROCEED:**

Jamie McGonagill 4/18/23  
OAR/PROJECT MANAGER DATE  
Geotech Consultants International, Inc., dba GCI, Inc. - Jamie McGonagill  
Scott Shedeck 4/20/23  
VICE PRESIDENT, CONSTRUCTION DATE  
Scott Shedeck

ARCHITECT/ENGINEER  
NONE  
Max E. Marble 4/20/23  
FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE  
Max E. Marble, Senior Vice President, Capital Programs

**GREATER ORLANDO AVIATION AUTHORITY**

BY: [Not Required]  
DATE

ATTEST: \_\_\_\_\_