

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. V-S00033-MCO - 2 CONTRACT NO. V-S00033-MCO
 CONTRACTOR: Clancy & Theys Construction Co.
 CONTRACT DESCRIPTION: TERMINAL C CBP AND TSA REGULATORY CHANGES (D/B)
 CONTRACT DATE: 11/08/22 NTP : 10/18/22
 ISSUE DATE: 01/14/23 (Ref. C.C. 01/03/23)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: VARIOUS REVISIONS

See Attachment 'A' for description of change.

ADJUSTED CALENDER DAYS - CONTRACT TIME
(SC=Substantial Completion / FC=Final Completion)

	SC	FC
ORIGINAL:	270	60
THIS CO:	0	0
TO DATE:	0	0
TOTAL :	270	60
ORIGINAL SC DATE:	07/14/23	
REVISED SC DATE:	07/14/23	

SOURCE OF FUNDS General Airport Revenue Bonds.

AMOUNT OF THIS CHANGE ORDER	ADD	X	DELETE	\$	
		X			58,291.95
ORIGINAL TOTAL CONTRACT PRICE				\$	177,196.00
APPROVED ADDITIONS TO CONTRACT TO DATE				\$	26,105.99
APPROVED DELETIONS TO CONTRACT TO DATE				\$	0.00
REVISED TOTAL CONTRACT PRICE				\$	261,593.94
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE					32.9%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:

ATTEST: 

DATE: 1-17-23
 BY: JL Long
 TITLE: PROJECT Manager

ACCEPTED AND APPROVED TO PROCEED:

 2.10.23
 OAR/PROJECT MANAGER DATE

Geotech Consultants International, Inc., dba GCI, Inc. - Ksenia Merck

Scott Shedeck 2/13/23
 INTERIM SR. VICE PRESIDENT, CAPITAL PROGRAMS DATE
 Scott Shedeck

ARCHITECT/ENGINEER DATE

NONE  2/13/23
 FOR OWNER / CHIEF EXECUTIVE OFFICER DATE
 Kevin J. Thibault

GREATER ORLANDO AVIATION AUTHORITY

BY: [Not Required]

DATE

ATTEST:

GREATER ORLANDO AVIATION AUTHORITY
V-S00033-MCO CHANGE ORDER NO. 2
ATTACHMENT 'A'
(Page 1 of 1)

DESCRIPTION OF CHANGE:

1. Provide material and labor to install Blac-Rac gun racks with access control at Landside Level 1 for OPD. ADD: \$14,954.57
2. Provide material and labor to install lights at the EDS machines at Baggage at TSA. ADD: \$11,318.15
3. Provide material and labor to raise the monitors at the columns at the CBP Queue at the FIS. ADD: \$1,024.29
4. Provide material and labor to weld GOAA provided cuff rings at stainless benches at the CBP hold rooms and search rooms. ADD: \$2,522.07
5. Provide material and labor to install power at CBP touchdown area at Level 1. ADD: \$7,760.32
6. Provide material and labor to install a Level 3 Ballistic deal drawer at the Trusted Traveler Suite at Level 1 for CBP. ADD: \$14,944.11
7. Provide supervision to oversee and administer the scope of Change Order No. 2. ADD: \$5,768.44

References to Change Order Requests (CORs) or any other document are purely for information and illustrative purposes to describe scopes of work; references to such documents do not incorporate reservations, limitations, 'boilerplate,' or purported terms or conditions into this Change Order or the Contract.

The parties agree that this change order and all preceding change orders are within the scope of the original contract and do not materially alter the original contract such that a cardinal or constructive change to the original agreement has occurred.