

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. V-S00022-MCO - 17 CONTRACT NO. V-S00022-MCO
 CONTRACTOR: Clancy & Theys Construction Co.
 CONTRACT DESCRIPTION: STC ASC LEVEL 1 - 6 MISC. IMPROVEMENTS (D/B)
 CONTRACT DATE: 04/21/22 NTP : 04/25/22
 ISSUE DATE: 05/11/23 (Ref. C.C. 05/09/23)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: VARIOUS REVISIONS	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)	
	<u>SC</u>	<u>FC</u>
Furnish and provide labor and fuel to maintain one 20KW generator to service the temporary Terminal C GSE fueling and triturator facilities for a period of 16 weeks, from December 15, 2022, to April 6, 2023. Provide all labor and equipment to jet clean and vacuum sanitary waste from the temporary triturator on two occasions, as scheduled by the Owner's Authorized Representative, with up to 12 CY of waste, to be collected on each visit and disposed of offsite. This change order replaces Field Change Order No. 45. (Reference Contractor's PCO 72 R3). ADD: \$30,940.73	ORIGINAL: 120	90
	THIS CO: 0	0
	TO DATE: 0	0
	TOTAL : 120	90
	ORIGINAL SC DATE: 08/22/22	
	REVISED SC DATE: 08/22/22	

SOURCE OF FUNDS <u>General Airport Revenue Bonds and previously-approved Operations and Maintenance Funds.</u>	
AMOUNT OF THIS CHANGE ORDER	\$ 30,940.73
ORIGINAL TOTAL CONTRACT PRICE	\$ 800,000.00
APPROVED ADDITIONS TO CONTRACT TO DATE	\$ 627,416.45
APPROVED DELETIONS TO CONTRACT TO DATE	\$ 0.00
REVISED TOTAL CONTRACT PRICE	\$ 1,458,357.18
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE	3.9%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: DATE: 5-18-23
 ATTEST: [Signature] BY: [Signature]
 TITLE: PROJECT manager

ACCEPTED AND APPROVED TO PROCEED:
[Signature] 6/5/23
 OAR/PROJECT MANAGER DATE
 Geotech Consultants International, Inc., dba GCI, Inc. - Jamie McGonagill
[Signature] FOR: SCOTT SHEDER 6/8/23
 VICE PRESIDENT, CONSTRUCTION DATE
 Scott Shedek

ARCHITECT/ENGINEER DATE
 NONE
[Signature] 6/8/23
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE
 Max E. Marble, Senior Vice President, Capital Programs

GREATER ORLANDO AVIATION AUTHORITY
 BY: [Not Required]
 DATE
 ATTEST: _____

Debbie McKeown

From: Christina Richards
Sent: Friday, June 2, 2023 11:21 AM
To: GOAA Designees; Project Controls; Directors and Aides
Cc: Scott Shedek; Max Marble; Alejandro Sorondo; Arlene Grant; Christina Taylor; Christina Richards; Isaac Collins; Jamison Wojcik; Keith Addison; Kenneth Tran; Lourder Louis; Norman Edwards; Omar Viera-Rivera; Tuan Nguyen
Subject: Designee for Vice President of Construction

Good Morning,

Please be advised Mr. Scott Shedek Vice President of Construction will be out of the office beginning Monday June 5, 2023 – Friday June 9, 2023 and will return on Monday June 12, 2023.

During his absence, Mr. Max Marble, Sr. Vice President of Capital Programs, will be his designee. Mr. Marble can be reached at max.marble@goaa.org or (407) 825-4393.

Respectfully,

Christina "Tina" Richards

Project Coordinator
Engineering & Construction
Greater Orlando Aviation Authority
11314 Terminal C Service Rd
Orlando, FL 32824
Office: 407-825-4084
Cell: 407-508-8324
Email: Christina.richards@goaa.org

