

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **BP-00049-ORL - 1** CONTRACT NO. BP-00049-ORL
 CONTRACTOR: The Middlesex Corporation
 CONTRACT DESCRIPTION: ORL TAXIWAYS A, B AND E4 REHABILITATION
 CONTRACT DATE: 11/08/23 NTP : 12/15/23
 ISSUE DATE: 06/12/24 (Ref. C.C. 06/04/24)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: ALCS MODIFICATIONS	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)															
1. Add the lump sum amount of \$15,426.18 for the actual cost of equipment, specialty materials, and technical support from ADB-SAFEGATE Airfield Solutions (ADB) for the ALCS modifications. The Contractor utilized ADB materials and will pay for the ALCS modifications within the allowance included in the issued construction documents. Documentation, meeting time and commissioning for the ALCS were also concluded and coordinated. ADD: \$15,426.18	<table border="0" style="width: 100%;"> <tr> <td></td> <td style="text-align: center;"><u>SC</u></td> <td style="text-align: center;"><u>FC</u></td> </tr> <tr> <td>ORIGINAL:</td> <td style="text-align: right;">150</td> <td style="text-align: right;">45</td> </tr> <tr> <td>THIS CO:</td> <td style="text-align: right;">0</td> <td style="text-align: right;">0</td> </tr> <tr> <td>TO DATE:</td> <td style="text-align: right;">0</td> <td style="text-align: right;">0</td> </tr> <tr> <td>TOTAL :</td> <td style="text-align: right;">150</td> <td style="text-align: right;">45</td> </tr> </table>		<u>SC</u>	<u>FC</u>	ORIGINAL:	150	45	THIS CO:	0	0	TO DATE:	0	0	TOTAL :	150	45
	<u>SC</u>	<u>FC</u>														
ORIGINAL:	150	45														
THIS CO:	0	0														
TO DATE:	0	0														
TOTAL :	150	45														
2. Decrease Pay Item L-109-3, Airfield Lighting Control and Monitoring System Modification: Update ALCMS/PLC, by (\$15,426.18), from \$20,000.00 to \$4,573.82. DEDUCT: (\$15,426.18)	<table border="0" style="width: 100%;"> <tr> <td>ORIGINAL SC DATE:</td> <td style="text-align: right;">05/12/24</td> </tr> <tr> <td>REVISED SC DATE:</td> <td style="text-align: right;">05/12/24</td> </tr> </table>	ORIGINAL SC DATE:	05/12/24	REVISED SC DATE:	05/12/24											
ORIGINAL SC DATE:	05/12/24															
REVISED SC DATE:	05/12/24															

SOURCE OF FUNDS <u>FAA and FDOT Grants to the extent eligible, and ORL Revenue Funds.</u>	
AMOUNT OF THIS CHANGE ORDER	\$ 0.00
ORIGINAL TOTAL CONTRACT PRICE	\$ 4,853,045.50
APPROVED ADDITIONS TO CONTRACT TO DATE	\$ 0.00
APPROVED DELETIONS TO CONTRACT TO DATE	\$ 0.00
REVISED TOTAL CONTRACT PRICE	\$ 4,853,045.50
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE	0.0%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: *Neil Mulrooney*
box SIGN 1319PI6V-4W27857X Jun 12, 2024
 DATE

ACCEPTED AND APPROVED TO PROCEED:

Brittany A Davis
box SIGN 1R723Z7Z-4P73JY5W Jun 12, 2024
 OAR/PROJECT MANAGER DATE

The Roderick Group, Inc. dba Ardmore Roderick - Brittany Davis

Douglas R. Saunders
box SIGN 4KW055K6-4P73JY5W Jun 12, 2024
 ARCHITECT/ENGINEER DATE

C&S Engineers, Inc. - Douglas(Doug)Saunders

Scott Shedek
box SIGN 19RL7LV4-4P73JY5W Jun 17, 2024
 VICE PRESIDENT, CONSTRUCTION DATE

Scott Shedek

Scott Shedek
box SIGN 19RL7LV4-4P73JY5W Jun 17, 2024
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE

Scott Shedek , Vice President, Construction

GREATER ORLANDO AVIATION AUTHORITY

[Not Required]

DATE