

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **BP-00477-MCO - 1** CONTRACT NO. BP-00477-MCO
 CONTRACTOR: Mitsubishi Heavy Industries America, Inc.
 CONTRACT DESCRIPTION: AIRSIDES 2 AND 4 APM IMPROVEMENTS
 CONTRACT DATE: 01/22/24 NTP : 01/24/24
 ISSUE DATE: 08/20/24 (Ref. C.C. 07/30/24)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: VARIOUS REVISIONS	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)	
See Attachment 'A' for description of change.	<u>SC</u>	<u>FC</u>
	ORIGINAL:	1165 180
	THIS CO:	0 0
	TO DATE:	0 0
	TOTAL :	1165 180
	ORIGINAL SC DATE:	04/02/27
	REVISED SC DATE:	04/02/27



SOURCE OF FUNDS <u>Line of Credit to be reimbursed with General Airport Revenue Bonds.</u>		
AMOUNT OF THIS CHANGE ORDER	ADD <u>X</u> DELETE	\$ 66,800.00
ORIGINAL TOTAL CONTRACT PRICE		\$ 177,808,750.00
APPROVED ADDITIONS TO CONTRACT TO DATE		\$ 0.00
APPROVED DELETIONS TO CONTRACT TO DATE		\$ 0.00
REVISED TOTAL CONTRACT PRICE		\$ 177,875,550.00
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE	0.0%	

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.


CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: 
 4YYRLO3-1722009 Aug 23, 2024
 DATE

ACCEPTED AND APPROVED TO PROCEED:


 15569P0-1722009 Aug 23, 2024
 OAR/PROJECT MANAGER DATE

WSP USA Inc. - Ramfis Morales

 198L7U4-1722009 Aug 23, 2024
 VICE PRESIDENT, CONSTRUCTION DATE

Scott Shedek

ARCHITECT/ENGINEER DATE
 NONE

 198L7U4-1722009 Aug 23, 2024
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE

Scott Shedek , Vice President, Construction

GREATER ORLANDO AVIATION AUTHORITY

[Not Required]
 DATE

GREATER ORLANDO AVIATION AUTHORITY
BP-00477-MCO CHANGE ORDER NO. 1
ATTACHMENT 'A'
(Page 1 of 1)

DESCRIPTION OF CHANGE:

1. Add Allowance No. 1, Alstom Escorting: Alstom technicians will assist with all site inspections required for the BP-00477-MCO design efforts. Change Order(s) will be brought back to the Construction Committee to establish the actual cost of the work based on appropriate supporting documentation up to the allowance amount established in this Change Order. No payment will be made until the Change Order(s) establishing the actual cost of the work is approved by the Construction Committee. ADD: \$37,100.00

2. Add Allowance No. 2, Florida Highway Patrol: A Florida Highway Patrol (FHP) off-duty patrol car shall assist in the scheduled Maintenance of Traffic (MOT) on Jeff Fuqua Boulevard (JFB) by utilizing the car's flashing lights at the approach to the MOT. Change Order(s) will be brought back to the Construction Committee to establish the actual cost of the work based on appropriate supporting documentation up to the allowance amount established in this Change Order. No payment will be made until the Change Order(s) establishing the actual cost of the work is approved by the Construction Committee. ADD: \$29,700.00