## GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CONTRACT NO. BP-00477-MCO CHANGE ORDER NO. BP-00477-MCO - 2 CONTRACTOR: Mitsubishi Heavy Industries America, Inc. CONTRACT DESCRIPTION: AIRSIDES 2 AND 4 APM IMPROVEMENTS 01/22/24 CONTRACT DATE: NTP: 01/24/24 ISSUE DATE: 08/27/24 (Ref. C.C. 07/30/24) Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order **DESCRIPTION OF CHANGE: BRIGHTLINE ALLOWANCE REQUIREMENTS** ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion) Add Allowance No. 3: Provide an allowance for the contractor to comply SC FC with the Brightline requirements, including but not limited to, for the Roadway Worker Protection class, employee-in-charge flag person from **ORIGINAL:** 1165 180 RailPros, and additional insurance coverages. Change Order(s) will be THIS CO: 0 0 brought back to the Construction Committee to establish the actual cost of 0 0 TO DATE: the work based on appropriate supporting documentation up to the allowance amount established in this Change Order. No payment will be TOTAL: 1165 180 made until the Change Order(s) establishing the actual cost of the work is ORIGINAL SC DATE: 04/02/27 approved by the Construction Committee. ADD: \$245,000.00 REVISED SC DATE: 04/02/27 SOURCE OF FUNDS Line of Credit to be reimbursed with General Airport Revenue Bonds. AMOUNT OF THIS CHANGE ORDER ADD **DELETE** \$ 245,000.00 ORIGINAL TOTAL CONTRACT PRICE \$ 177.808.750.00 APPROVED ADDITIONS TO CONTRACT TO DATE \$ 66,800.00 APPROVED DELETIONS TO CONTRACT TO DATE \$ 0.00 REVISED TOTAL CONTRACT PRICE \$ 178,120,550.00 PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE 0.1% CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER. CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID. CONTRACTOR'S ACCEPTANCE: DLSIF Aua 27, 2024 DATE ACCEPTED AND APPROVED TO PROCEED: Ramfis Morales Aua 27, 2024 OAR/PROJECT MANAGER DATE ARCHITECT/ENGINEER DATE NONE WSP USA Inc. - Ramfis Morales Scott Shedek Scott Shedek Aug 27, 2024 Aug 27, 2024 VICE PRESIDENT, CONSTRUCTION DATE FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE Scott Shedek Scott Shedek , Vice President, Construction GREATER ORLANDO AVIATION AUTHORITY [Not Required] DATE