

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **BP-S00132-MCO - 19** CONTRACT NO. BP-S00132-MCO
 CONTRACTOR: Vanderlande Industries, Inc.
 CONTRACT DESCRIPTION: S TERM C, PH 1 - BAGGAGE HANDLING SYSTEM (DBOM)
 CONTRACT DATE: 05/16/18 NTP : 06/14/18
 ISSUE DATE: 12/04/23 (Ref. C.C. 09/12/23) (Ref. C.C. 09/27/23)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: <u>BHS FOR GATES C250-C253</u>	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)	
See Attachment 'A' for description of change.	<u>SC</u>	<u>FC</u>
	ORIGINAL:	902 120
	THIS CO:	1347 0
	TO DATE:	479 0
	TOTAL :	2728 120
	ORIGINAL SC DATE:	12/01/20
	REVISED SC DATE:	12/01/25

SOURCE OF FUNDS <u>General Airport Revenue Bonds.</u>			
AMOUNT OF THIS CHANGE ORDER	ADD	<u> X </u>	DELETE
			\$ 16,445,231.24
ORIGINAL TOTAL CONTRACT PRICE			\$ 94,900,000.00
APPROVED ADDITIONS TO CONTRACT TO DATE			\$ 55,054,158.90
APPROVED DELETIONS TO CONTRACT TO DATE			\$ (8,489,890.66)
REVISED TOTAL CONTRACT PRICE			\$ 157,909,499.48
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE			17.3%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: Bruce Buchholz Dec 6, 2023
boxSIGN 4376962-469291Q DATE

ACCEPTED AND APPROVED TO PROCEED:

Pankaj Gupta Dec 6, 2023
boxSIGN 4428373F-469291Q

OAR/PROJECT MANAGER DATE
 Geotech Consultants International, Inc., dba GCI, Inc. - Pankaj Gupta

Scott Shedek Dec 7, 2023
boxSIGN 338176A1-469291Q

VICE PRESIDENT, CONSTRUCTION DATE
 Scott Shedek

GREATER ORLANDO AVIATION AUTHORITY
[Signature] Dec 11, 2023
boxSIGN 1V93291H-469291Q
DATE

ARCHITECT/ENGINEER DATE
 NONE

[Signature] Dec 11, 2023
boxSIGN 4W88202Z-469291Q

FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE
 Max E. Marble, Senior Vice President, Capital Programs

Approved as to Form and Legality (for the benefit of GOAA only)
Karen Ryan Dec 7, 2023
boxSIGN 3AB83031-469291Q
DATE

NELSON MULLINS BROAD AND CASSEL DATE
 Legal Counsel, Greater Orlando Aviation Authority

**GREATER ORLANDO AVIATION AUTHORITY
BP-S00132-MCO CHANGE ORDER NO. 19
ATTACHMENT 'A'
(Page 1 of 1)**

DESCRIPTION OF CHANGE:

BHS for Gates C250-C253: Provide all labor, material and equipment for the complete design/build services for the installation of the BHS system for Gates C250-C253 in accordance with the Vanderlande proposal, dated September 6, 2023. This excludes System Integration Testing to be defined after the project progresses and feasibility based on existing Operations. This change order increases the Contract Time for Substantial Completion to December 1, 2025, and Final Completion on March 30, 2026. Also included is the Building Information Modeling (BIM) Coordination at Gates C250-C253: Provide labor necessary for construction coordination/BIM coordination on BP No. S00195 (Gates C250-C253 Project) with General Contractor, Hensel Phelps Construction, that includes issue resolution and follow up. This change order replaces Field Change Order No. 2. ADD: \$16,445,231.24