

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **BP-S00193-MCO - 7** CONTRACT NO. BP-S00193-MCO
 CONTRACTOR: McCree Design Builders, Inc.
 CONTRACT DESCRIPTION: SOUTH EMPLOYEE LOT
 CONTRACT DATE: 05/13/22 NTP : 05/16/22
 ISSUE DATE: **07/17/23 (Ref. C.C. 07/11/23)**

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: **VARIOUS REVISIONS**

See Attachment 'A' for description of change.

ADJUSTED CALENDER DAYS - CONTRACT TIME
(SC=Substantial Completion / FC=Final Completion)

	SC	FC
ORIGINAL:	365	90
THIS CO:	0	0
TO DATE:	0	0
TOTAL :	365	90
ORIGINAL SC DATE:	05/15/23	
REVISED SC DATE:	05/15/23	

SOURCE OF FUNDS General Airport Revenue Bonds.

AMOUNT OF THIS CHANGE ORDER	ADD	X	DELETE	\$	94,801.06
ORIGINAL TOTAL CONTRACT PRICE				\$	8,447,108.00
APPROVED ADDITIONS TO CONTRACT TO DATE				\$	321,321.00
APPROVED DELETIONS TO CONTRACT TO DATE				\$	0.00
REVISED TOTAL CONTRACT PRICE				\$	8,863,230.06
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE					1.1%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: **DocuSigned by:** DATE: July 17, 2023
 ATTEST:  BY: Jim Doucette
 ACDCD7845ACA45F... TITLE: Operations Manager


ACCEPTED AND APPROVED TO PROCEED:

 7/19/23
 OAR/PROJECT MANAGER DATE

Geotech Consultants International, Inc., dba GCI, Inc. - Jamie McGonagill

 8/3/23
 VICE PRESIDENT, CONSTRUCTION DATE

Scott Shedek

 8/2/23
 ARCHITECT/ENGINEER DATE

HNTB Corporation - Erik Lange

 8/3/23
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE

Max E. Marble, Senior Vice President, Capital Programs

GREATER ORLANDO AVIATION AUTHORITY

BY: [Not Required] DATE

ATTEST: _____

GREATER ORLANDO AVIATION AUTHORITY
BP-S00193-MCO CHANGE ORDER NO. 7
ATTACHMENT 'A'
(Page 1 of 1)

DESCRIPTION OF CHANGE:

1. Provide all labor, material, and equipment to design, fabricate and install a gantry support for the TransCore employee exit lane access control system antenna. The work includes aluminum beam and column to match the existing canopy structure, concrete foundation, and reinforced structure for mounting of TransCore antenna at the employee exit lane. This change order replaces Field Change Order No. 14. (Reference Contractor's PCO No. 32 R1). ADD: \$8,197.74
2. Provide all labor, equipment, and materials to delete four overhead TransCore AA3152 antennas and add four Pelco Reader poles and four MARS MAIS91-T2 side fire antennas, install two 30' runs of 3" conduit by directional boring under the bus entry and bus exit roadways, and concrete bases for the four antenna poles. This change order replaces Field Change Order No. 16. (Reference Contractor's PCO No. 33 R2). ADD: \$16,234.91
3. Provide all labor, materials, and equipment to install one 4' wide, vinyl coated, single swing gate in the new fence to access the potable water and fire line backflow preventers and valves. Work includes demolition of existing fence, installation of gate posts with concrete foundations, and lockable latch. This change order replaces Field Change Order No. 20. (Reference Contractor's PCO No. 41 R1). ADD: \$2,024.00
4. Provide all labor for installation of three Encompass 5 readers with power supplies, six TransCore antennas, surge suppressors, terminal strips, and miscellaneous mounting hardware required for the bus and employee, entrance and exit lane, access control system. This change order replaces Field Change Order No. 21. (Reference Contractor's PCO No. 25). ADD: \$46,224.00
5. Cost for additional rental period of the temporary chain link fence at the north project boundary through June 6, 2023. This change order replaces Item No. 1 of Field Change Order No. 22. (Reference Contractor's PCO No. 35). ADD: \$2,762.83
6. Provide all labor, equipment, and materials to substitute #57 stone and filter fabric in lieu of sod along a portion of approximately 700 LF by 3' wide at the West fence line between the curb and under the fence. This change order replaces Item No. 2 of Field Change Order No. 22. (Reference Contractor's PCO No. 40). ADD: \$19,357.58