GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CONTRACT NO. BP-S00193-MCO CHANGE ORDER NO. BP-S00193-MCO - 9 CONTRACTOR: McCree Design Builders, Inc. CONTRACT DESCRIPTION: SOUTH EMPLOYEE LOT CONTRACT DATE: 05/13/22 NTP: 05/16/22 ISSUE DATE: 11/13/23 (Ref. C.C. 11/07/23) Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order ADDITIONAL CONDUIT AND COAXIAL CABLES **DESCRIPTION OF CHANGE:** ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion) Provide all labor, equipment, and materials to install additional conduit and additional SC FC LMR 600 and LMR 400 coaxial cable for the TransCore antennas at the guard shack ORIGINAL: 365 90 access control entry and exit locations in accordance with Request for Information THIS CO: 0 0 (RFI) No. 27. This change order replaces Field Change Order No. 25. (Reference 0 0 Contractor's PCO #9 R1). ADD: \$36,381.87 TO DATE: TOTAL: 365 90 ORIGINAL SC DATE: 05/15/23 REVISED SC DATE: 05/15/23 General Airport Revenue Bonds. SOURCE OF FUNDS AMOUNT OF THIS CHANGE ORDER ADD DFI FTF \$ 36,381.87 Χ ORIGINAL TOTAL CONTRACT PRICE \$ 8,447,108.00 APPROVED ADDITIONS TO CONTRACT TO DATE \$ 416,122.06 APPROVED DELETIONS TO CONTRACT TO DATE \$ (173, 176.45)REVISED TOTAL CONTRACT PRICE \$ 8,726,435.48 PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE 0.4% CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER. CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID. CONTRACTOR'S ACCEPTANCE: 17/1 Nov 14, 2023 DATE ACCEPTED AND APPROVED TO PROCEED: Erik Lange Jamie McGonagill Nov 14, 2023 Nov 14, 2023 OAR/PROJECT MANAGER DATE ARCHITECT/ENGINEER DATE Geotech Consultants International, Inc., dba GCI, Inc. - Jamie McGonagill HNTB Corporation - Erik Lange Mas July Scott Shedek Nov 15, 2023 Nov 16, 2023 boxsion VICE PRESIDENT, CONSTRUCTION DATE FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE Scott Shedek Max E. Marble, Senior Vice President, Capital Programs GREATER ORLANDO AVIATION AUTHORITY [Not Required] DATE