## GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

BP-S00193-MCO - 11 CONTRACT NO. BP-S00193-MCO

CHANGE ORDER NO.

CONTRACTOR: McCree Design Builders, Inc. CONTRACT DESCRIPTION: SOUTH EMPLOYEE LOT CONTRACT DATE: 05/13/22 NTP: 05/16/22 ISSUE DATE: 12/22/23 (Ref. C.C. 12/05/23) Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this **ELECTRONIC MODULES FOR IRRIGATION SYSTEM DESCRIPTION OF CHANGE:** ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion) SC FC Provide all labor, equipment and materials to install, connect and program electronic modules for the 4-inch irrigation system main to allow the relocated **ORIGINAL:** 365 90 pressure relief valves to communicate with the existing irrigation control panel. THIS CO: 0 0 This change order replaced Field Change Order No. 19. (Reference Contractor's 0 0 PCO No. 36). ADD: \$6,219.00 TO DATE: TOTAL: 365 90 ORIGINAL SC DATE: 05/15/23 REVISED SC DATE: 05/15/23 SOURCE OF FUNDS General Airport Revenue Bonds. AMOUNT OF THIS CHANGE ORDER ADD DELETE \$ 6,219.00 Χ ORIGINAL TOTAL CONTRACT PRICE \$ 8 447 108 00 APPROVED ADDITIONS TO CONTRACT TO DATE \$ 462,164.02 APPROVED DELETIONS TO CONTRACT TO DATE \$ (173, 176.45)REVISED TOTAL CONTRACT PRICE \$ 8,742,314.57 PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE 0.1% CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER. CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID. CONTRACTOR'S ACCEPTANCE: Richard T McCree Jr Dec 27, 2023 DATE ACCEPTED AND APPROVED TO PROCEED: Erik Lange Jamie McGonagill Dec 27, 2023 Dec 27, 2023 DATE ARCHITECT/ENGINEER DATE OAR/PROJECT MANAGER Geotech Consultants International, Inc., dba GCI, Inc. - Jamie McGonagill HNTB Corporation - Erik Lange Mas Juhn Scott Shedek Jan 2, 2024 Jan 16, 2024 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE VICE PRESIDENT, CONSTRUCTION DATE Scott Shedek Max E. Marble, Senior Vice President, Capital Programs GREATER ORLANDO AVIATION AUTHORITY [Not Required] DATE