

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **BP-S00193-MCO - 13** CONTRACT NO. BP-S00193-MCO
 CONTRACTOR: McCree Design Builders, Inc.
 CONTRACT DESCRIPTION: SOUTH EMPLOYEE LOT
 CONTRACT DATE: 05/13/22 NTP : 05/16/22
 ISSUE DATE: **08/05/24 (Ref. C.C. 07/16/24)**

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order below. The Contract Amount and Time to complete by the amount shown of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: BOND RECONCILIATION	ADJUSTED DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)		CALENDER
Provide for added costs of Performance and Payment Bonds. ADD: \$1,986.00			
			<u>SC</u> <u>FC</u>
	ORIGINAL:	365	90
	THIS CO:	0	0
	TO DATE:	0	0
	TOTAL :	365	90
	ORIGINAL SC	05/15/23	
	DATE:		
	REVISED SC	05/15/23	
	DATE:		

SOURCE OF FUNDS <u>General Airport Revenue Bonds.</u>			
AMOUNT OF THIS CHANGE ORDER	ADD	X	DELETE
ORIGINAL TOTAL CONTRACT PRICE			\$ 8,447,108.00
APPROVED ADDITIONS TO CONTRACT TO DATE			\$ 504,219.28
APPROVED DELETIONS TO CONTRACT TO DATE			\$ (173,176.45)
REVISED TOTAL CONTRACT PRICE			\$ 8,780,136.83
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE			0.0%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: Richard T. McCree Jr.
boxSIGN 1987304-42VZL86Y
Aug 5, 2024
DATE

ACCEPTED AND APPROVED TO PROCEED:

Jamie McGonagill
boxSIGN 1987304-42VZL86Y
Aug 5, 2024
DATE

Geotech Consultants International, Inc., dba GCI, Inc. - Jamie McGonagill

Erik Lange
boxSIGN 1987304-42VZL86Y
Aug 7, 2024
DATE

HNTB Corporation- Erik Lange

Scott Shedek
boxSIGN 1987304-42VZL86Y
Aug 7, 2024
DATE

Scott Shedek

Scott Shedek
boxSIGN 1987304-42VZL86Y
Aug 7, 2024
DATE

Scott Shedek , Vice President, Construction

GREATER ORLANDO AVIATION AUTHORITY

[Not Required]
DATE