

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **BP-S00195-MCO - 11** CONTRACT NO. BP-S00195-MCO
 CONTRACTOR: Hensel Phelps Construction Co. dba Hensel Phelps Construction
 CONTRACT DESCRIPTION: TERM C, PH 1X - AIRSIDE CONCOURSE
 CONTRACT DATE: 11/04/22 NTP : 12/06/22
 ISSUE DATE: 09/10/23 (Ref. C.C. 08/08/23)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: DUAL CONTACT DOOR POSITION SWITCHES	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)																					
See Attachment 'A' for description of change.	<table border="0" style="margin-left: auto; margin-right: auto;"> <tr> <td></td> <td style="text-align: center;"><u>SC</u></td> <td style="text-align: center;"><u>FC</u></td> </tr> <tr> <td>ORIGINAL:</td> <td style="text-align: center;">1095</td> <td style="text-align: center;">120</td> </tr> <tr> <td>THIS CO:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TO DATE:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TOTAL :</td> <td style="text-align: center;">1095</td> <td style="text-align: center;">120</td> </tr> <tr> <td>ORIGINAL SC DATE:</td> <td colspan="2" style="text-align: center;">12/04/25</td> </tr> <tr> <td>REVISED SC DATE:</td> <td colspan="2" style="text-align: center;">12/04/25</td> </tr> </table>		<u>SC</u>	<u>FC</u>	ORIGINAL:	1095	120	THIS CO:	0	0	TO DATE:	0	0	TOTAL :	1095	120	ORIGINAL SC DATE:	12/04/25		REVISED SC DATE:	12/04/25	
	<u>SC</u>	<u>FC</u>																				
ORIGINAL:	1095	120																				
THIS CO:	0	0																				
TO DATE:	0	0																				
TOTAL :	1095	120																				
ORIGINAL SC DATE:	12/04/25																					
REVISED SC DATE:	12/04/25																					

SOURCE OF FUNDS	<u>Passenger Facility Charges to the extent eligible and General Airport Revenue Bonds.</u>		
AMOUNT OF THIS CHANGE ORDER	ADD	DELETE	\$ 0.00
ORIGINAL TOTAL CONTRACT PRICE			\$ 277,006,000.00
APPROVED ADDITIONS TO CONTRACT TO DATE			\$ 2,961,110.00
APPROVED DELETIONS TO CONTRACT TO DATE			\$ 0.00
REVISED TOTAL CONTRACT PRICE			\$ 279,967,110.00
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE		0.0%	

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.


CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:


baSIGN SIGNATURE VERIFIABLE

 Sep 11, 2023
 DATE


ACCEPTED AND APPROVED TO PROCEED:


baSIGN SIGNATURE VERIFIABLE

 Sep 11, 2023
 DATE
 OAR/PROJECT MANAGER
 AECOM Technical Services, Inc. - Ross Spence


baSIGN SIGNATURE VERIFIABLE

 Oct 20, 2023
 DATE
 ARCHITECT/ENGINEER
 Burns Engineering, Inc. - Greg Spence


baSIGN SIGNATURE VERIFIABLE

 Oct 20, 2023
 DATE
 VICE PRESIDENT, CONSTRUCTION
 Scott Shedek


baSIGN SIGNATURE VERIFIABLE

 Oct 20, 2023
 DATE
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR
 Max E. Marble, Senior Vice President, Capital Programs

GREATER ORLANDO AVIATION AUTHORITY

[Not Required]

 DATE

GREATER ORLANDO AVIATION AUTHORITY
BP-S00195-MCO CHANGE ORDER NO. 11
ATTACHMENT 'A'
(Page 1 of 1)

DESCRIPTION OF CHANGE:

1. Bulletin No. 1: Specification Sections – New and Revised Change Order Request (COR) No. 007: Provide material for revised Specification Section 28.13.00 and Request for Information (RFI) No. 0042 which specified the Door Position Switches to be Magnasphere HSS-L2C-111-A-NICKE Dual contact version where noted in the Physical Access Control System details and schedules: Supply 64 Dual Contact Door Position Switches. This change order reduces Allowance No. 01 (CO No. 001) by the amount of this change. ADD: \$16,979.00

2. Reduce Allowance No. 01 (CO No. 001) by (\$16,979.00), from \$612,455.00 to \$595,476.00, to offset costs associated with Item No. 1 above. DEDUCT: (\$16,979.00)

References to Change Order Requests (CORs) or any other document are purely for information and illustrative purposes to describe scopes of work; references to such documents do not incorporate reservations, limitations, 'boilerplate,' or purported terms or conditions into this Change Order or the Contract.

The parties agree that this change order and all preceding change orders are within the scope of the original contract and do not materially alter the original contract such that a cardinal or constructive change to the original agreement has occurred.