

GREATER ORLANDO AVIATION AUTHORITY
BP-S00195-MCO CHANGE ORDER NO. 15
ATTACHMENT 'A'
(Page 1 of 1)

DESCRIPTION OF CHANGE:

Allowance No. 4: Bulletin Nos. 4.0 and 4.1: BIM Clash Changes and Coordination and Tenant IDF Room Modifications: Provide all labor, material and equipment to comply and install the scope in Bulletin 4 (dated April 20, 2023) and Bulletin 4.1 (dated June 14, 2023), including but not limited to, Architectural, Mechanical and Plumbing BIM Clash changes including RFIs. Also includes tenant IDF room relocation. The Contractor has provided a Rough Order of Magnitude estimate (ROM) for the Allowance. Change Order(s) will be brought back to the Construction Committee to utilize a part of an Allowance or the entire Allowance with supporting back up documentation prior to beginning the work. ADD: \$1,200,000.00

References to Change Order Requests (CORs) or any other document are purely for information and illustrative purposes to describe scopes of work; references to such documents do not incorporate reservations, limitations, 'boilerplate,' or purported terms or conditions into this Change Order or the Contract.

The parties agree that this change order and all preceding change orders are within the scope of the original contract and do not materially alter the original contract such that a cardinal or constructive change to the original agreement has occurred.