

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **BP-S00195-MCO - 16** CONTRACT NO. BP-S00195-MCO
 CONTRACTOR: Hensel Phelps Construction Co. dba Hensel
Phelps Construction
 CONTRACT DESCRIPTION: TERM C, PH 1X - AIRSIDE CONCOURSE
 CONTRACT DATE: 11/04/22 NTP : 12/06/22
 ISSUE DATE: **10/18/23 (Ref. C.C. 08/29/23)**

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: EXTERIOR EXPANSION JOINTS	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)																					
See Attachment 'A' for description of change.																						
	<table border="0" style="margin-left: auto; margin-right: auto;"> <tr> <td></td> <td style="text-align: center;"><u>SC</u></td> <td style="text-align: center;"><u>FC</u></td> </tr> <tr> <td>ORIGINAL:</td> <td style="text-align: center;">1095</td> <td style="text-align: center;">120</td> </tr> <tr> <td>THIS CO:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TO DATE:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TOTAL :</td> <td style="text-align: center;">1095</td> <td style="text-align: center;">120</td> </tr> <tr> <td>ORIGINAL SC DATE:</td> <td colspan="2" style="text-align: center;">12/04/25</td> </tr> <tr> <td>REVISED SC DATE:</td> <td colspan="2" style="text-align: center;">12/04/25</td> </tr> </table>		<u>SC</u>	<u>FC</u>	ORIGINAL:	1095	120	THIS CO:	0	0	TO DATE:	0	0	TOTAL :	1095	120	ORIGINAL SC DATE:	12/04/25		REVISED SC DATE:	12/04/25	
	<u>SC</u>	<u>FC</u>																				
ORIGINAL:	1095	120																				
THIS CO:	0	0																				
TO DATE:	0	0																				
TOTAL :	1095	120																				
ORIGINAL SC DATE:	12/04/25																					
REVISED SC DATE:	12/04/25																					

SOURCE OF FUNDS <u>General Airport Revenue Bonds.</u>	
AMOUNT OF THIS CHANGE ORDER ADD <u> X </u> DELETE _____	\$ 41,023.00
ORIGINAL TOTAL CONTRACT PRICE	\$ 277,006,000.00
APPROVED ADDITIONS TO CONTRACT TO DATE	\$ 4,164,933.00
APPROVED DELETIONS TO CONTRACT TO DATE	\$ (1,225,017.00)
REVISED TOTAL CONTRACT PRICE	\$ 279,986,939.00
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE	0.0%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: Shaun Gentry Oct 18, 2023
box SIGN 4GBP5KXV-178P2L6P _____
 DATE

ACCEPTED AND APPROVED TO PROCEED:	
<u>John Volpe</u> Oct 18, 2023	<u>Bill Brooks</u> Oct 18, 2023
<small>box SIGN 4GBP5KXV-178P2L6P</small> _____	<small>box SIGN 4GBP5KXV-178P2L6P</small> _____
OAR/PROJECT MANAGER DATE	ARCHITECT/ENGINEER DATE
Jacobs Project Management Co. - John Volpe	HNTB Corporation - Bill Brooks
<u>Scott Shedek</u> Oct 19, 2023	<u>Max E. Marble</u> Oct 20, 2023
<small>box SIGN 19L5U4K-178P2L6P</small> _____	<small>box SIGN 4W8R02K-178P2L6P</small> _____
VICE PRESIDENT, CONSTRUCTION DATE	FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE
Scott Shedek	Max E. Marble, Senior Vice President, Capital Programs

GREATER ORLANDO AVIATION AUTHORITY

 [Not Required]
 DATE

GREATER ORLANDO AVIATION AUTHORITY
BP-S00195-MCO CHANGE ORDER NO. 16
ATTACHMENT 'A'
(Page 1 of 1)

DESCRIPTION OF CHANGE:

Exterior Expansion Joint Details – CR011: Provide all material, labor and equipment to install compressed seals and metal flashing at two exterior vertical joints on Building Grid Line Y13 in accordance with the revised drawings issued with the response to RFI No. 019. ADD: \$41,023.00

References to Change Order Requests (CORs) or any other document are purely for information and illustrative purposes to describe scopes of work; references to such documents do not incorporate reservations, limitations, 'boilerplate,' or purported terms or conditions into this Change Order or the Contract.

The parties agree that this change order and all preceding change orders are within the scope of the original contract and do not materially alter the original contract such that a cardinal or constructive change to the original agreement has occurred.