

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **BP-S00195-MCO - 25** CONTRACT NO. BP-S00195-MCO
 CONTRACTOR: Hensel Phelps Construction Co. dba Hensel Phelps Construction
 CONTRACT DESCRIPTION: TERM C, PH 1X - AIRSIDE CONCOURSE
 CONTRACT DATE: 11/04/22 NTP : 12/06/22
 ISSUE DATE: **03/29/24 (Ref. C.C. 02/27/24)**

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.





DESCRIPTION OF CHANGE: UNDERGROUND SANITARY UTILITY WORK	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)	
See Attachment 'A' for description of change.	<u>SC</u>	<u>FC</u>
	ORIGINAL:	1095 120
	THIS CO:	0 0
	TO DATE:	0 0
	TOTAL :	1095 120
	ORIGINAL SC DATE:	12/04/25
	REVISED SC DATE:	12/04/25

SOURCE OF FUNDS <u>General Airport Revenue Bonds.</u>			
AMOUNT OF THIS CHANGE ORDER	ADD	<u> X </u>	DELETE
ORIGINAL TOTAL CONTRACT PRICE			\$ 277,006,000.00
APPROVED ADDITIONS TO CONTRACT TO DATE			\$ 8,305,036.00
APPROVED DELETIONS TO CONTRACT TO DATE			\$ (1,365,398.00)
REVISED TOTAL CONTRACT PRICE			\$ 284,008,002.00
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE			0.0%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:  Mar 30, 2024
boxSIGN 11917545-18759212 DATE

ACCEPTED AND APPROVED TO PROCEED:	
 OAR/PROJECT MANAGER DATE Jacobs Project Management Co. - John Volpe	 ARCHITECT/ENGINEER DATE HNTB Corporation - Bill Brooks
 VICE PRESIDENT, CONSTRUCTION DATE Scott Shedek	 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE Scott Shedek , Vice President, Construction

GREATER ORLANDO AVIATION AUTHORITY

[Not Required] DATE

GREATER ORLANDO AVIATION AUTHORITY
BP-S00195-MCO CHANGE ORDER NO. 25
ATTACHMENT 'A'
(Page 1 of 1)

DESCRIPTION OF CHANGE:

Provide all material, labor, and equipment necessary to perform underground sanitary utility work in accordance with the response to RFI 0112 and 0112.1. This proposal's scope of work is for the BP-S00195-MCO civil contractor to excavate, investigate and connect the building's sanitary laterals to the main distribution lateral stub-ups with a minimum slope, and to install clean-outs with 5-feet of the building in accordance with Authority Having Jurisdiction (AHJ) engineering standards, details, and documents in accordance the RFI response. This Change Order Request includes all costs for material, labor, and equipment impacting the BP-S00195-MCO project associated with RFIs 0112 and 0112.1 Existing Underground Sanitary Lateral Point of Connection.

This change order's scope of work assumes no modifications to the Campus' Sanitary Main Distribution System are required. If any modifications are required based on the conclusions of the existing conditions' investigations, direction from the Owner with revised contract drawings by the design team will be required to re-evaluate the cost and schedule impacts. ADD: \$62,364.00

References to Change Order Requests (CORs) or any other document are purely for information and illustrative purposes to describe scopes of work; references to such documents do not incorporate reservations, limitations, 'boilerplate,' or purported terms or conditions into this Change Order or the Contract.

The parties agree that this change order and all preceding change orders are within the scope of the original contract and do not materially alter the original contract such that a cardinal or constructive change to the original agreement has occurred.