GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CONTRACT NO. BP-S00195-MCO

BP-S00195-MCO - 36

Phelps Construction

Hensel Phelps Construction Co. dba Hensel

TERM C, PH 1X - AIRSIDE CONCOURSE

CHANGE ORDER NO.

CONTRACT DESCRIPTION:

CONTRACTOR:

CONTRACT DATE: 11/04/22 NTP: 12/06/22 ISSUE DATE: 05/17/24 (Ref. C.C. 04/30/24) Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order. **DESCRIPTION OF CHANGE: BOLLARD CLARIFICATIONS** ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion) Provide all material, labor, and equipment necessary to perform modifications to the SC **FC** proposed protective bollards in accordance with responses to RFIs 088 and 088.1. Work includes fabrication and installation of new bollards based on clarifications to ORIGINAL: 1095 120 bollard types. This change order excludes RFIs 0523 and 0524 which are related THIS CO: 0 0 to bollards and will be submitted in a separate COR. (Reference Contractor's 0 0 TO DATE: COR 0076 R-1). ADD: \$213.718.00 TOTAL: 1095 120 ORIGINAL SC DATE: 12/04/25 REVISED SC DATE: 12/04/25 SOURCE OF FUNDS General Airport Revenue Bonds. \$ AMOUNT OF THIS CHANGE ORDER ADD DELETE 213,718.00 Х ORIGINAL TOTAL CONTRACT PRICE \$ 277.006.000.00 APPROVED ADDITIONS TO CONTRACT TO DATE \$ 10,240,412.00 APPROVED DELETIONS TO CONTRACT TO DATE \$ (1,394,422.00)REVISED TOTAL CONTRACT PRICE \$ 286,065,708.00 PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE 0.1% CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER. CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID. CONTRACTOR'S ACCEPTANCE: Shaun Gentry <u>May 1</u>7, 2024 DATE ACCEPTED AND APPROVED TO PROCEED: John Volse William G. Brooks May 17, 2024 May 20, 2024 OAR/PROJECT MANAGER DATE ARCHITECT/ENGINEER DATE Jacobs Project Management Co. - John Volpe HNTB Corporation - Bill Brooks Scott Shedek Scott Shedek May 20, 2024 May 20, 2024 DATE VICE PRESIDENT, CONSTRUCTION FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE Scott Shedek Scott Shedek, Vice President, Construction GREATER ORLANDO AVIATION AUTHORITY [Not Required] DATE