GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. CONTRACT NO. BP-S00195-MCO BP-S00195-MCO - 38 CONTRACTOR: Hensel Phelps Construction Co. dba Hensel **Phelps Construction** CONTRACT DESCRIPTION: TERM C, PH 1X - AIRSIDE CONCOURSE CONTRACT DATE: 11/04/22 NTP: 12/06/22 ISSUE DATE: 05/17/24 (Ref. C.C. 04/30/24; and Board 05/15/24) Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order **DESCRIPTION OF CHANGE:** ADJUSTED CALENDER DAYS - CONTRACT TIME **ALLOWANCE NO. 8** (SC=Substantial Completion / FC=Final Completion) Provide all labor, material and equipment to comply and install the scope in Bulletin SC **FC** No. 6, dated September 19, 2023, including but not limited to: BIM project coordination, architectural, electrical audio/visual, fire alarm, mechanical, plumbing, ORIGINAL: 1095 120 security and technology changes and other trade coordination and clarifications in THIS CO: 0 0 accordance with BIM Project Coordination and RFI-0101, RFI-0142, RFI-0171 0 0 TO DATE: RFI-0203, RFI-0219, RFI-0221, RFI-0222, RFI-0272, RFI-0273, and RFI-0304. The Contractor has provided Rough Order of Magnitude (ROM) estimates for the TOTAL: 1095 120 allowance. Change order(s) will be brought back to the Construction Committee to ORIGINAL SC DATE: 12/04/25 utilize a part of an allowance or the entire allowance with supporting back-up documentation prior to beginning the work. ADD: \$750,000.00 REVISED SC DATE: 12/04/25 SOURCE OF FUNDS General Airport Revenue Bonds. AMOUNT OF THIS CHANGE ORDER ADD **DELETE** \$ 750,000.00 ORIGINAL TOTAL CONTRACT PRICE \$ 277.006.000.00 APPROVED ADDITIONS TO CONTRACT TO DATE \$ 10,454,130.00 APPROVED DELETIONS TO CONTRACT TO DATE \$ (1,394,422.00)REVISED TOTAL CONTRACT PRICE \$ 286,815,708.00 PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE 0.3% CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER. CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID. CONTRACTOR'S ACCEPTANCE: Shaun Gentry May 17, 2024 DATE ACCEPTED AND APPROVED TO PROCEED: John Volpe William G. Brooks Gregory Spence May 17, 2024 May 20. 2024 May 20, 2024 ARCHITECT/ENGINEER DATE ARCHITECT/ENGINEER DATE OAR/PROJECT MANAGER DATE Jacobs Project Management Co. - John Volpe HNTB Corporation - Bill Brooks Burns Engineering, Inc. - Greg Spence Scott Shedek Scott Shedek May 20, 2024 May 20, 2024 DATE FOR OWNER/CONSTRUCTION COMMITTEE CHAIR VICE PRESIDENT, CONSTRUCTION Scott Shedek Scott Shedek, Vice President, Construction **GREATER ORLANDO AVIATION AUTHORITY** Approved as to Form and Legality (for the benefit of GOAA only) Karen Ryan Jun 26, 2024 May 20, 2024 DATE NELSON MULLINS BROAD AND CASSEL DATE

Legal Counsel, Greater Orlando Aviation Authority