



**GREATER ORLANDO AVIATION AUTHORITY**  
**BP-S00195-MCO CHANGE ORDER NO. 49**  
**ATTACHMENT 'A'**  
**(Page 1 of 1)**

DESCRIPTION OF CHANGE:

1. Existing Pile Cap and Column Schedule Discrepancy at Grid Lines D4 and D8N13.1: Provide all labor, material, and equipment necessary to furnish and install a 1'-6" column extension by splicing two steel support columns that will provide connection to the low footings and utilizing the existing anchor bolts, in accordance with responses to RFI 0319. This change order replaces Field Change Order No. 11. (Reference Contractor's COR 0059 R1). ADD: \$14,308.00

2. Low Voltage Backbone and Glycol Tie-In Clash at Phase 1: Provide all labor, material, and equipment necessary to furnish and install additional conduits, junction boxes, and relocate the existing systems to tie-in the low-voltage backbone for Phase 1X to the existing Phase 1 system, in accordance with responses to RFI 0571. This change order replaces Field Change Order No. 19. (Reference Contractor's COR 0100 R1). ADD: \$27,381.00