

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **BP-S00195-MCO - 50** CONTRACT NO. BP-S00195-MCO
 CONTRACTOR: Hensel Phelps Construction Co. dba Hensel Phelps Construction
 CONTRACT DESCRIPTION: TERM C, PH 1X - AIRSIDE CONCOURSE
 CONTRACT DATE: 11/04/22 NTP : 12/06/22
 ISSUE DATE: 09/17/24 (Ref. C.C. 09/03/24)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: ALLOWANCE NO. 9	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)																					
Add allowance for construction of a temporary demising wall at Area 14 Baggage Handling System corridor on the ramp level of Terminal C. ADD: \$45,000.00																						
	<table border="0" style="margin-left: auto; margin-right: auto;"> <tr> <td></td> <td style="text-align: center;"><u>SC</u></td> <td style="text-align: center;"><u>FC</u></td> </tr> <tr> <td>ORIGINAL:</td> <td style="text-align: right;">1095</td> <td style="text-align: right;">120</td> </tr> <tr> <td>THIS CO:</td> <td style="text-align: right;">0</td> <td style="text-align: right;">0</td> </tr> <tr> <td>TO DATE:</td> <td style="text-align: right;">0</td> <td style="text-align: right;">0</td> </tr> <tr> <td>TOTAL :</td> <td style="text-align: right;">1095</td> <td style="text-align: right;">120</td> </tr> <tr> <td>ORIGINAL SC DATE:</td> <td colspan="2" style="text-align: right;">12/04/25</td> </tr> <tr> <td>REVISED SC DATE:</td> <td colspan="2" style="text-align: right;">12/04/25</td> </tr> </table>		<u>SC</u>	<u>FC</u>	ORIGINAL:	1095	120	THIS CO:	0	0	TO DATE:	0	0	TOTAL :	1095	120	ORIGINAL SC DATE:	12/04/25		REVISED SC DATE:	12/04/25	
	<u>SC</u>	<u>FC</u>																				
ORIGINAL:	1095	120																				
THIS CO:	0	0																				
TO DATE:	0	0																				
TOTAL :	1095	120																				
ORIGINAL SC DATE:	12/04/25																					
REVISED SC DATE:	12/04/25																					

SOURCE OF FUNDS <u>General Airport Revenue Bonds.</u>	
AMOUNT OF THIS CHANGE ORDER ADD <u> X </u> DELETE _____	\$ 45,000.00
ORIGINAL TOTAL CONTRACT PRICE	\$ 277,006,000.00
APPROVED ADDITIONS TO CONTRACT TO DATE	\$ 12,328,037.00
APPROVED DELETIONS TO CONTRACT TO DATE	\$ (3,745,951.00)
REVISED TOTAL CONTRACT PRICE	\$ 285,633,086.00
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE	0.0%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: Shaun Gentry
box SIGN 1V7KYV3Z-1RKW3L66 Sep 17, 2024
 DATE

ACCEPTED AND APPROVED TO PROCEED:

John Volpe
box SIGN 4Q8P25KX-1RKW3L66 Sep 17, 2024
 OAR/PROJECT MANAGER DATE
 Jacobs Project Management Co. - John Volpe

William G. Brooks
box SIGN 4Q89WK9V-1RKW3L66 Sep 20, 2024
 ARCHITECT/ENGINEER DATE
 HNTB Corporation- Bill Brooks

Scott Shedek
box SIGN 19RL7LV4-1RKW3L66 Sep 20, 2024
 VICE PRESIDENT, CONSTRUCTION DATE
 Scott Shedek

Scott Shedek
box SIGN 19RL7LV4-1RKW3L66 Sep 20, 2024
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE
 Scott Shedek , Vice President, Construction

GREATER ORLANDO AVIATION AUTHORITY

[Not Required]
 DATE