## GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

TERMINAL C MULTI-MODAL CONNECTOR PEDESTRIAN BRIDGE & RENTAL CAR LOBBY (D/B)

BP-S00198-MCO - 2

The Weitz Company LLC

CHANGE ORDER NO.

CONTRACT DESCRIPTION:

CONTRACTOR:

CONTRACT NO. BP-S00198-MCO

CONTRACT DATE:	<u>07/24/23</u> N	TP: <u>07/27/23</u>						
ISSUE DATE:	04/19/24 (Ref. C.C	C. 04/02/24)						
Work covered by this Change Order may Contractor receives a Change Order Noti to complete by the amount shown below. Change Order.	ce to Proceed or a fully ex	xecuted copy of this	Change Order. T	his Change O	rder will increase or decrea	se the Contra	ct Amount a	and Time
DESCRIPTION OF CHANGE:	T DESIGN					ГІМЕ		
See Attachment 'A' for description				(SC=Substantial Completion / FC=Final Completion) SC FC				
					ORIGINAL:	6	886	120
					THIS CO:		0	0
					TO DATE:		0	0
					TOTAL:	6	886	120
					ORIGINAL SC DATE	:: 06/1	11/25	
					REVISED SC DATE:	06/1	11/25	
	ner Facility Charges	to the extent eligi		_		_		
AMOUNT OF THIS CHANGE ORDER ADD X DELETE						\$	24,174	⊦.00
ORIGINAL TOTAL CONTRACT PRICE						\$ 11	113,293,387.00	
APPROVED ADDITIONS TO CONTRACT TO DATE						\$	11,018.00	
APPROVED DELETIONS TO CONTRACT TO DATE						\$	0.00	
REVISED TOTAL CONTRACT PRICE						\$ 11	3,328,579	).00
PERCENTAGE OF THIS CHANG	E OF ORIGINAL CO	NTRACT PRICE	<u> </u>	0.0%				
CONTRACTOR HEREBY WAIVES AN THE MATTERS OF WORK SET FOR CONTRACTOR ALSO ACKNOWLEDG SWORN STATEMENT ON PUBLIC EI CONTRACTOR'S ACCEPTANCE	TH OR CONTEMPLATE  GES THAT THERE HAS  NTITY CRIMES SUBMI	ED BY THIS CHAN S BEEN NO CHAN	GE ORDER. GE IN ITS OPE ID.	RATIONS W				
-	<b>box</b> SIGN 19WWPW73-4LRX7759		Apr 19, 20	J24				
			DATE					
ACCEPTED AND APPROVED T  Scott Mizell  boxson #00000000 40000000	O PROCEED:	Apr 19, 202	24					
OAR/PROJECT MANAGER		DATE	AR	CHITECT/E	NGINEER	DAT	 ГЕ	
Jacobs Project Management Co Sc	ott Mizell		NON	NE				
Torie Brooks				Scott Sh	edek			
box sign sinyselee-elektryse		Apr 22, 202	4	boxsign 199	8L71V4-4LRX7759		Ap	or 22, 202
ASSISTANT VICE PRESIDENT, CONSTRUCTION		DATE	FOI	R OWNER/	NER/CONSTRUCTION COMMITTEE CHAIR DATE			DATE
Torie Brooks			Sco	tt Shedek , V	ice President, Construction	on		
GREATER ORLANDO AVIATION	AUTHORITY							
[Not Required]								
		DATE						