

GREATER ORLANDO AVIATION AUTHORITY
BP-S00198-MCO CHANGE ORDER NO. 3
ATTACHMENT 'A'
(Page 1 of 1)

DESCRIPTION OF CHANGE:

Provide all labor, material, and equipment to design and install glazing to replace a section of wall panels currently designed at the Pedestrian Bridge connection to the existing Train Station, and includes:

- Design drawings and details necessary to replace the currently designed wall panel section with glazed curtain wall system.
- All labor, material, and equipment to install glazed curtain wall system and associated work.

The Contractor shall submit a lump sum proposal for this work which will be evaluated in accordance with the Contract. Approval of a change order based on the lump sum proposal will reconcile the Not-to-Exceed (NTE) value. This change allows for work to proceed, but the Contractor will not be permitted to bill for this work until the Lump Sum change order is approved. This change order replaces Field Change Order No. 2. (Reference Contractor's RCO 030). ADD: NTE \$140,890.00