

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **BP-S00198-MCO - 5** CONTRACT NO. BP-S00198-MCO
 CONTRACTOR: The Weitz Company LLC
 CONTRACT DESCRIPTION: TERMINAL C MULTI-MODAL CONNECTOR PEDESTRIAN BRIDGE & RENTAL CAR LOBBY (D/B)
 CONTRACT DATE: 07/24/23 NTP : 07/27/23
 ISSUE DATE: **05/15/24 (Ref. C.C. 04/23/24)**


Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: <u>ADD ROOF HYDRANTS</u> Provide all labor, material, and equipment to install four roof-mounted hydrants (water source), to include: - Extend water lines to support roof hydrants. - Supply and install roof hydrants. - Provide roof detailing/flashing for penetrations. The Contractor shall submit a lump sum proposal for this work which will be evaluated in accordance with the Contract. Approval of a change order based on the lump sum proposal will reconcile the Not-to-Exceed (NTE) value. This change allows for work to proceed; however, the Contractor will not be permitted to bill for this work until the lump sum change order is approved. (Reference Contractor's RCO 027). ADD: NTE \$36,583.00	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion) <table border="0" style="width: 100%; text-align: right;"> <tr> <td></td> <td style="text-align: center;"><u>SC</u></td> <td style="text-align: center;"><u>FC</u></td> </tr> <tr> <td>ORIGINAL:</td> <td style="text-align: right;">686</td> <td style="text-align: right;">120</td> </tr> <tr> <td>THIS CO:</td> <td style="text-align: right;">0</td> <td style="text-align: right;">0</td> </tr> <tr> <td>TO DATE:</td> <td style="text-align: right;">0</td> <td style="text-align: right;">0</td> </tr> <tr> <td>TOTAL :</td> <td style="text-align: right;">686</td> <td style="text-align: right;">120</td> </tr> <tr> <td>ORIGINAL SC DATE:</td> <td colspan="2" style="text-align: right;">06/11/25</td> </tr> <tr> <td>REVISED SC DATE:</td> <td colspan="2" style="text-align: right;">06/11/25</td> </tr> </table>		<u>SC</u>	<u>FC</u>	ORIGINAL:	686	120	THIS CO:	0	0	TO DATE:	0	0	TOTAL :	686	120	ORIGINAL SC DATE:	06/11/25		REVISED SC DATE:	06/11/25	
	<u>SC</u>	<u>FC</u>																				
ORIGINAL:	686	120																				
THIS CO:	0	0																				
TO DATE:	0	0																				
TOTAL :	686	120																				
ORIGINAL SC DATE:	06/11/25																					
REVISED SC DATE:	06/11/25																					




SOURCE OF FUNDS <u>Customer Facility Charges to the extent eligible.</u>			
AMOUNT OF THIS CHANGE ORDER	ADD <u> X </u>	DELETE _____	\$ 36,583.00
ORIGINAL TOTAL CONTRACT PRICE			\$ 113,293,387.00
APPROVED ADDITIONS TO CONTRACT TO DATE			\$ 176,082.00
APPROVED DELETIONS TO CONTRACT TO DATE			\$ 0.00
REVISED TOTAL CONTRACT PRICE			\$ 113,506,052.00
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE		0.0%	

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:  _____ **May 15, 2024**
ACCEPTOR THIRD PARTY CONTRACTOR DATE

ACCEPTED AND APPROVED TO PROCEED:

 _____ <small>ACCEPTOR</small> <small>THIRD PARTY CONTRACTOR</small> May 16, 2024 OAR/PROJECT MANAGER DATE Jacobs Project Management Co. - Scott Mizell	_____ ARCHITECT/ENGINEER DATE NONE
 _____ <small>ACCEPTOR</small> <small>THIRD PARTY CONTRACTOR</small> May 16, 2024 ASSISTANT VICE PRESIDENT, CONSTRUCTION DATE Torie Brooks	 _____ <small>ACCEPTOR</small> <small>THIRD PARTY CONTRACTOR</small> May 16, 2024 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE Scott Shedek , Vice President, Construction

GREATER ORLANDO AVIATION AUTHORITY

 [Not Required]
 DATE