

GREATER ORLANDO AVIATION AUTHORITY
BP-S00198-MCO CHANGE ORDER NO. 6
ATTACHMENT 'A'
(Page 1 of 1)

DESCRIPTION OF CHANGE:

RCO 029 Move Floor Mounted Signs to Ceiling: Provide design services along with all labor, material, and equipment to remove four floor-mounted wayfinding signage pylons from the design and replace them with two overhead wayfinding sign structures, and includes:

- Removing four floor-mounted wayfinding signage pylons from the current design.
- Providing design services for two overhead wayfinding signs and support structures.
- Providing all material, labor, and equipment to install two overhead signs and supporting structure.

The Contractor shall submit a lump sum proposal for this work which will be evaluated in accordance with the Contract. Approval of a change order based on the lump sum proposal will reconcile the Not-to-Exceed (NTE) value. This change allows for work to proceed, but the Contractor will not be permitted to bill for this work until the lump sum change order is approved. ADD: NTE \$30,140.00