

# GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **BP-S00199-MCO - 12** CONTRACT NO. BP-S00199-MCO  
 CONTRACTOR: The Middlesex Corporation  
 CONTRACT DESCRIPTION: TRAIN STATION PASSENGER DROP-OFF LOBBY PARKING LOTS (D/B)  
 CONTRACT DATE: 04/28/23 NTP : 05/01/23  
 ISSUE DATE: 02/16/24 (Ref. C.C. 01/30/24)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: <b>EXTENDED GENERAL CONDITIONS</b>	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)																					
Extended General Conditions costs associated with the delays that accompanied the issuance of the South Florida Water Management District (SFWMD) permit. ADD: \$100,453.00																						
	<table border="0" style="width: 100%;"> <tr> <td></td> <td style="text-align: center;"><u>SC</u></td> <td style="text-align: center;"><u>FC</u></td> </tr> <tr> <td>ORIGINAL:</td> <td style="text-align: right;">170</td> <td style="text-align: right;">30</td> </tr> <tr> <td>THIS CO:</td> <td style="text-align: right;"><b>0</b></td> <td style="text-align: right;"><b>0</b></td> </tr> <tr> <td>TO DATE:</td> <td style="text-align: right;">60</td> <td style="text-align: right;">0</td> </tr> <tr> <td>TOTAL :</td> <td style="text-align: right;">230</td> <td style="text-align: right;">30</td> </tr> <tr> <td>ORIGINAL SC DATE:</td> <td colspan="2" style="text-align: right;">10/17/23</td> </tr> <tr> <td>REVISED SC DATE:</td> <td colspan="2" style="text-align: right;">12/16/23</td> </tr> </table>		<u>SC</u>	<u>FC</u>	ORIGINAL:	170	30	THIS CO:	<b>0</b>	<b>0</b>	TO DATE:	60	0	TOTAL :	230	30	ORIGINAL SC DATE:	10/17/23		REVISED SC DATE:	12/16/23	
	<u>SC</u>	<u>FC</u>																				
ORIGINAL:	170	30																				
THIS CO:	<b>0</b>	<b>0</b>																				
TO DATE:	60	0																				
TOTAL :	230	30																				
ORIGINAL SC DATE:	10/17/23																					
REVISED SC DATE:	12/16/23																					


SOURCE OF FUNDS <u>Line of Credit to be reimbursed by Aviation Authority Funds.</u>	
AMOUNT OF THIS CHANGE ORDER      ADD <u>  X  </u> DELETE      _____	\$ <b>100,453.00</b>
ORIGINAL TOTAL CONTRACT PRICE	\$      10,407,340.84
APPROVED ADDITIONS TO CONTRACT TO DATE	\$      1,630,258.23
APPROVED DELETIONS TO CONTRACT TO DATE	\$      (12,965.00)
REVISED TOTAL CONTRACT PRICE	\$      12,125,087.07
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE	<b>1.0%</b>

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:       Feb 16, 2024  
bxSIGN      192714-46704988      DATE

ACCEPTED AND APPROVED TO PROCEED:

      Feb 16, 2024  
bxSIGN      192714-46704988

OAR/PROJECT MANAGER      DATE  
 Geotech Consultants International, Inc., dba GCI, Inc. - Jamie McGonagill

      Feb 16, 2024  
bxSIGN      192714-46704988

VICE PRESIDENT, CONSTRUCTION      DATE  
 Scott Shedek

ARCHITECT/ENGINEER      DATE

NONE  
      Feb 16, 2024  
bxSIGN      192714-46704988

FOR OWNER/CONSTRUCTION COMMITTEE CHAIR      DATE  
 Scott Shedek, Vice President, Construction

GREATER ORLANDO AVIATION AUTHORITY

[Not Required]      \_\_\_\_\_  
 DATE