GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CONTRACT NO. E-00276-MCO

E-00276-MCO - 2

Electric Services, Inc.

CHANGE ORDER NO.

CONTRACTOR:

CONTRACT DESCRIPTION:	COMMON USE A	AND BIOMETRIC	EXPANSION - A/S 3	(D/B)		
CONTRACT DATE:	04/05/22	NTP: <u>04/11/22</u>				
ISSUE DATE:	8/20/2024 (Ref. C	C.C. 07/30/24)				
Work covered by this Change Order ma Contractor receives a Change Order No to complete by the amount shown below Change Order.	otice to Proceed or a fully	executed copy of this	Change Order. This Chan	ge Order will increase or decrease the	he Contract Amount	and Time
DESCRIPTION OF CHANGE:	MILLWORK COU	NTER DRILLS		ADJUSTED CALENDER DA		
This is the final change order and provides all labor, material and equipment to core drill six 2-inch holes into the millwork counters. This item replaces Field Change Order No. 01. ADD: \$1050.05.				(SC=Substantial Completion / FC=Final Completion)		
				ORIGINAL:	<u>SC</u> 180	<u>FC</u> 60
Tield Offarige Order No. 01. Ab	D. \$1030.03.			THIS CO:	0	0
				TO DATE:	0	0
				TOTAL :	180	60
				ORIGINAL SC DATE:	10/07/22	
				REVISED SC DATE:	10/07/22	
SOURCE OF FUNDS Previo		•	ınds and General Air <u>r</u> DELETE		1.05	50.0E
ORIGINAL TOTAL CONTRACT		X		\$		50.05
				\$		
APPROVED ADDITIONS TO CONTRACT TO DATE APPROVED DELETIONS TO CONTRACT TO DATE					\$ 0.00	
REVISED TOTAL CONTRACT PRICE				\$	\$ (3.93) \$ 380,546.12	
PERCENTAGE OF THIS CHAN		ONTRACT PRICE	0.3%	Ψ	300,34	10.12
1 21(02(1))(02 01 11(10 01))(1)	02 01 0111011112 0		<u> </u>			
CONTRACTOR HEREBY WAIVES AT THE MATTERS OF WORK SET FOR CONTRACTOR ALSO ACKNOWLED SWORN STATEMENT ON PUBLIC CONTRACTOR'S ACCEPTANCE	RTH OR CONTEMPLAT DGES THAT THERE HA ENTITY CRIMES SUBM	ED BY THIS CHAN AS BEEN NO CHAN	IGE ORDER. IGE IN ITS OPERATION			
	Cory D. Gibbs		Aug 20, 2024			
	box sign 1874KWWS-18KVSX2R		DATE			
			DATE			
ACCEPTED AND APPROVED	TO PROCEED:					
James R. Pancoast						
		Aug 20, 202	Δ			
OAR/PROJECT MANAGER		DATE	-	CT/ENGINEER	DATE	
Geotech Consultants International, In	nc dba GCL Inclim		NONE	51/21 1 011 1 2211	27112	
Scott Shedek	, 222 22.,	. 4	Scott S	Shedelo		
		Aug 21 202		> V • • • • • • • • • • • • • • • • • •	٨٠	ug 21, 20
VICE PRESIDENT, CONSTRUC	CTION	Aug 21, 202 DATE		IER/CONSTRUCTION COMM		
	311014	DATE			III I LL OHAIR	DATE
Scott Shedek			Scott Shede	k , Vice President, Construction		
GREATER ORLANDO AVIATIO	N AUTHORITY					
[Not Required]						
		DATE				