

**GREATER ORLANDO AVIATION AUTHORITY
CHANGE ORDER**

CHANGE ORDER NO. E-00281-MCO - 1 CONTRACT NO. E-00281-MCO
CONTRACTOR: Quality Cable Contractors, Inc.
CONTRACT DESCRIPTION: AIRSIDE 4 PA SYSTEM UPGRADE
CONTRACT DATE: 12/27/23 NTP : 12/20/23
ISSUE DATE: 02/16/24 (Ref. C.C. 01/23/24)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.


DESCRIPTION OF CHANGE: ADD LIQUIDATED DAMAGES	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)	
This is a no cost change to add Liquidated Damages to the existing E-00281-MCO contract. Liquidated Damages are defined as \$1,400.00 per calendar day for late Substantial Completion and \$700.00 per calendar day for late Final Completion. ADD: \$0.00	<u>SC</u>	<u>FC</u>
	ORIGINAL:	165 45
	THIS CO:	0 0
	TO DATE:	0 0
	TOTAL :	165 45
	ORIGINAL SC DATE:	06/01/24
	REVISED SC DATE:	06/01/24

SOURCE OF FUNDS <u>General Airport Revenue Bonds.</u>				
AMOUNT OF THIS CHANGE ORDER	ADD	DELETE	\$	0.00
ORIGINAL TOTAL CONTRACT PRICE			\$	3,692,147.00
APPROVED ADDITIONS TO CONTRACT TO DATE			\$	0.00
APPROVED DELETIONS TO CONTRACT TO DATE			\$	0.00
REVISED TOTAL CONTRACT PRICE			\$	3,692,147.00
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE		0.0%		

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:



Feb 20, 2024

DATE

ACCEPTED AND APPROVED TO PROCEED:



Feb 20, 2024

OAR/PROJECT MANAGER

DATE

Geotech Consultants International, Inc., dba GCI, Inc. - Jamie McGonagill

ARCHITECT/ENGINEER

DATE

NONE



Feb 26, 2024

ASSISTANT VICE PRESIDENT, ENGINEERING

DATE

Tuan Nguyen



Feb 26, 2024

FOR OWNER/CONSTRUCTION COMMITTEE CHAIR

DATE

Scott Shedek, Vice President, Construction

GREATER ORLANDO AVIATION AUTHORITY

[Not Required]

DATE