

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **E-00281-MCO - 2** CONTRACT NO. E-00281-MCO
 CONTRACTOR: Quality Cable Contractors, Inc.
 CONTRACT DESCRIPTION: AIRSIDE 4 PA SYSTEM UPGRADE
 CONTRACT DATE: 12/27/23 NTP : 12/20/23
 ISSUE DATE: **06/26/24 (Ref. C.C. 06/18/24)**

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.


DESCRIPTION OF CHANGE: VARIOUS REVISIONS	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)	
	<u>SC</u>	<u>FC</u>
1. Provide all labor, equipment, and materials to purchase and deliver the following Uninterruptible Power Supply (UPS) equipment for incorporation into the E-00281-MCO project: two each APC - SRT5KRMXLT-5KTF UPS 5000VA 208V 120V 12 RCPT. ADD: \$21,222.00	ORIGINAL:	165 45
	THIS CO:	0 0
	TO DATE:	0 0
	TOTAL :	165 45
2. Provide all labor, equipment, and materials to install one new 208-volt, 30 amp, 1-phase power circuit from Emergency Panel EXLRW11, located in Room 01-3536 for new UPS. ADD: \$5,343.92	ORIGINAL SC DATE:	06/01/24
	REVISED SC DATE:	06/01/24

SOURCE OF FUNDS <u>Previously-approved Capital Expenditure Funds.</u>			
AMOUNT OF THIS CHANGE ORDER	ADD	<u>X</u>	DELETE
			\$ 26,565.92
ORIGINAL TOTAL CONTRACT PRICE			\$ 3,692,147.00
APPROVED ADDITIONS TO CONTRACT TO DATE			\$ 0.00
APPROVED DELETIONS TO CONTRACT TO DATE			\$ 0.00
REVISED TOTAL CONTRACT PRICE			\$ 3,718,712.92
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE			0.7%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.


CONTRACTOR'S ACCEPTANCE:



Jun 27, 2024

DATE

ACCEPTED AND APPROVED TO PROCEED:


box SIGN 0027824 000825 Jun 27, 2024
 OAR/PROJECT MANAGER DATE

Geotech Consultants International, Inc., dba GCI, Inc. - Jamie McGonagill


box SIGN 0070713 000825 Jun 28, 2024
 ASSISTANT VICE PRESIDENT, ENGINEERING DATE

Tuan N. Nguyen

ARCHITECT/ENGINEER DATE

C&S Engineers, Inc. - None


box SIGN 1967046 000825 Jun 28, 2024
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE

Scott Shedek , Vice President, Construction

GREATER ORLANDO AVIATION AUTHORITY

[Not Required]

DATE