

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **E-S00020-MCO - 1** CONTRACT NO. E-S00020-MCO
 CONTRACTOR: Electric Services, Inc.
 CONTRACT DESCRIPTION: TERMINAL C ENHANCEMENTS ELECTRICAL BHS LIGHTING IMPROVEMENTS
 CONTRACT DATE: 12/11/23 NTP : 12/12/23
 ISSUE DATE: 04/16/24 (Ref. C.C. 03/26/24)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: PERMIT DRAWINGS	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)																					
Provide signed and sealed drawings for permitting and inspections as well as updated record drawings for closeout. ADD: \$7,426.61	<table border="0" style="width: 100%;"> <tr> <td></td> <td style="text-align: center;"><u>SC</u></td> <td style="text-align: center;"><u>FC</u></td> </tr> <tr> <td>ORIGINAL:</td> <td style="text-align: center;">90</td> <td style="text-align: center;">30</td> </tr> <tr> <td>THIS CO:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TO DATE:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TOTAL :</td> <td style="text-align: center;">90</td> <td style="text-align: center;">30</td> </tr> <tr> <td>ORIGINAL SC DATE:</td> <td colspan="2" style="text-align: center;">03/10/24</td> </tr> <tr> <td>REVISED SC DATE:</td> <td colspan="2" style="text-align: center;">03/10/24</td> </tr> </table>		<u>SC</u>	<u>FC</u>	ORIGINAL:	90	30	THIS CO:	0	0	TO DATE:	0	0	TOTAL :	90	30	ORIGINAL SC DATE:	03/10/24		REVISED SC DATE:	03/10/24	
	<u>SC</u>	<u>FC</u>																				
ORIGINAL:	90	30																				
THIS CO:	0	0																				
TO DATE:	0	0																				
TOTAL :	90	30																				
ORIGINAL SC DATE:	03/10/24																					
REVISED SC DATE:	03/10/24																					

SOURCE OF FUNDS <u>General Airport Revenue Bonds.</u>	
AMOUNT OF THIS CHANGE ORDER ADD <u> X </u> DELETE _____	\$ 7,426.61
ORIGINAL TOTAL CONTRACT PRICE	\$ 61,870.24
APPROVED ADDITIONS TO CONTRACT TO DATE	\$ 0.00
APPROVED DELETIONS TO CONTRACT TO DATE	\$ 0.00
REVISED TOTAL CONTRACT PRICE	\$ 69,296.85
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE	12.0%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:  Apr 16, 2024
DATE

ACCEPTED AND APPROVED TO PROCEED:

 Apr 16, 2024

OAR/PROJECT MANAGER DATE
PSA Constructors Inc. dba PSA Management Inc. - Don Corthell

ARCHITECT/ENGINEER DATE

NONE

 Apr 17, 2024

 Apr 17, 2024

ASSISTANT VICE PRESIDENT, CONSTRUCTION DATE
Torie Brooks

FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE
Scott Shedek , Vice President, Construction

GREATER ORLANDO AVIATION AUTHORITY

[Not Required]
DATE