

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **L-00080-MCO - 1** CONTRACT NO. L-00080-MCO
 CONTRACTOR: Quality Cable Contractors, Inc.
 CONTRACT DESCRIPTION: ACS/REX BUTTONS REPLACEMENT
 CONTRACT DATE: 09/28/23 NTP : 09/25/23
 ISSUE DATE: 01/12/24 (Ref. C.C. 01/02/24)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.


DESCRIPTION OF CHANGE: <u>SECURITY PANEL / CABLING / PROGRAMMING</u> Provide all labor, materials, and supervision to: (1) replace one iStar security panel with associated components and cabling; (2) provide approximately 14,000 LF of 4 pair 18awg cabling for 53 card readers back to existing security panels, and programming for the new card readers; and, (3) provide approximately 60 hours of field investigations of the 53 locations dispersed amongst Airsides 1, 2, 3 and 4 to identify existing conditions such as conduit infrastructure, locations and accessibility. ADD: \$86,654.61	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion) <table border="0" style="width: 100%; margin-top: 10px;"> <tr> <td></td> <td style="text-align: center;"><u>SC</u></td> <td style="text-align: center;"><u>FC</u></td> </tr> <tr> <td>ORIGINAL:</td> <td style="text-align: center;">90</td> <td style="text-align: center;">30</td> </tr> <tr> <td>THIS CO:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TO DATE:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TOTAL :</td> <td style="text-align: center;">90</td> <td style="text-align: center;">30</td> </tr> <tr> <td>ORIGINAL SC DATE:</td> <td colspan="2" style="text-align: center;">12/23/23</td> </tr> <tr> <td>REVISED SC DATE:</td> <td colspan="2" style="text-align: center;">12/23/23</td> </tr> </table>		<u>SC</u>	<u>FC</u>	ORIGINAL:	90	30	THIS CO:	0	0	TO DATE:	0	0	TOTAL :	90	30	ORIGINAL SC DATE:	12/23/23		REVISED SC DATE:	12/23/23	
	<u>SC</u>	<u>FC</u>																				
ORIGINAL:	90	30																				
THIS CO:	0	0																				
TO DATE:	0	0																				
TOTAL :	90	30																				
ORIGINAL SC DATE:	12/23/23																					
REVISED SC DATE:	12/23/23																					

SOURCE OF FUNDS <u>General Airport Revenue Bonds.</u>				
AMOUNT OF THIS CHANGE ORDER	ADD	<u>X</u>	DELETE	\$ 86,654.61
ORIGINAL TOTAL CONTRACT PRICE				\$ 77,527.00
APPROVED ADDITIONS TO CONTRACT TO DATE				\$ 0.00
APPROVED DELETIONS TO CONTRACT TO DATE				\$ 0.00
REVISED TOTAL CONTRACT PRICE				\$ 164,181.61
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE			<u>111.8%</u>	

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:




Feb 14, 2024

DATE

ACCEPTED AND APPROVED TO PROCEED:


 Feb 14, 2024
 OAR/PROJECT MANAGER DATE
 PSA Constructors Inc. dba PSA Management Inc. - Don Corthell

 Jan 12, 2024
 VICE PRESIDENT, CONSTRUCTION DATE
 Scott Shedek

ARCHITECT/ENGINEER DATE
 NONE

 Jan 16, 2024
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE
 Max E. Marble, Senior Vice President, Capital Programs

GREATER ORLANDO AVIATION AUTHORITY

[Not Required]

DATE