

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. L-00080-MCO - 3 CONTRACT NO. L-00080-MCO
 CONTRACTOR: Quality Cable Contractors, Inc.
 CONTRACT DESCRIPTION: ACS/REX BUTTONS REPLACEMENT
 CONTRACT DATE: 09/28/23 NTP : 09/25/23
 ISSUE DATE: 10/10/24 (Ref. C.C. 10/08/24)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: VARIOUS REVISIONS	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)	
This is the final change order and includes all labor and materials to install 1,800 LF of Galvanized Rigid Conduit (GRC) and associated fittings and connectors. Credit back 2,000 LF of Electrical Metallic Tubing (EMT) and associated fittings and connectors. ADD: \$4,281.66	<u>SC</u>	<u>FC</u>
	ORIGINAL:	90 30
	THIS CO:	0 0
	TO DATE:	0 0
	TOTAL :	90 30
	ORIGINAL SC DATE:	12/23/23
	REVISED SC DATE:	12/23/23

SOURCE OF FUNDS <u>Line of Credit to be reimbursed with General Airport Revenue Bonds.</u>		
AMOUNT OF THIS CHANGE ORDER	ADD <u> X </u> DELETE <u> </u>	\$ 4,281.66
ORIGINAL TOTAL CONTRACT PRICE		\$ 77,527.00
APPROVED ADDITIONS TO CONTRACT TO DATE		\$ 150,505.78
APPROVED DELETIONS TO CONTRACT TO DATE		\$ 0.00
REVISED TOTAL CONTRACT PRICE		\$ 232,314.44
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE	5.5%	

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: *Gabriel del Rio*
 boxSIGN 1XVJ37YJ-13XLJ3V6 Oct 14, 2024
 DATE

ACCEPTED AND APPROVED TO PROCEED:

Donald Corthell
 boxSIGN 4Q89R6X2-13XLJ3V6 Oct 14, 2024
 OAR/PROJECT MANAGER DATE

PSA Constructors Inc. dba PSA Management Inc. - Don Corthell

Scott Shedek
 boxSIGN 19RL7LV4-13XLJ3V6 Oct 14, 2024
 VICE PRESIDENT, CONSTRUCTION DATE

Scott Shedek

ARCHITECT/ENGINEER DATE

NONE

Scott Shedek
 boxSIGN 19RL7LV4-13XLJ3V6 Oct 14, 2024
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE

Scott Shedek , Vice President, Construction

GREATER ORLANDO AVIATION AUTHORITY

[Not Required]
 DATE