

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. L-00088-MCO - 1 CONTRACT NO. L-00088-MCO
 CONTRACTOR: Orlando Business Telephone Systems, Inc.
 CONTRACT DESCRIPTION: ON-CALL LOW VOLTAGE SERVICES (FY24-OBTS)
 CONTRACT DATE: 11/01/23 NTP : 10/01/23
 ISSUE DATE: 05/23/24 (Ref. C.C. 04/02/24)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

| | | | | | | | | | | | | | | | | | | | | | | |
|--|--|-----------|-----------|-----------|-----------|-----|----|----------|---|---|----------|---|---|---------|-----|----|-------------------|----------|--|------------------|----------|--|
| DESCRIPTION OF CHANGE: INCREASE NTE CONTRACT | ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion) | | | | | | | | | | | | | | | | | | | | | |
| Increase the Not-To-Exceed Contract Amount by \$100,000.00, from \$300,000.00 to \$400,000.00, for anticipated work orders through FY 2024. ADD \$100,000.00. | <table border="0" style="width: 100%;"> <tr> <td></td> <td style="text-align: center;"><u>SC</u></td> <td style="text-align: center;"><u>FC</u></td> </tr> <tr> <td>ORIGINAL:</td> <td style="text-align: right;">366</td> <td style="text-align: right;">30</td> </tr> <tr> <td>THIS CO:</td> <td style="text-align: right;">0</td> <td style="text-align: right;">0</td> </tr> <tr> <td>TO DATE:</td> <td style="text-align: right;">0</td> <td style="text-align: right;">0</td> </tr> <tr> <td>TOTAL :</td> <td style="text-align: right;">366</td> <td style="text-align: right;">30</td> </tr> <tr> <td>ORIGINAL SC DATE:</td> <td colspan="2" style="text-align: right;">09/30/24</td> </tr> <tr> <td>REVISED SC DATE:</td> <td colspan="2" style="text-align: right;">09/30/24</td> </tr> </table> | | <u>SC</u> | <u>FC</u> | ORIGINAL: | 366 | 30 | THIS CO: | 0 | 0 | TO DATE: | 0 | 0 | TOTAL : | 366 | 30 | ORIGINAL SC DATE: | 09/30/24 | | REVISED SC DATE: | 09/30/24 | |
| | <u>SC</u> | <u>FC</u> | | | | | | | | | | | | | | | | | | | | |
| ORIGINAL: | 366 | 30 | | | | | | | | | | | | | | | | | | | | |
| THIS CO: | 0 | 0 | | | | | | | | | | | | | | | | | | | | |
| TO DATE: | 0 | 0 | | | | | | | | | | | | | | | | | | | | |
| TOTAL : | 366 | 30 | | | | | | | | | | | | | | | | | | | | |
| ORIGINAL SC DATE: | 09/30/24 | | | | | | | | | | | | | | | | | | | | | |
| REVISED SC DATE: | 09/30/24 | | | | | | | | | | | | | | | | | | | | | |

| | | |
|--|---------------------------------------|----------------------|
| SOURCE OF FUNDS <u>Previously Approved Operation and Maintenance Funds</u> | | |
| AMOUNT OF THIS CHANGE ORDER | ADD <u> X </u> DELETE _____ | \$ 100,000.00 |
| ORIGINAL TOTAL CONTRACT PRICE | | \$ 300,000.00 |
| APPROVED ADDITIONS TO CONTRACT TO DATE | | \$ 0.00 |
| APPROVED DELETIONS TO CONTRACT TO DATE | | \$ 0.00 |
| REVISED TOTAL CONTRACT PRICE | | \$ 400,000.00 |
| PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE | 33.3% | |


CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.


CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: _____
Paul R. Haust
b6x5G8N 1981704-4578988

May 23, 2024
DATE

ACCEPTED AND APPROVED TO PROCEED:

 OAR/PROJECT MANAGER DATE
 NONE

b6x5G8N 1981704-4578988
 May 23, 2024
 MANAGER, IT INFRASTRUCTURE DATE
 Paul Haust

 ARCHITECT/ENGINEER DATE
 NONE

b6x5G8N 1981704-4578988
 May 23, 2024
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE
 Scott Shedek , Vice President, Construction

GREATER ORLANDO AVIATION AUTHORITY

 [Not Required]
 DATE