

# GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. L-00090-MCO - 1 CONTRACT NO. L-00090-MCO  
 CONTRACTOR: Archis Technologies, Inc.  
 CONTRACT DESCRIPTION: ON-CALL LOW VOLTAGE SERVICES (FY24-ARCHIS)  
 CONTRACT DATE: 10/30/23 NTP : 10/25/23  
 ISSUE DATE: 05/22/24 (Ref. C.C. 05/14/24)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: <b><u>INCREASE CONTRACT AMOUNT</u></b>	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)																					
Increase the Not-To-Exceed contract amount by \$50,000.00, from \$75,000.00 to \$125,000.00, for anticipated work orders through FY 2024. ADD: \$50,000.00	<table border="0" style="margin-left: auto; margin-right: auto;"> <tr> <td></td> <td style="text-align: center;"><u>SC</u></td> <td style="text-align: center;"><u>FC</u></td> </tr> <tr> <td>ORIGINAL:</td> <td style="text-align: center;">342</td> <td style="text-align: center;">30</td> </tr> <tr> <td>THIS CO:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TO DATE:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TOTAL :</td> <td style="text-align: center;">342</td> <td style="text-align: center;">30</td> </tr> <tr> <td>ORIGINAL SC DATE:</td> <td colspan="2" style="text-align: center;">09/30/24</td> </tr> <tr> <td>REVISED SC DATE:</td> <td colspan="2" style="text-align: center;">09/30/24</td> </tr> </table>		<u>SC</u>	<u>FC</u>	ORIGINAL:	342	30	THIS CO:	0	0	TO DATE:	0	0	TOTAL :	342	30	ORIGINAL SC DATE:	09/30/24		REVISED SC DATE:	09/30/24	
	<u>SC</u>	<u>FC</u>																				
ORIGINAL:	342	30																				
THIS CO:	0	0																				
TO DATE:	0	0																				
TOTAL :	342	30																				
ORIGINAL SC DATE:	09/30/24																					
REVISED SC DATE:	09/30/24																					

SOURCE OF FUNDS <u>Previously approved Operation and Maintenance Funds.</u>	
AMOUNT OF THIS CHANGE ORDER      ADD <u>    X    </u> DELETE      _____	\$ <b>50,000.00</b>
ORIGINAL TOTAL CONTRACT PRICE	\$      75,000.00
APPROVED ADDITIONS TO CONTRACT TO DATE	\$      0.00
APPROVED DELETIONS TO CONTRACT TO DATE	\$      0.00
REVISED TOTAL CONTRACT PRICE	\$      125,000.00
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE	<b>66.7%</b>

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.


CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.


CONTRACTOR'S ACCEPTANCE:

  
bok/gdn      #PROMS-42836939

May 22, 2024  
DATE

ACCEPTED AND APPROVED TO PROCEED:

\_\_\_\_\_  
OAR/PROJECT MANAGER      DATE  
 NONE  
  
bok/gdn      13/07/2019-42836939  
May 22, 2024  
 MANAGER, IT INFRASTRUCTURE      DATE  
 Paul Haust

\_\_\_\_\_  
ARCHITECT/ENGINEER      DATE  
 NONE  
  
bok/gdn      13/07/2019-42836939  
May 22, 2024  
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR      DATE  
 Scott Shedek , Vice President, Construction

GREATER ORLANDO AVIATION AUTHORITY

[Not Required]

DATE