

# GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **V-00981-MCO - 1** CONTRACT NO. V-00981-MCO  
 CONTRACTOR: Gomez Construction Company  
 CONTRACT DESCRIPTION: HYATT 4TH FLOOR WATER HEATER PIPING REPAIR  
 CONTRACT DATE: 05/09/23 NTP : 05/15/23  
 ISSUE DATE: 01/08/24 (Ref. C.C. 12/05/23)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: <b><u>VARIOUS REVISIONS</u></b>	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)																					
Provide all labor, materials, and equipment to change new copper pipe, fittings, and valves from 1-1/4" to 1-1/2", at 19 riser locations, to match the existing piping, in accordance with RFI No. 4, and install an additional 229 LF of 2" Type K copper main pipe, including pipe supports, insulation, fittings, and riser connections in the Hyatt Hotel lobby area. This change includes a credit for the 1-1/4" copper pipe that was changed to 1-1/2". (Reference Contractor's RCO 1). ADD: \$32,943.24	<table border="0" style="width: 100%;"> <tr> <td></td> <td style="text-align: center;"><u>SC</u></td> <td style="text-align: center;"><u>FC</u></td> </tr> <tr> <td>ORIGINAL:</td> <td style="text-align: right;">180</td> <td style="text-align: right;">45</td> </tr> <tr> <td>THIS CO:</td> <td style="text-align: right;"><b>0</b></td> <td style="text-align: right;"><b>0</b></td> </tr> <tr> <td>TO DATE:</td> <td style="text-align: right;">0</td> <td style="text-align: right;">0</td> </tr> <tr> <td>TOTAL :</td> <td style="text-align: right;">180</td> <td style="text-align: right;">45</td> </tr> <tr> <td>ORIGINAL SC DATE:</td> <td colspan="2" style="text-align: right;">11/10/23</td> </tr> <tr> <td>REVISED SC DATE:</td> <td colspan="2" style="text-align: right;">11/10/23</td> </tr> </table>		<u>SC</u>	<u>FC</u>	ORIGINAL:	180	45	THIS CO:	<b>0</b>	<b>0</b>	TO DATE:	0	0	TOTAL :	180	45	ORIGINAL SC DATE:	11/10/23		REVISED SC DATE:	11/10/23	
	<u>SC</u>	<u>FC</u>																				
ORIGINAL:	180	45																				
THIS CO:	<b>0</b>	<b>0</b>																				
TO DATE:	0	0																				
TOTAL :	180	45																				
ORIGINAL SC DATE:	11/10/23																					
REVISED SC DATE:	11/10/23																					

SOURCE OF FUNDS	<u>Previously-approved Hyatt Hotel Fund 501550.</u>		
AMOUNT OF THIS CHANGE ORDER	ADD	<u>X</u>	DELETE
ORIGINAL TOTAL CONTRACT PRICE			\$ 593,757.00
APPROVED ADDITIONS TO CONTRACT TO DATE			\$ 0.00
APPROVED DELETIONS TO CONTRACT TO DATE			\$ 0.00
REVISED TOTAL CONTRACT PRICE			\$ 626,700.24
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE		<b><u>5.5%</u></b>	

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: *Dawn Moss* Jan 9, 2024  
DATE

ACCEPTED AND APPROVED TO PROCEED:

*Jamie McGonagill* Jan 10, 2024  
DATE

OAR/PROJECT MANAGER DATE  
 Geotech Consultants International, Inc., dba GCI, Inc. - Jamie McGonagill

*Scott Shedek* Jan 10, 2024  
DATE

VICE PRESIDENT, CONSTRUCTION DATE  
 Scott Shedek

ARCHITECT/ENGINEER DATE  
 NONE

*Max E. Marble* Jan 16, 2024  
DATE

FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE  
 Max E. Marble, Senior Vice President, Capital Programs

GREATER ORLANDO AVIATION AUTHORITY

[Not Required] DATE