## GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CONTRACT NO. V-00981-MCO

V-00981-MCO - 2

Gomez Construction Company

CHANGE ORDER NO.

CONTRACTOR:

CONTRACT DESCRIPTION: HYATT 4TH FLOOR WATER HEATER PIPING REPAIR CONTRACT DATE: 05/09/23 NTP: 05/15/23 ISSUE DATE: 01/12/24 (Ref. C.C. 01/02/24) Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order **DESCRIPTION OF CHANGE: COPPER CAP INSTALLATION** ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion) Provide all labor, materials, and equipment to add 74 copper caps at the existing SC <u>FC</u> main hot water line, and all existing Level 4 riser pipes, to allow for demolition of the **ORIGINAL:** 180 45 old copper pipe. This change order replaces Field Change Order No. 1. (Reference THIS CO: 0 0 Contractor's RCO 2). ADD: \$9,860.80 0 0 TO DATE: TOTAL: 180 45 ORIGINAL SC DATE: 11/10/23 REVISED SC DATE: 11/10/23 SOURCE OF FUNDS Previously-approved Hyatt Hotel Fund 501550. AMOUNT OF THIS CHANGE ORDER ADD **DELETE** \$ 9,860.80 X ORIGINAL TOTAL CONTRACT PRICE \$ 593 757 00 APPROVED ADDITIONS TO CONTRACT TO DATE \$ 32,943.24 APPROVED DELETIONS TO CONTRACT TO DATE \$ 0.00 REVISED TOTAL CONTRACT PRICE \$ 636,561.04 PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE 1.7% CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER. CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID. CONTRACTOR'S ACCEPTANCE: Dawn Moss Jan 12, 2024 DATE ACCEPTED AND APPROVED TO PROCEED: Jamie McGonagill Jan 15, 2024 OAR/PROJECT MANAGER ARCHITECT/ENGINEER DATE DATE Geotech Consultants International, Inc., dba GCI, Inc. - Jamie McGonagill NONE Mas Juhn Scott Shedek Jan 15, 2024 Jan 16, 2024 VICE PRESIDENT, CONSTRUCTION DATE FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE Scott Shedek Max E. Marble, Senior Vice President, Capital Programs GREATER ORLANDO AVIATION AUTHORITY [Not Required] DATE