## GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CONTRACT NO. <u>V-00988-MCO</u>

V-00988-MCO - 3

CHANGE ORDER NO.

CONTRACTOR:	H.A. Contrac	ting Corpor	<u>ration</u>						
CONTRACT DESCRIPTION:	<b>BEACHLINE</b>	WAREHO	USE ROOF RE	EPLACE	<u>EMENT</u>				
CONTRACT DATE:	06/05/23	NTP:	06/12/23						
ISSUE DATE:	06/06/24 (Re	f. C.C. 05/2	21/24)						
Work covered by this Change Order may Contractor receives a Change Order Notic to complete by the amount shown below. Change Order.	e to Proceed or a	fully executed	d copy of this Char	inge Orde	r. This Change	Order will increase or d	ecrease the	Contract Amoun	t and Time
DESCRIPTION OF CHANGE:	VARIOUS RE	VISIONS				ADJUSTED CALE			
	equipment to remove existing deteriorated					(SC=Substantial C	ompletion	on / FC=Final Completion) SC FC	
wood from the parapet walls on Buildings Nos.1 and 2 and install seven sheets of new1/2-inch CDX ground contact pressure-treated pine plywood where the deteriorated wood was removed. Install 28 .040 aluminum Sierra tan custom-fit metal plates over pre-existing holes located in the masonry						ORIGINAL:		<u>3C</u> 120	<u>FC</u> 30
						THIS CO:		0	<b>0</b>
						TO DATE:		0	0
wall directly below the scaperior berlind the leader heads and dewnopedis						TOTAL:		120	30
αι 20 Ιουαιίοπο. γιΒΒ. φο,200.07						ORIGINAL SC	\ATE:	10/09/23	30
						REVISED SC D		10/09/23	
						KEVISED SC D/	41E.	10/09/23	
SOURCE OF FUNDS Previou	sly-approved C	Capital Expe	enditure Funds	S.					
AMOUNT OF THIS CHANGE ORD	DER A	DD	Χ	DELE	TE		\$	3,2	95.97
ORIGINAL TOTAL CONTRACT PI	RICE						\$	1,100,0	00.00
APPROVED ADDITIONS TO CON	ITRACT TO DA	ATE					\$	125,6	04.26
APPROVED DELETIONS TO COM	NTRACT TO D	ATE					\$		0.00
REVISED TOTAL CONTRACT PR	ICE						\$	1,228,9	00.23
PERCENTAGE OF THIS CHANGE	OF ORIGINA	L CONTRA	ACT PRICE		0.3%				
PERFORMANCE OR MODIFICATION: CONTRACTOR HEREBY WAIVES AN THE MATTERS OF WORK SET FORT CONTRACTOR ALSO ACKNOWLEDG SWORN STATEMENT ON PUBLIC EN	D RELEASES A H OR CONTEM SES THAT THER	NY FURTHE PLATED BY RE HAS BEE	ER CLAIMS FOR THIS CHANGE N NO CHANGE	COST CORDER.	OR TIME AGAI	INST THE OWNER AF	RISING FF	ROM OR RELAT	
CONTRACTOR'S ACCEPTANCE		Lener	<i>(S</i> <sub>J375Q2</sub>	Jun 6, DATE	2024				
Colin Paterson  boxsign 4z706016-15137502	O PROCEED:	Jı	un 10, 2024	1 _					
OAR/PROJECT MANAGER			ATE	F	ARCHITECT	/ENGINEER		DATE	
The Roderick Group, Inc. dba Ardmore	Roderick - Colin	n Paterson		١	NONE				
Christina Taylor			40.0004		Scot.	4 Shedek			
<b>box</b> SIGN 4QP8ZZP1-15J375Q2			<u>ın 10,</u> 2024		box sign	19RL7LV4-15J375Q2		TTEE OLIVID	<u>Jun 1</u> 7, 202
SENIOR PROJECT MANAGER								DATE	
Christina Taylor					scott Shedek ,	Vice President, Const	ruction		
GREATER ORLANDO AVIATION	AUTHORITY								
[Not Required]									
		D	ATE						