

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **V-01009-MCO - 1** CONTRACT NO. V-01009-MCO
 CONTRACTOR: Collage Design and Construction Group, Inc. dba
The Collage Companies
 CONTRACT DESCRIPTION: GOAA PURCHASING BUILDING RENOVATIONS (D/B)
 CONTRACT DATE: 11/22/23 NTP : 10/24/23
 ISSUE DATE: **02/19/24 (Ref. C.C. 01/23/24)**

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.


| | | | | | | | | | | | | | | | | |
|--|---|-----------|-----------|-----------|-----------|----|----|----------|---|---|----------|---|---|---------|----|----|
| DESCRIPTION OF CHANGE: VARIOUS REVISIONS | ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion) | | | | | | | | | | | | | | | |
| 1. Provide all labor, materials, and equipment to close in two door openings and create one 9'-0" rough opening leading into an open office area. This change order replaces Field Change Order No. 1. ADD: \$5,268.91 | <table border="0" style="width: 100%;"> <tr> <td></td> <td style="text-align: center;"><u>SC</u></td> <td style="text-align: center;"><u>FC</u></td> </tr> <tr> <td>ORIGINAL:</td> <td style="text-align: center;">60</td> <td style="text-align: center;">30</td> </tr> <tr> <td>THIS CO:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TO DATE:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TOTAL :</td> <td style="text-align: center;">60</td> <td style="text-align: center;">30</td> </tr> </table> | | <u>SC</u> | <u>FC</u> | ORIGINAL: | 60 | 30 | THIS CO: | 0 | 0 | TO DATE: | 0 | 0 | TOTAL : | 60 | 30 |
| | <u>SC</u> | <u>FC</u> | | | | | | | | | | | | | | |
| ORIGINAL: | 60 | 30 | | | | | | | | | | | | | | |
| THIS CO: | 0 | 0 | | | | | | | | | | | | | | |
| TO DATE: | 0 | 0 | | | | | | | | | | | | | | |
| TOTAL : | 60 | 30 | | | | | | | | | | | | | | |
| 2. Provide all labor, materials, and equipment to furnish and install an additional 697.9 SF of 6" fiberglass insulation above all ceiling tiles in the Conference Room. ADD: \$1,250.70 | | | | | | | | | | | | | | | | |
| 3. Provide all labor, materials, and equipment to furnish and install conduit for five additional data drops. ADD: \$4,068.13 | ORIGINAL SC DATE: 12/22/23 REVISED SC DATE: 12/22/23 | | | | | | | | | | | | | | | |

| | |
|---|---------------------|
| SOURCE OF FUNDS <u>Previously-approved Capital Expenditure Funds.</u> | |
| AMOUNT OF THIS CHANGE ORDER | \$ 10,587.74 |
| ORIGINAL TOTAL CONTRACT PRICE | \$ 234,357.18 |
| APPROVED ADDITIONS TO CONTRACT TO DATE | \$ 0.00 |
| APPROVED DELETIONS TO CONTRACT TO DATE | \$ 0.00 |
| REVISED TOTAL CONTRACT PRICE | \$ 244,944.92 |
| PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE | 4.5% |

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.


CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:  Feb 19, 2024
DATE

ACCEPTED AND APPROVED TO PROCEED:
 Feb 23, 2024

OAR/PROJECT MANAGER DATE
The Roderick Group, Inc. dba Ardmore Roderick - Colin Paterson

ARCHITECT/ENGINEER DATE
NONE

 Feb 26, 2024
SENIOR PROJECT MANAGER DATE

 Feb 26, 2024
FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE

Christina Taylor

Scott Shedek, Vice President, Construction

GREATER ORLANDO AVIATION AUTHORITY

[Not Required]
DATE