

# GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **V-01009-MCO - 2** CONTRACT NO. V-01009-MCO  
 CONTRACTOR: Collage Design and Construction Group, Inc. dba  
The Collage Companies  
 CONTRACT DESCRIPTION: GOAA PURCHASING BUILDING RENOVATIONS (D/B)  
 CONTRACT DATE: 11/22/23 NTP : 10/24/23  
 ISSUE DATE: 04/02/24 (Ref. C.C. 02/27/24)


Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.


DESCRIPTION OF CHANGE: <b>VARIOUS REVISIONS</b>	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)															
1. Provide all labor, materials, and equipment to replace all the existing receptacles with gray receptacles and replace the cover plates with stainless steel. This change order replaces Field Change Order No. 2. ADD: \$1,686.43	<table border="0" style="width: 100%;"> <tr> <td></td> <td style="text-align: center;"><u>SC</u></td> <td style="text-align: center;"><u>FC</u></td> </tr> <tr> <td>ORIGINAL:</td> <td style="text-align: right;">60</td> <td style="text-align: right;">30</td> </tr> <tr> <td>THIS CO:</td> <td style="text-align: right;">0</td> <td style="text-align: right;">0</td> </tr> <tr> <td>TO DATE:</td> <td style="text-align: right;">0</td> <td style="text-align: right;">0</td> </tr> <tr> <td>TOTAL :</td> <td style="text-align: right;">60</td> <td style="text-align: right;">30</td> </tr> </table>		<u>SC</u>	<u>FC</u>	ORIGINAL:	60	30	THIS CO:	0	0	TO DATE:	0	0	TOTAL :	60	30
	<u>SC</u>	<u>FC</u>														
ORIGINAL:	60	30														
THIS CO:	0	0														
TO DATE:	0	0														
TOTAL :	60	30														
2. Provide all labor, materials, and equipment to replace existing knob-style door hardware with new level-handle hardware for ADA compliance on three doors. ADD: \$2,401.84																
	ORIGINAL SC DATE: 12/22/23 REVISED SC DATE: 12/22/23															

SOURCE OF FUNDS <u>Previously-approved Capital Expenditure Funds.</u>	
AMOUNT OF THIS CHANGE ORDER      ADD <u>X</u> DELETE	\$ <b>4,088.27</b>
ORIGINAL TOTAL CONTRACT PRICE	\$      234,357.18
APPROVED ADDITIONS TO CONTRACT TO DATE	\$      10,587.74
APPROVED DELETIONS TO CONTRACT TO DATE	\$      0.00
REVISED TOTAL CONTRACT PRICE	\$      249,033.19
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE	<u>1.7%</u>


CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:  Apr 3, 2024  
boxSIGN      397U0KZZ-4675698P DATE

ACCEPTED AND APPROVED TO PROCEED:  
 Apr 4, 2024  
boxSIGN      409W0L3L-4675698P

OAR/PROJECT MANAGER      DATE

The Roderick Group, Inc. dba Ardmore Roderick - Colin Paterson  
 Apr 4, 2024  
boxSIGN      409W0L3L-4675698P

SENIOR PROJECT MANAGER      DATE

Christina Taylor

ARCHITECT/ENGINEER      DATE

NONE  
 Apr 4, 2024  
boxSIGN      198L3014-4675698P

FOR OWNER/CONSTRUCTION COMMITTEE CHAIR      DATE

Scott Shedek, Vice President, Construction

GREATER ORLANDO AVIATION AUTHORITY

[Not Required] DATE