

# GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **V-01011-MCO - 1** CONTRACT NO. V-01011-MCO  
 CONTRACTOR: Gomez Construction Company  
 CONTRACT DESCRIPTION: AIRSIDE 4 60'S WING RENOVATION (D/B)  
 CONTRACT DATE: 02/12/24 NTP : 02/28/24  
 ISSUE DATE: 04/18/24 (Ref. C.C. 04/16/24)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: <b><u>WALL PANEL INSTALLATIONS</u></b>	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)																					
Provide escalators all on labor, the transfer equipment, Level and of AS4 materials. The to install demising and walls dismantle shall be demising constructed walls of 12 feet around modular E-52 wall and E-79 panels as indicated in the quotes provided by ST ARC RealWall, dated 3/20/2024. Care shall be taken with the installation and removal of the modular wall panels, as these wall panels shall be used on future GOAA projects. If requested by the Authority, at any time, all wall panels shall be turned over to the owner.	<table border="0" style="width: 100%;"> <tr> <td></td> <td style="text-align: center;"><u>SC</u></td> <td style="text-align: center;"><u>FC</u></td> </tr> <tr> <td>ORIGINAL:</td> <td style="text-align: right;">180</td> <td style="text-align: right;">30</td> </tr> <tr> <td>THIS CO:</td> <td style="text-align: right;"><b>0</b></td> <td style="text-align: right;"><b>0</b></td> </tr> <tr> <td>TO DATE:</td> <td style="text-align: right;">0</td> <td style="text-align: right;">0</td> </tr> <tr> <td>TOTAL :</td> <td style="text-align: right;">180</td> <td style="text-align: right;">30</td> </tr> <tr> <td>ORIGINAL SC DATE:</td> <td colspan="2" style="text-align: right;">08/25/24</td> </tr> <tr> <td>REVISED SC DATE:</td> <td colspan="2" style="text-align: right;">08/25/24</td> </tr> </table>		<u>SC</u>	<u>FC</u>	ORIGINAL:	180	30	THIS CO:	<b>0</b>	<b>0</b>	TO DATE:	0	0	TOTAL :	180	30	ORIGINAL SC DATE:	08/25/24		REVISED SC DATE:	08/25/24	
	<u>SC</u>	<u>FC</u>																				
ORIGINAL:	180	30																				
THIS CO:	<b>0</b>	<b>0</b>																				
TO DATE:	0	0																				
TOTAL :	180	30																				
ORIGINAL SC DATE:	08/25/24																					
REVISED SC DATE:	08/25/24																					
Also included in this change shall be a credit for the drywall and framing temp wall included in the base bid. ADD: \$160,456.36																						

SOURCE OF FUNDS	<u>Previously approved General Airport Revenue Bond &amp; Capital Expenditure Funds.</u>		
AMOUNT OF THIS CHANGE ORDER	ADD	<u>X</u>	DELETE
ORIGINAL TOTAL CONTRACT PRICE			\$ 160,456.36
APPROVED ADDITIONS TO CONTRACT TO DATE			\$ 999,222.00
APPROVED DELETIONS TO CONTRACT TO DATE			\$ 0.00
REVISED TOTAL CONTRACT PRICE			\$ 0.00
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE			\$ 1,159,678.36
			<b>16.1%</b>

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:

  
 \_\_\_\_\_  
DATE

**Apr 19, 2024**

DATE

ACCEPTED AND APPROVED TO PROCEED:

<div style="text-align: center;">               _____  <small>DATE</small> </div> <p><b>Apr 18, 2024</b></p> <p>OAR/PROJECT MANAGER</p> <p>WSP USA Inc. - Nils Johnson</p>	<div style="text-align: center;">               _____  <small>DATE</small> </div> <p><b>Apr 18, 2024</b></p> <p>ARCHITECT/ENGINEER</p> <p>NONE</p>
<div style="text-align: center;">               _____  <small>DATE</small> </div> <p><b>Apr 18, 2024</b></p> <p>VICE PRESIDENT, CONSTRUCTION</p> <p>Scott Shedek</p>	<div style="text-align: center;">               _____  <small>DATE</small> </div> <p><b>Apr 18, 2024</b></p> <p>FOR OWNER/CONSTRUCTION COMMITTEE CHAIR</p> <p>Scott Shedek , Vice President, Construction</p>

GREATER ORLANDO AVIATION AUTHORITY

\_\_\_\_\_

[Not Required]

\_\_\_\_\_

DATE