

# GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **V-01011-MCO - 3** CONTRACT NO. V-01011-MCO  
 CONTRACTOR: Gomez Construction Company  
 CONTRACT DESCRIPTION: AIRSIDE 4 60'S WING RENOVATION (D/B)  
 CONTRACT DATE: 02/12/24 NTP : 02/28/24  
 ISSUE DATE: **06/07/24 (Ref. C.C. 05/21/24)**

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: <b>VARIOUS REVISIONS</b>	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)																					
1. Provide the design and permitting for the remodel of the Airside 4 Hub, ramp level, for the relocation of the CT-80 bag screening machine from the Airside 1 FIS area. This change order replaces Field Change Order No. 2. ADD: \$14,500.00	<table border="0" style="width: 100%;"> <tr> <td></td> <td style="text-align: center;"><u>SC</u></td> <td style="text-align: center;"><u>FC</u></td> </tr> <tr> <td>ORIGINAL:</td> <td style="text-align: right;">180</td> <td style="text-align: right;">30</td> </tr> <tr> <td>THIS CO:</td> <td style="text-align: right;">0</td> <td style="text-align: right;">0</td> </tr> <tr> <td>TO DATE:</td> <td style="text-align: right;">0</td> <td style="text-align: right;">0</td> </tr> <tr> <td>TOTAL :</td> <td style="text-align: right;">180</td> <td style="text-align: right;">30</td> </tr> <tr> <td>ORIGINAL SC DATE:</td> <td style="text-align: right;">08/25/24</td> <td></td> </tr> <tr> <td>REVISED SC DATE:</td> <td style="text-align: right;">08/25/24</td> <td></td> </tr> </table>		<u>SC</u>	<u>FC</u>	ORIGINAL:	180	30	THIS CO:	0	0	TO DATE:	0	0	TOTAL :	180	30	ORIGINAL SC DATE:	08/25/24		REVISED SC DATE:	08/25/24	
	<u>SC</u>	<u>FC</u>																				
ORIGINAL:	180	30																				
THIS CO:	0	0																				
TO DATE:	0	0																				
TOTAL :	180	30																				
ORIGINAL SC DATE:	08/25/24																					
REVISED SC DATE:	08/25/24																					
2. Provide the design services for the removal and infill of Escalator E-79 and accompanying stairs located on the transfer level of the boarding platform for the Airside 4 APM system. ADD: \$13,200.00																						

SOURCE OF FUNDS <u>Previously-approved Capital Expenditure Funds.</u>	
AMOUNT OF THIS CHANGE ORDER      ADD <u>      X      </u> DELETE      _____	\$ <b>27,700.00</b>
ORIGINAL TOTAL CONTRACT PRICE	\$      999,222.00
APPROVED ADDITIONS TO CONTRACT TO DATE	\$      227,974.40
APPROVED DELETIONS TO CONTRACT TO DATE	\$      0.00
REVISED TOTAL CONTRACT PRICE	\$      1,254,896.40
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE	<b>2.8%</b>

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: *Dawn Moss*  
\_\_\_\_\_ Jun 7, 2024  
box SIGN      469XJQJ1-4LR5JXWQ      DATE

ACCEPTED AND APPROVED TO PROCEED:

*Nils Johnson*  
 box SIGN      4ZLW7564-4LR5JXWQ      \_\_\_\_\_ Jun 10, 2024  
 OAR/PROJECT MANAGER      DATE

WSP USA Inc. - Nils Johnson

ARCHITECT/ENGINEER      \_\_\_\_\_ DATE  
 NONE

*Scott Shedek*  
 box SIGN      19RL7LV4-4LR5JXWQ      \_\_\_\_\_ Jun 17, 2024  
 VICE PRESIDENT, CONSTRUCTION      DATE

*Scott Shedek*  
 box SIGN      19RL7LV4-4LR5JXWQ      \_\_\_\_\_ Jun 17, 2024  
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR      DATE

Scott Shedek

Scott Shedek , Vice President, Construction

GREATER ORLANDO AVIATION AUTHORITY

\_\_\_\_\_  
 [Not Required]      DATE