

# GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **V-01011-MCO - 4** CONTRACT NO. V-01011-MCO  
 CONTRACTOR: Gomez Construction Company  
 CONTRACT DESCRIPTION: AIRSIDE 4 60'S WING RENOVATION (D/B)  
 CONTRACT DATE: 02/12/24 NTP : 02/28/24  
 ISSUE DATE: **06/07/24 (Ref. C.C. 05/28/24)**

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.


DESCRIPTION OF CHANGE: <b><u>STOREFRONT GLASS DEMOLITION</u></b> Provide the design, permitting, labor, equipment, and materials to demolish the existing storefront glass from the 60's wing hold room. The opening shall be infilled with metal studs, insulation, interior drywall, and exterior dens glass. Both the interior and exterior wall finish shall be flush with the abutting surface. The exterior finish shall be painted stucco. Also included shall be a credit for the sealing of the storefront glass, included in the base bid. ADD: \$26,479.00	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion) <table border="0" style="width: 100%; margin-top: 10px;"> <tr> <td></td> <td style="text-align: center;"><u>SC</u></td> <td style="text-align: center;"><u>FC</u></td> </tr> <tr> <td>ORIGINAL:</td> <td style="text-align: center;">180</td> <td style="text-align: center;">30</td> </tr> <tr> <td>THIS CO:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TO DATE:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TOTAL :</td> <td style="text-align: center;">180</td> <td style="text-align: center;">30</td> </tr> <tr> <td>ORIGINAL SC DATE:</td> <td colspan="2" style="text-align: center;">08/25/24</td> </tr> <tr> <td>REVISED SC DATE:</td> <td colspan="2" style="text-align: center;">08/25/24</td> </tr> </table>		<u>SC</u>	<u>FC</u>	ORIGINAL:	180	30	THIS CO:	0	0	TO DATE:	0	0	TOTAL :	180	30	ORIGINAL SC DATE:	08/25/24		REVISED SC DATE:	08/25/24	
	<u>SC</u>	<u>FC</u>																				
ORIGINAL:	180	30																				
THIS CO:	0	0																				
TO DATE:	0	0																				
TOTAL :	180	30																				
ORIGINAL SC DATE:	08/25/24																					
REVISED SC DATE:	08/25/24																					

SOURCE OF FUNDS	<u>Previously-approved Capital Expenditure Funds.</u>		
AMOUNT OF THIS CHANGE ORDER	ADD	<u>X</u>	DELETE
ORIGINAL TOTAL CONTRACT PRICE			\$ 999,222.00
APPROVED ADDITIONS TO CONTRACT TO DATE			\$ 255,674.40
APPROVED DELETIONS TO CONTRACT TO DATE			\$ 0.00
REVISED TOTAL CONTRACT PRICE			\$ 1,281,375.40
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE		<b>2.6%</b>	


CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:

  
 \_\_\_\_\_  
 box SIGN      469XJQJ1-13J2Q6ZR      Jun 7, 2024  
 DATE

ACCEPTED AND APPROVED TO PROCEED:

  
 \_\_\_\_\_  
 box SIGN      4ZLW7564-13J2Q6ZR      Jun 10, 2024  
 OAR/PROJECT MANAGER      DATE

WSP USA Inc. - Nils Johnson

\_\_\_\_\_  
 ARCHITECT/ENGINEER      DATE  
 NONE

  
 \_\_\_\_\_  
 box SIGN      19RL7LV4-13J2Q6ZR      Jun 17, 2024  
 VICE PRESIDENT, CONSTRUCTION      DATE

Scott Shedek

  
 \_\_\_\_\_  
 box SIGN      19RL7LV4-13J2Q6ZR      Jun 17, 2024  
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR      DATE

Scott Shedek , Vice President, Construction

GREATER ORLANDO AVIATION AUTHORITY

\_\_\_\_\_  
 [Not Required]      DATE