GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO.	<u>V-01011-MCO - 8</u>	CONTRACT NO.	<u>V-01011-MCO</u>			
CONTRACTOR:	Gomez Construction C		- `			
CONTRACT DESCRIPTION:	AIRSIDE 4 60'S WING	•	<u>3)</u>			
CONTRACT DATE:		02/28/24				
ISSUE DATE:	08/08/24 (Ref. C.C. 07					
Work covered by this Change Order may Contractor receives a Change Order Notic to complete by the amount shown below. Change Order.	e to Proceed or a fully execute	ed copy of this Change C	Order. This Change C	order will increase or decrease	e the Contract Amou	nt and Time
DESCRIPTION OF CHANGE:	TILE INSTALLATION			ADJUSTED CALENDER		
Provide all labor, equipment and materials, to furnish and install approximately 5,000 SF of 35x35 terrazzo porcelain tile at the Airside 4 APM (Gate Link) Boarding Platform, during normal business hours, Installation shall be performed in phases, behind demising walls, also included shall be the demolition of approximately 5,000 SF of existing porcelain tiles on the Boarding Platform for the Airside 4 APM (Gate Link) System. In addition, 7,000 SF of 35x35 terrazzo porcelain tile, for the same batch, shall be palletized and delivered to the HBJ Warehouse for storage. ADD: \$193,507.39						
					<u>SC</u> 180	<u>FC</u>
					0	90 0
					0	0
					180	90
					08/25/24	90
					08/25/24	
				REVISED SC DATE.	00/25/24	
	sly-approved Capital Exp		ELETE		¢ 1024	507 20
AMOUNT OF THIS CHANGE ORI		<u>X</u> DI				507.39
ORIGINAL TOTAL CONTRACT P						222.00
APPROVED ADDITIONS TO COM						399.83
APPROVED DELETIONS TO CON					\$	0.00
REVISED TOTAL CONTRACT PR					\$ 1,614,6	329.22
PERCENTAGE OF THIS CHANGE	E OF ORIGINAL CONTR	ACT PRICE	<u>19.4%</u>			
CONTRACTOR ACKNOWLEDGES, B AND TIME SHOWN HEREON CONST PERFORMANCE TIME INCURRED BY PERFORMANCE OR MODIFICATION CONTRACTOR HEREBY WAIVES AN THE MATTERS OF WORK SET FORT CONTRACTOR ALSO ACKNOWLEDG SWORN STATEMENT ON PUBLIC EN	ITUTE FULL AND COMPLE Y THE CONTRACTOR AS A S OF TIME WILL BE GRAN D RELEASES ANY FURTH 'H OR CONTEMPLATED B' GES THAT THERE HAS BEI	TE COMPENSATION RESULT OF THIS CH TED BY THE OWNER ER CLAIMS FOR COS (THIS CHANGE ORD EN NO CHANGE IN IT	AND SATISFACTION HANGE ORDER. N FOR THE WORK OF TOR TIME AGAIN ER.	ON FOR ALL COSTS AND O OTHER CLAIM FOR INC COVERED BY THIS CHAN IST THE OWNER ARISING	MODIFICATIONS REASED COST O GE ORDER. THE FROM OR RELAT	OF F TING TO
CONTRACTOR'S ACCEPTANCE						
CONTRACTOR'S ACCEPTANCE	Dawn Moss					
_	669XIQ11-13V81716	Aug 8,	<u>20</u> 24			
		DAT	E			
ACCEPTED AND APPROVED TO	O PROCEED:					
Nils Johnson						
baxsign 421/07564-13/097736	A	ug 8, 2024				_
OAR/PROJECT MANAGER	I	DATE	ARCHITECT/E	ENGINEER	DATE	
Chace Construction Services, LLC - Ni	ls Johnson		NONE			
Scott Shedek			Scott Shed	ek		
how sural 1991 7044-17087736	Au	g 8, 2024	how circuit 1001 71144	19/19/714	A	ug 8, 2024
VICE PRESIDENT, CONSTRUCT		DATE	FOR OWNER	CONSTRUCTION CON	IMITTEE CHAIR	DATE
Scott Shedek			Scott Shedek . \	/ice President, Construction		
				,		
GREATER ORLANDO AVIATION	AUTHORITY					
[Not Required]						
	[DATE				

GOAA Construction Form #004D (Implemented January 2002 / Revised October 2010)