

# GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **V-01011-MCO - 10** CONTRACT NO. V-01011-MCO  
 CONTRACTOR: Gomez Construction Company  
 CONTRACT DESCRIPTION: AIRSIDE 4 60'S WING RENOVATION (D/B)  
 CONTRACT DATE: 02/12/24 NTP : 02/28/24  
 ISSUE DATE: **09/19/24 (Ref. C.C. 09/10/24)**

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

<b>DESCRIPTION OF CHANGE: <u>REMOVE METAL SEALANT</u></b> Provide all labor, equipment, and materials to remove the existing metal cladding sealant, lightly abrade the joint edges to remove residual sealant. Once removed, the joint shall be solvent wiped clean, and new Dow 795 silicone sealant shall be installed. Water testing is to be completed on the inset vertical wall of track. Once inset and additional 4'x4' section of vertical wall has been cleaned, two coats of Sherwin Williams Loxon XP shall be applied. The coating shall be applied in accordance with the manufacturer's recommendation. All work shall be completed between the hours of 6:00 p.m. to 2:00 a.m. Any work within the APM safety envelope shall be coordinated with the APM scheduled maintenance outage. ADD: \$97,655.76	<b>ADJUSTED CALENDER DAYS - CONTRACT TIME</b> (SC=Substantial Completion / FC=Final Completion) <table border="0" style="width: 100%; text-align: right;"> <tr> <td></td> <td style="text-align: center;"><u>SC</u></td> <td style="text-align: center;"><u>FC</u></td> </tr> <tr> <td>ORIGINAL:</td> <td style="text-align: center;">180</td> <td style="text-align: center;">90</td> </tr> <tr> <td>THIS CO:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TO DATE:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TOTAL :</td> <td style="text-align: center;">180</td> <td style="text-align: center;">90</td> </tr> <tr> <td>ORIGINAL SC DATE:</td> <td style="text-align: center;">08/25/24</td> <td></td> </tr> <tr> <td>REVISED SC DATE:</td> <td style="text-align: center;">08/25/24</td> <td></td> </tr> </table>		<u>SC</u>	<u>FC</u>	ORIGINAL:	180	90	THIS CO:	0	0	TO DATE:	0	0	TOTAL :	180	90	ORIGINAL SC DATE:	08/25/24		REVISED SC DATE:	08/25/24	
	<u>SC</u>	<u>FC</u>																				
ORIGINAL:	180	90																				
THIS CO:	0	0																				
TO DATE:	0	0																				
TOTAL :	180	90																				
ORIGINAL SC DATE:	08/25/24																					
REVISED SC DATE:	08/25/24																					

SOURCE OF FUNDS <u>Previously-approved Operations and Maintenance Funds.</u>	
AMOUNT OF THIS CHANGE ORDER      ADD <u>          X          </u> DELETE      _____	\$ <b>97,655.76</b>
ORIGINAL TOTAL CONTRACT PRICE	\$      999,222.00
APPROVED ADDITIONS TO CONTRACT TO DATE	\$      740,861.08
APPROVED DELETIONS TO CONTRACT TO DATE	\$      0.00
REVISED TOTAL CONTRACT PRICE	\$      1,837,738.84
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE	<b>9.8%</b>

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: *Dawn Moss*  
box SIGN      469XJQJ1-42VQ6RZV      Sep 19, 2024  
 \_\_\_\_\_  
 DATE

ACCEPTED AND APPROVED TO PROCEED:

*Ramfis Morales-Nieves*  
box SIGN      192W2Y2Z-42VQ6RZV      Sep 19, 2024  
 \_\_\_\_\_  
 OAR/PROJECT MANAGER      DATE

WSP USA Inc. - Ramfis Morales-Nieves  
*Scott Shedek*  
box SIGN      19RL7LV4-42VQ6RZV      Sep 19, 2024  
 \_\_\_\_\_  
 VICE PRESIDENT, CONSTRUCTION      DATE

Scott Shedek

ARCHITECT/ENGINEER      DATE  
 NONE  
*Scott Shedek*  
box SIGN      19RL7LV4-42VQ6RZV      Sep 19, 2024  
 \_\_\_\_\_  
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR      DATE

Scott Shedek , Vice President, Construction

GREATER ORLANDO AVIATION AUTHORITY

[Not Required]  
 \_\_\_\_\_  
 DATE