GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CONTRACT NO. V-01011-MCO

V-01011-MCO - 11

CHANGE ORDER NO.

CONTRACTOR: Gomez Construction Company CONTRACT DESCRIPTION: AIRSIDE 4 60'S WING RENOVATION (D/B) CONTRACT DATE: 02/12/24 NTP: 02/28/24 ISSUE DATE: 09/19/24 (Ref. C.C. 09/17/24) Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order DESCRIPTION OF CHANGE: **CABINET INSTALLATION** ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion) Provide all labor, equipment, and materials for the installation of one new SC FC CUBE-IT wall-mounted cabinet and all associated equipment required for the connection of Aviation Authority cameras in accordance with Aviation **ORIGINAL:** 180 90 Authority standards. Installation shall include all electrical, fiber optic, and THIS CO: 0 0 low voltage cabling, terminations, and testing. A new Aviation Authority 0 0 CCTV camera will be installed to monitor the CUBE-IT cabinet as required TO DATE: by Aviation Authority IT. ADD: \$46,808.95 TOTAL: 180 90 ORIGINAL SC DATE: 08/25/24 REVISED SC DATE: 08/25/24 SOURCE OF FUNDS Line of Credit to be reimbursed with General Airport Revenue Bonds. AMOUNT OF THIS CHANGE ORDER DELETE 46,808.95 \$ ORIGINAL TOTAL CONTRACT PRICE \$ 999.222.00 APPROVED ADDITIONS TO CONTRACT TO DATE \$ 838.516.84 APPROVED DELETIONS TO CONTRACT TO DATE \$ 0.00 REVISED TOTAL CONTRACT PRICE \$ 1,884,547.79 PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE 4.7% CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER, NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER. CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID. CONTRACTOR'S ACCEPTANCE: Dawn Moss Sep 19, 2024 469XJQJ1-42VQ63P9 DATE ACCEPTED AND APPROVED TO PROCEED: Ramfis Morales-Nieves Sep 19, 2024 **box** SIGN 192W2Y2Z-42VQ63P9 OAR/PROJECT MANAGER ARCHITECT/ENGINEER DATE - Ramfis Morales-Nieves Sep 19, 2024 Sep 19, 2024 **box** sign 19RL7LV4-42VO63P9 VICE PRESIDENT, CONSTRUCTION DATE FOR OWNER/CONSTRUCTION COMMITTEE CHAIR Scott Shedek, Vice President, Construction Scott Shedek **GREATER ORLANDO AVIATION AUTHORITY** [Not Required] DATE