GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

V-01011-MCO - 12

Gomez Construction Company

CONTRACT NO. V-01011-MCO

CHANGE ORDER NO.

CONTRACTOR:

CONTRACT DESCRIPTION: AIRSIDE 4 60'S WING RENOVATION (D/B) CONTRACT DATE: 02/12/24 NTP: 02/28/24 ISSUE DATE: 10/07/24 (Ref. C.C. 10/01/24) Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order **DESCRIPTION OF CHANGE: EXTERIOR DOOR INSTALLATION** ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion) Provide all design, labor, equipment, and materials to install a new fire-rated SC <u>FC</u> exterior door and door frame for the future station equipment room in the HUB area at Airside 4, Ramp Level. Also included shall be all costs **ORIGINAL:** 180 90 associated with selective demolition, sprinkler modifications, electrical door THIS CO: 0 0 rough-in, data conduits, and door hardware. ADD: \$43,482.03 0 0 TO DATE: TOTAL: 180 90 ORIGINAL SC DATE: 08/25/24 REVISED SC DATE: 08/25/24 Line of Credit to be reimbursed with General Airport Revenue Bonds. SOURCE OF FUNDS AMOUNT OF THIS CHANGE ORDER ADD **DELETE** \$ 43,482.03 ORIGINAL TOTAL CONTRACT PRICE \$ 999,222.00 APPROVED ADDITIONS TO CONTRACT TO DATE \$ 885,325.79 APPROVED DELETIONS TO CONTRACT TO DATE \$ 0.00 REVISED TOTAL CONTRACT PRICE \$ 1,928,029.82 PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE 4.4% CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER. CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID. CONTRACTOR'S ACCEPTANCE: Dawn Moss Oct 7, 2024 469XJQJ1-158PY327 DATE ACCEPTED AND APPROVED TO PROCEED: Kamfis Morales-Nieves Oct 7, 2024 192W2Y2Z-158PY327 ARCHITECT/ENGINEER OAR/PROJECT MANAGER DATE DATE WSP USA Inc. - Ramfis Morales-Nieves NONE Scott Shedek Scott Shedek Oct 8, 2024 Oct 8, 2024 19RL7LV4-158PY327 19RL7LV4-158PY327 **box** SIGN VICE PRESIDENT, CONSTRUCTION FOR OWNER/CONSTRUCTION COMMITTEE CHAIR Scott Shedek , Vice President, Construction Scott Shedek **GREATER ORLANDO AVIATION AUTHORITY** [Not Required] DATE